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UDOT Preservation Plan

This report is a yearly publication for asset groups and regions
to use when developing their construction programs. It contains the
10-year optimized preservation program for the years 2009 through
2018. The project concepts for this program were developed from
data and models owned by the tactical level asset groups at the
UDOT complex building. The budget assumptions used were $180M
for pavement, $50M for structures, and $20M for safety.

The purpose of this document is to present an optimized
preservation program, or listing of project concepts for state-owned
pavement sections and bridges. It also presents mile segments that
should be considered for safety improvements. All these project
concepts have been “harmonized” together, which means they line up
with each other in time to improve efficiency.

Please refer to this document when preparing STIP updates.
This is intended to make your job easier by providing you the project
concepts and preliminary cost estimates. If you must override any of
the projects in the plan, please notify the Asset Management
engineer. This is not for review and approval but rather for giving
feedback to the asset management system and for tracking accuracy
of the asset management model.

There are four sorted lists in the preservation plan. The first
contains all asset groups and is listed in order of route and milepost.
The list is divided into four vertical sections. From left to right, these
divisions represent pavement, structures, safety and mobility
respectively. The next three lists are sorted by project year and
region for each of the asset groups.

Figure A gives the key that explains the column headings. The
headings designated with an asterisk are ones that are found only in
the full electronic database. Figure B shows the budgets for each
year (dashed lines) as well as the actual sum of the projects for each
year within each asset group. If there is a year where there is a
substantial gap between the actual project sums and the budgets,
then the possibility exists of funding more projects during those years.
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UDOT Preservation Plan

Long Range Preservation Plan Key
Road -
From Beginning Milepoint
To Ending Milepoint
Region -
Section Maintenance Section
P_Yr Treatment Year
% P_Treatment Treatment Type
= P_Cost Treatment Cost
o P_OCI* Current OCI
3z P_RIDE* Current RIDE
P_Com_Treat* Committed Treatment
P_Com_Yr* Committed Treatment Year
Pave_Last Ovl* Last Overlay
Pave LO_Yr* Last Overlay Year
Pave Last Surf* Last Surface Treatment
Pave LS Yr* Last Surface Treatment Year
B ID -
B_MP Milepoint
B_Yr Treatment Year
B_Treatment Treatment Type
87 B_Cost Treatment Cost
o Deck* Deck Rating
5 Super* Superstructure Rating
Sub* Substructure Rating
B_SR* Current Sufficiency Rating
B_Com_Treatment* Committed Treatment
B_Com_Yr* Committed Treatment Year
Safety Section Mile section with beg. milepoint
S_From Beginning Milepoint
- S To Ending Milepoint
D S_Yr Treatment Year
T S_Treatment Treatment Type
o S _Cost Treatment Cost
S_Index Safety Index
Mob_Tier Mobility Tier (1 is highest)

Figure A.
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Long Range Preservation Plan (2009-2018)
(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
0006P | 0.00/ 45.99 4 006P-00000| 2012 Func_Overlay $5,577,339
0006P | 45.99 70.09 4 006P-04599| 2007 Func_Overlay $2,647,225
2014 Func_Overlay $3,040,829
0006P | 70.09 83.12 4 006P-07009
0006P | 83.12| 89.35 4 006P-08312| 2008 Func_Overlay $933,825| 0C 237 85.278| 2007 |Struc_Replace_Struc $0
2017 Func_Overlay $1,094,124| 0C 237 85.278| 2017 |Deck_Prevent $18,675
0C 237 85.278 2017 |Struc_Prevent $0
0C 241 85.485 2007 |Struc_Replace_Struc $0
0C 241 85.485 2017 |Deck_Prevent $30,838
0C 241 85.485 2017 |Struc_Prevent $0
OF 297 88.108| 2017 |Sub_Prevent $61,657
OF 297 88.108| 2017 |Deck_Prevent $123,313
OF 297 88.108, 2017 |Struc_Prevent $0
0006P | 89.35 107.51 4 006P-08935| 2009 Surface_Seal $778,050| 0E1934 94.028, 2006
2015 Func_Overlay $2,497,200| OF 341 94.152| 2015 |Sub_Prevent $32,359
OF 341 94.152| 2015 |Deck_Prevent $64,718
OF 341 94.152| 2015 |Struc_Prevent $0
0006P |107.51111.19 3 006P-10746| 2010 Surface_Seal $173,369
0006P |111.19/115.18 3 006P-11119| 2010 Surface_Seal $186,952
2018 Func_Overlay $514,755
0006P |115.18 132.14 3 006P-11518| 2011 Surface_Seal $785,477
0006P |132.14|139.74 3 006P-13214| 2014 Struc_Overlay $2,013,951
0006P | 139.74| 140.98 3 006P-13974| 2013 Struc_Overlay $387,441
0006P | 140.98| 149.88 3 006P-14098 | 2016 Struc_Overlay $2,721,188
0006P |149.88| 159.02 3 006P-14988 | 2010 Struc_Overlay $2,626,946) 0C 381 | 158.656] 2006
0006P |159.02| 160.02 3 006P-15902| 2018 Recon_Asphalt | $3,484,211
0006P |160.02| 160.57 3 006P-16002| 2011 Surface_Seal $951,282
0006P |173.42/178.71 3 006P-16056 | 2011 Surface_Seal $522,841| 2F 332 | 174.343| 2011 |Sub_Prevent $16,757
2F 332 | 174.343| 2011 |Deck_Prevent $33,514
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Long Range Preservation Plan (2009-2018)
(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
2F 332 | 174.343| 2011 |Struc_Prevent $0
2F 223 | 174.463| 2011 |Sub_Prevent $35,468
2F 223 | 174.463| 2011 |Deck_Prevent $70,935
2F 223 | 174.463| 2011 |Struc_Prevent $0
2F 223 | 174.463| 2018 |Sub_Repair $141,290
2F 223 | 174.463| 2018 Deck_Repair $211,935
2F 223 | 174.463| 2018 Struc_Repair $0
0C 623 | 174.643, 2011 |Sub_Prevent $76,903
0C 623 | 174.643, 2011 Deck_Prevent $153,806
0C 623 | 174.643, 2011 |Struc_Prevent $0

0006P |178.71179.44 3 006P-16584 | 2007 Mill_Overlay $0
0006P |179.44|182.59 3 006P-16657 | 2007 Mill_Overlay $0 0D 833 | 179.944| 2013 |Sub_Prevent $10,000
0D 833 | 179.944, 2013 |Deck_Prevent $10,000
0D 833 | 179.944, 2013 |Struc_Prevent $0
0006P |182.59 190.74 3 006P-16972| 2016 Struc_Overlay $4,866,114| OF 263 | 187.133| 2016 |Sub_Prevent $35,609
OF 263 | 187.133| 2016 |Deck_Prevent $71,219
OF 263 | 187.133| 2016 |Struc_Prevent $0
0C 679 190.58| 2011 |Sub_Prevent $73,961
0C 679 190.58 2011 |Deck_Prevent $147,923
0C 679 190.58 2011 |Struc_Prevent $0
0006P |190.74|197.76 3 006P-17787| 2010 Surface_Seal $441,291 0E2216 | 196.988 2006
0006P |197.76/202.13 3 006P-18489| 2006 Recon_Asphalt $0
2014 Surface_Seal $344,518
0006P |210.45 214.65 4 006P-19916| 2009 Surface_Seal $250,993
0006P | 214.65 218.00 4 006P-20336| 2014 Struc_Overlay $1,153,041
0006P |218.00/ 220.38 4 006P-20671| 2014 Struc_Overlay $850,872
0006P |220.38| 230.40 4 006P-20909| 2016 Struc_Overlay $4,891,559| 0D 808 | 223.808) 2009 Sub_Prevent $69,445
0D 808 | 223.808 2009 |Deck_Prevent $138,889
0D 808 | 223.808 2009 |Struc_Prevent $0
0E2435 | 227.742] 2006
0006P |230.40| 231.56 4 006P-21912| 2013 Struc_Overlay $459,873| 0C 672 | 230.874| 2013 |Sub_Prevent $112,466
0C 672 | 230.874, 2013 |Deck_Prevent $224,933
0C 672 | 230.874, 2013 |Struc_Prevent $0
0006P |231.56 232.95 4 006P-22027 | 2014 Mill_Overlay $736,332
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Long Range Preservation Plan (2009-2018)
(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
0006P |232.95 235.15 4 006P-22166| 2015 Struc_Overlay $1,835,920 0E1172 | 233.87| 2006
0006P | 235.15/238.59 4 006P-22386| 2016 Struc_Overlay $2,088,276
0006P |238.59 242.15 4 006P-22730| 2011 Surface_Seal $402,239
0006P |242.15 246.10 4 006P-23086| 2006 Recon_Asphalt $0 0C 312 | 243.761) 2014 Struc_Replace_Struc $2,417,086
2014 Surface_Seal $208,307| OE 889 | 245.275| 2006
0006P |246.10 251.58 4 006P-23481| 2011 Surface_Seal $373,845 0E1611 | 248.116, 2006
0D 532 | 248.274, 2006
2F 390 | 249.023| 2011 |Sub_Prevent $40,644
2F 390 | 249.023| 2011 |Struc_Prevent $0
2F 390 | 249.023| 2011 |Deck_Prevent $81,288
4F 390 | 249.024| 2011 |Struc_Prevent $0
4F 390 | 249.024| 2011 |Deck_Prevent $81,288
4F 390 | 249.024| 2011 Sub_Prevent $40,644
0E2026 | 249.194, 2006
0E2340 | 250.523 2006
OH 933G | 250.813| 2006
0E2341 | 251.066, 2006
2F 427 251.19, 2011 |Sub_Prevent $18,874
2F 427 251.19, 2011 |Deck_Prevent $37,748
2F 427 251.19, 2011 |Struc_Prevent $0
4F 427 251.2] 2011 |Sub_Prevent $18,874
4F 427 251.2 2011 Struc_Prevent $0
4F 427 251.2| 2011 |Deck_Prevent $37,748
0006P | 251.58| 255.32 4 006P-24029| 2013 Struc_Overlay $1,922,013 OF 465 | 252.608, 2013 |Sub_Prevent $30,911
OF 465 | 252.608/ 2013 |Struc_Prevent $0
OF 388 | 253.045| 2013 | Sub_Prevent $27,152
OF 388 | 253.045| 2013 |Deck_Prevent $54,304
OF 388 | 253.045/ 2013 |Struc_Prevent $0
OF 389 | 253.852| 2013 | Sub_Prevent $30,536
OF 389 | 253.852| 2013 |Struc_Prevent $0
OF 501 | 255.152| 2013 | Sub_Prevent $34,975
OF 501 | 255.152| 2013 |Struc_Prevent $0
0006P | 255.32|261.03 4 006P-24404| 2012 Struc_Overlay $2,190,164 0E1612 | 257.414| 2006
0C 339 | 259.793 2006
0006P | 261.03| 262.27 4 006P-24974| 2014 Struc_Overlay $686,403
0006P |262.27|277.52 4 006P-25098| 2017 Struc_Overlay $5,347,099 0C 311 | 268.607| 2006
0C 320 | 269.269 2006
OE1178 | 274.644, 2006
OE1183 | 275.831 2006
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Long Range Preservation Plan (2009-2018)
(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier

0006P | 278.21)286.91 4 006P-26623| 2016 Struc_Overlay $4,107,321 OE1308 | 286.269| 2006

0006P | 287.52|291.97 4 006P-27494| 2015 Struc_Overlay $1,680,145 0E1309 | 290.803| 2006
0C 389 | 291.062] 2006

0006P |291.97/300.36 4 006P-28068| 2014 Struc_Overlay $3,098,047 0E1776 | 294.187| 2006
OF 256 | 299.949| 2014 Sub_Prevent $45,029
OF 256 | 299.949 2014 |Deck_Prevent $90,059
OF 256 | 299.949 2014 |Struc_Prevent $0
O0E1693 | 300.351, 2006
OE1691 | 300.352] 2006
0C 446 | 300.353 2006
0E1692 | 300.354, 2006

0008P 0.00, 2.34 4 008P-00000| 2015 Struc_Overlay $1,780,286 0E2384 0.999| 2006
0E2392 1.496) 2006

0009P 0.00, 4.94 4 009P-00000| 2009 Surface_Seal $521,936, OF 672 0.617| 2017 |Sub_Prevent $76,112 0009P-001000, 2014 Safety_Improvement | $317,423 5

2017 Func_Overlay $2,548,047, OF 672 0.617| 2017 |Deck_Prevent $152,225

OF 672 0.617| 2017 |Struc_Prevent $0
ocC 777 3.617| 2006
OR 233 3.726/ 2006

0009P 4.94 8.87 4 009P-00494 | 2006 Func_Overlay $1,629,725 0E2410 8.073] 2006 0009P-007000| 2017 Safety_Improvement | $336,852 4

0009P 8.87| 10.79 4 009P-00887 | 2016 Struc_Overlay $2,082,601

0009P | 10.79 11.35 4 009P-01079| 2015 Struc_Overlay $388,770, 0C 158 10.961 2006

0009P | 11.35 1242 4 009P-01134| 2015 Struc_Overlay $619,762

0009P | 12.42 18.88 4 009P-01242| 2015 Struc_Overlay $2,456,795 OE 426 14.817) 2006

0009P | 18.88 27.25 4 009P-01888| 2017 Struc_Overlay $4,168,630, OF 468 19.284| 2013 |Sub_Prevent $15,301
OF 468 19.284) 2013 |Deck_Prevent $30,602
OF 468 19.284) 2013 |Struc_Prevent $0
OF 485 25.269, 2013 |Sub_Prevent $24,148
OF 485 25.269, 2013 |Deck_Prevent $48,295
OF 485 25.269 2013 |Struc_Prevent $0

0009P | 27.25 32.56 4 009P-02725| 2014 Struc_Overlay $1,777,014, OF 82 31.524, 2006
O0E1328 | 32.213] 2006

0009P | 32.56 40.75 4 009P-03256| 2015 Struc_Overlay $2,613,494
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Long Range Preservation Plan (2009-2018)
(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
0009P | 40.75 44.88 4 009P-04075| 2013 Struc_Overlay $1,429,884
0010P 0.00, 7.51 4 010P-00000| 2009 Struc_Overlay $1,709,287 0E2070 1.678 2006
OH 923 2.787| 2006
0E2071 3.507| 2006
0010P 7.51 10.36 4 010P-00751| 2011 Struc_Overlay $637,325 OF 414 8.694| 2006
0010P | 10.36) 14.12 4 010P-01036| 2010 Surface_Seal $184,031
0010P | 14.12| 26.08 4 010P-01412| 2008 Struc_Overlay $0, 0D 462 16.146) 2018 |Sub_Prevent $20,548
2018 Func_Overlay $2,534,167, 0D 462 16.146) 2018 Deck_Prevent $41,095
0D 462 16.146| 2018 |Struc_Prevent $0
0010P | 26.08 27.34 4 010P-02608| 2008 Struc_Overlay $0, 0E2348 26.318| 2006
2018 Func_Overlay $331,256
0010P | 27.34| 37.34 4 010P-02734| 2015 Struc_Overlay $4,272,687, 0D 578 32.133| 2006
0E1604 33.012] 2006
0E2327 35.58| 2006
0010P | 37.34| 38.55 4 010P-03734| 2012 Struc_Overlay $723,467| OF 83 37.579] 2012 |Deck_Prevent $64,175
OF 83 37.579| 2012 |Struc_Prevent $0
0010P | 38.55 41.37 4 010P-03855| 2010 Surface_Seal $152,483
2018 Func_Overlay $509,175
0010P | 41.37| 46.60 4 010P-04136| 2016 Struc_Overlay $2,179,071
0010P | 46.60 47.82 4 010P-04660| 2013 Struc_Overlay $855,578
0010P | 47.82| 48.62 4 010P-04782| 2011 Surface_Seal $94,750) 0E2411 48.021| 2006
2017 Func_Overlay $304,105
0010P | 48.62| 53.82 4 010P-04862| 2016 Struc_Overlay $3,802,024
0010P | 53.82| 65.02 4 010P-05382| 2015 Struc_Overlay $3,700,615 O0E1176 63.248| 2006
0010P | 65.02| 67.31 4 010P-06502| 2010 Struc_Overlay $686,303
0010P | 67.31 68.89 4 010P-06731| 2015 Struc_Overlay $934,650, 0D 401 67.924| 2006
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Long Range Preservation Plan (2009-2018)
(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
0011P | 0.00] 2.96 4 011P-00000| 2006 Func_Overlay $399,635
2017 Func_Overlay $496,896
0012P | 0.00] 7.23 4 012P-00000| 2015 Struc_Overlay | $2,019,512| OF 686 0.109, 2015 Sub_Prevent $10,000
OF 686 0.109) 2015 Deck_Prevent $10,000
OF 686 0.109) 2015 Struc_Prevent $0
0E1852 2.557, 2006
0E1854 4.866 2006
0012P 7.23) 13.64 4 012P-00723| 2014 Struc_Overlay | $1,990,463| OE1256 11.61] 2006
0012P | 13.64| 20.79 4 012P-01364| 2012 Struc_Overlay | $1,887,304| 0D 245 17.306/ 2009 |Sub_Prevent $10,743
0D 245 17.306/ 2009 |Struc_Prevent $0
0012P | 20.79| 27.95 4 012P-02079| 2013 Struc_Overlay | $1,848,048 0V1419 | 21.312] 2006
OE1124 | 22.172] 2006
0E1125 23.96, 2006
0C 281 25.988 2006
O0E1077 | 27.467| 2006
0012P | 27.95/ 38.07 4 012P-02795| 2015 Struc_Overlay | $2,931,909| 0C 322 28.976, 2006
0C 284 37.349, 2006
0012P | 38.07| 46.40 4 012P-03807 | 2012 Struc_Overlay | $2,079,180
0012P | 46.40| 59.13 4 012P-04640| 2010 Struc_Overlay | $2,539,625| 0E1091 | 48.141] 2006
O0E1092 | 53.056/ 2006
0012P | 59.13| 70.41 4 012P-05913| 2008 Struc_Overlay $0
2018 Func_Overlay $1,612,386
0012P | 70.41| 79.40 4 012P-07041| 2012 Struc_Overlay | $2,201,855| 0C 784 74.259, 2006
0Vv1418 74.919| 2006 |Struc_Replace_Struc $0
0012P | 79.40| 83.44 4 012P-07940| 2015 Struc_Overlay | $1,025,890
0012P | 83.44| 87.65 4 012P-08344| 2015 Struc_Overlay | $1,466,511| OE1860 | 86.179| 2006
0012P | 87.65| 101.86 4 012P-08765| 2016 Struc_Overlay | $3,223,208
0012P | 101.86|110.78 4 012P-10186| 2006 Func_Overlay $895,856
2015 Func_Overlay $1,070,630
0012P | 110.78]123.17 4 012P-11078| 2014 Struc_Overlay | $3,171,495
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Long Range Preservation Plan (2009-2018)
(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
0013P 0.00, 2.87 1 013P-00000| 2006 Struc_Overlay $0
0013P 2.87, 550 1 013P-00287 | 2012 Recon_Asphalt | $4,998,621 0D 383 5.215| 2012 |Sup_Maj_Rehab $51,645
2018 Surface_Seal $127,597, 0D 383 5.215| 2012 |Struc_Rehab $0
0013P 5,50, 8.20 1 013P-00550| 2010 Mill_Overlay $1,026,454 0C 447 7.253| 2006 |Sup_Repair $0
0C 447 7.253| 2006 |Deck_Repair $0
0C 447 7.253 2006 |Struc_Repair $0
0013P 8.20, 11.50 1 013P-00820| 2007 Func_Overlay $353,191
2013 Func_Overlay $397,751
0013P | 11.50, 17.53 1 013P-01150| 2013 Struc_Overlay $1,945,696
0013P | 17.53| 19.89 1 013P-01752| 2009 Surface_Seal $120,625
2017 Func_Overlay $332,129
0013P | 19.89 32.88 1 013P-01989| 2011 Surface_Seal $946,602| 0D 411 20.603| 2006
OF 478 21921, 2016 |Sub_Prevent $50,543
OF 478 21.921| 2016 |Deck_Prevent $101,085
OF 478 21.921| 2016 |[Struc_Prevent $0
0D 345 28.736| 2006
OE 980 29.206| 2006
0014P 0.00, 0.60 4 014P-00000| 2010 Surface_Seal $59,591
2018 Func_Overlay $198,988
0014P 0.60, 2.86 4 014P-00060| 2010 Surface_Seal $85,355 OF 542 0.621 2018 |Sub_Prevent $36,969
2018 Func_Overlay $285,021| OF 542 0.621| 2018 |Deck_Prevent $73,938
OF 542 0.621| 2018 |Struc_Prevent $0
0C 275 2.017| 2018 |Sub_Repair $32,763
0C 275 2.017| 2018 |Deck_Repair $49,144
0C 275 2.017| 2018 |Struc_Repair $0
0014P 2.86 12.32 4 014P-00286| 2007 Surface_Seal $386,801 0C 276 3.427| 2006
2013 Func_Overlay $1,241,462) 0E2409 5.589| 2006
OF 553 6.914 2013 |Sub_Prevent $23,736
OF 553 6.914| 2013 |Deck_Prevent $47,472
OF 553 6.914| 2013 |Struc_Prevent $0
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Long Range Preservation Plan (2009-2018)
(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
0014P | 12.32| 22.53 4 014P-01232| 2009 Surface_Seal $398,476
2015 Func_Overlay $1,278,933
0014P | 22.53| 31.03 4 014P-02253| 2014 Struc_Overlay $1,858,828
0014P | 31.03| 41.00 4 014P-03103| 2013 Struc_Overlay $2,118,625 OE 154 34.881 2006
0015P 0.00, 6.04 4 015P-00000| 2006 Struc_Overlay $0 1D 664 1.658| 2014 |Struc_Prevent $0
1D 664 1.658 2014 |Deck_Prevent $37,911
1D 664 1.658/ 2014 |Sub_Prevent $18,955
3F 315 1.738) 2014 |Deck_Prevent $71,459
3F 315 1.738/ 2014 |Struc_Prevent $0
3F 315 1.738/ 2014 |Sub_Prevent $35,729
1F 291 4.686| 2014 |Sub_Prevent $24,744
1F 291 4.686| 2014 |Struc_Prevent $0
1F 291 4.686) 2014 |Deck_Prevent $49,488
3F 291 4.715| 2014 |Struc_Prevent $0
3F 291 4.715| 2014 |Deck_Prevent $49,488
3F 291 4.715| 2014 |Sub_Prevent $24,744
1C 333 5.345/ 2007 |Struc_Rehab $0
1C 333 5.345| 2007 Deck_Maj_Rehab $0
1C 333 5.345/ 2007 |Sub_Maj_Rehab $0
1C 333 5.345/ 2007 |Sup_Maj_Rehab $0
3C 374 5.375/ 2007 |Sub_Maj_Rehab $0
3C 374 5.375| 2007 | Deck_Maj_Rehab $0
3C 374 5.375| 2007 |Sup_Maj_Rehab $0
3C 374 5.375| 2007 |Struc_Rehab $0
1D 673 5.589| 2009 |Sub_Prevent $28,991
1D 673 5.589| 2009 |Deck_Prevent $57,982
1D 673 5.589| 2009 Struc_Prevent $0
3F 314 5.715/ 2014 |Sub_Prevent $39,670
3F 314 5.715/ 2014 |Deck_Prevent $79,340
3F 314 5.715| 2014 Struc_Prevent $0
0015P 6.04| 10.81 4 015P-00604 | 2006 Struc_Overlay $0 1F181 6.121| 2009 | Deck_Prevent $33,206
1F 181 6.121| 2009 |Sub_Prevent $16,603
1F 181 6.121| 2009 | Struc_Prevent $0
1F 288 7.624| 2006 |Sup_Maj_Rehab $0
1F 288 7.624) 2006 |Struc_Rehab $0
1F 288 7.624| 2006 |Sub_Maj_Rehab $0
1F 288 7.624| 2006 Deck_Maj_Rehab $0
3F 288 7.673] 2006 |Sup_Maj_Rehab $0
3F 288 7.673] 2006 |Sub_Maj_Rehab $0
3F 288 7.673] 2006 Deck_Maj_Rehab $0
3F 288 7.673] 2006 |Struc_Rehab $0
1F 289 8.423| 2014 |Deck_Prevent $59,590
1F 289 8.423| 2014 |Sub_Prevent $29,795
1F 289 8.423| 2014 Struc_Prevent $0
3F 289 8.462| 2006 |Sup_Maj_Rehab $0
3F 289 8.462| 2006 |Struc_Rehab $0
3F 289 8.462| 2006 Deck_Maj_Rehab $0
3F 289 8.462] 2006 Sub_Maj Rehab $0
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Long Range Preservation Plan (2009-2018)
(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
0015P | 10.81 19.48 4 015P-01081| 2008 Recon_Asphalt $0 0E1329 11.55| 2006 0015P-013000| 2010 Safety_Improvement | $293,250 6
2014 Surface_Seal $1,025,771 1D 738 12.02] 2010 |Sub_Prevent $22,720/ 0015P-015000 2014 Safety_Improvement | $317,423 4
1D 738 12.02] 2010 |Deck_Prevent $45,440 0015P-016000, 2017 Safety_Improvement | $336,852 4
1D 738 12.02| 2010 |Struc_Prevent $0
3D 738 12.08/ 2010 |Struc_Prevent $0
3D 738 12.08/ 2010 |Deck_Prevent $46,348
3D 738 12.08/ 2010 |Sub_Prevent $23,174
1D 724 15.937| 2010 |Sub_Prevent $27,421
1D 724 15.937 2010 |Deck_Prevent $54,842
1D 724 15.937 2010 |Struc_Prevent $0
3D 724 15.957| 2010 |Sub_Prevent $29,413
3D 724 15.957 2010 |Deck_Prevent $58,827
3D 724 15.957 2010 |Struc_Prevent $0
3E1301 | 19.014, 2014 |Culv_Repair $182,849
1D 555 19.444| 2010 |Sub_Prevent $16,725
1D 555 19.444) 2010 |Deck_Prevent $33,451
1D 555 19.444) 2010 |Struc_Prevent $0
0015P | 19.48 27.22 4 015P-01948| 2012 Func_Overlay $1,699,996 1E1081 | 20.193| 2006 0015P-022000| 2012 Safety_Improvement | $317,423 5
3E1296 | 20.213] 2006
3D 680 23.711, 2012 |Sub_Prevent $20,920
3D 680 23.711, 2012 |Deck_Prevent $41,839
3D 680 23.711 2012 |Struc_Prevent $0
1D 680 23.73] 2012 |Sub_Prevent $20,920
1D 680 23.73]| 2012 |Deck_Prevent $41,839
1D 680 23.73] 2012 |Struc_Prevent $0
0015P | 27.22| 34.48 4 015P-02722| 2008 Surface_Seal $839,465 3D 630 27.478 2011 |Sub_Prevent $28,050 0015P-028000, 2015 Safety_Improvement | $317,423 5
2015 Func_Overlay $1,957,347, 3D 630 27.478 2011 |Deck_Prevent $56,100 0015P-033000, 2010 Safety_Improvement | $293,250 7
3D 630 27.478 2011 |Struc_Prevent $0  0015P-034000| 2010 Safety_Improvement | $293,250 8
1D 630 27.487, 2015 |Sub_Prevent $30,362
1D 630 27.487 2015 |Struc_Prevent $0
1D 630 27.487, 2015 |Deck_Prevent $60,725
0D 627 31.094, 2006
3D 628 31.854, 2011 |Deck_Prevent $17,434
3D 628 31.854, 2011 |Sub_Prevent $10,000
3D 628 31.854, 2011 |Struc_Prevent $0
1D 628 31.874, 2015 |Sub_Prevent $10,000
1D 628 31.874, 2015 |Deck_Prevent $18,501
1D 628 31.874, 2015 |Struc_Prevent $0
1D 523 33.183 2006
3D 635 33.184, 2011 |Sub_Prevent $13,905
3D 635 33.184, 2011 |Struc_Prevent $0
3D 635 33.184, 2011 |Deck_Prevent $27,809
0015P | 34.48| 42.59 4 015P-03448| 2008 Func_Overlay $1,710,289, 3D 644 36.73] 2011 Deck_Prevent $13,156 0015P-036000 2017 Safety_Improvement | $336,852 4
2017 Func_Overlay $2,043,954, 3D 644 36.73] 2011 Struc_Prevent $0  0015P-037000 | 2014 Safety_Improvement | $317,423 5
3D 644 36.73] 2011 |Sub_Prevent $10,000 0015P-042000, 2014 Safety_Improvement | $317,423 5
1D 644 36.779, 2011 |Deck_Prevent $12,645
1D 644 36.779, 2011 |Struc_Prevent $0
0E1209 | 37.229, 2006
3D 633 40.217| 2011 |Struc_Prevent $0
3D 633 40.217| 2011 |Sub_Prevent $26,472
1D 633 40.257| 2011 |Deck_Prevent $54,003
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Long Range Preservation Plan (2009-2018)
(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
1D 633 40.257| 2011 |Struc_Prevent $0
1D 633 40.257| 2011 |Sub_Prevent $27,002
OE1128 | 40.856, 2006
3D 632 42.125/ 2011 |Sub_Prevent $27,542
3D 632 42.125 2011 |Deck_Prevent $55,083
3D 632 42.125| 2011 |Struc_Prevent $0
1D 632 42.175/ 2011 |Sub_Prevent $27,002
1D 632 42.175| 2011 |Deck_Prevent $54,003
1D 632 42.175| 2011 |Struc_Prevent $0
0015P | 42.59 51.33 4 015P-04259| 2013 Struc_Overlay $3,838,336, OE1808 | 45.632| 2006 0015P-050000| 2017 Safety_Improvement | $336,852 4
3D 753 51.148 2013 |Sub_Prevent $21,444 0015P-051000, 2017 Safety_Improvement | $336,852 4
3D 753 51.148 2013 |Deck_Prevent $42,888
3D 753 51.148 2013 |Struc_Prevent $0
1D 753 51.178 2013 |Sub_Prevent $21,873
1D 753 51.178 2013 |Deck_Prevent $43,746
1D 753 51.178 2013 |Struc_Prevent $0
0015P | 51.33| 61.48 4 015P-05133| 2009 Surface_Seal $1,274,740, 3F 181 57.003) 2011 |Deck_Prevent $33,870 0015P-054000 | 2014 Safety_Improvement | $317,423 5
2018 Func_Overlay $3,092,339, 3F 181 57.003, 2011 |Struc_Prevent $0  0015P-055000 | 2017 Safety_Improvement | $336,852 4
3F 181 57.003) 2011 |Sub_Prevent $16,935 0015P-059000, 2013 Safety_Improvement | $311,199 5
3F 119 58.814, 2011 |Struc_Prevent $0
3F 119 58.814, 2011 |Sub_Prevent $45,938
3F 119 58.814, 2011 |Deck_Prevent $91,877
1F 119 58.881 2011 |Struc_Prevent $0
1F 119 58.881 2011 |Deck_Prevent $91,877
1F 119 58.881 2011 |Sub_Prevent $45,938
3F 117 59.242/ 2011 |Sub_Prevent $35,233
3F 117 59.242, 2011 |Struc_Prevent $0
3F 117 59.242] 2011 |Deck_Prevent $70,466
1F 117 59.301, 2011 |Sub_Prevent $45,564
1F 117 59.301 2011 |Struc_Prevent $0
1F 117 59.301, 2011 |Deck_Prevent $91,128
0E1476 | 59.771 2006
1F 120 59.954, 2011 |Sub_Prevent $25,534
1F 120 59.954, 2011 |Deck_Prevent $51,067
1F 120 59.954 2011 |Struc_Prevent $0
3F 120 59.981 2011 |Struc_Prevent $0
3F 120 59.981 2011 |Deck_Prevent $51,067
3F 120 59.981 2011 |Sub_Prevent $25,534
3F 120 59.981 2018 |Struc_Repair $0
3F 120 59.981 2018 |Deck_Repair $155,626
3F 120 59.981 2018 |Sub_Repair $103,751
3D 788 61.08) 2011 | Struc_Prevent $0
3D 788 61.08) 2011 |Sub_Prevent $17,401
3D 788 61.08) 2011 Deck_Prevent $34,802
1D 788 61.13) 2011 |Sub_Prevent $16,725
1D 788 61.13] 2011 Deck_Prevent $33,451
1D 788 61.13] 2011 | Struc_Prevent $0
0015P | 61.48 70.41 4 015P-06148| 2010 Struc_Overlay $3,149,336, 3D 762 61.919, 2010 |Deck_Replace $602,761 0015P-069000 | 2017 Safety_Improvement | $336,852 4
3D 762 61.919, 2010 |Struc_Replace_Comp $0
1D 762 61.959 2010 |Deck_Prevent $52,430
1D 762 61.959 2010 | Struc_Prevent $0

Page 10




Long Range Preservation Plan (2009-2018)
(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
OE1655 | 69.183] 2006
0015P | 70.41| 82.73 4 015P-07040| 2012 Func_Overlay $3,194,157| 1F 281 70.972) 2012 | Deck_Prevent $66,515
1F 281 70.972) 2012 | Struc_Prevent $0
3F 281 70.973) 2012 Sub_Prevent $33,257
3F 281 70.973) 2012 | Struc_Prevent $0
1F 260 76.797, 2012 | Sub_Prevent $23,103
1F 260 76.797, 2012 | Deck_Prevent $46,206
1F 260 76.797, 2012 | Struc_Prevent $0
3F 260 77.004) 2012 Sub_Prevent $23,103
3F 260 77.004) 2012 | Deck_Prevent $46,206
3F 260 77.004) 2012 | Struc_Prevent $0
OE1850 | 78.476/ 2006
0015P | 82.73| 94.83 4 015P-08273| 2009 | Rehab_Concrete | $3,956,404 0015P-083000 2015 Safety_Improvement | $323,772 5
0015P-084000, 2017 Safety_Improvement | $336,852 4
0015P-086000, 2017 Safety_Improvement | $336,852 4
0015P-087000, 2017 Safety_Improvement | $336,852 4
0015P-088000, 2015 Safety_Improvement | $323,772 5
0015P-090000, 2017 Safety_Improvement | $336,852 4
0015P-091000, 2015 Safety_Improvement | $323,772 5
0015P-093000, 2015 Safety_Improvement | $323,772 5
0015P | 94.83| 98.35 4 015P-09483| 2006 Struc_Overlay $0 0015P-098000 2017 Safety_Improvement | $336,852 4
0015P | 98.97|104.71 4 015P-09897 | 2011 Recon_Concrete |$17,650,235 3F 363S | 102.886| 2011 | Sub_Prevent $16,449 0015P-102000| 2014 Safety_Improvement | $317,423 5
3F 363S | 102.886, 2011 Struc_Prevent $0
1F 363N | 103.086, 2011 Sub_Prevent $17,113
1F 363N | 103.086, 2011 Deck_Prevent $34,227
1F 363N | 103.086, 2011 Struc_Prevent $0
3F 397 | 104.328) 2011 Sub_Prevent $21,606
3F 397 | 104.328 2011 Deck_Prevent $43,211
3F 397 | 104.328 2011 Struc_Prevent $0
1F 397 | 104.455 2011 Sub_Prevent $21,606
1F 397 | 104.455 2011 Deck_Prevent $43,211
1F 397 | 104.455 2011 Struc_Prevent $0
0015P | 104.71|107.13 4 015P-10471| 2010 Struc_Overlay $772,973| 3E1973 | 106.191) 2006 0015P-106000 2017 Safety_Improvement | $336,852 4
0015P-107000, 2017 Safety_Improvement | $336,852 4
0015P | 107.13]112.68 4 015P-10713| 2008 Surface_Seal $878,405| 3F 180 109.8| 2016 |Deck_Prevent $31,895
2016 Func_Overlay $2,089,105| 3F 180 109.8| 2016 |Struc_Prevent $0
3F 180 109.8/ 2016 |Sub_Prevent $15,947
1F 180 109.92| 2011 |Sub_Prevent $15,028
1F 180 109.92| 2011 |Struc_Prevent $0
1F 180 109.92] 2011 |Deck_Prevent $30,055
3D 767 110.42] 2011 |Deck_Prevent $50,591
3D 767 110.42] 2011 |Sub_Prevent $25,296
3D 767 110.42] 2011 |Struc_Prevent $0
1D 767 110.55| 2011 |Deck_Prevent $48,627
1D 767 110.55| 2011 |Struc_Prevent $0
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Long Range Preservation Plan (2009-2018)
(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
3F176 | 110.949| 2011 |Struc_Prevent $0
3F 176 | 110.949| 2011 |Deck_Prevent $41,928
3F176 | 110.949| 2011 |Sub_Prevent $20,964
1F176 | 111.159| 2011 |Sub_Prevent $20,964
1F 176 | 111.159| 2011 |Deck_Prevent $41,928
1F 176 | 111.159| 2011 |Struc_Prevent $0
OE1785 | 111.78 2006
3F132 | 111.781| 2011 |Struc_Prevent $0
3F132 | 111.781| 2011 |Deck_Prevent $54,549
3F132 | 111.781| 2011 |Sub_Prevent $27,274
1F 132 | 111.889| 2011 |Deck_Prevent $54,549
1F 132 | 111.889| 2011 |Struc_Prevent $0

0015P |112.68| 120.38 4 015P-11268| 2010 | Rehab_Concrete | $2,137,386| 3D 699 | 116.127| 2006
1D 699 | 116.455 2010 |Sup_Maj_Rehab $258,927
1D 699 | 116.455 2010 |Sub_Maj_Rehab $147,958
1D 699 | 116.455/ 2010 Struc_Rehab $0

0015P |120.38|132.29 4 015P-12038| 2015 Struc_Overlay $4,197,025 0015P-123000| 2015 Safety_Improvement | $323,772 5

0015P-125000, 2009 Safety_Improvement | $287,500 9

0015P | 132.29/138.87 4 015P-13229| 2011 Func_Overlay $1,240,087 0E1376 | 134.136) 2006
1D 741 | 138.007| 2011 Sub_Prevent $21,552
1D 741 | 138.007) 2011 |Deck_Prevent $43,104
1D 741 | 138.007) 2011 |Struc_Prevent $0
3D 741 | 138.008) 2011 |Sub_Prevent $21,552
3D 741 | 138.008, 2011 Deck_Prevent $43,104
3D 741 | 138.008, 2011 Struc_Prevent $0

0015P |138.87 144.14 4 015P-13886| 2010 Func_Overlay $995,168

0015P | 144.14159.38 4 015P-14414| 2011 Func_Overlay $2,933,375 3P 4 | 146.431) 2011 |Deck_Prevent $57,222
3P 4 | 146.431 2011 | Struc_Prevent $0
3P 4 | 146.431 2011 |Sub_Prevent $28,611
1P 4 | 146.521 2011 Deck_Prevent $57,222
1P 4 | 146.521] 2011 | Struc_Prevent $0
3F 258 | 150.977| 2011 |Deck_Prevent $84,497
3F 258 | 150.977| 2011 |Sub_Prevent $42,248
3F 258 | 150.977| 2011 |Struc_Prevent $0
1F 258 | 151.087| 2011 |Deck_Prevent $84,497
1F 258 | 151.087| 2011 |Sub_Prevent $42,248
1F 258 | 151.087| 2011 |Struc_Prevent $0
1F 287 | 157.734| 2011 |Sub_Prevent $39,414
1F 287 | 157.734| 2011 |Deck_Prevent $78,828
1F 287 | 157.734| 2011 |Struc_Prevent $0
3F 287 | 157.735 2011 |Sub_Prevent $39,414
3F 287 | 157.735| 2011 |Deck_Prevent $78,828
3F 287 | 157.735| 2011 |Struc_Prevent $0
3F 259 | 158.211| 2011 |Deck_Prevent $80,539
3F259 | 158.211| 2011 |Sub_Prevent $40,270
3F259 | 158.211| 2011 |Struc_Prevent $0
1F 259 | 158.281| 2011 |Sub_Prevent $40,270
1F 259 | 158.281| 2011 |Deck_Prevent $80,539
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Long Range Preservation Plan (2009-2018)
(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier

1F 259 | 158.281| 2011 |Struc_Prevent $0

0015P | 159.38| 169.40 4 015P-15938| 2008 Func_Overlay $1,817,970 OE1800 | 166.265/ 2006

2016 Mill_Overlay $4,228,759 0E1798 | 166.428 2006

3F 203 | 166.429| 2011 |Sub_Prevent $38,933
3F 203 | 166.429| 2011 |Deck_Prevent $77,865
3F 203 | 166.429| 2011 |Struc_Prevent $0
1F 203 | 166.718| 2011 |Sub_Prevent $38,933
1F 203 | 166.718| 2011 |Deck_Prevent $77,865
1F 203 | 166.718| 2011 |Struc_Prevent $0

0015P |169.40| 173.67 4 015P-16940| 2017 Struc_Overlay $1,566,275

0015P |173.67|179.59 4 015P-17367| 2018 Struc_Overlay $2,213,970

0015P |179.59| 188.09 4 015P-17959| 2010 Surface_Seal $790,005| 1F 347 | 181.841, 2010 |Sub_Prevent $18,290
1F 347 | 181.841| 2010 |Deck_Prevent $36,580
1F 347 | 181.841| 2010 |Struc_Prevent $0
3F 347 | 181.953| 2006
3C 643 | 185.069, 2010 |Sub_Prevent $16,525
3C 643 | 185.069, 2010 Deck_Prevent $33,050
3C 643 | 185.069 2010 |Struc_Prevent $0
1C 643 | 185.159| 2010 | Sub_Prevent $15,883
1C 643 | 185.159| 2010 |Struc_Prevent $0
OE1966 | 187.258 2006

0015P |188.09 194.14 4 015P-18809| 2011 Recon_Concrete |$16,556,146 0E2204 | 192.274| 2006
3F 438 | 194.132| 2011 |Sub_Prevent $13,423
3F 438 | 194.132| 2011 |Deck_Prevent $26,846
3F 438 | 194.132| 2011 |Struc_Prevent $0

0015P |194.14 200.44 3 015P-19459| 2007 Rehab_Concrete $0 1F 438 | 194.222) 2011 | Sub_Prevent $13,423 0015P-195000 2018 Safety_Improvement | $343,589 4
1F 438 | 194.222| 2011 |Deck_Prevent $26,846  0015P-198000, 2018 Safety_Improvement | $343,589 4
1F 438 | 194.222| 2011 |Struc_Prevent $0
3F 432 | 199.947| 2011 |Sub_Prevent $25,901
3F 432 | 199.947| 2011 |Struc_Prevent $0
1F 432 | 199.997| 2011 |Sub_Prevent $26,419
1F 432 | 199.997| 2011 |Deck_Prevent $52,837
1F 432 | 199.997| 2011 |Struc_Prevent $0

0015P | 200.44|210.47 3 015P-20044 | 2017 Struc_Overlay $3,506,452| 3F 435 | 206.412) 2010 |Sub_Prevent $19,609
3F 435 | 206.412| 2011 |Struc_Prevent $0
1F 435 | 206.462| 2011 |Sub_Prevent $20,001
1F 435 | 206.462| 2011 |Deck_Prevent $40,002
1F 435 | 206.462| 2011 |Struc_Prevent $0
3F 406 | 206.771| 2011 |Sub_Prevent $42,034
3F 406 | 206.771| 2011 |Deck_Prevent $84,069
3F 406 | 206.771| 2011 |Struc_Prevent $0
1F 406 | 206.881| 2011 |Sub_Prevent $58,094
1F 406 | 206.881| 2011 |Deck_Prevent $116,188
1F 406 | 206.881| 2011 |Struc_Prevent $0
0E2238 | 207.091 2006
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Long Range Preservation Plan (2009-2018)
(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
0015P |210.47/223.31 3 015P-21047| 2009 Rehab_Concrete | $2,804,312| 3F 454 | 211.008] 2009 Deck_Prevent $27,860 0015P-213000, 2016 Safety_Improvement | $330,247 5
3F 454 | 211.008| 2009 |Struc_Prevent $0
3F 454 | 211.008) 2009 Sub_Prevent $13,930
1F 454 | 211.088| 2009 Sub_Prevent $13,930
1F 454 | 211.088| 2009 |Deck_Prevent $27,860
1F 454 | 211.088| 2009 |Struc_Prevent $0
3F 433 | 213.007| 2009 |Struc_Prevent $0
3F 433 | 213.007| 2009 Sub_Prevent $15,215
1F 433 | 213.076/ 2009 |Struc_Prevent $0
1F 433 | 213.076/ 2009 Sub_Prevent $15,215
3F 453 | 215.145| 2009 |Struc_Prevent $0
3F 453 | 215.145 2009 Sub_Prevent $14,341
3F 453 | 215.145| 2009 |Deck_Prevent $28,682
1F 453 | 215.225| 2009 |Sub_Prevent $14,341
1F 453 | 215.225| 2009 |Struc_Prevent $0
1F 453 | 215.225| 2009 |Deck_Prevent $28,682
3F 437 | 217.014| 2009 |Deck_Prevent $33,000
3F 437 | 217.014| 2009 Sub_Prevent $16,500
3F 437 | 217.014| 2009 |Struc_Prevent $0
1F 437 | 217.083| 2009 |Sub_Prevent $16,500
1F 437 | 217.083| 2009 |Deck_Prevent $33,000
1F 437 | 217.083| 2009 |Struc_Prevent $0
3F 434 | 219.142| 2009 |Deck_Prevent $39,271
3F 434 | 219.142| 2009 |Struc_Prevent $0
3F 434 | 219.142| 2009 Sub_Prevent $19,636
1F 434 | 219.191| 2009 |Struc_Prevent $0
1F 434 | 219.191| 2009 Sub_Prevent $19,636
1F 434 | 219.191| 2009 |Deck_Prevent $39,271
3F 429 221.99, 2006 |Sup_Maj_Rehab $0
3F 429 221.99, 2006 |Deck_Maj_Rehab $0
3F 429 221.99, 2006 |Sub_Maj_Rehab $0
3F 429 221.99, 2006 |Struc_Rehab $0
3F 429 221.99, 2014 |Deck_Repair $134,503
3F 429 221.99, 2014 |Struc_Repair $0
1F 429 | 222.069) 2006 Struc_Rehab $0
1F 429 | 222.069| 2006 Deck_Maj_Rehab $0
1F 429 | 222.069| 2006 |Sub_Maj_Rehab $0
1F 429 | 222.069| 2006 |Sup_Maj_Rehab $0
3F 448 | 222.317| 2006 Deck_Maj_Rehab $0
3F 448 | 222.317| 2006 Struc_Rehab $0
3F 448 | 222.317| 2006 |Sub_Maj_Rehab $0
3F 448 | 222.317| 2006 |Sup_Maj_Rehab $0
3F 448 | 222.317| 2014 Struc_Repair $0
3F 448 | 222.317| 2014 Deck_Repair $505,573
1F 449 | 222.318| 2006 |Sup_Maj_Rehab $0
1F 449 | 222.318| 2006 |Sub_Maj_Rehab $0
1F 449 | 222.318| 2006 Deck_Maj_Rehab $0
1F 449 | 222.318| 2006 Struc_Rehab $0
1F 449 | 222.318| 2014 Deck_Repair $262,763
1F 449 | 222.318| 2014 Struc_Repair $0
1F 450 22253 2006 |Deck_Maj_Rehab $0
1F 450 222,53 2006 |Sub_Maj_Rehab $0
1F 450 222.53 2006 |Sup_Maj_Rehab $0
1F 450 222.53 2006 |Struc_Rehab $0
3C 714 | 222.709, 2006 |Struc_Rehab $0
3C 714 | 222.709, 2006 |Deck_Maj_Rehab $0
3C 714 | 222.709, 2006 Sub_Maj_Rehab $0
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Long Range Preservation Plan (2009-2018)
(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
3C 714 | 222.709, 2006 |Sup_Maj_Rehab $0
3C 714 | 222.709, 2014 |Struc_Repair $0
3C 714 | 222.709, 2014 |Deck_Repair $198,349
3C 714 | 222.709, 2014 |Sup_Repair $330,582
1C 714 | 222.719| 2006 | Struc_Rehab $0
1C 714 | 222.719 2006 |Sup_Maj_Rehab $0
1C 714 | 222.719 2006 |Sub_Maj_Rehab $0
1C 714 | 222.719| 2006 Deck Maj_Rehab $0
1C 714 | 222.719| 2014 Sup_Repair $330,582
1C 714 | 222.719| 2014 Deck_Repair $198,349
1C 714 | 222.719| 2014 | Struc_Repair $0

0015P | 223.31/230.62 3 015P-22330| 2006 Rehab_Concrete $0 3C 718 | 225.077, 2006 Struc_Rehab $0 0015P-225000 | 2015 Safety_Improvement | $323,772 5
3C 718 | 225.077, 2006 |Sup_Maj_Rehab $0  0015P-228000 | 2012 Safety_Improvement | $305,097 6
3C 718 | 225.077, 2006 |Sub_Maj_Rehab $0
3C 718 | 225.077, 2006 |Deck_Maj_Rehab $0
3C 718 | 225.077, 2014 |Sup_Repair $274,776
3C 718 | 225.077, 2014 |Deck_Repair $164,865
3C 718 | 225.077, 2014 |Struc_Repair $0
1C 718 | 225.157| 2006 |Sub_Maj_Rehab $0
1C 718 | 225.157| 2006 Deck Maj_Rehab $0
1C 718 | 225.157| 2006 |Sup_Maj_Rehab $0
1C 718 | 225.157| 2006 | Struc_Rehab $0
1C 718 | 225.157| 2014 Sup_Repair $274,776
1C 718 | 225.157| 2014 Deck_Repair $164,865
1C 718 | 225.157| 2014 | Struc_Repair $0
3F 443 | 225.646| 2006
1F 443 | 225.716/ 2006 |Sub_Maj_Rehab $0
1F 443 | 225.716/ 2006 Deck_Maj_Rehab $0
1F 443 | 225.716/ 2006 |Sup_Maj_Rehab $0
1F 443 | 225.716/ 2006 Struc_Rehab $0
0E2132 | 226.825 2006

0015P | 230.62| 239.70 3 015P-23062| 2010 Surface_Seal $1,164,652] 3C 610 | 230.992) 2010 |Deck_Prevent $36,084

2017 Func_Overlay $2,053,537| 3C 610 | 230.992| 2010 |Struc_Prevent $0
3C 610 | 230.992) 2010 |Sub_Prevent $18,042
1C 610 | 231.072| 2010 Sub_Prevent $18,042
1C 610 | 231.072] 2010 |Struc_Prevent $0
1C 610 | 231.072] 2010 |Deck_Prevent $36,084
1C 610 | 231.072| 2017 Deck_Repair $112,166
1C 610 | 231.072| 2017 Sub_Repair $74,777
1C 610 | 231.072| 2017 | Struc_Repair $0
3C 607 | 232.981 2010 |Struc_Prevent $0
3C 607 | 232.981 2010 |Sub_Prevent $24,159
1C 607 233.05 2010 |Struc_Prevent $0
1C 607 233.05, 2010 |Sub_Prevent $24,159
1C 607 233.05, 2010 |Deck_Prevent $48,318
3C 606 | 234.989 2010 |Struc_Prevent $0
3C 606 | 234.989, 2010 |Sub_Prevent $17,631
1C 606 | 235.068 2010 |Struc_Prevent $0
1C 606 | 235.068 2010 Sub_Prevent $17,631
3C 608 | 238.096) 2010 |Sub_Prevent $18,193
3C 608 | 238.096 2010 |Struc_Prevent $0
3C 608 | 238.096, 2010 |Deck_Prevent $36,387
1C 608 | 238.156/ 2010 |Struc_Prevent $0
1C 608 | 238.156| 2010 | Sub_Prevent $17,837
1C 608 | 238.156 2010 |Deck Prevent $35,673
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Long Range Preservation Plan (2009-2018)
(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier

0015P | 239.70 242.04 3 015P-23970| 2011 Func_Overlay $476,129| 3C 609 | 241.214, 2011 |Sub_Prevent $18,455 0015P-241000, 2015 Safety_Improvement | $323,772 4
3C 609 | 241.214, 2011 Deck_Prevent $36,911
3C 609 | 241.214, 2011 Struc_Prevent $0
1C 609 | 241.283| 2011 Sub_Prevent $18,455
1C 609 | 241.283 2011 |Deck_Prevent $36,911
1C 609 | 241.283 2011 |Struc_Prevent $0

0015P |242.04|245.18 3 015P-24204| 2011 Func_Overlay $637,204| 1F 197 | 242.293) 2011 |Sub_Prevent $22,650
1F 197 | 242.293| 2011 |Struc_Prevent $0
1F 197 | 242.293| 2011 |Deck_Prevent $45,300
3F 197 | 242.353| 2011 |Sub_Prevent $22,650
3F 197 | 242.353| 2011 |Struc_Prevent $0
3F 197 | 242.353| 2011 |Deck_Prevent $45,300
3F 128 | 244.651| 2011 |Sub_Prevent $26,215
3F 128 | 244.651| 2011 |Deck_Prevent $52,430
3F 128 | 244.651| 2011 |Struc_Prevent $0
1F 128 | 244.721| 2011 |Sub_Prevent $26,215
1F 128 | 244.721| 2011 |Deck_Prevent $52,430
1F 128 | 244.721| 2011 |Struc_Prevent $0

0015P | 245.18/247.96 3 015P-24518| 2011 Func_Overlay $563,255

0015P |247.96| 252.99 3 015P-24796| 2011 Func_Overlay $996,588| 3F 129 | 249.727, 2011 |Struc_Replace_Comp $0
1F 129 | 249.817 2011 | Struc_Replace_Comp $0
1F 129 | 249.817| 2011 |Deck_Replace $608,089
3F 130 | 250.166/ 2011 |Deck_Prevent $55,309
3F 130 | 250.166/ 2011 |Struc_Prevent $0
3F 130 | 250.166/ 2011 |Sub_Prevent $27,654
1F 130 | 250.246/ 2011 |Sub_Prevent $27,654
1F 130 | 250.246| 2011 |Struc_Prevent $0
1F 130 | 250.246| 2011 |Deck_Prevent $55,309
3F 127 | 250.806/ 2011 |Deck_Prevent $62,094
3F 127 | 250.806/ 2011 |Sub_Prevent $31,047
3F 127 | 250.806/ 2011 |Struc_Prevent $0
1F 127 | 250.846| 2011 |Struc_Prevent $0
1F 127 | 250.846| 2011 |Deck_Prevent $62,094

0015P | 252.99| 254.67 3 015P-25299| 2010 Func_Overlay $325,366| 3C 470 | 253.364, 2010 |Sub_Prevent $22,463
3C 470 | 253.364, 2010 |Struc_Prevent $0
1C 470 | 253.474| 2010 | Sub_Prevent $22,463
1C 470 | 253.474) 2010 |Deck_Prevent $44,926
1C 470 | 253.474) 2010 |Struc_Prevent $0
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Long Range Preservation Plan (2009-2018)
(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
0015P | 254.67 257.70 3 015P-25467 | 2012 Func_Overlay $733,544| 3F 102 | 254.963] 2012 Struc_Prevent $0  0015P-255000 | 2017 Safety_Improvement | $673,704 5
3F 102 | 254.963| 2012 |Deck_Prevent $33,617
3F 102 | 254.963| 2012 |Sub_Prevent $16,809
1F 102 | 255.042| 2012 |Struc_Prevent $0
1F 102 | 255.042| 2012 |Deck_Prevent $33,617
1F 102 | 255.042| 2012 |Sub_Prevent $16,809
3F 103 | 255.392| 2012 |Struc_Prevent $0
3F 103 | 255.392| 2012 |Deck_Prevent $54,486
3F 103 | 255.392| 2012 |Sub_Prevent $27,243
1F 103 | 255.502| 2012 |Struc_Prevent $0
1F 103 | 255.502| 2012 |Sub_Prevent $27,243
3F 104 | 255.582| 2012 |Struc_Prevent $0
3F 104 | 255.582| 2012 |Sub_Prevent $36,547
1F 104 | 255.692| 2012 |Struc_Prevent $0
1F 104 | 255.692| 2012 |Sub_Prevent $36,547
3C 471 | 256.731) 2012 |Deck_Replace $692,585
3C471 | 256.731) 2012 |Struc_Replace_Comp $0
1C 471 256.81 2012 |Struc_Prevent $0
1C 471 256.81 2012 |Sub_Prevent $22,463
1C 471 256.81 2012 |Deck_Prevent $44,926
3F 90 | 257.101 2012 | Struc_Prevent $0
3F 90 | 257.101 2012 |Deck_Prevent $46,262
3F 90 | 257.101, 2012 |Sub_Prevent $23,131
1F 90 | 257.171 2006
0015P | 257.70| 260.52 3 015P-25770| 2009 Func_Overlay $855,749 | 3C 469 257.8/ 2009 |Sub_Prevent $55,629 0015P-260000, 2012 Safety_Improvement | $610,195 6
3C 469 257.8/ 2009 | Struc_Prevent $0
1C 469 257.92/ 2009 |Sub_Prevent $55,629
1C 469 257.92/ 2009 |Deck_Prevent $111,257
1C 469 257.92, 2009 |Struc_Prevent $0
3C 466 | 258.335 2009 |Sub_Prevent $44,304
3C 466 | 258.335 2009 |Deck_Prevent $88,607
3C 466 | 258.335 2009 |Struc_Prevent $0
1C 466 | 258.336/ 2009 | Sub_Prevent $44,304
1C 466 | 258.336/ 2009 |Deck_Prevent $88,607
1C 466 | 258.336/ 2009 |Struc_Prevent $0
0015P | 260.52| 262.37 3 015P-26052| 2009 Func_Overlay $644,657 0015P-262000| 2016 Safety_Improvement | $660,494 4
0015P | 262.37 266.14 3 015P-26237| 2009 Func_Overlay $1,089,678 OF 676 | 264.245 2014 |Struc_Prevent $0  0015P-263000 | 2011 Safety_Improvement | $598,230 6
OF 676 | 264.245 2014 |Deck_Prevent $169,122| 0015P-265000 | 2014 Safety_Improvement | $622,398 5
OF 676 | 264.245 2014 | Sub_Prevent $84,561 0015P-266000 2009 Safety_Improvement | $575,000 8
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Long Range Preservation Plan (2009-2018)
(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
OF 675 | 264.814| 2014 |Struc_Prevent $0
OF 675 | 264.814) 2014 |Deck_Prevent $188,077
OF 675 | 264.814| 2014 | Sub_Prevent $94,039
2C 361 | 265.216/ 2006
2C 364 | 265.217, 2014 |Sup_Repair $510,856
2C 364 | 265.217, 2014 |Sub_Repair $204,342
2C 364 | 265.217, 2014 |Struc_Repair $0
2C 364 | 265.217, 2014 |Deck_Repair $306,514
3C 363 | 265.668 2014 |Struc_Replace_Struc $2,563,738
1C 363 | 265.669 2006 |Sub_Maj_Rehab $0
1C 363 | 265.669| 2006 Deck Maj_Rehab $0
1C 363 | 265.669| 2006 | Struc_Rehab $0
1C 363 | 265.669 2006 |Sup_Maj_Rehab $0
1C 363 | 265.669| 2014 Deck_ Repair $347,324
1C 363 | 265.669| 2014 Sup_Repair $578,874
1C 363 | 265.669 2014 | Struc_Repair $0
3C 362 265.67, 2006 |Sup_Maj_Rehab $0
3C 362 265.67, 2006 |Sub_Maj_Rehab $0
3C 362 265.67, 2006 |Struc_Rehab $0
3C 362 265.67, 2006 |Deck_Maj_Rehab $0
3C 362 265.67, 2014 |Sup_Repair $324,434
3C 362 265.67, 2014 |Deck_Repair $194,660
3C 362 265.67, 2014 |Struc_Repair $0
1C 360 | 265.694 2006 |Sup_Maj_Rehab $0
1C 360 | 265.694| 2006 | Struc_Rehab $0
1C 360 | 265.694| 2006 Deck Maj_Rehab $0
1C 360 | 265.694 2006 |Sub_Maj_Rehab $0
1C 360 | 265.694| 2014 Deck_Repair $744,874
1C 360 | 265.694| 2014 Sup_Repair $1,241,457
1C 360 | 265.694| 2014 | Struc_Repair $0
3C 359 | 265.874, 2006 |Struc_Rehab $0
3C 359 | 265.874, 2006 |Sup_Maj_Rehab $0
3C 359 | 265.874, 2006 |Sub_Maj_Rehab $0
3C 359 | 265.874, 2006 |Deck_Maj_Rehab $0
3C 359 | 265.874, 2014 |Sup_Repair $270,046
3C 359 | 265.874, 2014 |Deck_Repair $162,028
3C 359 | 265.874, 2014 |Struc_Repair $0
1C 359 | 265.974| 2014 Deck _Maj_Rehab $393,339
1C 359 | 265.974| 2014 Struc_Rehab $0

0015P | 266.14268.41 3 015P-26614| 2011 Surface_Seal $483,272 0015P-267000| 2011 Safety_Improvement | $622,398 5
3C 358 | 266.523) 2011 |Struc_Replace_Struc $2,783,178
1C 358 | 266.583| 2011 Struc_Replace_Struc $2,783,178
3C 357 | 266.633) 2011 |Struc_Replace_Struc $2,760,459
1C 357 | 266.693| 2011 Struc_Replace_Struc $2,760,459
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Long Range Preservation Plan (2009-2018)
(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
3C 356 | 267.662] 2011 |Sub_Maj_Rehab $278,804
3C 356 | 267.662] 2011 |Struc_Rehab $0
1C 356 | 267.742| 2011 Struc_Rehab $0
1C 356 | 267.742 2011 |Sub_Maj_Rehab $278,804
0015P | 268.42|272.28 3 015P-26842| 2010 Func_Overlay $1,045,964, 1F 16 | 270.071) 2018 |Struc_Replace_Struc $1,591,124 0015P-269000 | 2010 Safety_Improvement | $586,500 7
2018 Mill_Overlay $2,342,893| 3F 16 | 270.135 2010 |Struc_Prevent $0/ 0015P-270000 | 2010 Safety_Improvement | $586,500 6
3F 16 | 270.135 2010 |Deck_Prevent $60,244| 0015P-271000, 2009 Safety_Improvement | $575,000 7
3F 15 270.48 2010 |Sub_Prevent $36,547 | 0015P-272000, 2014 Safety_Improvement | $634,846 4
3F 15 270.48 2010 |Deck_Prevent $73,094
3F 15 270.48 2010 |Struc_Prevent $0
3F 15 270.48 2018 |Sub_Repair $151,472
3F 15 270.48 2018 |Sup_Repair $378,680
3F 15 270.48 2018 |Deck_Repair $227,208
3F 15 270.48 2018 |Struc_Repair $0
1F 15 270.57, 2010 |Deck_Prevent $73,094
1F 15 270.57, 2010 |Struc_Prevent $0
3F 14 270.98 2006
1F 14 271.08) 2010 |Struc_Prevent $0
1F 14 271.08) 2010 |Deck_Prevent $90,879
3F 13 | 271.489, 2010 |Sub_Prevent $38,655
3F 13 | 271.489 2010 Struc_Prevent $0
1F 13 | 271.589 2010 Struc_Prevent $0
1F 13 | 271.589, 2010 |Sub_Prevent $38,655
1F 13 | 271.589, 2010 |Deck_Prevent $77,309
1F 13 | 271.589| 2018 Sub_Repair $153,986
1F 13 | 271.589, 2018 |Deck_Repair $230,979
1F 13 | 271.589 2018 |Struc_Repair $0
0015P | 272.28 277.25 3 015P-27227| 2010 Surface_Seal $830,801| 3C 353 | 272.687 2006 |Struc_Rehab $0  0015P-273000 | 2010 Safety_Improvement | $610,195 5
2018 Func_Overlay $1,494,182| 3C 353 | 272.687| 2006 |Sup_Maj_Rehab $0/ 0015P-274000 | 2014 Safety_Improvement | $647,543 4
3C 353 | 272.687, 2006 |Sub_Maj_Rehab $0 0015P-276000 | 2010 Safety_Improvement | $610,195 5
3C 353 | 272.687, 2006 |Deck_Maj_Rehab $0  0015P-277000| 2014 Safety_Improvement | $647,543 4
3C 353 | 272.687, 2014 |Sup_Repair $484,286
3C 353 | 272.687, 2014 |Deck_Repair $290,572
3C 353 | 272.687, 2014 |Struc_Repair $0
3C 353 | 272.687, 2014 |Sub_Repair $193,715
1C 353 | 272.688 2006 |Sup_Maj_Rehab $0
1C 353 | 272.688 2006 |Sub_Maj_Rehab $0
1C 353 | 272.688| 2006 | Struc_Rehab $0
1C 353 | 272.688| 2006 Deck Maj_Rehab $0
1C 353 | 272.688| 2014 Sub_Repair $193,715
1C 353 | 272.688| 2014 | Struc_Repair $0
1C 353 | 272.688| 2014 Deck_Repair $290,572
1C 353 | 272.688| 2014 Sup_Repair $484,286
3C 352 | 272.988 2006 |Struc_Rehab $0
3C 352 | 272.988 2006 |Deck_Maj_Rehab $0
3C 352 | 272.988 2006 |Sub_Maj_Rehab $0
3C 352 | 272.988 2006 |Sup_Maj_Rehab $0
3C 352 | 272.988 2014 |Sup_Repair $749,130

Page 19




Long Range Preservation Plan (2009-2018)
(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
3C 352 | 272.988 2014 |Struc_Repair $0
3C 352 | 272.988 2014 |Deck_Repair $449,478
1C 352 | 273.128| 2006 | Struc_Rehab $0
1C 352 | 273.128| 2006 Deck Maj_Rehab $0
1C 352 | 273.128 2006 |Sub_Maj_Rehab $0
1C 352 | 273.128 2006 |Sup_Maj_Rehab $0
1C 352 | 273.128| 2014 | Struc_Repair $0
1C 352 | 273.128| 2014 Sup_Repair $749,130
1C 352 | 273.128| 2014 | Deck_Repair $449,478
3C 346 | 276.934, 2006 |Struc_Rehab $0
3C 346 | 276.934, 2006 |Deck_Maj_Rehab $0
3C 346 | 276.934, 2006 |Sub_Maj_Rehab $0
3C 346 | 276.934, 2006 |Sup_Maj_Rehab $0
3C 346 | 276.934, 2014 |Deck_Repair $227,861
3C 346 | 276.934, 2014 |Sup_Repair $379,768
3C 346 | 276.934, 2014 |Struc_Repair $0
1C 346 | 277.065 2006 | Struc_Rehab $0
1C 346 | 277.065 2006 |Sup_Maj_Rehab $0
1C 346 | 277.065 2006 |Sub_Maj_Rehab $0
1C 346 | 277.065| 2006 Deck _Maj_Rehab $0
1C 346 | 277.065| 2014 Sup_Repair $379,768
1C 346 | 277.065/ 2014 Deck_Repair $227,861
1C 346 | 277.065 2014 | Struc_Repair $0

0015P | 277.25/283.16 3 015P-27725| 2010 Surface_Seal $1,279,595 0D 686 | 277.344| 2006 |Deck_Maj_Rehab $0 0015P-278000 | 2010 Safety_Improvement | $598,230 6
0D 686 | 277.344, 2006 |Sub_Maj_Rehab $0/ 0015P-279000 | 2010 Safety_Improvement | $610,195 5
0D 686 | 277.344, 2006 |Sup_Maj_Rehab $0  0015P-282000 | 2010 Safety_Improvement | $610,195 5
0D 686 | 277.344, 2006 |Struc_Rehab $0  0015P-283000 | 2015 Safety_Improvement | $647,543 4
3C 345 | 277.724, 2015 |Deck_Maj_Rehab $518,022
3C 345 | 277.724, 2015 |Struc_Rehab $0
1C 345 | 277.824| 2015 |Struc_Prevent $0
1C 345 | 277.824| 2015 | Sup_Prevent $290,209
1C 345 | 277.824) 2015 |Deck_Prevent $87,063
1C 345 | 277.824| 2015 | Sub_Prevent $43,531
3C 783 | 279.533] 2006 |Sup_Prevent $0
3C 783 | 279.533) 2006 |Sub_Prevent $0
3C 783 | 279.533] 2006 |Struc_Prevent $0
3C 783 | 279.533] 2006 |Deck_Prevent $0
3C 783 | 279.533] 2015 |Struc_Repair $0
3C 783 | 279.533] 2015 |Deck_Repair $344,203
1C 783 | 279.613| 2006 | Sup_Prevent $0
1C 783 | 279.613| 2006 |Struc_Prevent $0
1C 783 | 279.613 2006 |Deck_Prevent $0
1C 783 | 279.613| 2006 | Sub_Prevent $0
1C 783 | 279.613| 2015 Deck_Repair $358,109
1C 783 | 279.613| 2015 | Struc_Repair $0
3C 343 | 279.843) 2015 |Struc_Replace_Struc $5,133,117
1C 343 | 279.912| 2006 | Struc_Rehab $0
1C 343 | 279.912| 2006 Deck _Maj_Rehab $0
1C 343 | 279.912) 2006 |Sub_Maj_Rehab $0
1C 343 | 279.912) 2006 |Sup_Maj_Rehab $0
1C 343 | 279.912| 2015 Sup_Repair $1,520,016
1C 343 | 279.912| 2015 Deck_Repair $912,010
1C 343 | 279.912| 2015 Sub_Repair $608,006
1C 343 | 279.912| 2015 |Struc_Repair $0

3F 9 | 280.601 2006 Sub_Maj_Rehab $0
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Long Range Preservation Plan (2009-2018)
(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
3F 9 | 280.601 2006 Deck_Maj_Rehab $0
3F 9 | 280.601 2006 |Sup_Maj_Rehab $0
3F 9 | 280.601 2006 |Struc_Rehab $0
1F 9 | 280.711 2006 |Sup_Maj_Rehab $0
1F 9 | 280.711 2006 |Sub_Maj_Rehab $0
1F 9 | 280.711 2006 |Deck_Maj_Rehab $0
1F 9 | 280.711 2006 |Struc_Rehab $0

3C 342 | 281.101, 2006 |Struc_Rehab $0
3C 342 | 281.101, 2006 |Deck_Maj_Rehab $0
3C 342 | 281.101, 2006 |Sub_Maj_Rehab $0
3C 342 | 281.101, 2006 |Sup_Maj_Rehab $0
3C 342 | 281.101, 2015 |Deck_Repair $227,861
3C 342 | 281.101, 2015 |Struc_Repair $0
3C 342 | 281.101) 2015 |Sup_Repair $379,768
1C 342 | 281.241| 2015 |Struc_Rehab $0
1C 342 | 281.241| 2015 Deck_Maj_Rehab $553,154
1C 342 | 281.241 2015 |Sub_Maj_Rehab $316,088
3C 341 | 281.421 2006 |Struc_Rehab $0
3C 341 | 281.421 2006 |Sub_Maj_Rehab $0
3C 341 | 281.421 2006 |Deck_Maj_Rehab $0
3C 341 | 281.421 2006 |Sup_Maj_Rehab $0
3C 341 | 281.421 2015 |Struc_Repair $0
3C 341 | 281.421 2015 |Deck_Repair $529,783
3C 341 | 281.421 2015 |Sup_Repair $882,971
1C 341 | 281591 2006 |Sub_Maj_Rehab $0
1C 341 | 281.591| 2006 Deck Maj_Rehab $0
1C 341 | 281591 2006 |Sup_Maj_Rehab $0
1C 341 | 281.591| 2006 | Struc_Rehab $0
1C 341 | 281.591| 2015 Sup_Repair $882,971
1C 341 | 281.591| 2015 Deck_Repair $529,783
1C 341 | 281.591| 2015 |Struc_Repair $0
1C 341 | 281.591| 2015 Sub_Repair $353,189
3C 340 | 282.081, 2006 |Sub_Maj_Rehab $0
3C 340 | 282.081, 2006 |Deck_Maj_Rehab $0
3C 340 | 282.081, 2006 |Sup_Maj_Rehab $0
3C 340 | 282.081 2006 |Struc_Rehab $0
3C 340 | 282.081 2015 |Struc_Repair $0
3C 340 | 282.081) 2015 |Sub_Repair $172,905
3C 340 | 282.081 2015 |Deck_Repair $259,358
3C 340 | 282.081 2015 |Sup_Repair $432,263
1C 340 282.23) 2010 |Sub_Prevent $46,982
1C 340 282.23) 2010 |Deck_Prevent $93,963
1C 340 282.23) 2010 |Struc_Prevent $0
0015P | 283.16| 285.09 3 015P-28316| 2009 Recon_Concrete | $8,549,158 3F 312 | 283.809, 2006 | Sub_Prevent $0  0015P-285000 | 2009 Safety_Improvement | $287,500 5
3F 312 | 283.809| 2006 |Deck_Prevent $0
3F 312 | 283.809| 2006 |Struc_Prevent $0
3F 312 | 283.809| 2016 |Sub_Repair $261,176
3F 312 | 283.809| 2016 Deck_Repair $391,764
3F 312 | 283.809) 2016 Struc_Repair $0
1F 312 | 283.909| 2006 |Sub_Prevent $0
1F 312 | 283.909| 2006 |Deck_Prevent $0
1F 312 | 283.909| 2006 |Struc_Prevent $0
1F 312 | 283.909| 2016 |Sub_Repair $261,176
1F 312 | 283.909| 2016 Deck_Repair $391,764
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Long Range Preservation Plan (2009-2018)
(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
1F 312 | 283.909) 2016 Struc_Repair $0
0015P | 285.09| 285.93 3 015P-28509| 2006 Recon_Asphalt $0
0015P | 285.93| 288.88 2 015P-28653| 2012 Rehab_Concrete | $1,024,920| 3F 207 | 288.125 2006 0015P-287000| 2012 Safety_Improvement | $610,195 5
1F 207 | 288.144| 2017 Struc_Replace_Struc $2,244,422| 0015P-288000 | 2012 Safety_Improvement | $610,195 5
0015P | 288.88|294.26 2 015P-28888| 2012 Rehab_Concrete | $2,739,472| OE1767 | 288.925 2006 0015P-290000| 2010 Safety_Improvement | $586,500 6
0015P-291000, 2014 Safety_Improvement | $634,846 4
0015P-292000, 2010 Safety_Improvement | $575,000 8
0015P-293000, 2014 Safety_Improvement | $634,846 4
0015P-294000, 2010 Safety_Improvement | $586,500 6
3F 56 | 292.422 2012 |Deck_Prevent $63,636
3F 56 | 292.422 2012 Struc_Prevent $0
3F 56 | 292.422/ 2012 |Sub_Prevent $31,818
1F 56 | 292,522/ 2012 |Sub_Prevent $31,818
1F 56 | 292.522 2012 |Deck_Prevent $63,636
1F 56 | 292.522| 2012 Struc_Prevent $0
0015P | 294.26| 296.25 2 015P-29426| 2018 Joint_Repair $688,311| 3F 609S | 295.46, 2014 |Sub_Prevent $94,379 0015P-295000 | 2014 Safety_Improvement | $622,398 4
3F609S | 295.46| 2014 |Deck_Prevent $188,758| 0015P-296000 | 2009 Safety_Improvement | $575,000 9
3F609S | 295.46| 2014 |Struc_Prevent $0
1F 609N | 295.559| 2014 Sub_Prevent $93,301
1F 609N | 295.559| 2014 |Deck_Prevent $186,602
1F 609N | 295.559| 2014 |Struc_Prevent $0
0015P | 296.25| 304.07 2 015P-29625| 2018 Joint_Repair $2,774,594 3F 647S | 296.729| 2012 |Struc_Prevent $0/ 0015P-298000 | 2009 Safety_Improvement | $575,000 8
3F 647S | 296.729| 2012 |Deck_Prevent $123,934| 0015P-299000 | 2012 Safety_Improvement | $598,230 4
3F 647S | 296.729| 2012 | Sub_Prevent $61,967  0015P-300000, 2012 Safety_Improvement | $586,500 6
1F 647N | 296.819| 2012 |Struc_Prevent $0/ 0015P-301000 | 2009 Safety_Improvement | $575,000 7
1F 647N | 296.819| 2012 | Sub_Prevent $61,967  0015P-302000, 2009 Safety_Improvement | $575,000 6
1F 647N | 296.819| 2012 |Deck_Prevent $123,934| 0015P-303000 | 2012 Safety_Improvement | $586,500 5
3F 648S | 297.069| 2012 |Deck_Prevent $205,321| 0015P-304000 | 2012 Safety_Improvement | $586,500 5
3F 648S | 297.069| 2012 | Sub_Prevent $102,660
3F 648S | 297.069| 2012 |Struc_Prevent $0
3F 646S | 297.162| 2012 | Sub_Prevent $60,952
3F 646S | 297.162| 2012 |Deck_Prevent $121,904
3F 646S | 297.162| 2012 |Struc_Prevent $0
1F 646N | 297.163| 2012 |Struc_Prevent $0
1F 646N | 297.163| 2012 |Deck_Prevent $122,131
1F 646N | 297.163| 2012 | Sub_Prevent $61,065
1F 648N | 297.168| 2012 | Sub_Prevent $95,242
1F 648N | 297.168| 2012 |Struc_Prevent $0
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Long Range Preservation Plan (2009-2018)
(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
1F 648N | 297.168| 2012 |Deck_Prevent $190,484
3F 610S | 297.767| 2012 |Struc_Prevent $0
3F 610S | 297.767| 2012 |Deck_Prevent $157,085
3F 610S | 297.767| 2012 | Sub_Prevent $78,543
3F 610S | 297.767| 2018 Deck_Repair $478,716
3F 610S | 297.767| 2018 | Struc_Repair $0
3C 828 | 297.768 2012 |Sub_Prevent $88,052
3C 828 | 297.768 2012 |Struc_Prevent $0
3C 828 | 297.768 2012 Deck_Prevent $176,104
3C 828 | 297.768 2018 |Deck_Repair $515,836
3C 828 | 297.768 2018 |Struc_Repair $0
1F 610N | 297.867| 2012 | Sub_Prevent $100,679
1F 610N | 297.867| 2012 |Deck_Prevent $201,357
1F 610N | 297.867| 2012 |Struc_Prevent $0
1C 827 | 297.868) 2012 |Struc_Prevent $0
1C 827 | 297.868 2012 |Deck_Prevent $182,787
1C 827 | 297.868| 2012 | Sub_Prevent $91,393
1C 827 | 297.868| 2018 | Deck_Repair $535,409
1C 827 | 297.868| 2018 | Struc_Repair $0
3C 830 | 298.384, 2012 Deck_Prevent $372,564
3C 830 | 298.384, 2012 |Struc_Prevent $0
3C 830 | 298.384, 2012 |Sub_Prevent $186,282
3C 830 | 298.384, 2018 |Struc_Repair $0
3C 830 | 298.384, 2018 |Deck_Repair $1,113,121
3C 829S | 298.388) 2012 |Struc_Prevent $0
3C 829S | 298.388) 2012 |Deck_Prevent $522,659
3C 829S | 298.388) 2012 |Sub_Prevent $261,329
3C 829S | 298.388) 2018 |Deck_Repair $1,624,651
3C 829S | 298.388) 2018 |Struc_Repair $0
1C 829N | 298.527, 2012 |Deck_Prevent $461,696
1C 829N | 298.527 2012 |Sub_Prevent $230,848
1C 829N | 298.527| 2012 |Struc_Prevent $0
1C 829N | 298.527 2018 |Struc_Repair $0
1C 829N | 298.527 2018 |Deck_Repair $1,435,151
1F 611N | 298.587| 2012 |Struc_Prevent $0
1F 611N | 298.587| 2012 |Deck_Prevent $181,553
1F 611N | 298.587| 2012 | Sub_Prevent $90,776
1F 611N | 298.587| 2018 Deck_Repair $564,346
1F 611N | 298.587| 2018 Struc_Repair $0
3F 613S | 298.597| 2012 | Sub_Prevent $84,605
3F 613S | 298.597| 2012 |Deck_Prevent $169,210
3F 613S | 298.597| 2012 |Struc_Prevent $0

1F 664 | 298.696/ 2012 |Sub_Prevent $10,000
1F 664 | 298.696/ 2012 |Deck_Prevent $10,000
1F 664 | 298.696/ 2012 |Struc_Prevent $0
1F 664 | 298.696/ 2018 |Sub_Repair $10,000
1F 664 | 298.696/ 2018 Struc_Repair $0
1F 664 | 298.696/ 2018 Deck_Repair $10,000
1F 664 | 298.696/ 2018 |Sup_Repair $10,000
1C 833 | 298.697 2012 |Deck_Prevent $608,192
1C 833 | 298.697| 2012 | Sub_Prevent $304,096
1C 833 | 298.697) 2012 |Struc_Prevent $0
1C 833 | 298.697| 2018 Deck_ Repair $1,781,485
1C 833 | 298.697| 2018 | Struc_Repair $0
1F 613N | 298.698| 2012 | Sub_Prevent $84,605
1F 613N | 298.698| 2012 |Deck_Prevent $169,210
1F 613N | 298.698| 2012 |Struc_Prevent $0
3F 611S | 298.701| 2012 |Struc_Prevent $0
3F 611S | 298.701| 2012 |Deck Prevent $183,506
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Long Range Preservation Plan (2009-2018)
(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
3F 611S | 298.701| 2012 Sub_Prevent $91,753
3F 611S | 298.701| 2018 Struc_Repair $0
3F 611S | 298.701| 2018 Deck_Repair $570,417
1C 832N | 298.766, 2018 |Deck_Repair $403,764
1C 832N | 298.766, 2018 |Struc_Repair $0
3C 832S | 298.767 2012 |Struc_Repair $0
3C 832S | 298.767 2012 |Deck_Repair $345,800
3C 834 | 298.768 2012 |Struc_Prevent $0
3C 834 | 298.768 2012 |Deck_Prevent $71,054
3C 834 | 298.768 2012 |Sub_Prevent $35,527
3C 834 | 298.768 2012 |Sup_Prevent $236,846
3F 615S | 298.886| 2012 |Deck_Prevent $191,142
3F 615S | 298.886| 2012 |Struc_Prevent $0
3F 615S | 298.886| 2012 | Sub_Prevent $95,571
3C 835 | 298.887 2012 |Sup_Prevent $309,868
3C 835 | 298.887 2012 |Sub_Prevent $46,480
3C 835 | 298.887 2012 |Struc_Prevent $0
3C 835 | 298.887 2012 |Deck_Prevent $92,960
1F 615N | 298.977| 2012 |Deck_Prevent $222,356
1F 615N | 298.977| 2012 | Sub_Prevent $111,178
1F 615N | 298.977| 2012 |Struc_Prevent $0
3C 836S | 299.356) 2018 |Struc_Repair $0
3C 836S | 299.356) 2018 |Deck_Repair $310,855
1C 836N | 299.446, 2018 |Struc_Repair $0
1C 836N | 299.446 2018 |Deck_Repair $310,855
3F 616S | 300.176| 2012 |Struc_Prevent $0
3F 616S | 300.176/ 2012 Sub_Prevent $93,706
3F 616S | 300.176| 2012 |Deck_Prevent $187,413
3F 616S | 300.176| 2012 |Sub_Repair $388,374
3F 616S | 300.176/ 2012 Deck_Repair $582,561
3F 616S | 300.176/ 2012 Struc_Repair $0
1F 616N | 300.564| 2012 |Struc_Prevent $0
1F 616N | 300.564| 2012 |Deck_Prevent $179,497
1F 616N | 300.564| 2012 Sub_Prevent $89,748
1F 616N | 300.564| 2018 |Sub_Repair $371,970
1F 616N | 300.564 2018 Struc_Repair $0
1F 616N | 300.564| 2018 Deck_Repair $557,955
1F 649N | 301.135 2012 Sub_Prevent $48,524
1F 649N | 301.135 2012 |Struc_Prevent $0
1F 649N | 301.135 2012 |Deck_Prevent $97,048
3F 649S | 301.185 2012 |Deck_Prevent $97,048
3F 649S | 301.185 2012 Sub_Prevent $48,524
3F 649S | 301.185 2012 |Struc_Prevent $0

3F 612 | 301.389| 2012 |Sub_Prevent $67,491
3F 612 | 301.389| 2012 |Struc_Prevent $0
3F 612 | 301.389| 2009 |Deck_Prevent $134,982
3F 612 | 301.389| 2018 Deck_Repair $411,357
3F 612 | 301.389) 2018 Struc_Repair $0
3F 614 | 301.433| 2012 |Struc_Prevent $0
3F 614 | 301.433| 2012 |Sub_Prevent $64,695
3F 614 | 301.433| 2012 |Deck_Prevent $129,389
3F 617S | 301.545 2012 |Deck_Prevent $189,666
3F 617S | 301.545 2012 | Sub_Prevent $94,833
3F 617S | 301.545 2012 |Struc_Prevent $0
1F 617N | 301.635 2012 |Deck_Prevent $189,666
1F 617N | 301.635 2012 Sub_Prevent $94,833
1F 617N | 301.635 2012 |Struc_Prevent $0
2C 554 | 301.805 2018 |Struc_Replace_Struc $1,669,067
O0E1201 | 301.806 2012 |Culv_Repair $179,264
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Long Range Preservation Plan (2009-2018)
(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
1F 618N | 303.003| 2012 | Sub_Prevent $160,909
1F 618N | 303.003| 2012 |Struc_Prevent $0
1F 618N | 303.003| 2012 |Deck_Prevent $321,818
1F 618N | 303.003| 2018 Struc_Repair $0
1F 618N | 303.003| 2018 |Sub_Repair $641,003
1F 618N | 303.003| 2018 Deck_Repair $961,504
3F 618S | 303.047| 2012 |Struc_Prevent $0
3F 618S | 303.047| 2012 |Deck_Prevent $397,422
3F 618S | 303.047| 2012 | Sub_Prevent $198,711
3F 618S | 303.047| 2018 Deck_Repair $1,211,138
3F 618S | 303.047| 2018 |Sub_Repair $807,426
3F 618S | 303.047| 2018 Struc_Repair $0
3F 619S | 303.048| 2012 |Struc_Prevent $0
3F 619S | 303.048| 2012 |Deck_Prevent $212,821
3F 619S | 303.048| 2012 | Sub_Prevent $106,411
1F 619N | 303.669| 2012 Sub_Prevent $106,127
1F 619N | 303.669| 2012 |Deck_Prevent $212,254
1F 619N | 303.669| 2012 |Struc_Prevent $0
OE1200 | 303.853, 2012 Culv_Replace $896,319

0015P | 304.07 305.35 2 015P-30407 | 2018 Joint_Repair $1,248,366, 1F 628 | 304.602) 2012 |Struc_Prevent $0/ 0015P-305000 | 2012 Safety_Improvement | $586,500 5
1F 628 | 304.602| 2012 |Deck_Prevent $239,577
1F 628 | 304.602| 2012 |Sub_Prevent $119,789
1F 629 | 304.647| 2012 |Struc_Prevent $0
1F 629 | 304.647| 2012 |Deck_Prevent $266,984
1F 629 | 304.647| 2012 |Sub_Prevent $133,492
1F 629 | 304.647| 2018 Struc_Repair $0
1F 629 | 304.647| 2018 Deck_Repair $782,035
1C 850 | 304.662 2012 |Deck_Prevent $518,135
1C 850 | 304.662) 2012 |Struc_Prevent $0
1C 850 | 304.662| 2012 | Sub_Prevent $259,068
1C 850 | 304.662| 2018 Deck_ Repair $1,610,590
1C 850 | 304.662| 2018 | Struc_Repair $0
1F 622 | 304.693| 2012 |Struc_Prevent $0
1F 622 | 304.693| 2012 |Deck_Prevent $154,207
1F 622 | 304.693| 2012 |Sub_Prevent $77,103
1F 622 | 304.693| 2018 Struc_Repair $0
1F 622 | 304.693| 2018 Deck_Repair $479,342
1F 622 | 304.693| 2018 |Sup_Repair $798,904
3F 654 304.9/ 2012 |Sub_Prevent $51,930
3F 654 304.9| 2012 |Deck_Prevent $103,860
3F 654 304.9| 2012 Struc_Prevent $0
3F 653 | 304.901| 2012 |Struc_Prevent $0
3F 653 | 304.901| 2012 |Sub_Prevent $22,367
3F 653 | 304.901| 2012 |Deck_Prevent $44,734

3C 860S | 304.902 2012 |Struc_Repair $0
3C 860S | 304.902 2012 |Deck_Repair $267,587
3C 862 | 304.903 2012 |Deck_Repair $210,551
3C 862 | 304.903] 2012 |Struc_Repair $0
3C 859 | 304.911 2012 |Struc_Prevent $0
3C 859 | 304.911 2012 Deck_Prevent $284,872
3C 859 | 304.911, 2012 |Sub_Prevent $142,436
3C 859 | 304.911 2018 |Struc_Repair $0
3C 859 | 304.911 2018 |Deck_Repair $834,431
3C 859 | 304.911, 2018 |Sub_Repair $556,288
1C 860N | 304.962 2018 |Struc_Repair $0
1C 860N | 304.962 2018 |Deck_Repair $437,987
1C 861 | 304.963 2012 |Struc_Prevent $0
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Long Range Preservation Plan (2009-2018)
(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
1C 861 | 304.963 2012 |Deck_Prevent $436,170
1C 861 | 304.963 2012 Sub_Prevent $218,085
3F 666 305.11 2012 |Struc_Prevent $0
3F 666 305.11, 2012 |Sub_Prevent $24,760
3F 666 305.11 2012 |Deck_Prevent $49,519
3F 632 | 305.111| 2012 |Struc_Prevent $0
3F 632 | 305.111| 2012 |Sub_Prevent $33,217
3F 632 | 305.111| 2012 |Deck_Prevent $66,434
3F 630S | 305.112| 2012 |Struc_Prevent $0
3F 630S | 305.112] 2012 |Deck_Prevent $172,868
3F 630S | 305.112| 2012 | Sub_Prevent $86,434
1F 630N | 305.172| 2012 |Struc_Prevent $0
1F 630N | 305.172| 2012 | Sub_Prevent $79,283
1F 630N | 305.172| 2012 |Deck_Prevent $158,566
1F 631 | 305.173| 2012 |Deck_Prevent $122,585
1F 631 | 305.173| 2012 |Sub_Prevent $61,292
1F 631 | 305.173| 2012 |Struc_Prevent $0

0015P | 305.35/308.37 2 015P-30535| 2018 Rehab_Concrete | $3,488,723| 3F 635 305.67, 2011 |Struc_Prevent $0/ 0015P-306000 | 2011 Safety_Improvement | $575,000 7
3F 635 305.67, 2011 |Sub_Prevent $46,211 0015P-307000, 2011 Safety_Improvement | $575,000 6
3F 635 305.67, 2011 |Deck_Prevent $92,421 0015P-308000, 2011 Safety_Improvement | $598,230 5
3F 635 305.67, 2018 |Deck_Repair $281,653
3F 635 305.67, 2018 |Struc_Repair $0

3F 633S | 305.671| 2011 |Struc_Prevent $0
3F 633S | 305.671] 2011 |Deck_Prevent $124,061
3F 633S | 305.671| 2011 Sub_Prevent $62,030
3F 665 305.73, 2011 |Struc_Prevent $0
3F 665 305.73) 2011 |Deck_Prevent $82,465
3F 665 305.73) 2011 |Sub_Prevent $41,232
3F 665 305.73) 2018 |Deck_Repair $241,551
3F 665 305.73) 2018 |Struc_Repair $0
1F 633N | 305.731| 2011 |Deck_Prevent $124,061
1F 633N | 305.731| 2011 |Struc_Prevent $0
1F 633N | 305.731| 2011 Sub_Prevent $62,030
1F 634 | 305.741| 2011 |Struc_Prevent $0
1F 634 | 305.741| 2011 |Sub_Prevent $51,020
1F 634 | 305.741| 2011 |Deck_Prevent $102,041
3F 657 | 306.221| 2011 |Struc_Prevent $0
3F 657 | 306.221| 2011 |Sub_Prevent $64,858
3F 657 | 306.221| 2011 |Deck_Prevent $129,716
3F 655S | 306.301| 2011 |Deck_Prevent $157,645
3F 655S | 306.301| 2011 |Struc_Prevent $0
3F 655S | 306.301| 2011 |Sub_Prevent $78,823
1F 655N | 306.302] 2011 |Deck_Prevent $161,791
1F 655N | 306.302| 2011 |Struc_Prevent $0
1F 655N | 306.302] 2011 |Sub_Prevent $80,895
3F636S | 306.59| 2011 |Struc_Prevent $0
3F636S | 306.59| 2011 |Deck_Prevent $214,921
3F636S | 306.59| 2011 |Sub_Prevent $107,461
1F 636N | 306.591| 2011 |Struc_Prevent $0
1F 636N | 306.591| 2011 |Deck_Prevent $229,645
1F 636N | 306.591| 2011 Sub_Prevent $114,822
3C 868S | 306.701 2011 |Sub_Prevent $343,547
3C 868S | 306.701) 2011 |Struc_Prevent $0
3C 868S | 306.701) 2011 |Deck_Prevent $687,094
3F637S | 306.75| 2011 |Sub_Prevent $161,800
3F637S | 306.75| 2011 |Deck_Prevent $323,599
3F637S | 306.75 2011 |Struc_Prevent $0
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Long Range Preservation Plan (2009-2018)
(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
1F 637N | 306.751| 2011 |Struc_Prevent $0
1F 637N | 306.751| 2011 |Deck_Prevent $215,358
1F 637N | 306.751| 2011 | Sub_Prevent $107,679
3F658S | 306.88| 2011 | Sub_Prevent $96,551
3F658S | 306.88] 2011 |Deck_Prevent $193,102
3F 658S | 306.88] 2011 |Struc_Prevent $0
1C 868N | 306.97 2018 |Deck_Repair $1,902,989
1C 868N | 306.97 2018 |Sub_Repair $1,268,660
1C 868N | 306.97 2018 |Struc_Repair $0
1F 658N | 307.09] 2011 |Struc_Prevent $0
1F 658N | 307.09] 2011 Sub_Prevent $92,173
1F 658N | 307.09] 2011 |Deck_Prevent $184,345

1C 849 307.52] 2011 |Sub_Prevent $143,299
1C 849 307.52] 2011 |Deck_Prevent $286,598
1C 849 307.52, 2011 |Struc_Prevent $0
3C 875S | 307.689, 2011 |Sub_Prevent $189,283
3C 875S | 307.689) 2011 |Deck_Prevent $378,567
3C 875S | 307.689) 2011 |Struc_Prevent $0
3C 878 307.75 2018 |Deck_Repair $486,532
3C 878 307.75 2018 |Struc_Repair $0
1C 875N | 307.78) 2011 |Struc_Prevent $0
1C 875N | 307.78) 2011 |Deck_Prevent $368,748
1C 875N | 307.78 2011 |Sub_Prevent $184,374
3C 842 | 307.811 2011 |Struc_Prevent $0
3C 842 | 307.811, 2011 Deck_Prevent $694,799
3C 842 | 307.811, 2011 |Sub_Prevent $347,399
3C 842 | 307.811, 2018 |Deck_Repair $2,035,169
3C 842 | 307.811 2018 |Struc_Repair $0
1F 659 307.92 2011 |Struc_Prevent $0
1F 659 307.92] 2011 |Sub_Prevent $127,207
1F 659 307.92 2011 |Deck_Prevent $254,414
3F 660S | 307.999| 2011 |Struc_Prevent $0
3F 660S | 307.999| 2011 |Deck_Prevent $149,354
3F 660S | 307.999| 2011 Sub_Prevent $74,677
1F 660N | 308.089| 2011 Sub_Prevent $93,987
1F 660N | 308.089| 2011 |Deck_Prevent $187,974
1F 660N | 308.089| 2011 |Struc_Prevent $0
3C 880S | 308.309) 2011 |Struc_Prevent $0
3C 880S | 308.309, 2011 |Sub_Prevent $236,399
3C 880S | 308.309) 2011 |Deck_Prevent $472,798
3C 880S | 308.309, 2018 |Struc_Repair $0
3C 880S | 308.309, 2018 |Deck_Repair $1,469,664

0015P | 308.37/309.39 2 015P-30897 | 2015 Rehab_Concrete $913,563| 1C 880N | 308.409, 2009 |Sub_Prevent $329,644| 0015P-309000 | 2014 Safety_Improvement | $634,846 4

1C 880N | 308.409) 2009 |Deck_Prevent $659,289
1C 880N | 308.409) 2009 |Struc_Prevent $0
3F 661S | 308.469) 2009 Sub_Prevent $103,760
3F 661S | 308.469| 2009 |Deck_Prevent $207,519
3F 661S | 308.469| 2009 |Struc_Prevent $0
1F 661N | 308.569| 2009 Sub_Prevent $105,224
1F 661N | 308.569| 2009 |Deck_Prevent $210,448
1F 661N | 308.569| 2009 |Struc_Prevent $0
3F 662S | 308.868| 2009 Sub_Prevent $50,441
3F 662S | 308.868| 2009 |Struc_Prevent $0
1F 662N | 308.869| 2009 Sub_Prevent $52,739
1F 662N | 308.869| 2009 |Deck_Prevent $105,478
1F 662N | 308.869| 2009 |Struc_Prevent $0
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Long Range Preservation Plan (2009-2018)
(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
0015P |309.39 311.85 2 015P-30999| 2017 Struc_Overlay $1,211,496, 1C 390 | 310.305/ 2012 |Struc_Replace_Struc $2,042,557 0015P-310000 | 2012 Safety_Improvement | $598,230 6
1C 390 | 310.305/ 2017 Sub_Prevent $56,332
1C 390 | 310.305 2017 |Deck_Prevent $112,664
1C 390 | 310.305/ 2017 |Struc_Prevent $0
3C 886 | 310.698 2012 |Sub_Prevent $124,807
3C 886 | 310.698 2012 Deck_Prevent $249,614
3C 886 | 310.698 2012 Struc_Prevent $0
0015P |311.85/312.32 2 015P-31245| 2017 Struc_Overlay $715,315| 0C 493 | 311.866, 2008 |Struc_Replace_Struc $0 0015P-312000 | 2017 Safety_Improvement | $647,543 4
0C 493 | 311.866, 2017 |Sub_Prevent $454,404
0C 493 | 311.866, 2017 Deck_Prevent $908,808
0C 493 | 311.866, 2017 |Struc_Prevent $0
0015P |312.32/313.93 1 015P-31298| 2008 Surface_Seal $186,944| 0C 804 | 313.705, 2014 |Sub_Prevent $98,749 0015P-313000, 2011 Safety_Improvement | $598,230 5
2014 Func_Overlay $323,161) 0C 804 | 313.705 2014 |Deck_Prevent $197,498
0C 804 | 313.705 2014 |Struc_Prevent $0
0015P | 313.93/315.73 1 015P-31393| 2009 Func_Overlay $484,907| 0C 803 | 314.324) 2006 |Sup_Maj_Rehab $0 0015P-315000 | 2011 Safety_Improvement | $598,230 5
2017 Mill_Overlay $1,086,160, 0C 803 | 314.324| 2006 |Sub_Maj_Rehab $0
0C 803 | 314.324, 2006 |Deck_Maj_Rehab $0
0C 803 | 314.324, 2006 |Struc_Rehab $0
3D 611 | 315.164, 2009 |Sub_Prevent $60,141
3D 611 | 315.164, 2009 |Struc_Prevent $0
1D 611 | 315.264| 2017 Struc_Replace_Struc $2,934,889
0015P | 315.73/319.16 1 015P-31573| 2010 Surface_Seal $645,217| 3D 620 | 316.123) 2009 |Sub_Prevent $51,094 0015P-316000, 2014 Safety_Improvement | $634,846 4
2018 Func_Overlay $1,160,413| 3D 620 | 316.123) 2009 |Deck_Prevent $102,188| 0015P-319000 | 2014 Safety_Improvement | $634,846 4
3D 620 | 316.123) 2009 |Struc_Prevent $0
3D 620 | 316.123] 2018 |Sup_Repair $529,407
3D 620 | 316.123] 2018 |Deck_Repair $317,644
3D 620 | 316.123] 2018 |Struc_Repair $0
3D 620 | 316.123) 2018 |Sub_Repair $211,763
1D 620 | 316.233] 2009 |Deck_Replace $1,174,794
1D 620 | 316.233] 2009 |Struc_Replace_Comp $0
1D 620 | 316.233] 2018 |Deck_Prevent $127,058
1D 620 | 316.233| 2018 | Sub_Prevent $63,529
1D 620 | 316.233| 2018 |Struc_Prevent $0
3D 615 | 316.772 2006
1D 615 | 316.892) 2009 |Deck_Replace $1,382,806
1D 615 | 316.892] 2009 |Struc_Replace_Comp $0
1D 615 | 316.892| 2018 | Sub_Prevent $74,777
1D 615 | 316.892] 2018 |Deck_Prevent $149,555
1D 615 | 316.892) 2018 |Struc_Prevent $0
1C 302 | 318.042) 2006
3D 613 | 318.161 2006
1D 613 | 318.491| 2009 Sub_Prevent $41,944
1D 613 | 318.491) 2009 |Struc_Prevent $0
0015P | 319.16|322.27 1 015P-31916| 2012 Rehab_Concrete $408,825 0015P-322000| 2012 Safety_Improvement | $634,846 4
0015P |322.27324.84 1 015P-32227| 2011 Rehab_Concrete | $1,432,551 0015P-324000| 2014 Safety_Improvement | $634,846 4
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Long Range Preservation Plan (2009-2018)
(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
0015P | 324.84|329.85 1 015P-32484| 2007 | Rehab_Concrete $0| 3F195 | 328.573| 2006 |Sub_Prevent $0| 0015P-327000| 2016 Safety_Improvement | $660,494 4
3F 195 | 328.573) 2006 Deck_Prevent $0
3F 195 | 328.573) 2006 Struc_Prevent $0
3F 195 | 328.573) 2016 Sub_Repair $216,499
3F 195 | 328.573) 2016 Sup_Repair $541,247
3F 195 | 328.573) 2016 Deck_Repair $324,748
3F 195 | 328.573) 2016 Struc_Repair $0
1F 195 | 328.663) 2006 Sub_Prevent $0
1F 195 | 328.663) 2006 Deck_Prevent $0
1F 195 | 328.663) 2006 | Struc_Prevent $0
1F 195 | 328.663) 2016 Sub_Repair $216,499
1F 195 | 328.663) 2016 | Sup_Repair $541,247
1F 195 | 328.663) 2016 Deck_Repair $324,748
1F 195 | 328.663) 2016 | Struc_Repair $0
0015P | 329.85|335.84 1 015P-32985| 2008 Struc_Overlay $0| 3D 708 | 331.491 2006 0015P-330000 2012 Safety_Improvement | $610,195 5
1D 708 | 331.611 2012 |Struc_Replace_Comp $0| 0015P-331000, 2016 Safety_Improvement | $660,494 4
1D 708 | 331.611 2012 Deck_Replace $859,231| 0015P-333000, 2013 Safety_Improvement | $622,398 5
3F 63 | 333.998/ 2012 |Deck_Replace $1,236,252
3F 63 | 333.998| 2012 |Struc_Replace_Comp $0
1F 63 | 334.108/ 2012 |Deck_Replace $1,236,252
1F 63 | 334.108| 2012 |Struc_Replace_Comp $0
O0E1901 | 334.508/ 2012 |Culv_Repair $179,264
3D 747 | 334.618] 2012 |Deck_Replace $712,677
3D 747 | 334.618 2012 |Struc_Replace_Comp $0
1D 747 | 334.728 2012 | Sub_Prevent $30,996
1D 747 | 334.728 2012 Struc_Prevent $0
3D 719 | 335.717| 2012 |Deck_Prevent $84,300
3D 719 | 335.717| 2012 |Struc_Prevent $0
0015P | 335.84|339.15 1 015P-33584 | 2014 | Rehab_Concrete | $1,641,889 1D 719 | 335.847| 2009 | Struc_Prevent $0| 0015P-336000 | 2009 Safety_Improvement | $575,000 8
1D 719 | 335.847 2009 Deck_Prevent $84,300| 0015P-338000| 2014 Safety_Improvement | $647,543 4
1D 719 | 335.847 2009 Sub_Prevent $42,150 0015P-339000| 2014 Safety_Improvement | $622,398 5
1D 719 | 335.847 2014 Struc_Repair $0
1D 719 | 335.847 2014 Deck_Repair $251,865
1D 719 | 335.847 2014 |Sub_Repair $167,910
0E1902 | 336.846/ 2014 |Culv_Repair $179,264
3F 80 | 337.845/ 2009 |Deck_Replace $1,588,454
3F 80 | 337.845| 2009 |Struc_Replace_Comp $0
1F 80 | 338.195/ 2009 |Deck_Replace $1,238,616
1F 80 | 338.195| 2009 |Struc_Replace_Comp $0
3F 66 | 338.405| 2009 |Struc_Replace_Comp $0
3F 66 | 338.405 2009 |Deck_Replace $1,055,804
3F 66 | 338.405 2014 |Struc_Prevent $0

Page 29




Long Range Preservation Plan (2009-2018)
(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
3F 66 | 338.405 2014 Deck_Prevent $114,189
3F 66 | 338.405 2014 |Sub_Prevent $57,094
1F 66 | 338.499 2009 Deck_Replace $1,399,352
1F 66 | 338.499| 2009 |Struc_Replace_Comp $0
0015P |342.29/342.82 1 015P-34229| 2009 Func_Overlay $126,193| 3F 85 | 342.311) 2014 |Struc_Replace_Struc $1,608,360
1F 85 | 342.392] 2008 |Struc_Replace_Struc $0
0015P |342.82)346.08 1 015P-34282| 2007 Recon_Concrete $0 3F118 | 343.031 2006 0015P-343000| 2018 Safety_Improvement | $660,494 4
1F 118 | 343.131| 2006 0015P-344000| 2018 Safety_Improvement | $673,704 4
3F 139 | 343.351| 2006 0015P-345000| 2018 Safety_Improvement | $687,178 4
1F 139 | 343.439| 2006
3C 569 343.83) 2009 |Sub_Prevent $28,837
3C 569 343.83) 2009 |Struc_Prevent $0
3C 569 343.83) 2009 |Deck_Prevent $57,673
3C 569 343.83) 2018 |Deck_Repair $172,313
3C 569 343.83) 2018 |Sub_Repair $114,875
3C 569 343.83) 2018 |Struc_Repair $0
1C569 | 344.034| 2009 |Struc_Prevent $0
1C569 | 344.034| 2009 Sub_Prevent $28,837
OE1456 | 344.26) 2018 |Culv_Repair $194,041
1F 77 344.51 2009 |Struc_Repair $0
1F 77 344.51 2009 |Deck_Repair $121,397
1F 77 344.51 2009 |Sub_Repair $80,932
3F 77 | 344.655 2009 | Struc_Prevent $0
3F 77 | 344.655 2009 |Sub_Prevent $23,337
3F 77 | 344.655 2009 |Deck_Prevent $46,673
3F 77 | 344.655/ 2018 Sub_Repair $94,824
3F 77 | 344.655 2018 |Struc_Repair $0
3F 77 | 344.655/ 2018 Sup_Repair $237,060
3F 77 | 344.655 2018 |Deck_Repair $142,236
3F 172 344.81, 2009 |Sub_Prevent $41,379
3F 172 344.81 2009 |Struc_Prevent $0
1F 172 344.89, 2009 |Deck_Prevent $82,758
1F 172 344.89, 2009 |Struc_Prevent $0
3C 570 | 344.959, 2009 |Struc_Prevent $0
3C 570 | 344.959, 2009 |Deck_Prevent $88,926
3C 570 | 344.959, 2009 |Sub_Prevent $44,463
1C 570 345.03) 2009 |Sub_Prevent $32,229
1C 570 345.03) 2009 |Struc_Prevent $0
0015P | 346.08| 352.48 1 015P-34608| 2011 Func_Overlay $1,487,354 3F 37 | 346.718 2009 |Struc_Prevent $0
3F 37 | 346.718 2009 |Deck_Prevent $42,561 0015P-349000, 2016 Safety_Improvement | $660,494 5
3F 37 | 346.718 2009 |Sub_Prevent $21,281
1F 37 | 346.788 2009 |Sub_Prevent $21,281 0015P-352000, 2013 Safety_Improvement | $311,199 4
1F 37 | 346.788 2009 |Deck_Prevent $42,561
1F 37 | 346.788, 2009 | Struc_Prevent $0
3F 87 | 348.177 2009 |Sub_Prevent $21,332
3F 87 | 348.177, 2009 |Deck_Prevent $42,664
3F 87 | 348.177, 2009 | Struc_Prevent $0
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Long Range Preservation Plan (2009-2018)
(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
1F 87 | 348.247 2009 |Sub_Prevent $21,332
1F 87 | 348.247 2009 | Struc_Prevent $0
1F 87 | 348.247 2009 |Deck_Prevent $42,664
3F 74 | 349.366, 2009 | Struc_Prevent $0
3F 74 | 349.366, 2009 |Deck_Prevent $45,440
3F 74 | 349.366, 2009 |Sub_Prevent $22,720
1F 74 | 349.426, 2009 |Sub_Prevent $22,720
1F 74 | 349.426, 2009 |Deck_Prevent $45,440
1F 74 | 349.426] 2009 | Struc_Prevent $0
0015P | 352.48 362.65 1 015P-35248| 2013 Rehab_Concrete | $2,844,796| 3C 665 | 352.633| 2013 Struc_Prevent $0  0015P-354000 | 2013 Safety_Improvement | $311,199 4
3C 665 | 352.633) 2013 |Sub_Prevent $32,126 0015P-355000| 2013 Safety_Improvement | $311,199 4
3C 665 | 352.633] 2013 |Deck_Prevent $64,253 0015P-357000 2013 Safety_Improvement | $311,199 4
1C 665 | 352.683 2013 |Deck_Prevent $64,253
1C 665 | 352.683] 2013 | Sub_Prevent $32,126
1C 665 | 352.683 2013 |Struc_Prevent $0
3F 169 | 353.822| 2013 |Sub_Prevent $17,991
3F 169 | 353.822| 2009 |Deck_Prevent $35,982
3F 169 | 353.822| 2009 |Struc_Prevent $0
1F 169 | 353.883| 2009 |Struc_Prevent $0
1F 169 | 353.883| 2009 |Deck_Prevent $35,982
1F 169 | 353.883| 2009 Sub_Prevent $17,991
3F 235 | 357.569| 2009 |Deck_Prevent $40,505
3F 235 | 357.569| 2009 |Struc_Prevent $0
3F 235 | 357.569| 2009 |Sub_Prevent $20,253
1F 235 | 357.639| 2009 |Struc_Prevent $0
1F 235 | 357.639| 2009 Sub_Prevent $20,253
1F 235 | 357.639| 2009 |Deck_Prevent $40,505
3F 205 | 360.067| 2009 |Struc_Prevent $0
3F 205 | 360.067| 2009 |Deck_Prevent $35,365
3F 205 | 360.067| 2009 Sub_Prevent $17,682
1F 205 | 360.117| 2009 |Sub_Prevent $17,682
1F 205 | 360.117| 2009 |Deck_Prevent $35,365
1F 205 | 360.117| 2009 |Struc_Prevent $0
0015P | 362.65| 366.13 1 015P-36264| 2008 Surface_Seal $381,352| OE1349 | 364.894) 2006 0015P-364000| 2014 Safety_Improvement | $323,772 4
2014 Func_Overlay $659,222| 1C 334 | 365.613) 2008 |Sup_Maj_Rehab $0
1C 334 | 365.613 2008 |Sub_Maj_Rehab $0
1C 334 | 365.613| 2008 Deck _Maj_Rehab $0
1C 334 | 365.613| 2008 | Struc_Rehab $0
1C 334 | 365.613| 2014 Deck_Repair $227,028
1C 334 | 365.613] 2014 | Struc_Repair $0
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Long Range Preservation Plan (2009-2018)
(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
0015P | 366.13373.36 1 015P-36613| 2012 Func_Overlay $1,635,518 3C 334 | 367.991) 2008 |Sup_Maj_Rehab $0
3C 334 | 367.991 2008 |Sub_Maj_Rehab $0
3C 334 | 367.991 2008 |Deck_Maj_Rehab $0
3C 334 | 367.991 2008 |Struc_Rehab $0
0015P | 373.36 376.84 1 015P-37336| 2010 Func_Overlay $758,592| 3F 2 | 374.116] 2010 |Struc_Replace_Struc $2,372,469
1F 2 | 374.166 2010 |Struc_Replace_Struc $2,468,317
3E1548 | 376.552] 2006
0E1492 | 376.664, 2006
1E1547 | 376.665 2006
0015P | 376.84 379.95 1 015P-37684| 2010 Struc_Overlay $1,154,837, 3C 462 | 377.773) 2010 |Sub_Prevent $22,860
3C 462 | 377.773] 2010 |Deck_Prevent $45,719
3C 462 | 377.773] 2010 |Struc_Prevent $0
1C 462 | 377.853] 2010 |Struc_Prevent $0
1C 462 | 377.853] 2010 |Deck_Prevent $45,719
1C 462 | 377.853| 2010 | Sub_Prevent $22,860
3F179 | 377.883| 2010 |Sub_Prevent $26,205
3F 179 | 377.883| 2010 |Deck_Prevent $52,409
3F179 | 377.883| 2010 |Struc_Prevent $0
1F 179 | 377.983| 2010 |Struc_Prevent $0
1F 179 | 377.983| 2010 |Deck_Prevent $52,409
1F 179 | 377.983| 2010 |Sub_Prevent $26,205
3F 316 | 378.189| 2010 |Sub_Prevent $46,764
3F 316 | 378.189| 2010 |Deck_Prevent $93,528
3F 316 | 378.189| 2010 |Struc_Prevent $0
1F 316 | 378.452| 2010 |Struc_Prevent $0
1F 316 | 378.452| 2010 |Deck_Prevent $74,764
1F 316 | 378.452| 2010 |Sub_Prevent $37,382
3F515 | 378.912| 2010 |Struc_Prevent $0
3F515 | 378.912| 2010 |Deck_Prevent $53,915
3F515 | 378.912| 2010 |Sub_Prevent $26,957
1F 184 | 379.052| 2010 |Sub_Prevent $27,916
1F 184 | 379.052| 2010 |Deck_Prevent $55,832
1F 184 | 379.052| 2010 |Struc_Prevent $0
3F517 | 379.911| 2010 |Struc_Prevent $0
3F517 | 379.911| 2010 |Sub_Prevent $63,373
3F517 | 379.911| 2010 |Deck_Prevent $126,747
0015P | 379.95 381.93 1 015P-37995| 2011 Rehab_Concrete $484,027| 1F 514 | 380.171) 2011 |Sub_Prevent $39,220
1F 514 | 380.171| 2011 |Deck_Prevent $78,441
1F 514 | 380.171| 2011 |Struc_Prevent $0
3F514 | 380.361) 2011 |Sub_Prevent $32,008
3F514 | 380.361| 2011 |Deck_Prevent $64,017
3F514 | 380.361| 2011 |Struc_Prevent $0
1F 516 381.18 2011 |Sub_Prevent $48,880
1F 516 381.18) 2011 |Deck_Prevent $97,760
1F 516 381.18 2011 |Struc_Prevent $0
3F 516 381.37, 2011 |Sub_Prevent $48,880
3F 516 381.37, 2011 |Deck_Prevent $97,760
3F 516 381.37, 2011 |Struc_Prevent $0
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Long Range Preservation Plan (2009-2018)
(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier

0015P | 381.93|389.97 1 015P-38193| 2013 Rehab_Concrete | $2,810,341| 1F 517 382.19, 2013 |Sub_Prevent $40,267 | 0015P-385000 2018 Safety_Improvement | $343,589 4
1F 517 382.19, 2013 |Struc_Prevent $0
1F 517 382.19, 2013 |Deck_Prevent $80,533
1E2314 | 382.359 2006
1F 518 | 383.338| 2013 |Sub_Prevent $27,060
1F 518 | 383.338| 2013 |Deck_Prevent $54,121
1F 518 | 383.338| 2013 |Struc_Prevent $0
3F518 | 383.538| 2013 |Sub_Prevent $27,060
3F518 | 383.538| 2013 |Struc_Prevent $0
3F518 | 383.538| 2013 |Deck_Prevent $54,121
1F 479 | 385.417| 2013 |Sub_Prevent $26,205
1F 479 | 385.417| 2013 |Deck_Prevent $52,409
1F 479 | 385.417| 2013 |Struc_Prevent $0
3F 479 | 385.606/ 2013 |Sub_Prevent $25,879
3F 479 | 385.606/ 2013 |Deck_Prevent $51,758
3F 479 | 385.606/ 2013 |Struc_Prevent $0
0V1649 | 386.596, 2006
0V1650 | 387.865 2006

0015P |389.97394.86 1 015P-38997 | 2011 Rehab_Concrete $417,792| 1F 481 | 390.672] 2011 Struc_Prevent $0
1F 481 | 390.672| 2011 |Deck_Prevent $84,572
1F 481 | 390.672| 2011 |Sub_Prevent $42,286
3F 481 | 390.892| 2011 |Sub_Prevent $43,132
3F 481 | 390.892| 2011 |Deck_Prevent $86,264
3F 481 | 390.892| 2011 |Struc_Prevent $0
1C 764 | 391.062) 2011 |Struc_Prevent $0
1C 764 | 391.062 2011 |Deck_Prevent $225,253
1C 764 | 391.062| 2011 Sub_Prevent $112,627
3C 764 | 391.282] 2011 Deck_Prevent $224,398
3C 764 | 391.282] 2011 |Struc_Prevent $0
3C 764 | 391.282] 2011 |Sub_Prevent $112,199
3F 483 | 392.471| 2011 |Struc_Prevent $0
3F 483 | 392.471| 2011 |Deck_Prevent $66,854
3F 483 | 392.471| 2011 |Sub_Prevent $33,427
1F 483 | 392.472| 2011 |Sub_Prevent $33,427
1F 483 | 392.472| 2011 |Deck_Prevent $66,854
1F 483 | 392.472| 2011 |Struc_Prevent $0
1F 371 | 394.559| 2011 |Deck_Prevent $38,620
1F 371 | 394.559| 2011 |Struc_Prevent $0
1F 371 | 394.559| 2011 |Sub_Prevent $19,310

0015P | 394.86| 400.59 1 015P-39486| 2013 Rehab_Concrete | $2,354,467| 1F 372 | 396.578| 2013 |Sub_Prevent $21,881
1F 372 | 396.578| 2013 |Deck_Prevent $43,763
1F 372 | 396.578| 2013 |Struc_Prevent $0
3F 371 | 396.778| 2013 |Sub_Prevent $19,310
3F 371 | 396.778| 2013 |Deck_Prevent $38,620
3F 371 | 396.778| 2013 |Struc_Prevent $0
3F 372 | 396.787| 2013 |Sub_Prevent $20,619
3F 372 | 396.787| 2013 |Deck_Prevent $41,239
3F 372 | 396.787| 2013 |Struc_Prevent $0
1F 373 | 398.996/ 2013 |Sub_Prevent $23,565
1F 373 | 398.996/ 2013 |Deck_Prevent $47,130
1F 373 | 398.996/ 2013 |Struc_Prevent $0
3F 373 | 399.216/ 2013 |Sub_Prevent $23,565
3F 373 | 399.216| 2013 |Deck_Prevent $47,130
3F 373 | 399.216/ 2013 |Struc_Prevent $0
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Long Range Preservation Plan (2009-2018)
(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
0016P 0.00, 19.90 1 016P-00000| 2010 Struc_Overlay $4,329,193, 0C 297 7.473] 2006
0D 427 10.151| 2010 |Sub_Prevent $10,000
0D 427 10.151 2010 |Struc_Prevent $0
0D 382 16.956) 2006
0D 324 19.673 2006
0D 381 19.873 2006
0016P | 19.90 29.36 1 016P-01990| 2010 Struc_Overlay $2,171,826, 0D 420 23.64| 2006
0017P 0.00, 6.04 4 017P-00000| 2008 Surface_Seal $243,570, OF 589 0.649| 2014 |Sub_Prevent $38,640
2014 Func_Overlay $919,710, OF 589 0.649| 2014 Deck_Prevent $77,280
OF 589 0.649| 2014 | Struc_Prevent $0
OF 550 3.427 2014 |Sub_Prevent $33,418
OF 550 3.427| 2014 |Deck_Prevent $66,836
OF 550 3.427| 2014 Struc_Prevent $0
0018P 0.00, 4.23 4 018P-00000| 2008 Surface_Seal $384,615 0C 588 0 2006 |Sup_Maj_Rehab $0  0018P-000000| 2015 Safety_Improvement | $673,704 6
2015 Func_Overlay $1,481,334, 0C 588 0 2006 |Sub_Maj_Rehab $0/ 0018P-002000 | 2012 Safety_Improvement | $610,195 7
0C 588 0 2006 |Deck_Maj_Rehab $0
0C 588 0 2006 |Struc_Rehab $0
0018P 4.23| 12.89 4 018P-00423| 2010 Surface_Seal $318,636
2018 Func_Overlay $1,555,554
0018P | 12.89 19.70 4 018P-01289| 2009 Surface_Seal $389,884| 0C 293 19.663 2006 |Struc_Prevent $0
0018P | 19.70 24.97 4 018P-01970| 2016 Struc_Overlay $2,914,507
0018P | 24.97| 40.29 4 018P-02496| 2011 Surface_Seal $432,273
2017 Func_Overlay $1,387,406
0018P | 40.29 50.87 4 018P-04029| 2007 Func_Overlay $1,047,311
2016 Func_Overlay $1,251,633
0019P 0.00, 4.55 4 019P-00000| 2013 Struc_Overlay $2,203,113, 0C 229 2.647| 2013 |Deck_Prevent $228,462
0C 229 2.647| 2013 |Struc_Prevent $0
OF 417 3.726] 2013 |Sub_Prevent $42,063
OF 417 3.726] 2013 |Deck_Prevent $84,127
OF 417 3.726] 2013 |Struc_Prevent $0
OF 418 3.737| 2013 |Sub_Prevent $37,835
OF 418 3.737| 2013 |Deck_Prevent $75,670
OF 418 3.737| 2013 |Struc_Prevent $0
OF 420 4536/ 2013 |Sub_Prevent $53,746
OF 420 4536/ 2013 |Deck_Prevent $107,493
OF 420 4536/ 2013 |Struc_Prevent $0
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Long Range Preservation Plan (2009-2018)
(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
0020P | 0.00| 10.13 4 020P-00000| 2012 Mill_Overlay $2,830,956, 0C 658 0.099, 2006
0020P | 10.13| 20.61 4 020P-01013| 2013 Mill_Overlay $2,856,189
0021P | 0.00] 6.98 4 021P-00000| 2011 Surface_Seal $312,852
0021P | 6.98| 20.56 4 021P-00698| 2012 Func_Overlay | $1,870,893
0021P | 20.56| 30.93 4 021P-02056 | 2018 Mill_Overlay $3,032,869 0V1360 = 28.416 2006
0021P | 30.93| 39.92 4 021P-03093| 2009 Surface_Seal $322,183
2016 Func_Overlay $1,054,747
0021P | 39.92| 51.90 4 021P-03992| 2009 Func_Overlay | $1,213,031| 0V 624 | 42375 2006
2015 Func_Overlay $1,366,070
0021P | 51.90| 52.90 4 021P-05190| 2009 Surface_Seal $39,865
2017 Func_Overlay $133,118
0021P | 52.90| 76.91 4 021P-05290| 2012 Mill_Overlay $6,159,176, OE 957 60.89 2006
0D 526 | 68.534] 2006
0D 510 72.55 2006
0021P | 76.91| 77.27 4 021P-07690| 2007 Surface_Seal $30,604
2016 Func_Overlay $122,632
0021P | 77.27| 83.75 4 021P-07726| 2011 Surface_Seal $263,690
0021P | 83.75/ 89.51 4 021P-08375| 2011 Surface_Seal $340,562
0021P | 89.51| 90.57 4 021P-08951| 2007 Surface_Seal $88,029
2013 Func_Overlay $282,536
0021P | 90.57| 96.36 4 021P-09057 | 2016 Struc_Overlay | $2,140,483| OE1039 | 95.172 2006
0021P | 96.36| 107.31 4 021P-09636| 2017 Struc_Overlay | $3,322,402| 0D 659 | 100.559 2013 | Sub_Prevent $13,242
0D 659 | 100.559| 2013 |Deck_Prevent $26,484
0D 659 | 100.559| 2013 |Struc_Prevent $0
0022P | 0.00| 6.87 4 022P-00000| 2007 Func_Overlay $757,829 OE 910 2.338 2006
2015 Func_Overlay $887,918 0E2394 3.947 2006
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Long Range Preservation Plan (2009-2018)
(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
0E1198 6.854, 2006
0023P | 0.00| 10.09 1 023P-00000| 2014 Struc_Overlay | $2,497,979
0023P | 10.09| 18.11 1 023P-01009| 2006 Func_Overlay $685,683| 0C 687 16.646) 2018 |Sub_Prevent $49,267
2012 Func_Overlay $772,190| 0C 687 16.646) 2018 |Deck_Prevent $98,535
2018 Func_Overlay $869,611| 0C 687 16.646/ 2018 |Struc_Prevent $0
0023P | 18.11| 29.92 1 023P-01811| 2006 Struc_Overlay $0| OE 635 19.251| 2006
0024P | 0.00] 7.73 4 024P-00000| 2006 Func_Overlay $1,169,061| 0D 558 1468 2011 |Sub_Prevent $11,765
2015 Func_Overlay $1,397,136| 0D 558 1468/ 2011 |Deck_Prevent $23,531
0D 558 1.468/ 2011 |Struc_Prevent $0
0E1827 5.515 2006
0024P 7.73 15.87 4 024P-00773| 2010 Surface_Seal $473,222| OF 276 7.763) 2006
0C 750 8.992 2006
OE1713 | 15.397| 2006
0024P | 15.87| 22.55 4 024P-01587 | 2010 Surface_Seal $313,145
2016 Func_Overlay $1,005,059
0024P | 22.55| 33.65 4 024P-02255| 2011 Surface_Seal $581,383
0024P | 33.65 40.93 4 024P-03365| 2012 Func_Overlay $1,444,314
0024P | 40.93| 51.75 4 024P-04093| 2010 Surface_Seal $599,415
0024P | 51.75| 56.50 4 024P-05175| 2006 Recon_Asphalt $0
2014 Surface_Seal $227,658
0024P | 56.50| 61.33 4 024P-05650| 2013 Struc_Overlay | $1,304,756
0024P | 61.33] 66.71 4 024P-06133| 2015 Struc_Overlay | $2,186,047
0024P | 66.71| 69.79 4 024P-06671| 2008 Surface_Seal $330,971| 0D 642 66.715 2006
2014 Func_Overlay $1,062,273
0024P | 69.79| 74.99 4 024P-06979| 2011 Struc_Overlay | $1,069,061| 0D 582 71.372) 2006
0D 583 72.021 2006
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Long Range Preservation Plan (2009-2018)
(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
0024P | 74.99 85.95 4 024P-07499| 2010 Surface_Seal $327,750, OF 469 79.045 2006
2016 Func_Overlay $1,237,570, OE 355 79.275, 2006
0D 235 81.064, 2016 |Deck_Prevent $25,934
0D 235 81.064, 2016 |Struc_Prevent $0
0024P | 85.95 94.95 4 024P-08595| 2018 Struc_Overlay $2,385,774, 0V 808 90.296, 2006
oV 807 91.955 2006
0C 279 94.413 2006
0024P | 94.95 105.96 4 024P-09495| 2010 Surface_Seal $454,761| 0V1546 97.67| 2006
0024P |105.96| 115.76 4 024P-10596| 2013 Struc_Overlay $2,445,530 0V 875 | 106.194| 2006
OE1171 | 113.018, 2006
OF 116 | 115.156/ 2013 |Struc_Prevent $0
0024P |115.76 120.08 4 024P-11576| 2015 Struc_Overlay $1,196,130 0E1697 | 116.095/ 2006
0024P |120.08| 136.59 4 024P-12008| 2011 Surface_Seal $582,799
0024P |136.59| 160.91 4 024P-13659| 2011 Surface_Seal $1,208,504 0E1596 | 141.594| 2006
O0E1595 | 154.008, 2006
OF 202 | 155.463| 2008 |Struc_Prevent $0
O0E1843 | 156.492] 2006
O0E1504 | 159.597 2006
0C 455 160.26) 2006
0025P 0.00, 10.01 4 025P-00000| 2006 Func_Overlay $1,076,766
2012 Func_Overlay $1,212,614
0026P 0.00, 1.82 1 026P-00000| 2007 Recon_Asphalt $0, 0C 647 0.219| 2011 |Sub_Prevent $84,122| 0026P-000000| 2015 Safety_Improvement | $634,846 7
2015 Surface_Seal $237,378, 0C 647 0.219] 2011 Deck_Prevent $168,245/ 0026P-001000 | 2011 Safety_Improvement | $598,230 8
0C 647 0.219] 2011 | Struc_Prevent $0
0C 453 0.409| 2007 |Struc_Replace_Struc $0
0C 453 0.409| 2015 |Sub_Prevent $149,522
0C 453 0.409| 2015 |Deck_Prevent $299,044
0C 453 0.409| 2015 | Struc_Prevent $0
0D 704 0.979| 2007 |Struc_Replace_Struc $0
0D 704 0.979| 2015 |Sub_Prevent $89,014
0D 704 0.979| 2015 Deck_Prevent $178,028
0D 704 0.979| 2015 Struc_Prevent $0
0026P 1.82| 3.74 1 026P-00182| 2010 Struc_Overlay $1,283,045
2C 801 2.098/ 2010 |Sub_Prevent $147,833
2C 801 2.098/ 2010 |Deck_Prevent $295,666
2C 801 2.098/ 2010 Struc_Prevent $0
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Long Range Preservation Plan (2009-2018)

(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
4C 801 2.102] 2010 Sub_Prevent $157,548
4C 801 2.102] 2010 Deck_Prevent $315,096
4C 801 2.102] 2010 Struc_Prevent $0

0028P | 0.00/ 7.51 4 028P-00000| 2010 Surface_Seal $464,459

2016 Func_Overlay $1,490,709

0028P 7.51 15.96 4 028P-00751| 2016 Struc_Overlay | $3,007,571

0028P | 15.96| 23.08 3 028P-01596 | 2010 Surface_Seal $372,780 OE1161 | 22.691 2006

0028P | 23.08| 30.02 3 028P-02308| 2010 Surface_Seal $369,669

0028P | 30.02| 38.98 3 028P-03002| 2013 Struc_Overlay | $2,767,808

0029P | 0.00| 10.20 4 029P-00000| 2007 Func_Overlay $1,002,594| 0D 742 2.357, 2013 Sup_Maj_Rehab $51,382

2013 Func_Overlay $1,129,084| 0D 742 2.357, 2013 Sub_Maj_Rehab $29,361
0D 742 2.357) 2013 Deck_Maj_Rehab $51,382
0D 742 2.357, 2013 Struc_Rehab $0

0029P | 10.20| 17.52 4 029P-01020| 2012 Struc_Overlay | $1,520,328| 0E1114 | 10.201| 2006
0D 608 15.017| 2006
OF 408 15.398| 2006

0029P | 17.52| 21.74 4 029P-01752| 2007 Func_Overlay $564,842

2013 Func_Overlay $636,104
0030P | 0.00| 21.03 1 030P-00000 0C 459 6.059 2006
0030P | 21.03| 40.92 1 030P-02103| 2011 Surface_Seal $806,801
0030P | 40.92| 58.86 1 030P-04092| 2007 Surface_Seal $662,781
2013 Func_Overlay $1,754,037

0030P | 58.86| 74.92 1 030P-05886 | 2015 Struc_Overlay | $3,580,311

0030P | 74.92| 90.62 1 030P-07492| 2006 Func_Overlay $1,379,356| OF 266 90.276, 2006
2012 Func_Overlay $1,553,379

0030P | 90.62| 92.13 1 030P-09085 | 2010 Struc_Overlay $434,751 OE2347 | 91.175 2006
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Long Range Preservation Plan (2009-2018)
(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier

0030P | 92.13| 95.20 1 030P-09213| 2010 Struc_Overlay $902,277, OF 321 92.374, 2010 |Sub_Prevent $19,680
OF 321 92.374, 2010 |Deck_Prevent $39,361
OF 321 92.374, 2010 |Struc_Prevent $0
OE1905 | 93.324| 2006
OF 322 93.684, 2010 |Deck_Prevent $167,603
OF 322 93.684, 2010 |Struc_Prevent $0
OF 342 94.732] 2010 |Sub_Prevent $25,830
OF 342 94.732] 2010 |Deck_Prevent $51,661
OF 342 94.732] 2010 |Struc_Prevent $0

0030P | 95.20 99.78 1 030P-09520| 2010 Struc_Overlay $1,124,954

0030P | 99.78/102.63 1 030P-09978| 2006 Struc_Overlay $0

0030P |102.63| 109.00 1 030P-10263| 2009 Struc_Overlay $1,706,795 OE 588A | 103.426] 2010 |Struc_Replace_Struc $204,478
OF 572 | 103.475| 2015 | Sub_Prevent $33,517
OF 572 | 103.475 2015 |Deck_Prevent $67,034
OF 572 | 103.475 2015 |Struc_Prevent $0
OE 588D | 104.645 2006

0030P |109.00| 109.93 1 030P-10900| 2007 Struc_Overlay $0

0030P |109.93/117.33 1 030P-11027 | 2010 Struc_Overlay $1,773,706

0030P |117.33/131.97 1 030P-11733| 2009 Struc_Overlay $3,337,985

0030P |131.97|135.62 1 030P-13197| 2010 Struc_Overlay $976,502| 0A 388 | 133.271) 2006
0C 205 | 134.201 2006

0031P 0.00, 8.25 4 031P-00000| 2010 Surface_Seal $285,043

2016 Func_Overlay $1,076,309

0031P 8.25/ 18.61 4 031P-00825

0031P | 18.61 31.76 4 031P-01861| 2010 Surface_Seal $575,052| 0D 806 22.351, 2006
OF 442 26.082 2006
OF 441 26.618 2006
0D 827 28.466, 2006
0E1947 | 30.105 2006
0E1946 | 30.245 2006
0D 810 31.671 2006

Page 39




Long Range Preservation Plan (2009-2018)
(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
0031P | 31.76/ 37.33 4 031P-03176| 2015 Struc_Overlay $1,602,258
0031P | 37.33] 42.94 4 031P-03733| 2009 Struc_Overlay $1,847,611
0031P | 42.94| 47.71 4 031P-04294| 2009 Func_Overlay $915,772| OE2377 | 44.091| 2006
2017 Mill_Overlay $2,541,252| 0D 803 44.134| 2011 |Sub_Prevent $10,000
0D 803 44.134| 2011 |Deck_Prevent $12,575
0D 803 44.134| 2011 |Struc_Prevent $0
OF 567 45.954| 2011 |Sub_Prevent $19,627
OF 567 45.954| 2011 |Deck_Prevent $39,254
OF 567 45.954| 2011 |Struc_Prevent $0
0032P 0.00, 7.70 3 032P-00000| 2011 Mill_Overlay $3,425,121
0032P 7.70| 12.44 2 032P-00770| 2008 Func_Overlay $520,588, OF 512 9.012] 2015 |Sub_Prevent $10,000
2015 Func_Overlay $597,992| OF 512 9.012| 2015 |Deck_Prevent $19,913
OF 512 9.012| 2015 Struc_Prevent $0
0032P | 12.44| 21.06 2 032P-01244| 2009 Struc_Overlay $2,466,631 OE 719 12.999 2006
0V1437 | 17.555 2006
0032P | 21.06/ 29.06 2 032P-02106 0C 288 23.281 2010 |Sup_Maj_Rehab $166,379
0C 288 23.281 2010 |Sub_Maj_Rehab $95,074
0C 288 23.281 2010 |Deck_Maj_Rehab $166,379
0C 288 23.281 2010 |Struc_Rehab $0
OE1210 | 28.886, 2006
0034P 0.00, 2.17 4 034P-00000| 2006 Recon_Asphalt $0 OF 290 1.958| 2014 |Sub_Prevent $116,370
2014 Surface_Seal $211,570, OF 290 1.958 2014 |Deck_Prevent $232,740| 0034P-001000 | 2014 Safety_Improvement | $660,494 6
OF 290 1.958| 2014 |Struc_Prevent $0
0035P 0.00, 9.01 2 035P-00000| 2009 Struc_Overlay $2,117,806
0035P 9.01| 12.89 2 035P-00901| 2012 Mill_Overlay $1,144,372| 0E2449 9.141| 2006
OF 464 9.512| 2006
0035P | 12.89 27.47 3 035P-01289| 2011 Func_Overlay $1,898,294
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Long Range Preservation Plan (2009-2018)
(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
0035P | 27.47| 28.34 3 035P-02747| 2009 Func_Overlay $94,219
0035P | 28.34| 32.32 3 035P-02834| 2017 Struc_Overlay | $1,099,083| OF 650 32.292, 2006
0035P | 32.32| 39.36 3 035P-03232| 2014 Struc_Overlay | $2,075,910
0035P | 39.36| 44.88 3 035P-03936| 2013 Struc_Overlay | $1,339,246
0035P | 44.88 47.42 3 035P-04488| 2015 Struc_Overlay $620,839
0035P | 47.42| 53.43 3 035P-04742| 2013 Struc_Overlay | $1,432,163| OF 209 49.68 2006
0035P | 53.43| 61.91 3 035P-05343| 2012 Struc_Overlay | $1,853,387| 0D 561 58.842) 2012 Sup_Maj_Rehab $226,324
0D 561 58.842) 2012 Sub_Maj_Rehab $129,328
0D 561 58.842) 2012 Deck_Maj_Rehab $226,324
0D 561 58.842) 2012 Struc_Rehab $0
0036P | 0.00] 6.41 3 036P-00000| 2011 Surface_Seal $269,287
2017 Func_Overlay $712,664
0036P 6.41 13.92 2 036P-00641| 2009 Surface_Seal $390,348
2015 Func_Overlay $1,033,049
0036P | 13.92| 17.13 2 036P-01392| 2010 Func_Overlay $411,055
0036P | 17.13| 29.49 2 036P-01713| 2014 Struc_Overlay | $2,774,175
0036P | 29.49 38.97 2 036P-02949 | 2012 Struc_Overlay | $2,127,183
0036P | 38.97| 48.30 2 036P-03897 | 2010 Func_Overlay $1,015,074
2016 Func_Overlay $1,143,139
0036P | 48.30| 52.62 2 036P-04830| 2015 Struc_Overlay | $1,488,958
0036P | 52.62| 55.93 2 036P-05262| 2015 Struc_Overlay | $1,826,342
0036P-055000, 2015 Safety_Improvement | $647,543 7
0036P | 55.93| 63.15 2 036P-05593| 2006 Recon_Asphalt $0| OF 416 56.543) 2014 Sub_Prevent $85,459| 0036P-056000 | 2009 Safety_Improvement | $287,500 7
2014 Surface_Seal $547,267| OF 416 56.543) 2014 Deck_Prevent $170,919| 0036P-063000, 2017 Safety_Improvement | $336,852 4
OF 416 56.543 2014 Struc_Prevent $0
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Long Range Preservation Plan (2009-2018)
(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
0036P | 63.15 66.52 2 036P-06315| 2006 Recon_Asphalt $0| 0OC 583 66.016) 2014 |Deck_Replace $1,686,550 0036P-065000, 2017 Safety_Improvement | $336,852 4
2014 Surface_Seal $486,892| 0C 583 66.016] 2014 |Struc_Replace_Comp $0
0036P | 66.53 67.58 3 036P-06653| 2006 Surface_Seal $32,384
2012 Func_Overlay $85,704
0037P | 0.00 3.00 1 037P-00000| 2008 Func_Overlay $568,095
2015 Func_Overlay $652,562
0037P 3.00| 12.32 1 037P-00300| 2010 Struc_Overlay | $2,169,898 0D 249 3.547| 2010 |Sub_Prevent $10,000
0D 249 3.547| 2010 |Deck_Prevent $11,455
0D 249 3.547| 2010 |Struc_Prevent $0
0D 378 4.276/ 2006
0038P | 0.00/ 14.03 1 038P-00000| 2006 Func_Overlay $1,246,177
2012 Func_Overlay $1,403,397
2018 Func_Overlay $1,580,454
0038P | 14.03| 19.10 1 038P-01403| 2006 Func_Overlay $479,826
2013 Func_Overlay $551,169
0039P | 0.00 3.54 1 039P-00000| 2011 Func_Overlay $475,714| OF 238 2.977| 2011 Struc_Replace_Struc $887,992
0039P-003000, 2013 Safety_Improvement | $311,199 8
0039P 3.54| 7.76 1 039P-00354 | 2007 Struc_Overlay $0
0039P-006000, 2014 Safety_Improvement | $634,846 8
0039P 7.76| 14.05 1 039P-00776| 2010 Struc_Overlay | $1,911,554| OF 381 8.962| 2010 |Deck_Prevent $18,094 0039P-009000 2014 Safety_Improvement | $317,423 7
OF 381 8.962| 2010 |Struc_Prevent $0| 0039P-014000, 2018 Safety_Improvement | $343,589 5
0D 634 11.65/ 2010 |Deck_Replace $540,122
0D 634 11.65/ 2010 |Struc_Replace_Comp $0
OF 598 13.329| 2010 |Sub_Prevent $17,139
OF 598 13.329 2010 |Deck_Prevent $34,278
OF 598 13.329 2010 |Struc_Prevent $0
0039P | 14.05 19.44 1 039P-01405| 2010 Struc_Overlay | $1,499,939| 0OE1099 | 18.155 2006
OE1100 | 18.405 2006
0039P | 19.44| 33.11 1 039P-01944| 2010 Struc_Overlay | $3,478,971| 0D 388 28.746, 2006
0D 389 29.196 2006
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Long Range Preservation Plan (2009-2018)
(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
0D 395 32.412] 2006
0039P | 33.11 43.82 1 039P-03311| 2015 Struc_Overlay $2,534,102
0039P | 43.82| 67.74 1 039P-04382| 2006 Func_Overlay $2,159,025
2014 Func_Overlay $2,529,642
0040P 0.00, 4.02 2 040P-00000| 2013 Rehab_Concrete | $2,348,901| 4C 898 0.131] 2013 |Sub_Prevent $159,936
4C 898 0.131] 2013 |Deck_Prevent $319,873
4C 898 0.131] 2013 Struc_Prevent $0
4C 899 0.133] 2013 |Deck_Prevent $238,248
4C 899 0.133] 2013 |Struc_Prevent $0
4C 899 0.133] 2013 |Sub_Prevent $119,124
0C 900 0.75| 2013 Deck_Prevent $10,000
0C 900 0.75| 2013 | Sub_Prevent $10,000
0C 900 0.75/ 2013 | Struc_Prevent $0
4C 754 3.947| 2013 |Deck_Prevent $88,001
4C 754 3.947| 2013 |Struc_Prevent $0
4C 754 3.947| 2013 |Sub_Prevent $44,000
2C 754 3.957| 2013 |Sub_Prevent $44,000
2C 754 3.957| 2013 |Deck_Prevent $88,001
2C 754 3.957| 2013 |Struc_Prevent $0
0040P 4.02,  6.09 2 040P-00402| 2011 Rehab_Concrete | $2,156,044| 4F 463 4.346/ 2011 |Sub_Prevent $50,528
4F 463 4.346| 2011 |Deck_Prevent $101,057
4F 463 4.346| 2011 |Struc_Prevent $0
2F 463 4.366/ 2011 |Sub_Prevent $72,411
2F 463 4.366] 2011 |Deck_Prevent $144,821
2F 463 4.366] 2011 |Struc_Prevent $0
2F 540 4.616/ 2011 |Sub_Prevent $23,028
2F 540 4.616/ 2011 |Deck_Prevent $46,056
2F 540 4.616/ 2011 |Struc_Prevent $0
4F 540 4.626| 2011 |Sub_Prevent $23,028
4F 540 4.626| 2011 |Deck_Prevent $46,056
4F 540 4.626| 2011 |Struc_Prevent $0
0040P 6.09| 13.09 3 040P-00612| 2017 Rehab_Concrete | $2,319,611| 0E2336 11.43] 2006
2C 746 12.4| 2010 |Sub_Prevent $87,559
2C 746 12.4| 2010 |Deck_Prevent $175,117
2C 746 12.4| 2010 |Struc_Prevent $0
2C 746 12.4| 2017 |Deck_Repair $533,668
2C 746 12.4, 2017 |Struc_Repair $0
4C 746 12.41] 2010 |Sub_Prevent $88,502
4C 746 12.41) 2010 |Deck_Prevent $177,005
A4C 746 12.41] 2010 |Struc_Prevent $0
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Long Range Preservation Plan (2009-2018)
(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
0E2335 12.42) 2006
0040P | 13.09 16.63 3 040P-01308| 2009 Surface_Seal $411,301
0040P | 16.63| 17.94 3 040P-01663| 2010 Surface_Seal $151,730 0040P-017000 2016 Safety_Improvement | $330,247 4
2016 Func_Overlay $472,414
0040P | 18.02| 27.82 3 040P-01802| 2010 Surface_Seal $699,641
0040P | 27.82| 35.08 3 040P-02782| 2007 Mill_Overlay $0
0040P | 35.08 40.88 3 040P-03508| 2008 Recon_Asphalt $0, 0E2017 36.639| 2006
2016 Surface_Seal $424,860
0040P | 40.88 49.72 3 040P-04088| 2018 Struc_Overlay $4,190,536
0040P | 49.72| 58.88 3 040P-04972| 2009 Surface_Seal $657,852
0040P | 58.88 68.47 3 040P-05888| 2011 Surface_Seal $586,346, 0D 595 65.205| 2017 |Sup_Maj_Rehab $203,561
2017 Func_Overlay $1,551,754, 0D 595 65.205, 2017 |Deck_Maj_Rehab $203,561
0D 595 65.205/ 2017 |Struc_Rehab $0
0D 592 66.447| 2006
0040P | 68.47 86.13 3 040P-06847 | 2009 Surface_Seal $1,333,878, 0C 560 81.351 2007 |Sup_Maj_Rehab $0
0C560 | 81.351] 2007 |Sub_Maj Rehab $0
0C560 | 81.351] 2007 |Deck_Maj_Rehab $0
0C 560 81.351, 2007 |Struc_Rehab $0
0C 560 81.351, 2015 |Deck_Repair $1,978,897
0C 560 81.351, 2015 |Struc_Repair $0
OF 265 85.68| 2015 |Sub_Prevent $44,110
OF 265 85.68 2015 |Deck_Prevent $88,220
OF 265 85.68| 2015 |Struc_Prevent $0
0040P | 86.13 87.51 3 040P-08613| 2010 Surface_Seal $54,253| OF 62 86.94| 2010 |Deck_Prevent $31,767
2018 Func_Overlay $175,742| OF 62 86.94| 2010 |Struc_Prevent $0
0040P | 87.51 97.51 3 040P-08751| 2013 Surface_Seal $610,968, 0E1293 95.634| 2006
0D 560 96.876, 2013 |Sub_Prevent $22,083
0D 560 96.876/ 2013 |Deck_Prevent $44,166
0D 560 96.876/ 2013 |Struc_Prevent $0
0040P | 97.51| 98.00 3 040P-09751| 2010 Surface_Seal $27,196
2018 Func_Overlay $74,882
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Long Range Preservation Plan (2009-2018)
(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
0040P | 98.00| 105.70 3 040P-09800| 2010 Surface_Seal $469,541 OE 966 99.981 2006
0040P | 105.70| 109.89 3 040P-10570| 2010 Surface_Seal $277,638 OE1096 | 106.191) 2006
0C 794 | 106.812] 2006
0040P |109.89| 115.55 3 040P-10989| 2017 Struc_Overlay $3,133,657, 0V1695 | 110.519) 2006
0D 593 | 114.885 2006
0040P | 115.55 122.05 3 040P-11555| 2009 Surface_Seal $376,991| 0C 321 | 121.651 2017 |Sub_Repair $101,926
2017 Func_Overlay $1,472,350) 0C 321 | 121.651| 2017 Deck_Repair $152,888
0C 321 | 121.651, 2017 |Struc_Repair $0
0040P |122.05 130.84 3 040P-12205| 2010 Surface_Seal $497,118 OE1158 | 129.503| 2006
0040P |130.84|141.80 3 040P-13084| 2010 Surface_Seal $778,715 0E1499 | 130.893] 2006
OE1500 | 133.691 2006
0040P |141.80| 146.31 3 040P-14180| 2010 Surface_Seal $478,585 0D 828 | 142.514, 2014 |Sub_Prevent $15,266
0D 828 | 142.514, 2014 |Deck_Prevent $30,533
0D 828 | 142.514, 2014 |Struc_Prevent $0
0040P | 146.31| 157.07 3 040P-14631| 2006 Mill_Overlay $0 OF593 | 153.675 2014 | Sub_Prevent $27,922
OF 593 | 153.675 2014 |Deck_Prevent $55,844
OF 593 | 153.675 2014 |Struc_Prevent $0
0040P | 157.07| 159.10 3 040P-15707 | 2010 Surface_Seal $122,687| 0C 753 | 157.661, 2006 | Sub_Prevent $0
0C 753 | 157.661 2006 |Deck_Prevent $0
0C 753 | 157.661 2006 |Struc_Prevent $0
0040P |159.10| 162.09 3 040P-15910| 2010 Surface_Seal $166,504
0040P |162.09| 169.15 3 040P-16209| 2018 Struc_Overlay $2,648,357 0OE1030 | 166.045 2006
0E1029 | 168.623 2006
0040P |169.15 175.14 3 040P-16915| 2012 Surface_Seal $383,692| 0E1015 | 169.533] 2006
0V 467 | 175.058 2006
0041P 0.00, 4.19 3 041P-00000| 2010 Surface_Seal $389,823| 0D 402 2.208| 2006 0041P-001000| 2017 Safety_Improvement | $350,461 6
2017 Func_Overlay $1,237,991
0041P 419, 4.76 3 041P-00419| 2011 Rehab_Concrete $250,225 0C 717 4.636] 2011 |Deck_Prevent $228,676
0oC 717 4.636] 2011 |Struc_Prevent $0
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Long Range Preservation Plan (2009-2018)
(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
0042P 0.00 7.39 1 042P-00000| 2007 Func_Overlay $746,359
2013 Func_Overlay $840,522
0043P 0.00 7.92 3 043P-00000| 2011 Func_Overlay $791,078
2017 Func_Overlay $890,883
0043P 7.92, 10.55 3 043P-00792| 2010 Struc_Overlay $587,058
0044P 0.00, 5.94 3 044P-00000| 2011 Surface_Seal $288,509
2017 Func_Overlay $763,533
0044P 5.94 14.03 3 044P-00594 | 2009 Func_Overlay $868,983
2015 Func_Overlay $978,616
0044P | 14.03| 24.05 3 044P-01402| 2011 Func_Overlay $1,119,886, 0E1979 21.902| 2006
2017 Func_Overlay $1,261,174
0044P | 24.05 27.96 3 044P-02405| 2010 Surface_Seal $147,115
2017 Func_Overlay $467,205
0045P 0.00, 5.00 3 045P-00000| 2008 Surface_Seal $261,184| 0C 744 1.738, 2006
2014 Func_Overlay $691,220
0045P 5.00, 13.99 3 045P-00500| 2008 Func_Overlay $1,068,889 0E2356 10.251| 2006
2014 Func_Overlay $1,203,742| 0V1594 10.93, 2006
0E2357 12.18, 2006
0045P | 13.99/ 20.98 3 045P-01399| 2009 Surface_Seal $395,812| 0E2355 14.768| 2006
2015 Func_Overlay $1,047,510
0045P | 20.98 25.99 3 045P-02098| 2011 Mill_Overlay $1,839,866
0045P | 25.99 37.97 3 045P-02598| 2012 Struc_Overlay $4,072,598, 0C 745 32.883] 2012 |Deck_Prevent $291,058
0C 745 32.883| 2012 |[Struc_Prevent $0
0045P | 37.97| 39.93 3 045P-03797 | 2010 Struc_Overlay $479,932
0046P 0.00| 10.04 4 046P-00000| 2014 Struc_Overlay $2,378,079
0046P | 10.04| 17.07 4 046P-01004| 2009 Func_Overlay $739,474
2015 Func_Overlay $832,768
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Long Range Preservation Plan (2009-2018)
(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
0046P | 17.07 21.62 4 046P-01707 | 2012 Struc_Overlay $1,069,472
0048P 0.00/ 1.40 2 048P-00000| 2015 Struc_Overlay $532,151
0048P 1.40, 3.02 2 048P-00140| 2009 Func_Overlay $382,044
2017 Func_Overlay $447,626
0048P 3.02, 4.73 2 048P-00302| 2009 Surface_Seal $99,902
2017 Func_Overlay $487,715
0048P 4.73) 8.61 2 048P-00473| 2008 Mill_Overlay $0
2018 Surface_Seal $434,379
0048P-007000, 2018 Safety_Improvement | $673,704 7
0048P-008000, 2018 Safety_Improvement | $660,494 7
0048P 8.61 10.11 2 048P-00861| 2011 Surface_Seal $139,344| 0E2379 9.512| 2006 0048P-009000 2011 Safety_Improvement | $622,398 8
2017 Func_Overlay $433,850
0048P | 10.11 11.66 2 048P-01011| 2009 Surface_Seal $165,102 0048P-010112 2009 Safety_Improvement | $287,500 7
2017 Func_Overlay $534,814 0048P-011112| 2009 Safety_Improvement | $287,500 8
0048P | 11.66 12.69 2 048P-01166| 2010 Surface_Seal $118,139, OF 571 11.72| 2010 |Sub_Prevent $53,693| 0048P-012112 2017 Safety_Improvement | $350,461 4
2017 Func_Overlay $375,183, OF 571 11.72| 2010 |Deck_Prevent $107,386
OF 571 11.72) 2010 Struc_Prevent $0
0050P | 89.40 90.17 4 050P-00000| 2008 Surface_Seal $105,120
2014 Func_Overlay $337,389
0050P | 90.17| 92.86 4 050P-00077 | 2010 Surface_Seal $125,491
2017 Func_Overlay $410,828
0050P | 92.86/ 93.43 4 050P-00346| 2009 Surface_Seal $49,487
2018 Func_Overlay $168,554
0050P | 93.43107.62 4 050P-00403| 2010 Surface_Seal $579,609
2016 Func_Overlay $1,860,293
0050P | 107.62|119.72 4 050P-01822| 2011 Surface_Seal $805,550
0050P | 129.82|149.13 4 050P-03038
0050P | 149.13158.53 4 050P-04971| 2006 Func_Overlay $1,335,191 0E2332 | 158.351| 2006
2014 Func_Overlay $1,564,389, OF 554 | 158.352] 2014 |Sub_Prevent $23,039
OF 554 | 158.352) 2014 | Deck_Prevent $46,078
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Long Range Preservation Plan (2009-2018)
(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
OF 554 | 158.352| 2014 |Struc_Prevent $0
OE 872 | 158.353| 2006
0C 733 | 158.354| 2006
OP 14 | 158.355 2014 |Sub_Prevent $50,743
OP 14 | 158.355| 2014 |Deck_Prevent $101,486
OP 14 | 158.355| 2014 |Struc_Prevent $0
0C 731 | 158.356| 2014 |Sub_Prevent $65,822
0C 731 | 158.356| 2014 |Deck_Prevent $131,643
0C 731 | 158.356| 2014 |Struc_Prevent $0
0051P 0.00/ 3.40 3 051P-00000| 2010 Struc_Overlay $1,187,043
0052P 0.00, 0.40 3 052P-00000| 2006 Recon_Asphalt $0
2014 Surface_Seal $38,842
0052P 0.40 1.76 3 052P-00040| 2010 Surface_Seal $140,326 0052P-001000 2017 Safety_Improvement | $700,922 5
2017 Func_Overlay $445,645
0052P 1.76, 4.48 3 052P-00176| 2008 Recon_Asphalt $0, 0E2249 3.447| 2006
2014 Surface_Seal $230,452| 2F 488 4.146, 2009 |Sub_Prevent $18,916
2F 488 4.146, 2009 |Deck_Prevent $37,832
2F 488 4.146| 2009 |Struc_Prevent $0
2C 728 4.226, 2014 |Sub_Repair $89,488
2C 728 4.226) 2014 |Deck_Repair $134,232
2C 728 4.226, 2014 |Struc_Repair $0
4F 487 4314, 2009 |Sub_Prevent $25,393
4F 487 4.314, 2009 |Deck_Prevent $50,785
4F 487 4.314| 2009 |Struc_Prevent $0
0053P 0.00 0.95 1 053P-00000| 2017 Recon_Asphalt | $4,008,927
0053P 0.95 1.67 1 053P-00095| 2009 Recon_Asphalt | $1,565,808 0C 655 0.999| 2017 |Struc_Replace_Struc $30,252,727
2017 Surface_Seal $41,584
0053P 1.67, 1.96 1 053P-00167 | 2011 Recon_Asphalt | $1,139,676
0054P 0.00, 1.26 3 054P-00000| 2010 Surface_Seal $46,928
2016 Func_Overlay $146,110
0055P 0.00/ 2.99 4 055P-00000| 2007 Surface_Seal $217,596, OF 386 0.19| 2013 |Sub_Prevent $46,420
2013 Func_Overlay $821,634, OF 386 0.19| 2013 Deck_Prevent $92,839
OF 386 0.19, 2013 Struc_Prevent $0
0C 682 0.569 2013 |Sub_Prevent $171,828
0C 682 0.569 2013 |Deck_Prevent $343,656
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Long Range Preservation Plan (2009-2018)
(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
0C 682 0.569| 2013 Struc_Prevent $0
0056P 0.00, 25.06 4 056P-00000| 2011 Surface_Seal $1,081,396, 0C 307 9.482| 2006
0056P | 25.06/ 45.69 4 056P-02506| 2015 Struc_Overlay $5,247,394, 0D 528 31.884, 2010 |Sub_Prevent $10,000
0D 528 31.884, 2010 |Struc_Prevent $0
0056P | 45.69 55.30 4 056P-04569| 2006 Func_Overlay $1,352,113
2014 Func_Overlay $1,584,216
0056P | 55.30/ 59.93 4 056P-05530| 2013 Struc_Overlay $3,134,623
0056P | 59.93| 61.39 4 056P-05993| 2009 Mill_Overlay $982,400
0057P 0.00, 10.63 4 057P-00000| 2015 Struc_Overlay $3,727,475, OF 409 0 2015 |Sub_Prevent $38,169
OF 409 0 2015 |Deck_Prevent $76,337
OF 409 0| 2015 |Struc_Prevent $0
0E2061 0.749| 2006
OF 413 6.144| 2015 |Deck_Prevent $52,190
OF 413 6.144| 2015 | Struc_Prevent $0
0E2067 6.474| 2006
0058P 0.00, 1.56 2 058P-00000| 2015 Struc_Overlay $833,348| 4C 591 1.418 2015 |Sup_Prevent $288,665 0058P-000000| 2018 Safety_Improvement | $343,589 4
4C 591 1.418 2015 |Sub_Prevent $43,300
4C 591 1.418 2015 |Deck_Prevent $86,599
4C 591 1.418/ 2015 |Struc_Prevent $0
0059P 0.00, 10.99 4 059P-00000| 2009 Surface_Seal $467,895 0H9862 9.162| 2006
2015 Func_Overlay $1,501,739
0059P | 10.99 22.16 4 059P-01099| 2010 Surface_Seal $521,596 OE2052 | 12.669) 2006
0060P 0.00, 0.77 1 060P-00000| 2009 Surface_Seal $65,433
2016 Func_Overlay $207,801
0060P 0.77, 6.11 1 060P-00077 | 2010 Surface_Seal $191,734| 0D 499 1.438/ 2016 |Sub_Prevent $10,000
2016 Func_Overlay $596,965 0D 499 1.438) 2016 |Deck_Prevent $10,000
0D 499 1.438/ 2016 |Struc_Prevent $0
0060P 6.11 7.50 1 060P-00611| 2010 Surface_Seal $57,356
2016 Func_Overlay $178,579
0061P 0.00 7.28 1 061P-00000| 2006 Func_Overlay $611,863| OF 25 0.869| 2006
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Long Range Preservation Plan (2009-2018)
(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
2015 Func_Overlay $731,233| 0D 548 6.474| 2015 |Sub_Prevent $10,000
0D 548 6.474| 2015 |Deck_Prevent $18,388
0D 548 6.474| 2015 |Struc_Prevent $0
0062P 0.00/ 12.36 4 062P-00000| 2016 Struc_Overlay $2,678,441 OF 588 0.359| 2006
0D 517 3.667| 2006
0062P | 12.36) 26.76 4 062P-01236| 2006 Func_Overlay $1,433,794
2013 Func_Overlay $1,646,978
0062P | 26.76) 38.53 4 062P-02676| 2006 Func_Overlay $1,179,832
2014 Func_Overlay $1,382,361
0062P | 38.53| 42.92 4 062P-03853| 2006 Func_Overlay $489,931
2013 Func_Overlay $562,777
0063P 0.00 2.64 4 063P-00000| 2014 Struc_Overlay $774,512
0064P 0.00, 2.02 4 064P-00000| 2008 Surface_Seal $90,068 0P 15 0.07| 2018 |Sub_Prevent $60,570
2014 Func_Overlay $340,093 OP 15 0.07| 2018 Deck_Prevent $121,141
OP 15 0.07, 2018 | Struc_Prevent $0
0065P 0.00/ 3.09 2 065P-00000
0065P 3.09, 8.39 2 065P-00308| 2010 Surface_Seal $197,395
2016 Func_Overlay $614,591
0065P 8.40, 13.43 1 065P-00840| 2006 Func_Overlay $407,909
2012 Func_Overlay $459,372
2018 Func_Overlay $517,327
0065P | 13.43 21.73 1 065P-01343| 2006 Func_Overlay $718,787, 0D 536 14.298| 2006
2014 Func_Overlay $842,174
0065P | 21.73| 28.25 2 065P-02173| 2012 Struc_Overlay $1,813,672, 0D 772 27.967| 2006
0C 566 28.057| 2006
0066P 0.00| 14.98 1 066P-00000| 2012 Struc_Overlay $3,306,611 OF 424 6.175 2006
0D 377 8.752| 2006
0C 164 13.119] 2008 Struc_Replace_Struc $0
0068P 0.00, 6.00 3 068P-00000| 2010 Func_Overlay $591,799
2016 Func_Overlay $666,462
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Long Range Preservation Plan (2009-2018)
(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
0068P 6.00, 11.02 3 068P-00600| 2010 Surface_Seal $182,571
2017 Func_Overlay $492,834
0068P | 11.02| 14.67 3 068P-01102| 2011 Surface_Seal $134,451
2017 Func_Overlay $355,823
0068P | 14.67 17.55 3 068P-01467 | 2015 Struc_Overlay $628,204
0068P | 17.55 28.68 3 068P-01755| 2015 Struc_Overlay $2,639,713
0068P | 28.68 32.84 3 068P-02868| 2008 Mill_Overlay $0
2018 Surface_Seal $267,153
0068P | 32.84| 35.99 3 068P-03284 | 2008 Mill_Overlay $0 0068P-035000 2018 Safety_Improvement | $336,852 5
2018 Surface_Seal $188,248
0068P | 35.99 40.19 2 068P-03616| 2011 Surface_Seal $201,119| 0E1683 39.847| 2006
2018 Func_Overlay $542,904
0068P | 40.19 42.45 2 068P-04019| 2016 Struc_Overlay $1,107,299
0068P | 42.45 45.21 2 068P-04245| 2007 Recon_Asphalt $0
2015 Surface_Seal $325,676
0068P | 45.21 46.96 2 068P-04521| 2010 Surface_Seal $164,650, 0E1021 46.571| 2016 |Culv_Repair $182,849
2016 Func_Overlay $512,638
0068P | 46.96 48.47 2 068P-04696 | 2008 Surface_Seal $145,813 0068P-048000 2014 Safety_Improvement | $622,398 8
2014 Func_Overlay $453,989
0068P | 48.47 49.91 2 068P-04846| 2008 Surface_Seal $152,958 0068P-049000 2018 Safety_Improvement | $687,178 5
2014 Func_Overlay $476,236
0068P | 49.91 54.47 2 068P-04991| 2006 Recon_Asphalt $0, 0E2150 50.189| 2006 0068P-050000 2014 Safety_Improvement | $647,543 6
2014 Surface_Seal $503,479 0068P-051000| 2011 Safety_Improvement | $586,500 8
0068P-052000, 2011 Safety_Improvement | $598,230 8
0068P-053000, 2011 Safety_Improvement | $598,230 8
0068P-054000, 2016 Safety_Improvement | $660,494 5
0068P | 54.47 56.49 2 068P-05447 | 2006 Recon_Asphalt $0 0068P-055000 2014 Safety_Improvement | $660,494 5
2014 Surface Seal $229,518 0068P-056000 2017 Safety_Improvement | $673,704 7
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Long Range Preservation Plan (2009-2018)
(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
0068P | 56.49 59.64 2 068P-05649| 2013 Struc_Overlay $2,389,768, 0D 480 57.473) 2013 |Sub_Prevent $52,142
0D 480 57.473, 2013 |Struc_Prevent $0  0068P-058000 | 2018 Safety_Improvement | $687,178 6
OF 35 58.995 2006 |Sup_Maj_Rehab $0  0068P-059000 | 2018 Safety_Improvement | $687,178 6
OF 35 58.995 2006 |Sub_Maj_Rehab $0
OF 35 58.995 2006 |Deck_Maj_Rehab $0
OF 35 58.995 2006 |Struc_Rehab $0
OF 33 59.111 2006 |Struc_Rehab $0
OF 33 59.111 2006 |Sup_Maj_Rehab $0
OF 33 59.111 2006 |Deck_Maj_Rehab $0
OF 33 59.111 2006 |Sub_Maj_Rehab $0
OF 33 59.111 2013 |Deck_Repair $479,307
OF 33 59.111 2013 |Struc_Repair $0
OF 33 59.111 2013 |Sub_Repair $319,538
OF 33 59.111 2013 |Sup_Repair $798,846
OF 34 59.171 2006 |Sup_Maj_Rehab $0
OF 34 59.171 2006 |Struc_Rehab $0
OF 34 59.171 2006 |Sub_Maj_Rehab $0
OF 34 59.171 2006 |Deck_Maj_Rehab $0
OF 34 59.171 2013 |Struc_Repair $0
OF 34 59.171 2013 |Deck_Repair $388,714
OF 34 59.171 2013 |Sup_Repair $647,856
OF 34 59.171 2013 |Sub_Repair $259,142
0068P | 59.64 60.99 2 068P-05964 | 2011 Rehab_Concrete $907,678
0068P | 60.99 62.88 2 068P-06098| 2011 Struc_Overlay $1,246,761, 0D 564 62.139, 2006
0068P | 62.88 64.56 1 068P-06307 | 2010 Struc_Overlay $431,859, 0C 512 63.928 2010 |Sub_Prevent $55,725
0C 512 63.928 2010 |Deck_Prevent $111,450
0C 512 63.928 2010 |Struc_Prevent $0
0068P | 64.56 69.76 1 068P-06456| 2018 Recon_Asphalt |$25,705,151 0068P-069000| 2015 Safety_Improvement | $647,543 9
0068P | 69.76/ 71.08 1 068P-06976| 2010 Struc_Overlay $552,355
0070N | 0.00/ 6.88 4 070N-00000 2017 Struc_Overlay $3,491,416
0070N | 17.19] 31.71 4 070N-01718| 2010 | Rehab_Concrete | $7,603,100
0070N | 31.71 37.46 4 070N-03171 2012 Rehab_Concrete | $3,276,797
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Long Range Preservation Plan (2009-2018)
(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost _ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
0070N | 37.46| 49.44 4 070N-03746, 2015 | Rehab_Concrete | $6,542,552
0070N-045000 | 2015 Safety_Improvement | $336,852 5

0070N | 49.44| 57.04 4 070N-04944 | 2012 Func_Overlay $2,787,863 0070N-052000 | 2012 Safety_Improvement | $317,423 6
0070N | 57.04| 63.33 4 070N-05704 | 2012 Struc_Overlay | $4,183,524
0070N | 63.33] 73.33 4 070N-06333| 2008 Mill_Overlay $0

2018 Surface_Seal $2,178,459
0070N | 73.33| 80.31 4 070N-07333| 2013 Struc_Overlay | $4,741,324
0070N | 80.31| 90.28 4 070N-08031 2007 Struc_Overlay $0
0070N | 90.28|116.90 4 070N-09028 2008 Surface_Seal $3,228,061

2014 Func_Overlay $7,379,158
0070N | 116.90 140.37 4 070N-11690 2008 Surface_Seal $1,848,234

2014 Func_Overlay $4,224,955
0070N | 140.37|149.14 4 070N-14037 | 2011 Mill_Overlay $4,470,883
0070N | 149.14| 156.36 4 070N-14914 2010 Surface_Seal $783,840

2017 Func_Overlay $1,827,648
0070N | 156.36| 165.57 4 070N-15636, 2012 Struc_Overlay | $3,947,611
0070N | 165.57|177.36 4 070N-16557 | 2007 Func_Overlay $3,080,039

2015 Func_Overlay $3,608,757
0070N | 177.36| 181.94 4 070N-17736, 2006 Struc_Overlay $0
0070N | 181.94|192.30 4 070N-18194 2017 Struc_Overlay | $5,151,459
0070N | 192.30| 204.29 4 070N-19230 2013 Struc_Overlay | $4,887,488
0070N | 204.29| 214.33 4 070N-20429 2009 Func_Overlay $2,132,420
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Long Range Preservation Plan (2009-2018)
(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
2018 Mill_Overlay $5,059,402
0070N | 214.33/221.33 4 070N-21433 | 2012 Struc_Overlay $3,114,052
0070N | 221.33/231.39 4 070N-22132| 2012 Mill_Overlay $5,581,907
0070P 0.00, 6.88 4 070P-00000| 2017 Struc_Overlay $3,491,416, 4C 543 0.126/ 2011 Deck_Prevent $113,055
4C 543 0.126] 2011 | Struc_Prevent $0
2C 467 0.127| 2006
4F 193 1.343] 2017 |Sub_Prevent $26,397
4F 193 1.343] 2017 |Deck_Prevent $52,793
4F 193 1.343] 2017 |Struc_Prevent $0
2F 193 1.344) 2017 |Sub_Prevent $26,397
2F 193 1.344| 2017 |Deck_Prevent $52,793
2F 193 1.344| 2017 |Struc_Prevent $0
0070P 6.88| 17.19 4 070P-00688 4F 402 7.824| 2015 |Sub_Prevent $25,702
4F 402 7.824| 2015 |Deck_Prevent $51,404
4F 402 7.824| 2015 |Struc_Prevent $0
0070P-015000, 2015 Safety_Improvement | $323,772 8
4C 683 9.635| 2006
2C 683 9.636/ 2015 | Struc_Prevent $0
2C 683 9.636/ 2015 Deck_Prevent $463,562
2C 683 9.636/ 2015 |Sub_Prevent $231,781
4C 684 11.324| 2015 |Sub_Prevent $281,101
4C 684 11.324| 2015 |Deck_Prevent $562,202
4C 684 11.324| 2015 |Struc_Prevent $0
2C 684 11.325| 2015 |Sub_Prevent $273,460
2C 684 11.325 2015 |Struc_Prevent $0
2C 684 11.325 2015 |Deck_Prevent $546,920
2F 403 13.486/ 2011 |Sub_Prevent $19,199
2F 403 13.486) 2011 |Struc_Prevent $0
4C 685 14.57| 2011 |Struc_Prevent $0
4C 685 14.57) 2011 |Sub_Prevent $96,369
0E2141 | 16.586, 2006
0070P | 17.19 31.71 4 070P-01718| 2009 Rehab_Concrete | $7,454,020| 4F 439 17.518 2009 |Struc_Prevent $0
4F 439 17.518 2009 |Sub_Prevent $23,959
2F 439 17.519| 2009 |Sub_Prevent $25,082
2F 439 17.519 2009 |Struc_Prevent $0
4F 498 18.056/ 2015 |Sub_Prevent $20,955
4F 498 18.056) 2015 |Struc_Prevent $0
4F 498 18.056) 2015 |Deck_Prevent $41,910
2F 498 18.057) 2015 |Struc_Prevent $0
2F 498 18.057| 2015 |Sub_Prevent $20,955
2F 498 18.057 2015 |Deck_Prevent $41,910
4F 493 18.393| 2015 |Sub_Prevent $29,986
4F 493 18.393 2015 |Deck_Prevent $59,971
4F 493 18.393 2015 |Struc_Prevent $0
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Long Range Preservation Plan (2009-2018)
(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
2F 493 18.394) 2015 |Deck_Prevent $59,971
2F 493 18.394| 2015 |Sub_Prevent $29,986
2F 493 18.394) 2015 |Struc_Prevent $0
4F 494 19.275 2009 |Struc_Prevent $0
4F 494 19.275| 2009 |Sub_Prevent $30,804
2F 494 19.276) 2015 |Deck_Prevent $66,686
2F 494 19.276) 2015 |Struc_Prevent $0
2F 494 19.276/ 2015 |Sub_Prevent $33,343
4F 495 20.429 2015 |Struc_Prevent $0
4F 495 20.429, 2015 |Deck_Prevent $53,719
4F 495 20.429, 2015 |Sub_Prevent $26,860
2F 495 20.43| 2015 Struc_Prevent $0
2F 495 20.43| 2015 |Deck_Prevent $53,719
2F 495 20.43| 2015 |Sub_Prevent $26,860
4F 496 21.844, 2009 |Sub_Prevent $28,183
4F 496 21.844, 2009 |Struc_Prevent $0
2F 496 21.845 2015 |Sub_Prevent $30,507
2F 496 21.845 2015 |Deck_Prevent $61,013
2F 496 21.845 2015 |Struc_Prevent $0
4F 444 23.173) 2015 |Deck_Prevent $77,525
4F 444 23.173) 2015 |Sub_Prevent $38,763
4F 444 23.173, 2015 |Struc_Prevent $0
2F 444 23.174, 2015 |Sub_Prevent $24,313
2F 444 23.174, 2015 |Struc_Prevent $0
2F 444 23.174, 2015 |Deck_Prevent $48,625
4F 445 25.745 2015 |Struc_Prevent $0
4F 445 25.745 2015 |Deck_Prevent $43,300
4F 445 25.745 2015 |Sub_Prevent $21,650
2F 445 25.746, 2009 |Sub_Prevent $20,001
2F 445 25.746, 2009 |Struc_Prevent $0
0E2235 | 29.706/ 2006
4F 508 31.67| 2009 |Sub_Prevent $29,467
4F 508 31.67] 2009 | Struc_Prevent $0
2F 508 31.671, 2009 |Sub_Prevent $31,499
2F 508 31.671 2009 |Struc_Prevent $0

0070P | 31.71 37.46 4 070P-03171| 2012 Rehab_Concrete | $3,276,797| 0E2233 | 32.923| 2006
0E2302 | 33.742] 2006
0E2303 | 34.721 2006
OE2306 | 34.821 2006
4F 525 37.108) 2012 |Sub_Prevent $31,499
4F 525 37.108, 2012 |Struc_Prevent $0
2F 525 37.109, 2012 |Sub_Prevent $34,096
2F 525 37.109, 2012 |Deck_Prevent $68,191
2F 525 37.109, 2012 |Struc_Prevent $0
0070P | 37.46 49.44 4 070P-03746| 2014 | Rehab_Concrete | $6,414,267 0E2323 | 37.829| 2006
2F 534 37.892, 2014 |Struc_Prevent $0  0070P-045000 | 2017 Safety_Improvement | $336,852 5
2F 534 37.892] 2014 |Sub_Prevent $23,103
2F 535 38.717, 2014 |Sub_Prevent $21,606
2F 535 38.717, 2014 |Struc_Prevent $0
4F 535 38.718 2014 |Sub_Prevent $22,478
4F 535 38.718 2014 |Struc_Prevent $0
4F 535 38.718 2014 |Deck_Prevent $44,957
4F 537 39.785 2014 | Deck_Prevent $88,105
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Long Range Preservation Plan (2009-2018)
(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
4F 537 39.785 2014 |Struc_Prevent $0
4F 537 39.785 2014 |Sub_Prevent $44,052
2F 537 39.786, 2014 |Sub_Prevent $31,102
2F 537 39.786, 2014 |Deck_Prevent $62,205
2F 537 39.786, 2014 |Struc_Prevent $0
4F 532 40.232| 2014 |Deck_Prevent $65,543
4F 532 40.232| 2014 | Sub_Prevent $32,772
4F 532 40.232| 2014 |Struc_Prevent $0
2F 532 40.233| 2014 |Sub_Prevent $32,129
2F 532 40.233| 2014 |Struc_Prevent $0
2F 532 40.233| 2014 |Deck_Prevent $64,258
4F 533 42.48| 2014 |Sub_Prevent $22,910
4F 533 42.48| 2014 |Struc_Prevent $0
4F 533 42.48| 2014 |Deck_Prevent $45,821
2F 533 42.481| 2014 |Sub_Prevent $24,313
2F 533 42.481| 2014 |Deck_Prevent $48,625
2F 533 42.481| 2014 |Struc_Prevent $0
0E2288 | 46.661 2006
0E2289 | 46.851 2006
0E2290 | 46.932] 2006
O0E2181 | 48.261 2006
0E2291 48.29| 2006
4F 486 48.885 2014 |Struc_Prevent $0
4F 486 48.885 2014 |Deck_Prevent $54,527
4F 486 48.885 2014 | Sub_Prevent $27,263
2F 486 48.886) 2014 | Sub_Prevent $26,729
2F 486 48.886| 2014 |Deck_Prevent $53,458
2F 486 48.886/ 2014 |Struc_Prevent $0
4F 490 49.284| 2014 | Sub_Prevent $84,978
4F 490 49.284| 2014 |Struc_Prevent $0
2F 490 49.285 2014 |Struc_Prevent $0
2F 490 49.285 2014 |Sub_Prevent $84,336

0070P | 49.44| 57.04 4 070P-04944| 2008 Surface_Seal $1,268,839 4F 489 50.082] 2009 |Sub_Prevent $47,393 0070P-052000| 2015 Safety_Improvement | $317,423 6

2015 Func_Overlay $2,958,503, 4F 489 50.082] 2009 |Deck_Prevent $94,786
4F 489 50.082 2009 |Struc_Prevent $0
2F 489 50.083, 2009 |Struc_Prevent $0
2F 489 50.083, 2009 |Deck_Prevent $94,786
2F 489 50.083) 2009 |Sub_Prevent $47,393
0V1603 | 53.276, 2009 | Struc_Prevent $0
0V1604 | 54.425 2009 | Struc_Prevent $0
4F 491 54.53| 2009 |Deck_Prevent $38,449
4F 491 54.53| 2009 |Struc_Prevent $0
4F 491 54.53| 2009 |Sub_Prevent $19,224
2F 491 54.54/ 2009 |Sub_Prevent $19,379
2F 491 54.54| 2009 |Deck_Prevent $38,757
2F 491 54.54/ 2009 |Struc_Prevent $0
0E2184 | 54.615 2006
4F 367 56.669 2009 |Struc_Prevent $0
4F 367 56.669 2009 |Deck_Prevent $46,468
4F 367 56.669 2009 |Sub_Prevent $23,234
2F 367 56.67| 2009 |Sub_Prevent $23,234
2F 367 56.67| 2009 |Deck_Prevent $46,468
2F 367 56.67| 2009 | Struc_Prevent $0

0070P | 57.04| 63.33 4 070P-05704| 2006 Func_Overlay $2,196,607 0E1974 | 58.802| 2006
2014 Func_Overlay $2,573,675 4F 234 63.153 2014 |Sub_Prevent $19,787
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Long Range Preservation Plan (2009-2018)
(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
4F 234 63.153 2014 |Deck_Prevent $39,574
4F 234 63.153 2014 |Struc_Prevent $0
2F 234 63.154, 2014 |Sub_Prevent $19,787
2F 234 63.154, 2014 |Deck_Prevent $39,574
2F 234 63.154, 2014 |Struc_Prevent $0

0070P | 63.33| 73.33 4 070P-06333| 2008 Mill_Overlay $0
2018 Surface_Seal $2,178,459
0070P | 73.33| 80.31 4 070P-07333| 2007 Surface_Seal $1,226,438, 4F 222 73.869, 2013 |Sub_Prevent $20,998
2013 Func_Overlay $2,803,565, 4F 222 73.869, 2013 |Deck_Prevent $41,997
4F 222 73.869 2013 |Struc_Prevent $0
2F 222 73.88/ 2013 |Sub_Prevent $20,587
2F 222 73.88/ 2013 |Deck_Prevent $41,173
2F 222 73.88/ 2013 |Struc_Prevent $0
0070P | 80.31 90.28 4 070P-08031| 2007 Struc_Overlay $0 4F 401 85.196, 2015 |Sub_Prevent $20,724
4F 401 85.196, 2015 |Deck_Prevent $41,447
4F 401 85.196, 2015 |Struc_Prevent $0
2F 401 85.197, 2015 |Sub_Prevent $20,317
2F 401 85.197 2015 |Deck_Prevent $40,635
2F 401 85.197 2015 |Struc_Prevent $0
0070P | 90.28 116.90 4 070P-09028 4F 272 90.954, 2015 |Struc_Prevent $0
4F 272 90.954, 2015 |Deck_Prevent $57,077
4F 272 90.954, 2015 |Sub_Prevent $28,538
2F 272 90.956, 2015 |Struc_Prevent $0
2F 272 90.956, 2015 |Sub_Prevent $28,873
2F 272 90.956, 2015 |Deck_Prevent $57,746
OF 461 99.609, 2011 |Deck_Prevent $44,403
OF 461 99.609 2011 |Struc_Prevent $0
OF 461 99.609, 2011 |Sub_Prevent $22,201
2F 89 99.973 2006
4F 460 | 100.004| 2015 |Struc_Prevent $0
4F 460 | 100.004| 2015 | Sub_Prevent $33,054
4F 460 | 100.004| 2015 |Deck_Prevent $66,107
4F 556 | 107.457) 2011 |Struc_Prevent $0
4F 556 | 107.457| 2011 | Sub_Prevent $23,638
2F 98 | 107.458 2015 |Sub_Prevent $20,145
2F 98 | 107.458 2015 |Deck_Prevent $40,290
2F 98 | 107.458 2015 | Struc_Prevent $0
4F 558 | 108.157) 2011 |Struc_Prevent $0
4F 558 | 108.157| 2011 | Sub_Prevent $27,547
2F 99 | 108.158 2006
0070P |116.90| 140.37 4 070P-11690| 2009 Surface_Seal $2,337,071 4C 755 | 119.534, 2018 |Sub_Prevent $130,844
2018 Func_Overlay $5,669,405 4C 755 | 119.534| 2018 |Deck_Prevent $261,688
4C 755 | 119.534| 2018 |Struc_Prevent $0
2C 495 | 119.535 2009 |Sub_Repair $265,579
2C 495 | 119.535 2009 |Sup_Repair $663,947
2C 495 | 119.535 2009 |Deck_Repair $398,368
2C 495 | 119.535 2009 |Struc_Repair $0
4F 240 | 131.428| 2018 Sub_Prevent $20,376
4F 240 | 131.428 2018 |Deck_ Prevent $40,753
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Long Range Preservation Plan (2009-2018)
(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
4F 240 | 131.428) 2018 |Struc_Prevent $0
2F 240 | 131.429| 2018 Sub_Prevent $25,035
2F 240 | 131.429| 2018 |Deck_Prevent $50,070
2F 240 | 131.429| 2018 |Struc_Prevent $0

0070P |140.37149.14 4 070P-14037| 2008 Func_Overlay $2,122,110 4E1759 | 146.59| 2006
2017 Func_Overlay $2,536,118 0E1578 | 146.784| 2006
4F 349 | 146.819| 2017 | Sub_Prevent $19,797
4F 349 | 146.819] 2017 |Deck_Prevent $39,595
4F 349 | 146.819] 2017 |Struc_Prevent $0
4F 173 | 147.588| 2017 | Sub_Prevent $51,251
4F 173 | 147.588 2017 |Deck_Prevent $102,502
4F 173 | 147.588 2017 |Struc_Prevent $0
2F 173 | 147.589| 2012 |Deck_Prevent $98,187
2F 173 | 147.589| 2012 |Struc_Prevent $0
2E1821 | 148.821 2006
0070P |149.14|156.36 4 070P-14914| 2009 Surface_Seal $768,470, 2E1762 | 150.088) 2006
2015 Func_Overlay $1,756,678 2E1761 | 150.092| 2006
2E1764 | 154.861 2006
4E1823 | 155.933| 2006
0070P | 156.36| 165.57 4 070P-15636| 2006 Func_Overlay $2,072,738, 4F 174 | 157.194, 2015 |Sub_Prevent $41,730
2015 Func_Overlay $2,477,114| 4F 174 | 157.194) 2015 |Deck_Prevent $83,459
4F 174 | 157.194| 2015 |Struc_Prevent $0
2F 174 | 157.195| 2015 |Struc_Prevent $0
2F 174 | 157.195| 2015 |Deck_Prevent $86,831
2F 174 | 157.195 2015 |Sub_Prevent $43,416
0E2139 | 159.669 2006
OE1765 | 159.689 2006
4F 452 | 160.305 2015 |Deck_Prevent $50,743
4F 452 | 160.305 2015 |Struc_Prevent $0
4F 452 | 160.305/ 2015 | Sub_Prevent $25,372
2F 452 | 160.306/ 2015 |Deck_Prevent $50,743
2F 452 | 160.306/ 2015 |Struc_Prevent $0
2F 452 | 160.306/ 2015 |Sub_Prevent $25,372
4F 451 | 161.031| 2015 Sub_Prevent $47,627
4F 451 | 161.031| 2015 |Deck_Prevent $95,255
4F 451 | 161.031| 2015 |Struc_Prevent $0
2F 451 | 161.032| 2015 |Deck_Prevent $96,145
2F 451 | 161.032| 2015 |Struc_Prevent $0
2F 451 | 161.032| 2015 |Sub_Prevent $48,073
4F 447 | 161.747) 2015 |Struc_Prevent $0
4F 447 | 161.747) 2015 |Deck_Prevent $47,218
4F 447 | 161.747| 2015 | Sub_Prevent $23,609
2F 447 | 161.748| 2015 |Deck_Prevent $47,558
2F 447 | 161.748| 2015 |Struc_Prevent $0
2F 447 | 161.748| 2015 |Sub_Prevent $23,779
4C 630 | 162.834| 2015 |Sub_Prevent $131,476
4C 630 | 162.834| 2015 |Deck_Prevent $262,952
4C 630 | 162.834| 2015 |Struc_Prevent $0
2C 630 | 162.835 2015 Deck_Prevent $262,952
2C 630 | 162.835 2015 |Struc_Prevent $0
2C 630 | 162.835 2015 |Sub_Prevent $131,476
2F 349 | 163.586| 2015 |Struc_Prevent $0
2F 349 | 163.586/ 2015 Sub_Prevent $19,029
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Long Range Preservation Plan (2009-2018)
(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
2F 349 | 163.586| 2015 |Deck_Prevent $38,057
0070P | 165.57|177.36 4 070P-16557 | 2006 Func_Overlay $3,019,646, 4F 351 | 166.858) 2016 |Sub_Prevent $20,771
2016 Func_Overlay $3,680,932| 4F 351 | 166.858) 2016 |Deck_Prevent $41,543
4F 351 | 166.858 2016 |Struc_Prevent $0
2F 351 | 166.859| 2016 |Sub_Prevent $20,364
2F 351 | 166.859| 2016 |Deck_Prevent $40,728
2F 351 | 166.859| 2016 |Struc_Prevent $0
0E2075 | 170.215 2006
4F 357 | 174.805| 2016 | Sub_Prevent $27,582
4F 357 | 174.805 2016 |Deck_Prevent $55,163
4F 357 | 174.805 2016 |Struc_Prevent $0
2F 357 | 174.806/ 2016 | Sub_Prevent $27,582
2F 357 | 174.806/ 2016 |Deck_Prevent $55,163
2F 357 | 174.806/ 2016 |Struc_Prevent $0
0070P |177.36181.94 4 070P-17736| 2006 Struc_Overlay $0, OE1983 | 180.566, 2006
OE1981 | 180.973, 2006
O0E1985 | 181.794, 2006
0070P |181.94192.30 4 070P-18194| 2017 Struc_Overlay $5,151,459, 4F 365 | 182.043) 2011 |Deck_Prevent $67,277
4F 365 | 182.043] 2011 |Struc_Prevent $0
2F 365 | 182.044| 2011 |Sub_Prevent $34,311
2F 365 | 182.044| 2011 |Struc_Prevent $0
2F 365 | 182.044| 2011 |Deck_Prevent $68,622
4F 362 | 182.321| 2017 | Sub_Prevent $47,590
4F 362 | 182.321| 2017 |Struc_Prevent $0
4F 362 | 182.321| 2017 |Deck_Prevent $95,181
2F 362 | 182.322| 2017 |Struc_Prevent $0
2F 362 | 182.322| 2017 |Deck_Prevent $131,459
2F 362 | 182.322| 2017 |Sub_Prevent $65,729
4V1264 | 186.173| 2006
2V1264 | 186.174, 2006
4F 339 | 186.732) 2011 |Struc_Prevent $0
4F 339 | 186.732] 2011 |Deck_Prevent $99,150
2F 339 | 186.734| 2011 |Deck_Prevent $85,780
2F 339 | 186.734| 2011 |Struc_Prevent $0
4F 337 187.3| 2011 |Struc_Prevent $0
4F 337 187.3| 2011 |Deck_Prevent $43,312
2F 337 | 187.301| 2011 |Deck_Prevent $43,312
2F 337 | 187.301| 2011 |Struc_Prevent $0
0V1267 | 191.391 2006
0070P |192.30/204.29 4 070P-19230| 2013 Struc_Overlay $4,887,488 4Vv1219 | 193.977| 2006
2V1219 | 193.978, 2006
4V1220 | 196.15 2006
2V1220 | 196.16, 2006
4V1221 | 198.107| 2006
2V1221 | 198.332] 2006
2V1222 200.3] 2006
4V1222 | 200.301| 2006
4V1223 | 203.553| 2006
2V1223 | 203.554, 2006
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Long Range Preservation Plan (2009-2018)
(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
0070P |204.29/214.33 4 070P-20429| 2009 Func_Overlay $2,132,420, 4F 268 204.96, 2013 |Sub_Prevent $30,216
2018 Mill_Overlay $5,059,402| 4F 268 204.96, 2013 |Struc_Prevent $0
2F 268 | 204.961| 2018 |Struc_Prevent $0
2F 268 | 204.961| 2018 |Deck_Prevent $93,646
2F 268 | 204.961| 2018 Sub_Prevent $46,823
4F 187 | 205.466/ 2013 | Sub_Prevent $32,549
4F 187 | 205.466/ 2013 |Deck_Prevent $65,098
4F 187 | 205.466/ 2013 |Struc_Prevent $0
2F 187 | 205.467| 2013 |Struc_Prevent $0
2F 187 | 205.467| 2013 |Deck_Prevent $63,822
2F 187 | 205.467| 2013 |Sub_Prevent $31,911
4F 271 | 206.174) 2006
2F 271 | 206.175 2013 |Sub_Prevent $24,927
2F 271 | 206.175| 2013 |Deck_Prevent $49,853
2F 271 | 206.175| 2013 |Struc_Prevent $0
4F 270 | 208.552| 2013 |Struc_Prevent $0
4F 270 | 208.552| 2013 |Deck_Prevent $85,351
4F 270 | 208.552| 2013 | Sub_Prevent $42,676
2F 270 | 208.553| 2013 |Sub_Prevent $42,676
2F 270 | 208.553| 2013 |Deck_Prevent $85,351
2F 270 | 208.553| 2013 |Struc_Prevent $0
4F 186 | 214.237) 2013 |Struc_Prevent $0
4F 186 | 214.237) 2013 |Deck_Prevent $79,342
4F 186 | 214.237| 2013 | Sub_Prevent $39,671
2F 186 | 214.238| 2013 |Struc_Prevent $0
2F 186 | 214.238| 2013 |Sub_Prevent $39,671
2F 186 | 214.238| 2013 |Deck_Prevent $79,342
0070P |214.33/221.33 4 070P-21433| 2013 Struc_Overlay $3,176,333] 4F 286 | 218.567, 2013 |Sub_Prevent $37,112
4F 286 | 218.567) 2013 |Deck_Prevent $74,223
4F 286 | 218.567) 2013 |Struc_Prevent $0
0070P | 221.33|231.67 4 070P-22132| 2013 Struc_Overlay $4,850,057| 4F 284 | 222.677) 2011 |Deck_Prevent $74,443
4F 284 | 222.677/ 2011 |Struc_Prevent $0
2F 284 | 222.678| 2013 |Sub_Prevent $38,725
2F 284 | 222.678| 2013 |Deck_Prevent $77,450
2F 284 | 222.678| 2013 |Struc_Prevent $0
4F 326 | 226.949| 2013 | Sub_Prevent $32,048
4F 326 | 226.949 2013 |Deck_Prevent $64,097
4F 326 | 226.949| 2013 |Struc_Prevent $0
2F 326 226.95 2013 |Sub_Prevent $32,048
2F 326 226.95 2013 |Deck_Prevent $64,097
2F 326 226.95 2013 |Struc_Prevent $0
4F 331 | 230.104| 2013 | Sub_Prevent $29,322
4F 331 | 230.104| 2013 |Deck_Prevent $58,644
4F 331 | 230.104| 2013 |Struc_Prevent $0
2F 327 | 230.105/ 2006
0071P 0.00, 2.40 2 071P-00000| 2006 Recon_Asphalt $0 0D 758 0.17| 2014 | Sub_Prevent $10,000
2014 Surface_Seal $204,892| 0D 758 0.17| 2014 Deck_Prevent $10,000
0D 758 0.17, 2014 Struc_Prevent $0
OF 106 0.899| 2009 |Sub_Prevent $15,986
OF 106 0.899| 2009 Struc_Prevent $0
0D 759 1.378/ 2014 |Sub_Prevent $10,000
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Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
0D 759 1.378] 2014 |Deck_Prevent $10,000
0D 759 1.378] 2014 |Struc_Prevent $0
OF 685 1.999| 2010 |Sub_Repair $10,000
OF 685 1.999| 2010 |Sup_Repair $10,000
OF 685 1.999| 2010 |Deck_Repair $10,000
OF 685 1.999| 2010 |Struc_Repair $0
0071P 240 4.94 2 071P-00240| 2012 Recon_Asphalt | $8,572,190 0D 410 3.886, 2012 Sub_Prevent $10,097
0D 410 3.886, 2012 Deck_Prevent $20,193
0D 410 3.886) 2012 Struc_Prevent $0
0071P | 4.94] 8.22 2 071P-00494| 2015 Struc_Overlay | $1,751,308 0071P-005000 2015 Safety_Improvement | $673,704 6
0071P-007000, 2018 Safety_Improvement | $687,178 7
0071P 8.22 10.24 2 071P-00822| 2014 Struc_Overlay | $1,220,817 0071P-009000 2014 Safety_Improvement | $634,846 8
0071P-010000, 2014 Safety_Improvement | $660,494 6
0071P | 10.24| 12.16 2 071P-01024| 2011 Surface_Seal $287,046| 0OC 726 10.82] 2018 |Deck_Replace $5,025,836 0071P-011000, 2015 Safety_Improvement | $647,543 7
2018 Func_Overlay $911,596| OC 726 10.82| 2018 |Struc_Replace_Comp $0| 0071P-012000, 2015 Safety_Improvement | $647,543 8
0E1858 11.64] 2006
0071P | 12.16| 15.72 2 071P-01216| 2015 Struc_Overlay | $2,510,688 O0E1227 | 13.429 2015 |Culv_Prevent $91,425 0071P-014000, 2015 Safety_Improvement | $647,543 7
0071P-015000, 2015 Safety_Improvement | $673,704 6
0071P | 15.72| 16.52 2 071P-01572| 2007 Func_Overlay $148,263
2013 Func_Overlay $166,968
0071P | 16.52| 18.28 2 071P-01652| 2007 Func_Overlay $657,207
2013 Func_Overlay $740,122 0071P-018000| 2013 Safety_Improvement | $647,543 6
0071P | 18.28| 22.47 2 071P-01828| 2013 Func_Overlay $2,591,936 0071P-019000 2013 Safety_Improvement | $647,543 6
0072P | 0.00] 6.98 4 072P-00000| 2013 Mill_Overlay $1,732,545
0072P 6.98 21.62 4 072P-00698| 2007 Surface_Seal $647,421
2013 Func_Overlay $2,077,938
0072P | 21.62| 34.08 4 072P-02162| 2007 Surface_Seal $464,206| O0A 387 33.962] 2008 Sup_Maj_Rehab $0
2013 Func_Overlay $1,752,820| 0A 387 33.962] 2008 Sub_Maj_Rehab $0
0A 387 33.962] 2008 Deck_Maj_Rehab $0
0A 387 33.962] 2008 Struc_Rehab $0
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(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
0072P | 34.08 35.50 4 072P-03408| 2006 Func_Overlay $139,978
2012 Func_Overlay $157,638
0073P 0.00, 8.70 2 073P-00000| 2010 Struc_Overlay $2,135,966
0073P 8.70, 15.80 2 073P-00870| 2009 Struc_Overlay $1,492,359
0073P | 15.80) 21.04 3 073P-01580| 2014 Struc_Overlay $1,340,592
0073P | 21.04| 25.05 3 073P-02104| 2014 Struc_Overlay $1,379,064
0073P | 25.05 31.10 3 073P-02505| 2016 Struc_Overlay $2,172,543 0E2298 26.818| 2006
0073P | 31.10 34.55 3 073P-03110| 2011 Surface_Seal $254,412
2018 Func_Overlay $686,761
0073P | 34.55 36.45 3 073P-03455| 2011 Surface_Seal $188,283
2018 Func_Overlay $508,255
0073P | 36.45 38.55 3 073P-03645| 2010 Struc_Overlay $545,559, 0C 235 36.83| 2018 |Struc_Replace_Struc $668,159
0073P | 38.55/ 39.60 3 073P-03854| 2011 Recon_Asphalt | $2,337,409
0073P | 39.60 40.80 3 073P-03960| 2011 Recon_Asphalt | $3,453,689
0073P | 40.80) 41.20 3 073P-04080| 2010 Struc_Overlay $318,833
0074P 0.00, 175 3 074P-00000| 2010 Struc_Overlay $825,631
0074P 1.75 3.89 3 074P-00175| 2010 Surface_Seal $173,057
2018 Func_Overlay $560,581
0074P 3.89, 4.38 3 074P-00389| 2009 Func_Overlay $60,603
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(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
0074P 4.38 5.01 3 074P-00438| 2009 Func_Overlay $160,140
0074P 5.01| 5.69 3 074P-00501| 2009 Func_Overlay $119,457
0075P 0.00, 2.05 3 075P-00000| 2015 Struc_Overlay $800,185 OF 110 0.129| 2015 |Sub_Prevent $41,391
OF 110 0.129| 2015 |Deck_Prevent $82,781
OF 110 0.129| 2015 | Struc_Prevent $0
0C 454 1.528| 2015 |Struc_Replace_Struc $1,479,987
0076P 0.00, 2.43 4 076P-00000| 2007 Func_Overlay $294,188, OF 340 0.09| 2006
2013 Func_Overlay $331,304| 0A 385 0.889| 2008 |Sup_Maj_Rehab $0
0A 385 0.889| 2008 |Sub_Maj_Rehab $0
0A 385 0.889| 2008 Deck_Maj_Rehab $0
0A 385 0.889| 2008 |Struc_Rehab $0
0077P 0.00, 5.69 3 077P-00000| 2014 Struc_Overlay $1,213,440, OF 527 2.618 2014 |Sub_Prevent $20,401
OF 527 2.618/ 2014 Struc_Prevent $0
0077P 5.69| 6.66 3 077P-00569| 2013 Struc_Overlay $208,942
0077P 6.66/ 7.19 3 077P-00666| 2009 Surface_Seal $42,758 OF 111 7.164| 2006
2016 Func_Overlay $135,790
0077P 7.19| 9.07 3 077P-00719| 2016 Struc_Overlay $702,050, OF 151 8.682 2009 |Sub_Prevent $39,117
OF 151 8.682] 2009 |Deck_Prevent $78,234
OF 151 8.682] 2009 Struc_Prevent $0
0078P 0.00, 9.42 3 078P-00000| 2009 Surface_Seal $488,701
2015 Func_Overlay $1,293,337
0079P 0.00, 2.24 1 079P-00000| 2014 Struc_Overlay $1,926,177 2C 478 1.738| 2008 |Struc_Replace_Struc $0
2C 478 1.738/ 2018 |Sub_Prevent $61,553
2C 478 1.738/ 2018 |Deck_Prevent $123,107
2C 478 1.738/ 2018 |Struc_Prevent $0
4C 478 1.739| 2008 |Struc_Replace_Struc $0
4C 478 1.739] 2018 |Sub_Prevent $61,553
4C 478 1.739] 2018 |Deck_Prevent $123,107
4C 478 1.739| 2018 |Struc_Prevent $0
2C 310 1.928 2006
4C 310 1.929 2006
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Long Range Preservation Plan (2009-2018)
(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
0079P 224 3.00 1 079P-00224| 2006 Recon_Asphalt $0 2C314 2.257| 2018 |Struc_Replace_Struc $3,476,558
2014 Surface_Seal $28,173 4C 314 2.259| 2006
0079P 4.15| 4.90 1 079P-00415| 2009 Struc_Overlay $359,126
0080N 0.00/ 9.99 2 080N-00000| 2011 Func_Overlay $2,767,554
0080N 9.99 19.98 2 080N-00999| 2006 Mill_Overlay $0
0080ON | 19.98 29.97 2 080N-01998| 2013 Struc_Overlay $3,946,529 0080N-025000 2018 Safety_Improvement | $343,589 5
0080ON | 29.97 40.02 2 080N-02997| 2014 Struc_Overlay $3,572,506
0080N | 40.02| 49.05 2 080N-04002| 2015 Mill_Overlay $5,312,994
0080N | 49.05 56.65 2 080N-04905| 2011 Mill_Overlay $4,567,912
0080ON | 56.65 62.16 2 080N-05665| 2008 Surface_Seal $864,944 0080N-060000 2017 Safety_Improvement | $330,247 6
2017 Func_Overlay $1,586,700 0080N-061000, 2017 Safety_Improvement | $343,589 5
0080ON | 62.16/ 69.70 2 080N-06216| 2016 Struc_Overlay $4,253,332
0080ON | 69.70 76.59 2 080N-06970| 2014 Struc_Overlay $2,712,926
0080N-074000 2018 Safety_Improvement | $343,589 5
0080ON | 76.59 88.92 2 080N-07659| 2009 Struc_Overlay $4,225,405
O080ON | 88.92| 94.49 2 080N-08892| 2012 Func_Overlay $1,363,965
0080ON | 94.49 98.12 2 080N-09449| 2015 Rehab_Concrete | $1,723,443 0080N-096000 2018 Safety_Improvement | $343,589 4
0080N-098000 2015 Safety_Improvement | $330,247 5
0080ON | 98.12/101.80 2 080N-09812| 2014 Rehab_Concrete | $2,433,096 0080N-099000 2010 Safety_Improvement | $293,250 6
0080N | 101.80| 102.53 2 080N-10180| 2014 Struc_Overlay $813,878
0080N | 102.53106.34 2 080N-10253| 2015 Joint_Repair $443,911
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Long Range Preservation Plan (2009-2018)
(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost _ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier

0080N | 106.34| 112.81 2 080N-10634 2008 | Rehab_Concrete $0

0080ON | 112.81|115.64 2 080N-11280 2013 | Rehab_Concrete = $1,183,859 0080N-113000 | 2013 Safety_Improvement | $305,097 5
0080N-115000 2009 Safety_Improvement | $287,500 6

0080N | 115.64|118.16 2 080N-11564 2012 | Rehab_Concrete = $1,540,022 0080N-116000 | 2012 Safety_Improvement | $299,115 4
0080N-117000 | 2012 Safety_Improvement | $299,115 4

0080N | 118.16| 119.65 2 080N-11816, 2014 | Rehab_Concrete $779,492

0080N | 122.41|122.85 2 080N-11967

0080N | 122.85|123.71 2 080N-12011 2013 | Rehab_Concrete $447,039 0080N-123409 | 2013 Safety_Improvement | $317,423 4

0080N | 123.71|124.80 2 080N-12097| 2013 | Rehab_Concrete $376,361

0080N | 124.80| 127.42 2 080N-12206 0080N-125409 | 2012 Safety_Improvement | $305,097 4

0080N | 127.42|128.72 2 080N-12468 2014 | Rehab_Concrete = $1,866,275

0080N | 128.72| 135.87 2 080N-12598 | 2009 Func_Overlay $3,131,444 0080N-131409 | 2013 Safety_Improvement | $311,199 4

2018 Mill_Overlay $7,154,523 0080N-132409 | 2013 Safety_Improvement | $311,199 4

0080N-134409 | 2009 Safety_Improvement | $287,500 6

0080N | 135.87|142.82 2 080N-13313 2015 Struc_Overlay | $6,711,486 0080N-136409 | 2015 Safety_Improvement | $311,199 4
0080N-137409 | 2015 Safety_Improvement | $311,199 4
0080N-141409 | 2015 Safety_Improvement | $317,423 4

0080N | 142.82| 144.96 2 080N-14009 2017 Mill_Overlay $2,263,924

0080N | 144.96 146.65 2 080N-14222 2017 Struc_Overlay $628,946

0080N | 146.65| 154.78 2 080N-14391 2011 Func_Overlay $1,804,032

0080N | 154.78| 162.42 2 080N-15204 | 2008 Func_Overlay $1,587,144

2017 Func_Overlay $1,896,784
0080N | 162.42| 167.61 2 080N-15968 2014 Struc_Overlay | $2,972,741
0080ON | 167.61| 178.57 2 080N-16488 2017 Struc_Overlay | $5,213,166
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Long Range Preservation Plan (2009-2018)
(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
0080N | 178.57| 184.00 2 080N-17583 | 2017 Struc_Overlay $2,946,524
0080N | 184.00| 196.55 2 080N-18126 2007 Rehab_Concrete $0
0080P 0.00, 9.99 2 080P-00000| 2015 Struc_Overlay $5,058,828, 2F 361 0.029| 2015 |Sub_Prevent $23,814
2F 361 0.029| 2015 |Deck_Prevent $47,627
2F 361 0.029| 2015 | Struc_Prevent $0
4F 361 0.039] 2015 |Sub_Prevent $23,814
4F 361 0.039] 2015 |Deck_Prevent $47,627
4F 361 0.039] 2015 Struc_Prevent $0
0080P 9.99| 19.98 2 080P-00999| 2006 Mill_Overlay $0| 2Vv1592 11.81] 2015 |Culv_Replace $896,319
4V1592 11.83] 2006
0080P | 19.98 29.97 2 080P-01998| 2013 Struc_Overlay $3,946,529 0080P-025000| 2018 Safety_Improvement | $343,589 5
0080P | 29.97| 40.02 2 080P-02997 | 2014 Struc_Overlay $3,572,506
0080P | 40.02| 49.05 2 080P-04002| 2016 Struc_Overlay $4,585,522
0080P | 49.05 56.65 2 080P-04905| 2010 Struc_Overlay $3,154,016
0080P | 56.65 62.16 2 080P-05665| 2007 Func_Overlay $1,301,646, 2C 786 62.129, 2015 |Sub_Prevent $84,573 0080P-060000, 2015 Safety_Improvement | $330,247 6
2015 Func_Overlay $1,525,086, 2C 786 62.129, 2015 |Deck_Prevent $169,147| 0080P-061000 | 2018 Safety_Improvement | $343,589 5
2C 786 62.129, 2015 |Struc_Prevent $0
0080P | 62.16 69.70 2 080P-06216| 2011 Surface_Seal $1,228,612, 4C 308 62.169, 2011 |Deck_Prevent $104,712
4C 308 62.169 2011 |Struc_Prevent $0
2F 165 69.483 2011 |Sub_Prevent $20,587
2F 165 69.483 2011 |Deck_Prevent $41,173
2F 165 69.483 2011 |Struc_Prevent $0
4F 165 69.503 2015 |Sub_Prevent $21,418
4F 165 69.503 2015 |Deck_Prevent $42,837
4F 165 69.503 2015 |Struc_Prevent $0
0080P | 69.70/ 76.59 2 080P-06970| 2010 Surface_Seal $1,009,365 2C 238 70.922) 2006 |Sup_Maj_Rehab $0
2C 238 70.922) 2006 |Sub_Maj_Rehab $0
2C 238 70.922) 2006 |Deck_Maj_Rehab $0
2C 238 70.922/ 2006 |Struc_Rehab $0
4C 238 70.942 2006
2C 239 72.72| 2006
4C 239 72.73] 2006
4F 214 76.396) 2014 |Sub_Prevent $29,625
4F 214 76.396, 2014 |Deck_Prevent $59,249
4F 214 76.396, 2014 | Struc_Prevent $0
2F 214 76.397 2014 |Sub_Prevent $27,916
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Long Range Preservation Plan (2009-2018)
(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
2F 214 76.397 2014 |Deck_Prevent $55,832
2F 214 76.397 2014 |Struc_Prevent $0
0080P | 76.59 88.92 2 080P-07659| 2007 Func_Overlay $2,510,639, 4F 215 83.381, 2011 |Deck_Prevent $63,854
2016 Func_Overlay $3,000,446, 4F 215 83.381 2011 |Struc_Prevent $0
2F 215 83.382] 2011 |Deck_Prevent $63,854
2F 215 83.382] 2011 |Struc_Prevent $0
4F 216 88.408 2011 |Sub_Prevent $44,708
4F 216 88.408 2011 |Deck_Prevent $89,417
4F 216 88.408 2011 |Struc_Prevent $0
2F 216 88.438 2011 |Sub_Prevent $44,708
2F 216 88.438 2011 |Deck_Prevent $89,417
2F 216 88.438 2011 |Struc_Prevent $0
0080P | 88.92| 94.49 2 080P-08892| 2012 Func_Overlay $1,363,965
0080P | 94.49 98.12 2 080P-09449| 2016 Rehab_Concrete | $1,274,041 0080P-096000| 2016 Safety_Improvement | $343,589 4
0080P-098000, 2016 Safety_Improvement | $330,247 5
0080P | 98.12)101.80 2 080P-09812| 2014 | Rehab_Concrete | $1,982,523 0080P-099000| 2010 Safety_Improvement | $293,250 6
0080P |101.80| 102.53 2 080P-10180| 2014 Struc_Overlay $813,878| 4C 438 | 101.917, 2006
2C 438 | 101.957, 2006
0080P |102.53| 106.34 2 080P-10253
0080P |106.34/112.81 2 080P-10634| 2008 Rehab_Concrete $0 4C 710 | 112.637, 2010 Sub_Prevent $40,109
4C 710 | 112.637| 2010 |Deck_Prevent $80,218
4C 710 | 112.637| 2010 |Struc_Prevent $0
2C 710 | 112.638) 2010 |Sub_Prevent $40,109
2C 710 | 112.638, 2010 |Deck_Prevent $80,218
2C 710 | 112.638, 2010 |Struc_Prevent $0
0080P |112.81 115.64 2 080P-11280| 2012 Rehab_Concrete | $1,349,208| 2C 633 | 115.486| 2012 |Sub_Prevent $112,520 0080P-113000 | 2012 Safety_Improvement | $305,097 5
2C 633 | 115.486, 2012 |Struc_Prevent $0  0080P-115000| 2009 Safety_Improvement | $287,500 6
2C 631 | 115.506) 2018 |Deck_Maj_Rehab $1,092,951
2C 631 | 115.506, 2018 |Struc_Rehab $0
0080P |115.64118.16 2 080P-11564| 2012 Rehab_Concrete | $1,719,835| 4C 917 | 115.714| 2009 |Sub_Prevent $10,000 0080P-116000, 2012 Safety_Improvement | $299,115 4
4C 917 | 115.714| 2009 |Deck_Prevent $10,000 0080P-117000, 2012 Safety_Improvement | $299,115 4
4C 917 | 115.714| 2009 |Struc_Prevent $0
3C 696 | 115.715 2009 |Sub_Prevent $81,267
3C 696 | 115.715 2009 |Struc_Prevent $0
3C 696 | 115.715 2009 |Deck_Prevent $162,534

Page 67




Long Range Preservation Plan (2009-2018)
(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
2C 637 | 115.746, 2012 |Sub_Prevent $177,015
2C 637 | 115.746, 2012 |Struc_Prevent $0
OF 419 | 116.585 2012 |Struc_Prevent $0
OF 419 | 116.585| 2012 | Sub_Prevent $130,007
2C 702 | 117.434, 2006
3C 739 | 117.526 2012 |Struc_Prevent $0
3C 739 | 117.526) 2012 |Sub_Prevent $108,883

0080P |118.16/119.59 2 080P-11816| 2013 Rehab_Concrete $821,634| 0C 377 | 118.204, 2013 |Struc_Prevent $0
0C 377 | 118.204, 2013 |Sub_Prevent $158,512
OF 6 | 118.503 2013 |Sub_Prevent $73,854
OF 6 | 118.503] 2013 |Struc_Prevent $0
OF 7 | 118.673] 2013 |Struc_Prevent $0
OF 7 | 118.673] 2013 |Sub_Prevent $48,612
2F 645 | 119.012| 2013 |Deck_Prevent $41,202
2F 645 | 119.012| 2013 |Struc_Prevent $0
2F 645 | 119.012| 2013 |Sub_Prevent $20,601
2F 643 | 119.013| 2009 |Struc_Prevent $0
2F 643 | 119.013| 2009 |Sub_Prevent $33,669
2C 884 | 119.282 2013 |Struc_Prevent $0
2C 884 | 119.282] 2013 |Sub_Prevent $305,145
2C 884 | 119.282] 2013 |Deck_Prevent $610,289
2C 876 | 119.392] 2013 |Struc_Prevent $0
2C 876 | 119.392] 2013 |Deck_Prevent $244,720
2C 876 | 119.392] 2013 |Sub_Prevent $122,360
4F 642 | 119.512| 2013 | Sub_Prevent $116,509
4F 642 | 119.512| 2013 |Struc_Prevent $0
4F 642 | 119.512) 2013 |Deck_Prevent $233,018
0080P |122.03|122.46 2 080P-11967 | 2015 Rehab_Concrete $487,619, 4C 852 122.3] 2009 |Deck_Prevent $419,032
4C 852 122.3] 2009 |Struc_Prevent $0
4C 852 122.3| 2009 |Sub_Prevent $209,516
4C 852 122.3| 2015 |Deck_Repair $1,227,406
4C 852 122.3| 2015 |Struc_Repair $0
4C 851 | 122.301) 2009 |Struc_Prevent $0
4C 851 | 122.301) 2009 |Deck_Prevent $271,096
4C 851 | 122.301| 2009 |Sub_Prevent $135,548
4C 847 | 122.302| 2015 |Sub_Prevent $230,577
4C 847 | 122.302| 2015 |Deck_Prevent $461,153
4C 847 | 122.302| 2015 |Struc_Prevent $0
4C 853 | 122.441| 2009 |Sub_Prevent $158,351
4C 853 | 122.441| 2009 |Struc_Prevent $0
4C 853 | 122.441| 2009 |Deck_Prevent $316,702
4F 623 | 122.442) 2015 |Deck_Prevent $140,405
4F 623 | 122.442| 2015 | Sub_Prevent $70,203
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Long Range Preservation Plan (2009-2018)
(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
4F 623 | 122.442| 2015 |Struc_Prevent $0
0080P |122.46|123.33 2 080P-12011| 2013 Rehab_Concrete $472,660) 4C 848 | 122.505/ 2013 |Struc_Prevent $0 0080P-123028 | 2010 Safety_Improvement | $293,250 4

4C 848 | 122.505 2013 |Sub_Prevent $245,308
4C 855 122.59| 2013 |Struc_Repair $0
4C 855 122.59| 2013 |Deck_Repair $206,701
2C 854 | 122,592 2013 |Deck_Prevent $115,087
2C 854 | 122.592] 2013 |Sub_Prevent $57,543
2C 854 | 122,592 2013 |Struc_Prevent $0
4C 856 | 122.594| 2013 |Deck_Repair $208,370
4C 856 | 122.594| 2013 |Struc_Repair $0
4F 651W | 12275 2013 |Deck_Prevent $73,778
4F 651W | 122,75/ 2013 |Struc_Prevent $0
4F 651W | 122.75 2013 | Sub_Prevent $36,889
4F 652 | 122.751| 2009 |Struc_Prevent $0
4F 652 | 122751 2009 |Deck_Prevent $66,412
4F 652 | 122.751| 2009 | Sub_Prevent $33,206
2F 651E | 122.752| 2013 | Sub_Prevent $59,308
2F 651E | 122.752| 2013 |Deck_Prevent $118,616
2F 651E | 122.752| 2013 |Struc_Prevent $0
2F 625 122.88 2013 |Struc_Prevent $0
2F 625 122.88| 2013 |Deck_Prevent $66,968
2F 625 122.88| 2013 |Sub_Prevent $33,484
2F 624 | 122.882| 2013 |Deck_Prevent $129,168
2F 624 | 122.882| 2013 |Sub_Prevent $64,584
2F 624 | 122.882| 2014 |Struc_Prevent $0
4F 626W | 123.28| 2013 | Sub_Prevent $95,756
4F 626W | 123.28| 2013 |Struc_Prevent $0
4F 626W | 123.28| 2013 |Deck_Prevent $191,511
2F 627 | 123.281| 2009 |Struc_Prevent $0
2F 627 | 123.281| 2009 |Deck_Prevent $60,244
2F 627 | 123.281| 2009 | Sub_Prevent $30,122
2F 626E | 123.282| 2013 |Deck_Prevent $103,812
2F 626E | 123.282| 2013 | Sub_Prevent $51,906
2F 626E | 123.282| 2013 |Struc_Prevent $0
0080P |123.33|124.42 2 080P-12097 | 2013 Rehab_Concrete $376,361| 4F 43 | 123.351) 2007 |Struc_Replace_Struc $0
4F 43 | 123.351| 2017 |Deck_Prevent $77,571
4F 43 | 123.351| 2017 |Sub_Prevent $38,786
4F 43 | 123.351| 2017 |Struc_Prevent $0
0C 420 | 123.441 2007 |Struc_Repair $0
0C 420 | 123.441 2007 |Deck_Repair $0
0C 420 | 123.441) 2007 |Sup_Repair $0
0C 420 | 123.441 2017 |Struc_Rehab $0
0C 420 | 123.441 2017 |Deck_Maj_Rehab $1,775,956
4F 44 | 123.651] 2007 Struc_Replace_Struc $0
4F 44 | 123.651) 2017 |Sub_Prevent $37,581
4F 44 | 123.651| 2017 |Deck_Prevent $75,162
4F 44 | 123.651| 2017 |Struc_Prevent $0
2F 43 | 123.741] 2013 Deck_Replace $761,134
2F 43 | 123.741| 2013 |Struc_Replace_Comp $0
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Long Range Preservation Plan (2009-2018)
(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
4F 71 | 123.811] 2007 Struc_Replace_Struc $0
4F 71 | 123.811| 2017 |Sub_Prevent $49,267
4F 71 | 123.811| 2017 |Deck_Prevent $98,535
4F 71 | 123.811| 2017 |Struc_Prevent $0
4C 551 | 123.951| 2007 |Deck_Repair $0
4C 551 | 123.951| 2007 |Sup_Repair $0
4C 551 | 123.951| 2007 |Sub_Repair $0
4C 551 | 123.951| 2007 |Struc_Repair $0
2F 44 | 124.041) 2007 |Struc_Replace_Struc $0
2F 44 | 124.041 2017 |Deck_Prevent $75,162
2F 44 | 124.041 2017 |Struc_Prevent $0
2F 44 | 124.041, 2017 |Sub_Prevent $37,581
2F 71 | 124.191) 2007 |Struc_Replace_Struc $0
2F 71 | 124.191 2017 |Deck_Prevent $110,944
2F 71 | 124.191 2017 |Sub_Prevent $55,472
2F 71 | 124.191 2017 Struc_Prevent $0
2C 551 124.34| 2007 |Deck_Repair $0
2C 551 124.34| 2007 |Struc_Repair $0
2C 551 124.34| 2007 | Sup_Repair $0
2C 551 124.34| 2007 | Sub_Repair $0
0080P |124.42127.04 2 080P-12206| 2012 Rehab_Concrete | $1,555,613| 2F 46 124.65 2006 0080P-126028 | 2012 Safety_Improvement | $305,097 4
4F 47 124.67| 2012 | Struc_Replace_Struc $3,450,207
2F 47 125.07| 2012 | Struc_Replace_Struc $3,403,969
4F 46 | 125.502] 2007 Struc_Replace_Struc $0
4C 846 | 125.789| 2012 |Sub_Prevent $498,584
4C 846 | 125.789| 2012 |Struc_Prevent $0
4F 50 | 125.959| 2006
2F 50 | 126.349 2006
4F 51 | 126.609) 2006
2F 51 | 127.008 2012 Deck_Replace $549,229
2F 51 | 127.008| 2012 |Struc_Replace_Comp $0
0080P | 127.04128.34 2 080P-12468| 2008 Func_Overlay $1,161,805 2C 421 | 127.268) 2009 |Sub_Prevent $30,070
2014 Func_Overlay $1,308,381| 2C 421 | 127.268) 2009 |Deck_Prevent $60,141
2C 421 | 127.268, 2009 |Struc_Prevent $0
3F 53 | 127.458 2009 |Struc_Replace_Struc $1,195,063
0080P |128.34|135.49 2 080P-12598| 2009 Func_Overlay $3,128,640, 4C 424 | 128.817) 2018 |Struc_Replace_Struc $1,424,947 0080P-129028 | 2012 Safety_Improvement | $311,199 4
2018 Mill_Overlay $7,148,116| 4C 573 | 133.503, 2018 |Sup_Prevent $265,257| 0080P-133028 | 2012 Safety_Improvement | $299,115 5
4C 573 | 133.503| 2018 |Deck_Prevent $79,577 0080P-134028 | 2012 Safety_Improvement | $311,199 4
4C 573 | 133.503| 2018 |Struc_Prevent $0 0080P-135028 | 2012 Safety_Improvement | $299,115 5
2C573 | 133.913, 2009 |Sub_Maj_Rehab $226,394
2C 573 | 133.913] 2009 |Deck_Maj Rehab $396,190
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Long Range Preservation Plan (2009-2018)
(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
2C 573 | 133.913] 2009 |Struc_Rehab $0
2C 573 | 133.913) 2018 |Sub_Repair $135,281
2C 573 | 133.913] 2018 |Deck_Repair $202,922
2C 573 | 133.913] 2018 |Struc_Repair $0

0080P |135.49 142.44 2 080P-13313| 2014 Mill_Overlay $8,221,398 4F 254 | 135.901) 2010 |Deck_Prevent $48,865 0080P-136028 | 2014 Safety_Improvement | $311,199 4
4F 254 | 135.901| 2010 |Struc_Prevent $0 0080P-137028 | 2014 Safety_Improvement | $311,199 4
2F 254 | 136.371| 2010 |Struc_Prevent $0  0080P-142028 | 2014 Safety_Improvement | $317,423 4
2F 254 | 136.371| 2010 |Deck_Prevent $48,865
2F 254 | 136.371| 2010 |Sub_Prevent $24,433
4F 298 | 139.218 2010 |Sub_Maj_Rehab $336,952
4F 298 | 139.218| 2010 Deck_Maj_Rehab $589,667
4F 298 | 139.218| 2010 |Struc_Rehab $0
4F 298 | 139.218 2010 |Sup_Maj_Rehab $589,667
2F 298 | 139.678| 2010 |Sup_Maj_Rehab $589,667
2F 298 | 139.678| 2010 Struc_Rehab $0
2F 298 | 139.678| 2010 Deck_Maj_Rehab $589,667
2F 298 | 139.678| 2010 |Sub_Maj_Rehab $336,952
4F 86 | 141.637| 2010 |Deck_Prevent $111,152
4F 86 | 141.637| 2010 |Sub_Prevent $55,576
4F 86 | 141.637| 2010 |Struc_Prevent $0
2F 86 | 142.096 2010 | Struc_Prevent $0
2F 86 | 142.096, 2010 |Sub_Prevent $55,576
2F 86 | 142.096, 2010 |Deck_Prevent $111,152

0080P | 142.44|144.57 2 080P-14009| 2018 Struc_Overlay $1,953,941

0080P | 144.57|146.27 2 080P-14222| 2017 Struc_Overlay $628,946| 4F 183 | 145.014, 2011 |Sub_Prevent $17,808
4F 183 | 145.014) 2011 |Deck_Prevent $35,617
4F 183 | 145.014) 2011 |Struc_Prevent $0
2F 183 | 145.473| 2017 |Sub_Prevent $18,899
2F 183 | 145.473| 2017 |Deck_Prevent $37,797
2F 183 | 145.473| 2017 |Struc_Prevent $0

0080P | 146.27| 154.40 2 080P-14391| 2011 Func_Overlay $1,804,032
4C 325 | 152.178| 2011 |Deck_Replace $1,118,156
4C 325 | 152.178 2011 |Struc_Replace_Comp $0

0080P | 154.40| 162.03 2 080P-15204| 2008 Func_Overlay $1,587,144 4F 20 | 154.816) 2017 |Struc_Rehab $0

2017 Func_Overlay $1,896,784, 4F 20 | 154.816] 2017 |Sup_Maj_Rehab $409,946

4D 678 | 155.276/ 2017 |Sub_Prevent $26,984
4D 678 | 155.276/ 2017 |Deck_Prevent $53,967
4D 678 | 155.276/ 2017 |Struc_Prevent $0
2F 20 | 155.335, 2017 |Sup_Maj_Rehab $409,946
2F 20 | 155.335 2017 |Struc_Rehab $0
4D 666 | 155.515 2011 |Struc_Prevent $0
4D 666 | 155.515 2011 |Sub_Prevent $10,000
2D 678 | 155.835 2006
2D 666 | 156.065 2011 Deck_Prevent $18,504
2D 666 | 156.065 2011 |Sub_Prevent $10,000
2D 666 | 156.065 2011 |Struc_Prevent $0
4F 88 | 157.753| 2008 Struc_Replace_Struc $0
4F 88 | 157.753| 2017 |Struc_Prevent $0
4F 88 | 157.753| 2017 |Deck_Prevent $122,712
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Long Range Preservation Plan (2009-2018)
(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
4F 88 | 157.753| 2017 |Sub_Prevent $61,356
2F 88 | 158.353] 2008 |Struc_Replace_Struc $0
2F 88 | 158.353 2017 Struc_Prevent $0
2F 88 | 158.353, 2017 |Sub_Prevent $61,356
2F 88 | 158.353] 2017 |Deck_Prevent $122,712
4F 73 | 159.692| 2017 |Struc_Prevent $0
4F 73 | 159.692| 2017 |Deck_Prevent $41,429
2F 73 | 160.252] 2011 Deck_Prevent $39,040
2F 73 | 160.252] 2011 | Struc_Prevent $0
2F 73 | 160.252] 2011 |Sub_Prevent $19,520

0080P |162.03| 167.23 2 080P-15968| 2014 Mill_Overlay $3,278,941 4F 190 | 162.899, 2014 |Sub_Prevent $29,039 0080P-165028 | 2018 Safety_Improvement | $343,589 4
4F 190 | 162.899 2014 |Deck_Prevent $58,078
4F 190 | 162.899 2014 |Struc_Prevent $0
2F 190 | 163.469| 2014 Sub_Prevent $29,039
2F 190 | 163.469| 2014 |Deck_Prevent $58,078
2F 190 | 163.469| 2010 |Struc_Prevent $0
4D 743 | 167.046) 2010 |Sup_Maj_Rehab $467,941
4D 743 | 167.046) 2010 |Sub_Maj_Rehab $267,395
4D 743 | 167.046) 2010 |Deck_Maj_Rehab $467,941
4D 743 | 167.046) 2010 Struc_Rehab $0

0080P |167.23/178.19 2 080P-16488| 2017 Struc_Overlay $4,916,742| 2D 743 | 167.596, 2017 |Struc_Replace_Struc $2,016,193
4F 81 | 167.655| 2017 |Deck_Replace $477,098
4F 81 | 167.655/ 2017 | Struc_Replace_Comp $0
4D 725 | 167.855| 2009 |Sub_Prevent $52,739
4D 725 | 167.855/ 2009 |Struc_Prevent $0
2F 81 | 168.235 2009 Sup_Maj_Rehab $237,335
2F 81 | 168.235 2009 Sub_Maj_Rehab $135,620
2F 81 | 168.235| 2009 Deck_Maj_Rehab $237,335
2F 81 | 168.235 2009 |Struc_Rehab $0
0E1397 | 171.752] 2006

0080P |178.19|183.62 2 080P-17583| 2017 Struc_Overlay $2,946,524, 0C 232 | 178.451) 2008 |Sup_Maj_Rehab $0  0080P-182028 | 2017 Safety_Improvement | $343,589 4
0C 232 | 178.451, 2008 |Sub_Maj_Rehab $0
0C 232 | 178.451) 2008 |Deck_Maj_Rehab $0
0C 232 | 178.451, 2008 |Struc_Rehab $0
0C 232 | 178.451) 2017 |Sub_Repair $295,029
0C 232 | 178.451 2017 |Deck_Repair $442,543
0C 232 | 178.451 2017 |Struc_Repair $0
2C500 | 179.196, 2009 |Sub_Prevent $32,435
2C500 | 179.196, 2009 |Struc_Prevent $0

0080P |183.62| 196.68 2 080P-18126| 2007 Rehab_Concrete $0 OE2108 | 186.92) 2006
0E2106 | 187.25 2006
4D 652 | 187.739| 2010 |Deck_Prevent $13,003
4D 652 | 187.739| 2010 |Struc_Prevent $0
2D 652 | 188.318 2010 Deck_Prevent $13,003
2D 652 | 188.318 2010 |Struc_Prevent $0
2E1180 | 190.697 2006
2D 654 | 191.766, 2010 |Sub_Prevent $11,658
2D 654 | 191.766, 2010 |Struc_Prevent $0
OE1160 | 192.246, 2006
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Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
0081P 0.00 2.47 1 081P-00000| 2006 Func_Overlay $226,785 OF 510 0.919| 2012 |Sub_Prevent $12,330
2012 Func_Overlay $255,397| OF 510 0.919| 2012 |Deck_Prevent $24,660
2018 Func_Overlay $287,618 OF 510 0.919| 2012 |Struc_Prevent $0
OF 509 1.055| 2018 |Sub_Prevent $18,547
OF 509 1.055| 2018 |Deck_Prevent $37,094
OF 509 1.055, 2018 Struc_Prevent $0
0082P 0.00, 2.56 1 082P-00000| 2010 Struc_Overlay $953,367 0082P-000000 2017 Safety_Improvement | $336,852 6
0082P 256, 3.13 1 082P-00256 | 2006 Func_Overlay $60,501
2012 Func_Overlay $68,134
2018 Func_Overlay $76,730
0083P 0.00| 14.00 1 083P-00000| 2016 Struc_Overlay $4,398,801
0083P | 14.00) 17.46 1 083P-01400| 2016 Struc_Overlay $1,076,903
0083P | 17.46 31.65 1 083P-01746| 2007 Func_Overlay $1,439,157
2016 Func_Overlay $1,719,926
0084N 0.00, 8.02 1 084N-00037| 2009 Surface_Seal $943,520
2015 Func_Overlay $1,631,013
0084N 8.02 15.81 1 084N-00802| 2013 Rehab_Concrete | $2,381,854
0084N | 15.81 19.79 1 084N-01581| 2010 Surface_Seal $555,927
2018 Func_Overlay $999,826
0084N | 19.79| 29.65 1 084N-01979| 2018 Joint_Repair $350,385
0084N | 29.65 41.06 1 084N-02965| 2007 Rehab_Concrete $0
0084N | 41.06) 41.89 1 084N-04106| 2009 Surface_Seal $174,317
2017 Func_Overlay $313,507
0084N | 80.97 81.81 1 084N-04207| 2009 Struc_Overlay $255,169
0084N | 81.81 87.63 1 084N-04273| 2006 Rehab_Concrete $0
0084N | 87.63| 92.43 1 084N-04856| 2014 Struc_Overlay $1,672,623
0084N | 92.43/103.18 1 084N-05335| 2006 Struc_Overlay $0

Page 73




Long Range Preservation Plan (2009-2018)
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Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
0084N |103.18/112.06 1 084N-06410 2018 Rehab_Concrete | $2,737,057
0084N |112.06  115.24 2 084N-07328 | 2012 Mill_Overlay $2,705,956
0084N | 115.24| 119.50 2 084N-07646 2012 Struc_Overlay $1,569,562
0084P 0.00, 8.02 1 084P-00037| 2009 Surface_Seal $929,438, 4F 279 6.134] 2015 |Sub_Prevent $32,347
2015 Func_Overlay $1,606,670, 4F 279 6.134| 2015 |Deck_Prevent $64,695
4F 279 6.134| 2015 | Struc_Prevent $0
2F 279 6.424| 2015 |Sub_Prevent $32,347
2F 279 6.424| 2015 |Deck_Prevent $64,695
2F 279 6.424| 2015 | Struc_Prevent $0
0084P 8.02| 15.81 1 084P-00802| 2011 Rehab_Concrete | $2,257,096| 4D 646 11.73| 2011 |Sub_Prevent $10,000
4D 646 11.73] 2011 |Deck_Prevent $14,075
4D 646 11.73] 2011 |Struc_Prevent $0
2D 646 12.02] 2011 |Sub_Prevent $10,000
2D 646 12.02] 2011 |Deck_Prevent $13,528
2D 646 12.02] 2011 |Struc_Prevent $0
4D 647 14.208| 2011 |Sub_Prevent $10,000
4D 647 14.208 2011 |Deck_Prevent $14,075
4D 647 14.208 2011 |Struc_Prevent $0
2D 647 14.488| 2011 |Sub_Prevent $10,000
2D 647 14.488 2011 |Deck_Prevent $13,799
2D 647 14.488 2011 |Struc_Prevent $0
4F 245 15577/ 2011 |Sub_Prevent $18,899
4F 245 15.577 2011 |Deck_Prevent $37,797
4F 245 15577 2011 |Struc_Prevent $0
0084P | 15.81 19.79 1 084P-01581| 2010 Surface_Seal $568,350, 2F 245 15.857| 2010 |Sub_Prevent $18,165
2017 Func_Overlay $1,002,126, 2F 245 15.857| 2010 |Deck_Prevent $36,329
2F 245 15.857 2010 |Struc_Prevent $0
4F 246 17.135| 2010 |Sub_Prevent $17,006
4F 246 17.135 2010 |Deck_Prevent $34,013
4F 246 17.135 2010 |Struc_Prevent $0
2F 246 17.435| 2010 |Sub_Prevent $17,006
2F 246 17.435 2010 |Deck_Prevent $34,013
2F 246 17.435 2010 |Struc_Prevent $0
0084P | 19.79 29.65 1 084P-01979 4D 618 20.113] 2012 |Sub_Prevent $35,293
4D 618 20.113, 2012 |Deck_Prevent $70,586
4D 618 20.113, 2012 |Struc_Prevent $0
2D 618 20.393) 2012 |Sub_Prevent $35,293
2D 618 20.393, 2012 |Deck_Prevent $70,586
2D 618 20.393 2012 |Struc_Prevent $0
OE1129 | 21.882] 2006
O0E1127 | 23.381 2006
4D 619 26.408 2012 |Sub_Prevent $32,783
4D 619 26.408 2012 |Deck_Prevent $65,565
4D 619 26.408 2012 | Struc_Prevent $0
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2D 619 26.678 2012 |Sub_Prevent $32,783
2D 619 26.678 2012 |Deck_Prevent $65,565
2D 619 26.678 2012 |Struc_Prevent $0

0084P | 29.65 41.06 1 084P-02965| 2007 Rehab_Concrete $0 0V1605 | 34.182) 2006
0E2207 | 40.137, 2006
0084P | 41.06/ 42.01 1 084P-04106| 2007 Func_Overlay $217,877
2017 Func_Overlay $265,591
0084P | 81.04/ 81.70 1 084P-04207 | 2010 Struc_Overlay $253,524
0084P | 81.70/ 87.53 1 084P-04273| 2006 Rehab_Concrete $0 4D 754 81.895 2011 |Sub_Prevent $20,108
4D 754 81.895 2011 |Deck_Prevent $40,216
4D 754 81.895 2011 |Struc_Prevent $0
2F 184 82.055 2011 |Deck_Prevent $55,832
2F 184 82.055 2011 |Struc_Prevent $0
2F 184 82.055, 2011 |Sub_Prevent $27,916
4F 75 82.815 2011 |Sub_Prevent $37,168
4F 75 82.815 2011 |Struc_Prevent $0
4F 75 82.815 2011 |Deck_Prevent $74,336
2C 457 83.174| 2011 |Struc_Replace_Comp $0
2C 457 83.174) 2011 |Deck_Replace $1,193,472
2D 754 83.324, 2011 |Sub_Prevent $20,108
2D 754 83.324, 2011 |Deck_Prevent $40,216
2D 754 83.324, 2011 |Struc_Prevent $0
2F 75 84.273, 2011 |Struc_Prevent $0
2F 75 84.273) 2011 |Sub_Prevent $37,168
2F 75 84.273) 2011 |Deck_Prevent $74,336
0084P | 87.53| 92.32 1 084P-04856| 2009 Func_Overlay $961,050| 4F 95 88.509 2009 |Struc_Prevent $0
2018 Mill_Overlay $2,195,745, 4F 95 88.509, 2009 |Sub_Prevent $27,654
4F 93 88.52| 2009 |Struc_Prevent $0
4F 93 88.52| 2009 |Deck_Prevent $64,767
4F 93 88.52| 2018 |Deck_Repair $201,324
4F 93 88.52| 2018 |Struc_Repair $0
2F 95 89.751 2009 |Struc_Prevent $0
2F 95 89.751 2009 |Sub_Prevent $27,654
2F 93 90.008) 2018 |Struc_Repair $0
2F 93 90.008, 2018 |Deck_Repair $209,610
4F 94 91.358 2009 |Struc_Prevent $0
4F 94 91.358 2009 |Deck_Prevent $76,796
4F 94 91.358 2009 |Sub_Prevent $38,398
2C 477 91.478 2008 |Deck_Repair $0
2C 477 91.478 2008 |Struc_Repair $0
2C 477 91.478 2008 |Sub_Repair $0
2C 477 91.478 2018 |Struc_Rehab $0
2C 477 91.478 2018 |Sup_Maj_Rehab $943,738
0D 763 91.517, 2008 |Struc_Rehab $0
0D 763 91.517, 2008 |Sub_Maj_Rehab $0
0D 763 91.517 2008 |Deck_Maj_Rehab $0
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Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
0D 763 91.517, 2008 |Sup_Maj_Rehab $0
4C 476 91.647, 2009 |Deck_Repair $465,962
4C 476 91.647, 2009 |Struc_Repair $0
4C 476 91.647 2018 |Struc_Rehab $0
4C 476 91.647 2018 |Deck_Maj_Rehab $1,325,345
4C 476 91.647 2018 |Sup_Maj_Rehab $1,325,345

0084P | 92.32/103.07 1 084P-05335| 2006 Struc_Overlay $0 4D 751 93.066, 2011 |Sub_Prevent $21,692
4D 751 93.066, 2011 |Struc_Prevent $0
2C 476 93.156, 2011 |Deck_Repair $468,275
2C 476 93.156, 2011 |Sup_Repair $780,458
2C 476 93.156, 2011 |Sub_Repair $312,183
2C 476 93.156, 2011 |Struc_Repair $0
4F 97 94.405 2011 |Deck_Prevent $28,879
4F 97 94.405 2011 |Struc_Prevent $0
4F 97 94.405 2011 |Sub_Prevent $14,439
2D 751 94.595 2011 |Struc_Prevent $0
2D 751 94.595 2011 |Sub_Prevent $21,692
2F 97 95.914, 2011 |Sub_Prevent $14,983
2F 97 95.914, 2011 |Deck_Prevent $29,965
2F 97 95.914, 2011 |Struc_Prevent $0
4F 29 97.273) 2011 |Deck_Prevent $53,479
4F 29 97.273, 2011 |Struc_Prevent $0
2F 30 98.771 2011 |Struc_Prevent $0
2F 30 98.771, 2011 |Deck_Prevent $59,576
2F 30 98.771) 2011 |Sub_Prevent $29,788
4D 676 98.971 2011 |Sub_Prevent $16,311
4D 676 98.971 2011 |Deck_Prevent $32,622
4D 676 98.971 2011 |Struc_Prevent $0
2D 676 100.47| 2011 |Sub_Prevent $16,311
2D 676 100.47 2011 |Deck_Prevent $32,622
2D 676 100.47) 2011 |Struc_Prevent $0
2D 677 | 102.698 2011 |Sub_Prevent $16,311
2D 677 | 102.698 2011 Deck_Prevent $32,622
2D 677 | 102.698 2011 |Struc_Prevent $0
4D 667 | 102.792| 2011 |Struc_Prevent $0
4D 667 | 102.792| 2011 |Deck_Prevent $32,622
4D 667 | 102.792| 2011 |Sub_Prevent $16,311
4D 677 | 103.048| 2011 |Sub_Prevent $16,311
4D 677 | 103.048| 2011 |Struc_Prevent $0
4D 677 | 103.048| 2011 |Deck_Prevent $32,622

0084P |103.07/112.23 1 084P-06410| 2016 Rehab_Concrete | $2,728,279| 4D 662 | 104.107| 2011 Struc_Prevent $0
4D 662 | 104.107| 2011 |Deck_Prevent $54,656
4D 662 | 104.107| 2011 |Sub_Prevent $27,328
2D 667 | 104.556, 2011 |Struc_Prevent $0
2D 667 | 104.556, 2011 Deck_Prevent $32,622
2D 667 | 104.556, 2011 |Sub_Prevent $16,311
4D 661 | 104.666) 2011 |Struc_Prevent $0
4D 661 | 104.666) 2011 |Sub_Prevent $26,792
2D 662 | 105.606, 2006
2D 661 | 106.175 2016 |Struc_Replace_Comp $0
2D 661 | 106.175 2016 |Deck_Replace $640,910
4D 645 | 106.935 2016 |Sup_Maj_Rehab $83,744
4D 645 | 106.935 2016 Struc_Rehab $0
4F 121 | 108.102| 2011 Sub_Prevent $31,820
4F 121 | 108.102] 2011 |Deck_Prevent $63,640
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4F 121 | 108.102) 2011 |Struc_Prevent $0
2D 645 | 108.443 2011 Deck_Prevent $13,263
2D 645 | 108.443 2011 |Struc_Prevent $0
2D 645 | 108.443, 2011 |Sub_Prevent $10,000
4F 122 | 108.484| 2011 |Struc_Prevent $0
4F 122 | 108.484| 2011 | Sub_Prevent $40,216
4F 122 | 108.484) 2011 |Deck_Prevent $80,432
2F 121 | 109.593| 2011 |Struc_Prevent $0
2F 121 | 109.593| 2011 |Sub_Prevent $30,996
4F 114 | 109.623| 2016 | Sub_Prevent $45,819
4F 114 | 109.623 2016 |Deck_Prevent $91,638
4F 114 | 109.623| 2016 |Struc_Prevent $0
2F 122 | 110.002| 2006
4D 731 | 110.551| 2011 |Sub_Prevent $19,306
4D 731 | 110.551| 2011 |Deck_Prevent $38,612
4D 731 | 110.551) 2011 |Struc_Prevent $0
2D 731 | 110.552] 2011 |Sub_Prevent $19,306
2D 731 | 110.552] 2011 Deck_Prevent $38,612
2D 731 | 110.552] 2011 |Struc_Prevent $0
2F 114 | 110.865/ 2006
OF 153 | 111.801) 2006

0084P |112.23/115.41 2 084P-07328| 2008 Struc_Overlay $0, 0C 603 113.16| 2006
2018 Func_Overlay $1,766,313| OF 262 | 113.599| 2006
4F 201 | 114.428| 2010 | Sub_Prevent $25,376
4F 201 | 114.428/ 2010 |Struc_Prevent $0
OF 292 | 115.028| 2018 Sub_Prevent $65,063
OF 292 | 115.028/ 2018 |Struc_Prevent $0
0084P |115.41)119.77 2 084P-07646| 2010 Struc_Overlay $1,508,614| 2F 201 | 115.947| 2010 |Sub_Prevent $25,376
2F 201 | 115.947| 2010 |Struc_Prevent $0
4D 783 119.77| 2010 |Sub_Prevent $19,190
4D 783 119.77 2010 |Struc_Prevent $0
2C 475 | 119.773] 2010 |Deck_Prevent $120,435
2C 475 | 119.773] 2010 |Struc_Prevent $0
0086P 0.00, 2.12 2 086P-00000| 2008 Func_Overlay $349,527
2014 Func_Overlay $393,624
0087P 0.00, 5.94 3 087P-00000| 2014 Struc_Overlay $1,476,979
0087P 5.94| 16.01 3 087P-00594 | 2014 Struc_Overlay $2,274,340
0087P | 16.01 20.93 3 087P-01600| 2013 Mill_Overlay $1,383,060, OF 369 19.464| 2018 |Sub_Prevent $17,446
OF 369 19.464 2018 |Deck_Prevent $34,893
OF 369 19.464) 2018 |Struc_Prevent $0
0C 259 19.563| 2013 |Sup_Maj_Rehab $77,073
0C 259 19.563| 2013 |Sub_Maj_Rehab $44,042
0C 259 19.563| 2013 | Deck Maj Rehab $77,073

Page 77




Long Range Preservation Plan (2009-2018)
(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
0C 259 19.563| 2013 |Struc_Rehab $0

0087P | 20.93| 29.87 3 087P-02093| 2012 Struc_Overlay | $2,088,069

0087P | 29.87| 38.11 3 087P-02987 | 2013 Struc_Overlay | $1,813,047

0088P | 0.00| 16.95 3 088P-00000| 2018 Recon_Asphalt |$27,627,801, 0C 640 0.019, 2006

0089P | 0.00/ 9.40 4 089P-00000| 2015 Struc_Overlay | $3,312,445 0C 298 0.589, 2006

0089P | 9.40| 20.94 4 089P-00940| 2013 Struc_Overlay | $4,093,940

0089P | 20.94| 29.73 4 089P-02094| 2013 Struc_Overlay | $3,069,386] 0C 300 | 21.242| 2006
O0E1120 | 22.941 2006

0089P | 29.73| 38.04 4 089P-02973| 2009 Struc_Overlay | $2,657,793| 0D 604 | 37.189| 2006

0089P | 38.04| 46.10 4 089P-03804| 2013 Mill_Overlay $3,902,357| OE1107 | 45.682| 2006

0089P | 46.10| 55.19 4 089P-04610| 2012 Struc_Overlay | $3,082,597| 0E1106 48.46) 2006
0D 605 | 54.425 2006

0089P | 55.19| 63.72 4 089P-05519| 2014 Struc_Overlay | $3,033,687| 0V1684 | 59.957| 2006

0089P | 63.72| 65.19 4 089P-06372| 2011 Recon_Asphalt | $3,687,188

0089P | 65.19| 72.43 4 089P-06518| 2008 Struc_Overlay $0| OF 484 67.125 2018 Sub_Prevent $29,284

2018 Func_Overlay | $1,568,492 OF 484 67.125 2018 | Deck_Prevent $58,568

OF 484 67.125 2018 | Struc_Prevent $0
0C 306 | 68.674 2006

0089P | 72.43| 76.63 4 089P-07243

0089P | 76.63| 80.28 4 089P-07663| 2015 Struc_Overlay | $2,062,907

0089P | 80.28| 85.76 4 089P-08028| 2014 Struc_Overlay | $1,614,475
O0E2459 | 82.883] 2006

0089P | 85.76/ 90.09 4 089P-08576 | 2014 Struc_Overlay | $1,667,895
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Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
0089P | 90.09 95.71 4 089P-09009| 2009 Surface_Seal $294,862| 0C 204 91.295| 2006
2016 Func_Overlay $965,305
0089P | 95.71| 97.35 4 089P-09571| 2012 Surface_Seal $469,554
0089P | 104.07 104.11 4 089P-10407 | 2007 Surface_Seal $168,049
2013 Func_Overlay $539,363
0089P | 107.77/116.10 4 089P-10777| 2010 Struc_Overlay $2,613,949 0C 820 | 111.209) 2006
0089P | 116.10| 125.00 4 089P-11610| 2006 Func_Overlay $1,281,969
2015 Func_Overlay $1,532,072
0089P | 125.00| 130.42 4 089P-12500| 2015 Struc_Overlay $2,006,527
0089P | 130.42131.97 4 089P-13042| 2010 Surface_Seal $92,366
0089P | 131.97 141.31 4 089P-13197 | 2016 Struc_Overlay $2,502,526 0E2035 | 132.422| 2006
0D 729 | 138.137| 2006
0089P | 141.31146.29 4 089P-14131| 2010 Surface_Seal $202,434
2016 Func_Overlay $649,724
0089P | 146.29| 147.55 4 089P-14629| 2016 Struc_Overlay $475,537
0089P | 147.55149.83 4 089P-14755| 2015 Struc_Overlay $573,030
0089P | 149.83151.79 4 089P-14983| 2015 Struc_Overlay $626,071
0089P | 151.96 156.73 4 089P-15196 | 2014 Struc_Overlay $1,224,307
0089P | 156.73| 158.26 4 089P-15673| 2010 Surface_Seal $56,086
2018 Func_Overlay $187,283
0089P | 158.26| 158.89 4 089P-15826 | 2010 Surface_Seal $22,347
2018 Func_Overlay $87,789
0089P | 158.89 164.56 4 089P-15889| 2011 Surface_Seal $250,282| 0C 772 159.52| 2006
OF 590 | 161.848 2006
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Long Range Preservation Plan (2009-2018)
(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
0089P | 164.56 168.55 4 089P-16456 | 2015 Struc_Overlay $1,580,004
0089P | 168.55173.54 4 089P-16855| 2010 Struc_Overlay $1,400,825
0089P |173.54|179.02 4 089P-17354| 2010 Struc_Overlay $1,431,058
0089P |179.02|184.10 4 089P-17902| 2015 Struc_Overlay $1,986,132 0E2451 | 182.032| 2006
0089P |184.10191.74 4 089P-18410| 2015 Struc_Overlay $2,336,626, 0C 691 | 189.835| 2006
0089P | 225.36 227.11 4 089P-19104| 2013 Mill_Overlay $607,646) 0D 764 | 225.393) 2006
0089P | 227.11 230.52 4 089P-19279| 2014 Rehab_Concrete | $1,362,154| OF 366 | 228.111| 2014 |Sub_Prevent $43,044
OF 366 | 228.111 2014 |Deck_Prevent $86,088
OF 366 | 228.111| 2014 |Struc_Prevent $0
0089P | 230.52|234.18 4 089P-19620| 2017 Struc_Overlay $1,427,359 0E1741 | 232.878) 2006
0089P | 234.18| 237.28 4 089P-19986 | 2014 Struc_Overlay $1,165,040
0089P | 237.28| 239.37 4 089P-20341| 2010 Struc_Overlay $408,154
0089P | 239.37 242.21 4 089P-20505| 2015 Struc_Overlay $866,777
0089P | 242.21|247.28 4 089P-20789| 2009 Surface_Seal $243,428
2015 Func_Overlay $781,296
0089P | 247.28| 255.67 4 089P-21296| 2010 Struc_Overlay $1,693,083 0E2265 | 247.865| 2006
0089P | 255.67| 256.91 4 089P-22135| 2010 Surface_Seal $87,634
2017 Func_Overlay $286,891
0089P | 256.91| 262.70 4 089P-22260| 2010 Struc_Overlay $1,167,018
0089P | 262.70| 263.86 4 089P-22838| 2009 Surface_Seal $69,901
2017 Func_Overlay $341,250
0089P | 263.86 268.33 4 089P-22954 | 2016 Struc_Overlay $1,521,945
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Long Range Preservation Plan (2009-2018)
(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S_Index | Mob_Tier

0089P | 268.33| 278.00 4 089P-23401| 2014 Struc_Overlay | $3,174,408
0089P | 278.00| 278.68 4 089P-24368| 2010 Surface_Seal $49,075
2016 Func_Overlay $157,509

0089P | 278.68| 290.18 4 089P-24436| 2014 Struc_Overlay | $3,938,011| 0D 394 279.42 2006 0089P-284362 | 2018 Safety_Improvement | $343,589 4

0E2223 | 285.055 2006 0089P-285362 | 2011 Safety_Improvement | $299,115 6

0E2464 | 286.084| 2006 0089P-286362 | 2009 Safety_Improvement | $287,500 8

0089P-288362 2011 Safety_Improvement | $299,115 6

0089P-289362 2014 Safety_Improvement | $311,199 5

0089P | 290.18|294.97 4 089P-25586 | 2016 Struc_Overlay | $1,476,922 0089P-290362 | 2009 Safety_Improvement | $287,500 8

0089P-291362 2010 Safety_Improvement | $293,250 7

0089P-292362 2009 Safety_Improvement | $287,500 7

0089P-293362 2009 Safety_Improvement | $287,500 7

0089P-294362 2009 Safety_Improvement | $287,500 7

0089P | 294.97|297.04 4 089P-26065| 2016 Struc_Overlay $593,195 0089P-295362 | 2009 Safety_Improvement | $287,500 8

0089P-296362 2009 Safety_Improvement | $287,500 9

0089P | 297.04| 301.59 3 089P-26372| 2010 Surface_Seal $255,773 0089P-297362 | 2009 Safety_Improvement | $287,500 8

2017 Func_Overlay $690,437 0089P-298362| 2009 Safety_Improvement | $287,500 8

0089P-299362 2011 Safety_Improvement | $299,115 5

0089P-300362 2010 Safety_Improvement | $293,250 6

0089P-301362 2013 Safety_Improvement | $311,199 5

0089P | 301.86| 306.48 3 089P-26851| 2010 Surface_Seal $262,901 OE1486 | 304.76) 2006 0089P-302362 | 2010 Safety_Improvement | $293,250 7

0089P-303362 2010 Safety_Improvement | $293,250 6

0089P-304362 2009 Safety_Improvement | $287,500 8

0089P-306362 2014 Safety_Improvement | $317,423 5
0089P | 306.84|312.78 3 089P-27349| 2008 Mill_Overlay $0
2018 Surface_Seal $370,906

0089P-309362 2015 Safety_Improvement | $323,772 6

0089P-310362 2012 Safety_Improvement | $305,097 5

0089P-311362 2010 Safety_Improvement | $293,250 6

0089P | 322.28|324.19 3 089P-27943| 2016 Struc_Overlay $495,951 0V1673 | 322.512| 2006 0089P-322276 | 2010 Safety_Improvement | $293,250 6

0089P-323276 | 2009 Safety_Improvement | $287,500 9

0089P | 324.19| 326.49 3 089P-28135| 2010 Surface_Seal $100,888 0089P-324276 | 2013 Safety_Improvement | $311,199 5

2018 Func_Overlay $394,020 0089P-325276| 2009 Safety_Improvement | $287,500 8

0089P-326276 | 2011 Safety_Improvement | $299,115 6

0089P | 326.49|327.74 3 089P-28365 2013 Struc_Overlay $770,156 0089P-327276 | 2013 Safety_Improvement | $317,423 4
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Long Range Preservation Plan (2009-2018)
(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
0089P | 327.74328.71 3 089P-28489| 2013 Struc_Overlay $580,456
0089P | 328.71 333.37 3 089P-28587 | 2013 Struc_Overlay $3,496,442| 3D 603 | 329.417, 2013 |Struc_Replace_Struc $749,676
0D 22 | 330.126, 2013 |Sub_Prevent $17,006
0D 22 | 330.126| 2013 |Struc_Prevent $0
0089P | 333.37|334.47 3 089P-29052| 2018 Recon_Asphalt | $5,630,568 0089P-334276 2013 Safety_Improvement | $311,199 5
0089P | 334.47 334.85 3 089P-29163| 2011 Recon_Asphalt | $1,093,888
0089P | 334.85 335.91 3 089P-29201| 2009 Recon_Concrete | $5,541,569 0089P-335276 2009 Safety_Improvement | $287,500 9
0089P | 335.91 337.34 3 089P-29307 | 2012 Rehab_Concrete $947,434
0089P | 337.34338.13 3 089P-29450| 2012 Rehab_Concrete $519,692
0089P | 338.13|339.60 3 089P-29529| 2011 Rehab_Concrete $983,340
0089P | 339.60| 340.54 3 089P-29676| 2008 Surface_Seal $112,263
2014 Func_Overlay $349,531
0089P | 340.54|345.23 3 089P-29770| 2010 Surface_Seal $563,854 0089P-343276 2010 Safety_Improvement | $293,250 6
0089P | 345.23 | 346.86 3 089P-30239| 2008 Recon_Asphalt $0 0089P-346276 2011 Safety_Improvement | $299,115 5
2014 Surface_Seal $164,818
0089P | 346.86 347.12 3 089P-30402| 2008 Recon_Asphalt $0
2014 Surface_Seal $19,593
0089P | 347.12|349.78 3 089P-30428| 2016 Struc_Overlay $1,648,183 0E2474 | 349.181| 2006 0089P-348276 2010 Safety_Improvement | $293,250 5
0089P-349276 | 2016 Safety_Improvement | $330,247 4
0089P | 349.78| 353.00 3 089P-30694 | 2016 Struc_Overlay $2,097,822 0089P-350276 2013 Safety_Improvement | $311,199 5
0089P-351276| 2010 Safety_Improvement | $293,250 7
0089P | 362.15 362.71 2 089P-30985| 2011 Struc_Overlay $952,278
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Long Range Preservation Plan (2009-2018)
(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
0089P | 362.71 363.95 2 089P-31041| 2014 Struc_Overlay $1,010,565
0089P | 363.95| 365.73 2 089P-31165| 2018 Recon_Asphalt |$11,759,837 OE1070 | 364.776| 2018 Culv_Repair $182,849
OE1068 | 365.605 2018 |Culv_Repair $182,849
0089P | 365.73|367.99 2 089P-31343| 2014 Struc_Overlay $1,613,878 OE1067 | 365.735 2006
OE1066 | 366.005 2006
OE1065 | 366.804, 2006
0089P | 367.99 368.85 2 089P-31569| 2010 Surface_Seal $89,669 OE1064 & 368.073) 2006
2016 Func_Overlay $279,187
0089P | 368.85 375.21 2 089P-31655| 2010 Surface_Seal $802,809) 0C 620 | 370.152| 2010 |Sub_Prevent $176,588| 0089P-373150 | 2017 Safety_Improvement | $343,589 4
2017 Func_Overlay $2,549,543| 0C 620 | 370.152] 2010 |Deck_Prevent $353,175/ 0089P-374150 | 2013 Safety_Improvement | $311,199 5
0C 620 | 370.152] 2010 |Struc_Prevent $0
0E2225 | 372.15 2006
0D 811 | 373.439, 2010 |Sub_Prevent $17,248
0D 811 | 373.439, 2010 |Deck_Prevent $34,497
0D 811 | 373.439, 2010 |Struc_Prevent $0
0089P | 375.21376.89 2 089P-32291| 2010 Surface_Seal $223,898
2017 Func_Overlay $711,050
0089P | 376.89378.98 2 089P-32459| 2014 Struc_Overlay $1,751,715
0089P | 378.98| 380.57 2 089P-32668| 2014 Struc_Overlay $1,453,502
0089P | 380.57|383.77 2 089P-32827 | 2009 Mill_Overlay $3,417,603| 1D 672 | 381.442) 2013 |Struc_Replace_Struc $2,003,579
0089P | 383.77/389.53 1 089P-33146| 2008 Struc_Overlay $0| 3C 336 | 384.031] 2009 |Struc_Replace_Struc $2,454,632
2018 Func_Overlay $1,521,096) 3C 336 | 384.031) 2018 Sub_Prevent $69,050
3C 336 | 384.031, 2018 |Deck_Prevent $138,101
3C 336 | 384.031 2018 |Struc_Prevent $0
0089P | 395.59 399.45 1 089P-33623| 2014 Struc_Overlay $3,591,496
0089P |399.45 403.44 1 089P-34009| 2009 Struc_Overlay $464,029
0089P | 403.44 | 405.96 1 089P-34408| 2014 Struc_Overlay $5,073,171| 0E2462 | 405.369) 2006
0089P | 405.96 408.26 1 089P-34660| 2006 Struc_Overlay $0| 1F 175 | 406.117| 2006
3F 175 | 406.118| 2010 |Sup_Maj_Rehab $406,772
3F 175 | 406.118| 2010 |Sub_Maj_Rehab $232,441
3F 175 | 406.118] 2010 Deck Maj_Rehab $406,772
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Long Range Preservation Plan (2009-2018)
(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
3F 175 | 406.118 2010 Struc_Rehab $0
OF 677 | 406.611 2006
0089P | 408.26411.53 1 089P-34891| 2008 Surface_Seal $357,206
2016 Func_Overlay $1,395,079
0089P |411.53413.18 1 089P-35218| 2008 Struc_Overlay $0
2018 Func_Overlay $558,829
0089P |413.18 414.04 1 089P-35382| 2008 Struc_Overlay $0
2018 Func_Overlay $438,666
0089P |414.04415.24 1 089P-35469| 2012 Rehab_Concrete $667,805 0C 778 414.5| 2006
0089P |415.24/416.31 1 089P-35589| 2017 Rehab_Concrete $819,553
0089P |416.31/417.21 1 089P-35696 | 2014 Struc_Overlay $614,582
0089P |417.21)420.06 1 089P-35785| 2010 Surface_Seal $261,692
0089P |420.06|422.52 1 089P-36071| 2010 Surface_Seal $210,111
0089P |422.52|433.56 1 089P-36316| 2010 Surface_Seal $951,649
0089P | 458.97 461.54 1 089P-37385| 2010 Struc_Overlay $560,067 OE1610 | 460.933) 2006
0D 674 | 461.033) 2016 |Sub_Prevent $23,559
0D 674 | 461.033] 2016 |Deck_Prevent $47,118
0D 674 | 461.033) 2016 |Struc_Prevent $0
0089P |461.54 470.44 1 089P-37642| 2011 Struc_Overlay $3,681,289| 0D 675 | 461.713| 2016 |Sub_Prevent $19,249
0D 675 | 461.713] 2016 |Deck_Prevent $38,497
0D 675 | 461.713 2016 |Struc_Prevent $0
O0E1233 | 462.012] 2011 |Culv_Repair $165,612
0V1062 | 467.528, 2006
0D 707 | 469.886, 2016 |Sub_Prevent $38,556
0D 707 | 469.886, 2016 |Deck_Prevent $77,113
0D 707 | 469.886, 2016 |Struc_Prevent $0
0089P |470.44479.33 1 089P-38532| 2014 Struc_Overlay $2,141,124| OF 606 | 471.505 2014 Sub_Prevent $28,481
OF 606 | 471.505 2014 |Deck_Prevent $56,961
OF 606 | 471.505 2014 |Struc_Prevent $0
OF 605 | 474.232| 2006 | Sub_Prevent $0
OF 605 | 474.232| 2006 |Deck_Prevent $0
OF 605 | 474.232| 2006 |Struc_Prevent $0
OF 605 | 474.232| 2014 | Deck_ Repair $298,178
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Long Range Preservation Plan (2009-2018)
(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier

OF 605 | 474.232| 2014 | Struc_Repair $0
OF 678 | 475.041| 2006 | Sub_Prevent $0
OF 678 | 475.041 2006 |Deck_Prevent $0
OF 678 | 475.041| 2006 |Struc_Prevent $0
OF 678 | 475.041| 2014 Deck_Repair $10,000
OF 678 | 475.041| 2014 | Struc_Repair $0

0089P |479.33/484.53 1 089P-39420| 2010 Surface_Seal $316,182| OF 679 | 481.077| 2016 |Deck_Maj_Rehab $10,000

2016 Func_Overlay $836,771 OF 679 | 481.077| 2016 |Struc_Rehab $0

OF 680 | 484.035| 2010 | Sub_Prevent $10,000
OF 680 | 484.035| 2010 |Deck_Prevent $10,000
OF 680 | 484.035| 2010 |Struc_Prevent $0
OF 680 | 484.035| 2016 | Sup_Repair $10,000
OF 680 | 484.035| 2016 | Deck_Repair $10,000
OF 680 | 484.035| 2016 | Struc_Repair $0

0089P | 484.53491.80 1 089P-39941| 2006 Recon_Asphalt $0

2014 Surface_Seal $289,885

0089P |491.80 498.81 1 089P-40668| 2009 Struc_Overlay $1,600,948

0089P |498.81503.32 1 089P-41369| 2010 Struc_Overlay $1,237,738

0090P 0.00, 1.66 1 090P-00000| 2014 Struc_Overlay $761,706, 1F 168 1.348| 2011 |Struc_Replace_Struc $1,793,685

0091P 0.00, 4.13 1 091P-00000| 2014 Struc_Overlay $3,202,296
1C 451 0.549| 2009 |Sub_Prevent $29,505
1C 451 0.549| 2009 | Deck_Prevent $59,010
1C 451 0.549| 2009 | Struc_Prevent $0
3C 451 0.55| 2006
OF 166 3.906/ 2014 |Sub_Prevent $16,135
OF 166 3.906/ 2014 Deck_Prevent $32,271
OF 166 3.906/ 2014 | Struc_Prevent $0

0091P 4.13| 10.44 1 091P-00413| 2012 Surface_Seal $775,272| OF 578 5.715/ 2012 |Sub_Prevent $61,804
OF 578 5.715/ 2012 |Deck_Prevent $123,607
OF 578 5.715/ 2012 Struc_Prevent $0

0091P | 10.44 17.24 1 091P-01044| 2011 Surface_Seal $762,162 0091P-016000| 2018 Safety_Improvement | $343,589 4
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Long Range Preservation Plan (2009-2018)
(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
0091P | 17.24| 19.48 1 091P-01724| 2011 Surface_Seal $263,064, 0D 500 18.854| 2011 |Sub_Prevent $19,919
0D 500 18.854| 2011 Deck_Prevent $39,838
0D 500 18.854| 2011 |Struc_Prevent $0
0091P | 19.48 25.97 1 091P-01948| 2016 Struc_Overlay $4,543,184, 0D 597 24.359| 2011 |Sub_Prevent $22,729
0D 597 24.359| 2011 |Deck_Prevent $45,457
0D 597 24.359| 2011 |[Struc_Prevent $0
0091P-025000, 2016 Safety_Improvement | $673,704 7
0091P | 25.97| 27.20 1 091P-02597 | 2015 Struc_Overlay $895,078, 0D 540 26.082| 2006 0091P-026000 2015 Safety_Improvement | $622,398 7
0091P-027000, 2011 Safety_Improvement | $598,230 9
0091P | 27.20) 28.23 1 091P-02720| 2015 Struc_Overlay $735,432 0091P-028000 2011 Safety_Improvement | $598,230 9
0091P | 28.23| 32.68 1 091P-02822| 2015 Struc_Overlay $3,080,089 0091P-029000 2012 Safety_Improvement | $610,195 9
0091P | 32.68 35.26 1 091P-03268| 2006 Recon_Asphalt $0
2014 Surface_Seal $269,946
0091P | 35.26) 38.52 1 091P-03526| 2006 Recon_Asphalt $0
2014 Surface_Seal $150,767
0091P | 38.52| 45.59 1 091P-03852| 2006 Recon_Asphalt $0
2014 Surface_Seal $367,440
0092P 0.00 3.76 3 092P-00000| 2013 Struc_Overlay $1,595,235 OE 886 0.999| 2006
0092P 3.76, 7.45 3 092P-00376| 2010 Surface_Seal $244,405| 0E2344 7.343| 2006
2018 Func_Overlay $954,531
0092P 745 7.71 3 092P-00745| 2016 Recon_Asphalt $664,898 0D 431 7.633| 2006
0092P 7.71, 8.26 3 092P-00771| 2017 Recon_Asphalt | $1,409,315
0092P 8.26| 14.49 3 092P-00826| 2010 Surface_Seal $200,658
2016 Func_Overlay $624,749
0092P | 14.49 27.23 3 092P-01448| 2018 Recon_Asphalt |$16,603,772
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Long Range Preservation Plan (2009-2018)
(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
0093P | 0.00] 0.37 1 093P-00000| 2009 Struc_Overlay $144,596
0094P | 0.00/ 0.96 4 094P-00000| 2006 Surface_Seal $33,032
2012 Func_Overlay $124,726
2018 Func_Overlay $140,462
0095P | 0.00/ 4.80 4 095P-00000| 2016 Struc_Overlay | $1,556,367
0095P | 4.80| 21.63 4 095P-00480| 2016 Struc_Overlay | $5,453,726| 0E1699 & 14.328 2006
0V1439 | 17.255 2006
0095P | 21.63| 26.29 4 095P-02163| 2016 Struc_Overlay | $1,479,192| OE1696 | 25.349 2006
0095P | 26.29 35.19 4 095P-02629 | 2016 Struc_Overlay | $2,894,078| 0E1524 | 27.447 2006
OE1530 | 31.284| 2006
OE1536 | 34.461 2006
0095P | 35.19| 40.85 4 095P-03519| 2013 Struc_Overlay | $1,696,900
0095P | 40.85 47.30 4 095P-04085| 2016 Struc_Overlay | $1,952,084| 0C 489 | 45.243| 2006
0095P | 47.30| 67.68 4 095P-04730| 2017 Struc_Overlay | $5,984,953| 0C 490 | 47.391 2006 Sub_Prevent $0
0C 490 | 47.391 2006 |Deck_Prevent $0
0C 490 | 47.391 2006 |Struc_Prevent $0
0C491 | 53.676] 2017 |Sub_Prevent $42,246
0C491 | 53.676] 2017 |Struc_Prevent $0
0095P | 67.68| 79.62 4 095P-06768| 2018 Struc_Overlay | $3,542,352| OF 376 71.827, 2006
0095P | 79.62| 95.55 4 095P-07962| 2015 Struc_Overlay | $4,673,252
0095P | 95.55| 105.46 4 095P-09554 | 2016 Struc_Overlay | $3,268,606
0095P | 105.46| 115.36 4 095P-10546 | 2015 Struc_Overlay | $3,338,037| 0V1120R | 107.142 2006
0095P | 115.36|121.14 4 095P-11536| 2013 Struc_Overlay | $1,465,177| 0C 301 | 115.515] 2006
0D 607 | 120.212] 2006
0096P | 0.00| 11.37 4 096P-00000| 2016 Struc_Overlay | $3,132,414
0096P | 11.37| 22.76 4 096P-01136 2006 Func_Overlay | $1,315,195 0D565 | 22.541 2006
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Long Range Preservation Plan (2009-2018)
(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
2016 Func_Overlay $1,603,216
0097P 0.00, 3.09 1 097P-00000| 2013 Struc_Overlay $1,111,972
0097P 3.09| 5.36 1 097P-00309| 2011 Struc_Overlay $1,063,877
0099P 0.00, 4.20 4 099P-00000| 2008 Surface_Seal $285,526/ 0C 580 0.099| 2014 |Sub_Prevent $75,873
2014 Func_Overlay $1,078,132| 0C 580 0.099| 2014 Deck_Prevent $151,746
0C 580 0.099| 2014 | Struc_Prevent $0
0D 600 2.937| 2006
0100P 0.00, 16.93 4 100P-00000| 2007 Func_Overlay $2,435,409, 0C 749 0 2006
2014 Func_Overlay $2,797,520
0101P 0.00, 5.92 1 101P-00000| 2009 Surface_Seal $279,259, 0D 368 0.989| 2015 Deck_Replace $154,827
2015 Func_Overlay $869,476| 0D 368 0.989| 2015 | Struc_Replace_Comp $0
0101P 5.92| 21.77 1 101P-00592| 2011 Struc_Overlay $3,525,935 0D 626 7.663| 2011 Struc_Replace_Struc $238,558
0E1141 9.422| 2006
0E1142 9.942| 2006
0102P 0.00, 14.09 1 102P-00000| 2006 Func_Overlay $1,200,896, 0D 820 8.113| 2016  Struc_Replace_Struc $145,490 0102P-014000 | 2016 Safety_Improvement | $343,589 5
2016 Func_Overlay $1,463,885
0102P | 14.09 16.56 1 102P-01409| 2010 Func_Overlay $496,357| 0C 542 14.283| 2011 |Sub_Prevent $105,514| 0102P-015000 | 2018 Safety_Improvement | $343,589 5
2018 Func_Overlay $581,562| 0C 542 14.283 2011 |Deck_Prevent $211,028 0102P-016000 | 2018 Safety_Improvement | $330,247 6
0C 542 14.283 2011 |Struc_Prevent $0
OF 545 16.526| 2018 |Sub_Prevent $27,496
OF 545 16.526) 2018 |Deck_Prevent $54,993
OF 545 16.526) 2018 |Struc_Prevent $0
0102P | 16.56/ 17.51 1 102P-01656 | 2008 Func_Overlay $221,359, 0D 446 17.455/ 2006 | Struc_Replace_Struc $0
2017 Func_Overlay $264,544| 0D 446 17.455 2017 |Deck_Prevent $15,352
0D 446 17.455 2017 |Struc_Prevent $0
0102P | 17.51 20.09 1 102P-01751| 2009 Mill_Overlay $679,075 0D 551 18.784) 2006
0103P 0.00, 0.21 1 103P-00000| 2009 Struc_Overlay $127,584| 0E1346 0 2006
0104P 0.00, 0.77 1 104P-00000| 2015 Struc_Overlay $537,472 0104P-000000| 2015 Safety_Improvement | $336,852 5
0104P 0.77, 249 1 104P-00077 | 2009 Rehab_Concrete | $1,083,092| 0C 613 1.348/ 2009 |Sub_Prevent $116,352
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Long Range Preservation Plan (2009-2018)
(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
0C 613 1.348) 2009 |Deck_Prevent $232,704
0C 613 1.348| 2009 |Struc_Prevent $0
2C 615 1.988) 2009 |Deck_Prevent $295,049
2C 615 1.988| 2009 |Struc_Prevent $0

0104P 249 3.09 1 104P-00249 | 2009 Recon_Concrete | $1,159,858 4C 614 2.937| 2009 |Deck_Prevent $203,348
4C 614 2.937| 2009 Struc_Prevent $0
0105P 0.00, 0.70 1 105P-00000| 2010 Struc_Overlay $275,696, 0C 578 0.009| 2009 |Sub_Prevent $29,556
0C 578 0.009| 2009 |Deck_Prevent $59,113
0C 578 0.009| 2009 Struc_Prevent $0
0C 596 0.07| 2010 | Sub_Prevent $65,276
0C 596 0.07| 2010 Deck_Prevent $130,552
0C 596 0.07, 2010 Struc_Prevent $0
0106P 0.00, 0.86 1 106P-00000| 2010 Surface_Seal $173,708, 3C 330 0.149| 2010 Struc_Replace_Struc $1,147,124
0106P 0.86, 5.19 1 106P-00086 | 2010 Struc_Overlay $1,049,764
0106P 5.19| 9.42 1 106P-00519| 2016 Recon_Asphalt |$12,775,393| 0D 734 9.302| 2016 Struc_Replace_Struc $203,185
0107P 0.00, 4.51 1 107P-00000| 2010 Surface_Seal $206,632| OF 330 4106/ 2016 |Sup_Maj_Rehab $3,455,160
2016 Func_Overlay $643,349, OF 330 4.106/ 2016 |Struc_Rehab $0
0108P 0.00, 0.63 1 108P-00000| 2013 Struc_Overlay $448,062 0108P-000000| 2013 Safety_Improvement | $622,398 8
0108P 0.63, 1.93 1 108P-00063| 2013 Struc_Overlay $915,561, OF 171 0.919| 2013 |Sub_Prevent $136,109
OF 171 0.919| 2013 Struc_Prevent $0
OF 581 1.888) 2013 |Sub_Prevent $89,203
OF 581 1.888) 2013 |Deck_Prevent $178,406
OF 581 1.888| 2013 |Struc_Prevent $0
0108P 193] 2093 1 108P-00193| 2006 Recon_Asphalt $0 OF 582 2.058/ 2014 |Sub_Prevent $98,401
2014 Surface_Seal $70,470, OF 582 2.058/ 2014 |Deck_Prevent $196,803
OF 582 2.058| 2014 Struc_Prevent $0
0108P 293 3.93 1 108P-00293| 2006 Recon_Asphalt $0
2014 Surface_Seal $56,118
0108P 3.93| 12.82 1 108P-00393| 2017 Recon_Asphalt |$23,691,174
0109P 0.00 1.11 1 109P-00000 2010 Struc_Overlay $434,751 0C 483 0.149| 2015 Deck Replace $2,287,708
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Long Range Preservation Plan (2009-2018)
(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
0C 483 0.149 2015 |Struc_Replace_Comp $0

0109P | 1.11] 2.96 1 109P-00111 2010 Struc_Overlay $520,544

0110P | 0.00] 3.49 1 110P-00000 2014 Struc_Overlay $737,707

0111P | 0.00| 5.73 2 111P-00000 2015 Struc_Overlay | $1,816,550

0111P | 5.73] 9.10 2 111P-00573 | 2007 Mill_Overlay $0

0111P | 9.10| 10.59 2 111P-00910 2009 Mill_Overlay $717,050

0112P | 0.00] 8.02 2 112P-00000 2014 Struc_Overlay | $2,232,529

0112P | 8.02] 8.59 2 112P-00802 2015 Struc_Overlay $240,319

0113P | 0.00] 3.91 3 113P-00000 2013 Struc_Overlay | $1,335,891| OF 513 1.478) 2013 |Sub_Prevent $32,121
OF 513 1.478] 2013 |Deck_Prevent $64,241
OF 513 1.478) 2013 |Struc_Prevent $0

0113P | 3.91] 7.15 3 113P-00391 2009 Struc_Overlay $836,462
O0E1851 5.635 2006

0114P | 0.00| 0.98 3 114P-00000 2009 Struc_Overlay $499,781| 0D 413 0.621 2006

0114P | 0.98] 4.87 3 114P-00098 2009 Struc_Overlay | $1,171,139| 0C 199 1.698/ 2011 |Struc_Replace_Struc $866,716

0114P | 4.87| 7.50 3 114P-00487 2010 Struc_Overlay | $1,124,877

0114P | 7.50| 8.50 3 114P-00750 2010 Struc_Overlay $454,348

0114P | 8.50| 10.77 3 114P-00850 2010 Surface_Seal $197,940

2018 Func_Overlay $641,186
0115P | 0.00| 0.77 3 115P-00000 2011 Surface_Seal $45,219
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Long Range Preservation Plan (2009-2018)
(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
2017 Func_Overlay $140,791
0115P 0.77, 231 3 115P-00077| 2009 Mill_Overlay $451,864
0115P 231 371 3 115P-00231| 2009 Surface_Seal $61,617
2015 Func_Overlay $163,068
0115P 371 6.21 3 115P-00371| 2014 Struc_Overlay $626,936
0115P 6.21 8.27 3 115P-00621| 2012 Mill_Overlay $616,491 0D 609 6.644| 2006
0116P 0.00 2.53 4 116P-00000| 2010 Surface_Seal $131,451
2016 Func_Overlay $421,899
0116P 2.53 6.56 4 116P-00253| 2010 Func_Overlay $532,815 OE 639 3.947| 2006
2017 Func_Overlay $612,037
0116P 6.56, 7.05 4 116P-00656 | 2006 Func_Overlay $137,057
2017 Func_Overlay $170,413
0117P 0.00, 4.91 4 117P-00000| 2006 Func_Overlay $678,364| 0E2349 2.967| 2006
2014 Func_Overlay $794,811| 0E2262 3.376| 2006
0117P 491 12.20 4 117P-00491| 2006 Func_Overlay $842,186
2015 Func_Overlay $1,006,491
0118P 0.00| 14.70 4 118P-00000| 2014 Struc_Overlay $3,690,745 0E2163 0.359| 2006
OF 466 1.199) 2014 |Sub_Prevent $18,472
OF 466 1.199| 2014 |Deck_Prevent $36,945
OF 466 1.199, 2014 Struc_Prevent $0
0E1055 12.3] 2006
0118P | 14.70) 24.17 4 118P-01557| 2010 Surface_Seal $402,239| 0E1710 24.03| 2006
2017 Func_Overlay $1,316,831
0119P 0.00/ 4.58 4 119P-00000| 2007 Func_Overlay $613,479| 0E2171 1.348 2006
2017 Func_Overlay $747,828, OF 467 2.088 2017 |Sub_Prevent $16,592
OF 467 2.088/ 2017 |Deck_Prevent $33,183
OF 467 2.088| 2017 |Struc_Prevent $0
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Long Range Preservation Plan (2009-2018)
(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
0119P 4.58 8.78 4 119P-00458| 2013 Struc_Overlay $1,242,374
0120P 0.00 1.94 4 120P-00000| 2010 Struc_Overlay $592,579| 0E2299 0.449| 2006
0E1047 1.728, 2006
0120P 1.94 294 4 120P-00194| 2011 Rehab_Concrete $350,395
0120P 294 391 4 120P-00294| 2010 Surface_Seal $76,276) 0E2079 3.077| 2006
2016 Func_Overlay $288,016
0121P 0.00/ 11.00 3 121P-00000| 2010 Struc_Overlay $2,641,531
0121P | 11.00) 17.44 3 121P-01100| 2013 Struc_Overlay $1,420,736, 0E1140 11.799| 2006
0121P | 17.44| 22.44 3 121P-01744| 2013 Struc_Overlay $1,186,056, OF 591 18.63, 2006
OF 592 19.251| 2006
0121P | 22.44| 31.45 3 121P-02244| 2010 Struc_Overlay $1,288,511 0D 801 24.219| 2008 |Struc_Replace_Struc $0
0121P | 31.45 34.01 3 121P-03145| 2008 Func_Overlay $524,682
2016 Func_Overlay $614,748
0121P | 34.01 37.71 3 121P-03401| 2010 Struc_Overlay $996,910, 0E1842 36.639| 2006
0121P | 37.71 40.19 3 121P-03771| 2011 Surface_Seal $159,051| 0D 246 38.502] 2011 |Sub_Prevent $10,054
2018 Func_Overlay $429,343| 0D 246 38.502] 2011 |Deck_Prevent $20,108
0D 246 38.502| 2011 |[Struc_Prevent $0
0122P 0.00 5.48 4 122P-00000| 2010 Surface_Seal $194,547
2016 Func_Overlay $624,410
0122P 5.48 8.79 4 122P-00548| 2018 Recon_Asphalt | $5,082,504
0123P 0.00| 11.42 4 123P-00000| 2008 Surface_Seal $582,877
2014 Func_Overlay $1,870,780
0124P 0.00, 7.96 4 124P-00000| 2011 Func_Overlay $815,204
0125P 0.00 9.92 4 125P-00000 2010 Surface_Seal $432,735 0E1153 6.175 2006
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Long Range Preservation Plan (2009-2018)
(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
2016 Func_Overlay $1,388,891
0125P 9.92| 21.87 4 125P-00992| 2008 Func_Overlay $1,301,113 OE1005 | 20.873| 2006
2015 Func_Overlay $1,494,570
0126P 0.00, 4.46 1 126P-00000| 2013 Struc_Overlay $3,242,826, 0D 718 0.08| 2006
0126P-001000, 2013 Safety_Improvement | $622,398 9
0126P-002000, 2016 Safety_Improvement | $660,494 7
0126P-003000, 2018 Safety_Improvement | $687,178 6
0126P 446, 11.15 1 126P-00446 | 2006 Struc_Overlay $0 0D 496A 6.175/ 2011 |Sub_Prevent $18,718 0126P-005000, 2012 Safety_Improvement | $622,398 9
0D 496A 6.175/ 2011 Deck_Prevent $37,435
0D 496A 6.175/ 2011 | Struc_Prevent $0  0126P-008000 | 2012 Safety_Improvement | $610,195 9
0D 496B 6.944| 2011 |Sub_Prevent $18,718
0D 496B 6.944| 2011 Deck_Prevent $37,435
0D 496B 6.944| 2011 Struc_Prevent $0 0126P-011000| 2016 Safety_Improvement | $330,247 5
0126P | 11.15 14.39 1 126P-01115| 2009 Surface_Seal $363,113| 0C 765 11.31] 2009 |Sub_Prevent $94,497  0126P-012000, 2013 Safety_Improvement | $311,199 5
0C 765 11.31] 2009 |Struc_Prevent $0 0126P-013000| 2017 Safety_Improvement | $336,852 4
0126P | 14.39) 21.54 1 126P-01439| 2014 Struc_Overlay $2,812,052
OF 446 21.342) 2011 |Sub_Prevent $62,945
OF 446 21.342) 2011 |Deck_Prevent $125,889
OF 446 21.342, 2011 |Struc_Prevent $0
0127P 0.00, 251 1 127P-00000| 2008 Func_Overlay $249,803
2014 Func_Overlay $281,319
0128P 0.00, 2.98 4 128P-00000| 2013 Struc_Overlay $695,157
0128P 2.98| 20.39 4 128P-00298| 2012 Struc_Overlay $4,214,979, 0D 580 3.097| 2006
0E1150 5.015 2006
0E2447 6.092| 2006
0E1007 6.804| 2006 |Sup_Maj_Rehab $0
0E1007 6.804| 2006 |Sub_Maj_Rehab $0
0E1007 6.804| 2006 Deck_Maj_Rehab $0
0E1007 6.804, 2006 |Struc_Rehab $0
0C 179 12.41) 2006
0C 892 14.048 2006
0A 421 16.516) 2006
0E2247 | 19.044, 2006
0128P | 20.39) 30.01 4 128P-02039| 2012 Struc_Overlay $1,950,214 0E2248 | 20.713| 2006
0E2442 | 28.726] 2006
OF 329 28.856, 2018 |Sub_Prevent $10,000
OF 329 28.856, 2018 | Deck_Prevent $14,620
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(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
OF 329 28.856, 2018 |Struc_Prevent $0
0C 734 29.945 2018 |Sub_Prevent $143,502
0C 734 29.945 2018 |Struc_Prevent $0

0128P | 30.01 31.88 4 128P-03001| 2012 Struc_Overlay $356,491
0128P | 31.88 40.10 4 128P-03188 | 2009 Struc_Overlay $1,531,442
0128P | 40.10 41.54 4 128P-04010| 2010 Struc_Overlay $282,181
0128P | 41.54| 44.56 4 128P-04154| 2008 Surface_Seal $128,031| 0D 513 44.074| 2006
2014 Func_Overlay $410,923, OF 269 44.555/ 2018 | Sub_Prevent $52,155
OF 269 44.555| 2018 |Deck_Prevent $104,309
OF 269 44.555| 2018 |Struc_Prevent $0
0130P 0.00, 5.32 4 130P-00000| 2008 Surface_Seal $419,267, 3C 502 0.149| 2016 | Sub_Repair $120,552
2016 Func_Overlay $1,647,093, 3C 502 0.149| 2016 Sup_Repair $301,381
3C 502 0.149| 2016 |Deck_Repair $180,828
3C 502 0.149| 2016 |Struc_Repair $0
0D 546 2.857| 2011 |Sub_Prevent $33,264
0D 546 2.857| 2011 Deck_Prevent $66,528
0D 546 2.857| 2011 Struc_Prevent $0
0130P 5.32| 6.52 4 130P-00532| 2011 Surface_Seal $131,452| 0C 821 5.946/ 2011 |Sub_Prevent $10,000
0C 821 5.946/ 2011 Deck_Prevent $10,000
0C 821 5.946/ 2011 | Struc_Prevent $0
0C 821 5.946/ 2017 |Deck_Repair $10,000
0C 821 5.946/ 2017 |Struc_Repair $0
0130P 6.52| 19.96 4 130P-00652| 2016 Struc_Overlay $4,748,558
0130P | 19.96 27.24 4 130P-01996 | 2010 Surface_Seal $236,260
0130P | 27.24| 33.68 4 130P-02724| 2010 Surface_Seal $257,468
0130P | 33.68 42.30 4 130P-03368| 2009 Surface_Seal $327,338
2015 Func_Overlay $1,050,611
0132P 0.00, 8.66 4 132P-00000| 2017 Struc_Overlay $2,463,439, 0D 573 2.747| 2017 |Sub_Prevent $17,250
0D 573 2.747| 2017 |Deck_Prevent $34,501
0D 573 2.747| 2017 |Struc_Prevent $0
0132P 8.66/ 20.95 3 132P-00866 | 2011 Surface_Seal $667,836/ 0E2185 9.672| 2006
0C 249 12.42) 2006 |Sup_Maj_Rehab $0
0C 249 12.42) 2006 |Sub_Maj_Rehab $0
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Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
0C 249 12.42] 2006 |Deck_Maj_Rehab $0
0C 249 12.42| 2006 |Struc_Rehab $0

0132P | 20.95 24.95 3 132P-02095| 2010 Surface_Seal $181,139

2016 Func_Overlay $479,381
0132P | 24.95 32.92 3 132P-02495| 2009 Surface_Seal $371,687
2015 Func_Overlay $983,663

0132P | 32.92| 34.23 3 132P-03292| 2013 Struc_Overlay $598,184

0132P | 34.23| 41.88 3 132P-03423| 2013 Struc_Overlay $2,533,261 0E2445 34.831| 2006

0132P | 41.88 47.09 4 132P-04188| 2015 Struc_Overlay $1,735,779

0132P | 47.09 55.96 4 132P-04709| 2015 Struc_Overlay $2,970,853, 0E1062 51.538| 2006

0132P | 55.96/ 63.13 4 132P-05596| 2017 Struc_Overlay $2,500,483 0E1254 56.114| 2006

0133P 0.00, 7.17 4 133P-00000| 2010 Surface_Seal $385,063

2016 Func_Overlay $1,235,882
0134P 0.00| 11.26 1 134P-00000| 2006 Func_Overlay $1,057,443, 0C 280 5.995/ 2006
2012 Func_Overlay $1,190,852, 0D 804 10.851| 2012 |Sub_Prevent $12,033
2018 Func_Overlay $1,341,093, 0D 804 10.851] 2012 Deck_Prevent $24,066
0D 804 10.851] 2012 |Struc_Prevent $0
0134P | 11.26) 1241 1 134P-01126| 2010 Struc_Overlay $520,544
0136P 0.00, 3.06 4 136P-00000| 2010 Surface_Seal $235,384
2016 Func_Overlay $755,480
0137P 0.00/ 7.69 4 137P-00000| 2015 Struc_Overlay $1,928,640, OE 790 2.037| 2006
0137P 7.69 11.37 4 137P-00803| 2010 Surface_Seal $125,316, 0A 446 7.903| 2006
2016 Func_Overlay $402,210
0138P 0.00/ 9.04 2 138P-00000| 2015 Struc_Overlay $3,525,712
0138P 9.04 12.19 2 138P-00904| 2010 Struc_Overlay $1,053,813
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(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
0138P | 12.19| 20.45 2 138P-01219 2013 Struc_Overlay | $2,945,141
0139P | 0.00] 1.42 4 139P-00000 2007 Func_Overlay $150,624 | OE 417 0.489, 2006
2013 Func_Overlay $169,628| 0D 360 1.309| 2013 |Sub_Prevent $10,000
0D 360 1.309] 2013 |Deck_Prevent $12,851
0D 360 1.309| 2013 |Struc_Prevent $0
0140P | 0.00] 2.57 2 140P-00000 2015 Struc_Overlay $611,973 OF 608 0.409, 2006
0E2475 1.863] 2006
0141P | 0.00] 6.61 3 141P-00000 2017 Struc_Overlay | $1,596,449
0142P | 0.00| 17.32 1 142P-00000 2010 Surface_Seal $638,149 0E1044 1.378] 2006
2018 Func_Overlay | $1,757,078 OE1045 5.365 2006
0C 386 12.459| 2010 |Sub_Prevent $31,553
0C 386 12.459| 2010 |Struc_Prevent $0
0D 571 15.327| 2006
0143P | 0.00 3.21 4 143P-00000 2010 Surface_Seal $189,114 0C 537 0.099, 2010 Sub_Prevent $49,789
2017 Func_Overlay $619,111| 0C 537 0.099, 2010 Deck_Prevent $99,578
0C 537 0.099, 2010 Struc_Prevent $0
0143P | 3.21| 19.00 4 143P-00321 2007 Surface_Seal $589,615
2013 Func_Overlay $1,892,408
0143P | 19.00| 27.39 4 143P-01900 2013 Struc_Overlay | $1,969,968
0143P | 27.39| 32.54 4 143P-02739 | 2010 Surface_Seal $167,848
2016 Func_Overlay $633,788
0143P | 32.54| 39.45 4 143P-03254 2007 Func_Overlay $689,422
2014 Func_Overlay $791,929
0143P | 39.45 50.58 4 143P-03945 2006 Func_Overlay | $1,116,841
2013 Func_Overlay $1,282,899
0144P | 0.00] 2.38 3 144P-00000 2010 Func_Overlay $176,490
2016 Func_Overlay $198,756
0145P | 0.00| 0.50 3 145P-00000 2011 Recon_Asphalt | $1,248,817 0C 344 0.08) 2011 Sub_Maj_Rehab $522,500
0C 344 0.08) 2011 Struc_Rehab $0
0146P | 0.00/ 5.31 3 146P-00000 2012 Recon_Asphalt | $10,817,808 0E2465 2.484, 2006
0147P | 0.00/ 0.50 3 147P-00000 2010 Struc_Overlay $100,417
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(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
0147P 0.50 2.53 3 147P-00050| 2009 Surface_Seal $181,926
2015 Func_Overlay $481,463
0147P 253 6.92 3 147P-00253| 2013 Struc_Overlay $1,006,360
0147P 6.92 11.14 3 147P-00692| 2009 Func_Overlay $487,022
2015 Func_Overlay $548,466
0147P | 11.14| 11.30 3 147P-01114| 2014 Struc_Overlay $33,390
0147P | 11.30) 17.12 3 147P-01130| 2010 Struc_Overlay $1,074,519 OF 565 12.709| 2015 |Sub_Prevent $25,355
OF 565 12.709| 2015 Deck_Prevent $50,709
OF 565 12.709| 2015 |Struc_Prevent $0
0147P | 17.12| 18.12 3 147P-01711| 2010 Struc_Overlay $96,397
0148P 0.00, 2.54 4 148P-00000| 2011 Surface_Seal $70,812
0149P 0.00, 4.22 3 149P-00000| 2009 Struc_Overlay $853,322
0150P 0.00, 0.41 2 150P-00000| 2009 Surface_Seal $36,865
2015 Func_Overlay $114,778
0150P 041 6.10 2 150P-00041| 2010 Surface_Seal $239,240
2016 Func_Overlay $633,144
0150P 6.10, 15.76 2 150P-00610| 2013 Struc_Overlay $2,445,418 0D 212 11.57, 2006
0150P | 15.76) 25.52 2 150P-01576| 2014 Struc_Overlay $2,532,934| 0A 413 23.111| 2006
0150P | 25.52| 31.37 2 150P-02552| 2018 Struc_Overlay $2,247,596
0150P | 31.37| 36.95 2 150P-03137| 2011 Struc_Overlay $1,596,798
0150P | 36.95 39.05 2 150P-03694 | 2016 Struc_Overlay $680,663
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(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
0150P | 39.05 48.97 2 150P-03905| 2010 Surface_Seal $432,472| 0D 269 45.413| 2010 |Sub_Prevent $10,000
2016 Func_Overlay $1,144,530, 0D 269 45.413| 2010 |Struc_Prevent $0
0C 128 48.151) 2006
0150P | 48.97 54.84 2 150P-04897 | 2011 Surface_Seal $316,481
0151P 0.00, 2.02 2 151P-00000| 2007 Recon_Asphalt $0 OF 683 1.648/ 2014 |Sub_Prevent $63,404
2014 Surface_Seal $158,839, OF 683 1.648) 2014 |Deck_Prevent $126,807
OF 683 1.648| 2014 |Struc_Prevent $0
0E2480 1.999 2006
0151P 2.02| 4.58 2 151P-00202| 2010 Surface_Seal $308,577, OF 663 2.157| 2017 |Sub_Prevent $191,486
2017 Func_Overlay $979,971 OF 663 2.157| 2017 |Deck_Prevent $382,973
OF 663 2.157| 2017 |Struc_Prevent $0
OF 579 2.657| 2010 |Sub_Prevent $10,000
OF 579 2.657| 2009 Struc_Prevent $0
OF 580 2.967| 2010 Deck_Replace $206,144
OF 580 2.967 2010 | Struc_Replace_Comp $0
0151P 4.58 5.56 2 151P-00458 | 2014 Struc_Overlay $1,028,199
0152P 0.00, 252 2 152P-00000| 2016 Struc_Overlay $2,135,894
0152P-002000, 2012 Safety_Improvement | $610,195 7
0152P 252 3.01 2 152P-00252| 2010 Struc_Overlay $376,527, OF 506 2.897| 2010 |Sub_Prevent $137,762
OF 506 2.897| 2010 |Deck_Prevent $275,524
OF 506 2.897| 2010 |Struc_Prevent $0
0153P 0.00, 10.80 4 153P-00000| 2015 Struc_Overlay $2,628,148
0D 816 7.803| 2006
0D 817 8.482| 2006
0153P | 10.80 23.97 4 153P-01080| 2017 Struc_Overlay $3,557,401 0V2020 | 19.094| 2006
0153P | 34.68 39.42 4 153P-03468 | 2013 Struc_Overlay $951,830
0153P | 39.42| 40.46 4 153P-03942| 2014 Struc_Overlay $218,172
0154P 0.00, 0.38 2 154P-00000| 2016 Rehab_Concrete $117,194, 0C 819 0.085| 2016 |Sub_Prevent $131,231
0C 819 0.085| 2016 |Deck_Prevent $262,461
0C 819 0.085/ 2016 | Struc_Prevent $0
0154P 0.38, 3.26 2 154P-00038| 2013 Rehab_Concrete | $1,104,346 OF 607 1.785 2009 |Deck_Repair $766,152
OF 607 1.785 2009 |Struc_Repair $0
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Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
0C 817 2.291| 2006
0154P 3.26| 6.78 2 154P-00326 | 2017 Rehab_Concrete | $2,411,703| 0E2439 3.63| 2006
0C 815 3.839| 2006
OF 596 6.598/ 2013 |Sub_Prevent $75,948
OF 596 6.598/ 2013 Deck_Prevent $151,896
OF 596 6.598| 2013 Struc_Prevent $0
0154P 6.78| 11.42 2 154P-00678| 2014 | Rehab_Concrete | $2,829,961
0154P | 11.42| 1291 2 154P-01142| 2012 Rehab_Concrete $809,854
0154P | 12.91 16.97 2 154P-01291| 2012 Rehab_Concrete | $1,184,899| 0E2374 | 15.341] 2006
0154P-015000, 2016 Safety_Improvement | $660,494 5
0154P-016000, 2012 Safety_Improvement | $634,846 6
0154P | 16.97 18.98 2 154P-01697 | 2012 Rehab_Concrete | $1,584,196 ] O0E2372 18.63| 2006 0154P-018000| 2016 Safety_Improvement | $660,494 5
0154P | 18.98 21.04 2 154P-01898 | 2011 Rehab_Concrete | $1,730,610 OF 522 19.872| 2011 |Sub_Prevent $119,472
OF 522 19.872) 2011 |Deck_Prevent $238,944
OF 522 19.872) 2011 |Struc_Prevent $0
0154P | 21.04| 24.34 2 154P-02104| 2012 Rehab_Concrete | $1,733,434| 3C 737 21.655 2012 |Sub_Prevent $41,225
3C 737 21.655 2012 |Struc_Prevent $0
3C 737 21.655 2012 |Deck_Prevent $82,449
1C 737 21.656, 2012 |Struc_Prevent $0
1C 737 21.656, 2012 |Sub_Prevent $41,225
1C 737 21.656, 2012 |Deck_Prevent $82,449
3C 738 21.765 2012 |Struc_Prevent $0
3C 738 21.765 2012 |Deck_Prevent $75,356
3C 738 21.765 2012 |Sub_Prevent $37,678
1C 738 21.766, 2012 |Sub_Prevent $37,678
1C 738 21.766, 2012 |Struc_Prevent $0
3C 668 22.014, 2012 |Deck_Prevent $131,600
3C 668 22.014, 2012 |Struc_Prevent $0
3C 668 22.014, 2012 |Sub_Prevent $65,800
1C 668 22.015 2012 |Sub_Prevent $105,354
1C 668 22.015 2012 |Struc_Prevent $0
3C 625 22.434, 2012 |Struc_Prevent $0
3C 625 22.434, 2012 |Sub_Prevent $137,501
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Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
1C 628 22.435 2012 |Struc_Prevent $0
1C 628 22435 2012 |Sub_Prevent $110,001
1C 628 22.435 2012 |Deck_Prevent $220,002

0155P 0.00, 10.73 4 155P-00000| 2014 Struc_Overlay $2,585,342| 0E2424 0.669| 2006
OF 600 4.786| 2006
0E2423 8.105/ 2006

0156P 0.00, 1.38 3 156P-00000| 2014 Struc_Overlay $1,036,745 0156P-000000| 2018 Safety_Improvement | $687,178 6

0157P 0.00, 5.03 4 157P-00000| 2009 Struc_Overlay $1,027,548

0158P 0.00, 6.27 1 158P-00000| 2010 Struc_Overlay $859,862| 0E1105 3.596/ 2006

0158P 6.27| 11.67 1 158P-00627 | 2014 Struc_Overlay $1,912,613

0159P 0.00, 8.01 4 159P-00000| 2011 Surface_Seal $358,082

0160P 0.00, 3.82 4 160P-00000| 2016 Struc_Overlay $1,878,313, 0D 285 1.309] 2016 |Sub_Prevent $10,000
0D 285 1.309] 2016 |Deck_Prevent $14,171
0D 285 1.309] 2016 |Struc_Prevent $0
0C 572 3.824| 2011 |Deck_Prevent $120,542
0C 572 3.824| 2011 Struc_Prevent $0

0161P 0.00, 3.08 4 161P-00000| 2008 Func_Overlay $348,084| 0D 745 3.077| 2006

2016 Func_Overlay $407,836

0162P 0.00, 15.00 4 163P-04102| 2016 Struc_Overlay $4,346,792

0162P | 15.00/ 23.57 4 262P-02198| 2010 Struc_Overlay $2,096,198

0162P | 23.57) 31.85 4 262P-03119| 2010 Surface_Seal $469,717

0163P 0.00, 19.22 4 163P-00000| 2010 Struc_Overlay $4,262,942| 0V 651 12.559 2006
0V 650 19.104| 2006

0163P | 19.22| 41.41 4 163P-01922| 2017 Struc_Overlay $6,320,666, 0C 274 21.012) 2017 |Deck_Replace $817,231
0C 274 21.012] 2017 |Struc_Replace_Comp $0
oV 811 22.062 2006
OE1334 | 26.948 2006
0D 703 28.117, 2006
0C 479 38.359, 2017 |Struc_Repair $0
0C 479 38.359 2017 |Deck_Repair $197,690
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Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
0C 479 38.359, 2017 |Sup_Repair $329,483
oV 928 40.077| 2006
OF 455 41.4| 2010 |Deck_Maj_Rehab $910,803
OF 455 41.4| 2010 |Struc_Rehab $0
OF 455 41.4| 2010 |Sub_Maj_Rehab $520,459
OF 455 41.4] 2010 |Sup_Maj_Rehab $910,803
0E2333 41.402| 2006
OF 536 41.404| 2017 |Struc_Prevent $0
OF 536 41.404| 2017 |Deck_Prevent $135,688
OF 536 41.404| 2017 |Sub_Prevent $67,844
0164P 0.00/ 1.55 3 164P-00000| 2010 Surface_Seal $78,446
2017 Func_Overlay $211,759
0164P 1.55 2.67 3 164P-00154| 2015 Struc_Overlay $440,365 4D 149 2.484| 2010 |Struc_Replace_Struc $586,171
0164P 267 274 3 164P-00267 | 2010 Struc_Overlay $2,333
0165P 0.00/ 4.93 1 165P-00000| 2009 Func_Overlay $500,715
2015 Func_Overlay $563,886
0165P-004000, 2015 Safety_Improvement | $336,852 8
0165P 493 6.70 1 165P-00492| 2006 Func_Overlay $245,430 0165P-005000 2018 Safety_Improvement | $343,589 5
2012 Func_Overlay $276,394
2018 Func_Overlay $311,265
0165P 6.70, 8.15 1 165P-00670| 2008 Surface_Seal $149,796 0165P-007000 2017 Safety_Improvement | $330,247 5
2017 Func_Overlay $596,734
0165P 8.15 10.73 1 165P-00815| 2016 Struc_Overlay $1,931,260, OF 568 8.602| 2016 |Sub_Prevent $33,143
OF 568 8.602| 2016 |Deck_Prevent $66,287
OF 568 8.602| 2016 |Struc_Prevent $0
0167P 0.00, 154 1 167P-00000| 2012 Struc_Overlay $461,341 0D 261 0.959| 2006
0D 260 1.209) 2016 |Sub_Prevent $10,000
0D 260 1.209| 2016 |Deck_Prevent $14,879
0D 260 1.209, 2016 Struc_Prevent $0
0167P 1.54 11.06 1 167P-00154| 2015 Struc_Overlay $4,000,710
0168P 0.00, 1.16 1 168P-00000| 2006 Func_Overlay $118,720
2012 Func_Overlay $133,698
0171P 0.00, 3.53 2 171P-00000| 2007 Mill_Overlay $0
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Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
0171P-003000, 2016 Safety_Improvement | $660,494 7
0171P | 3.53] 5.84 2 171P-00353 | 2007 Recon_Asphalt $0 0171P-004000 2017 Safety_Improvement | $673,704 6
2014 Surface_Seal $196,412 0171P-005000| 2011 Safety_Improvement | $598,230 10
0171P | 5.84] 7.17 2 171P-00584 2007 Recon_Asphalt $0 0171P-006000 2011 Safety_Improvement | $598,230 9
2014 Surface_Seal $117,912 0171P-007000| 2011 Safety_Improvement | $610,195 7
0171P | 7.17| 8.05 2 171P-00717 | 2016 Struc_Overlay $817,448 0171P-008000 2016 Safety_Improvement | $660,494 6
0171P | 8.05| 9.55 2 171P-00805 2011 Surface_Seal $170,951| 0D 809 8.792] 2011 Sub_Prevent $75,780
0D 809 8.792] 2011 Deck_Prevent $151,559
0D 809 8.792) 2011 Struc_Prevent $0
0171P | 9.55| 10.76 2 171P-00955 2014 Struc_Overlay | $1,014,217 0171P-010000 2014 Safety_Improvement | $610,195 8
0171P | 10.76| 11.65 2 171P-01076 2016 Recon_Asphalt | $3,256,763 0171P-011000 2012 Safety_Improvement | $610,195 8
0171P | 11.65 12.56 2 171P-01165 2012 Recon_Asphalt | $3,015,584 0171P-012000 2018 Safety_Improvement | $714,940 5
2018 Surface_Seal $76,977
0171P | 12.56| 14.61 2 171P-01256 2017 Recon_Asphalt | $8,048,054
0171P-014000, 2017 Safety_Improvement | $673,704 7
0171P | 14.61| 15.68 2 171P-01461 2010 Struc_Overlay $674,780| OF 54 15.577| 2006 |Sup_Maj_Rehab $0
OF 54 15.577| 2006 |Sub_Maj_Rehab $0
OF 54 15.577| 2006 |Deck_Maj_Rehab $0
OF 54 15.577| 2006 |Struc_Rehab $0
OF 54 15.577| 2015 |Sub_Repair $228,848
OF 54 15.577| 2015 |Sup_Repair $572,120
OF 54 15.577| 2015 |Deck_Repair $343,272
OF 54 15.577| 2015 |Struc_Repair $0
0172P | 0.00| 2.00 2 172P-00000 2009 Surface_Seal $146,786
2017 Func_Overlay $475,484
0172P | 2.00| 3.20 2 172P-00200 2010 Struc_Overlay $575,491| 0E2421 2.937, 2006
0172P | 3.20] 4.01 2 172P-00320 2010 Surface_Seal $104,284 0172P-004000 2015 Safety_Improvement | $647,543 7
2018 Func_Overlay $337,807
0172P | 4.01] 451 2 172P-00401 2010 Surface_Seal $33,669
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2018 Func_Overlay $109,063
0172P 451 6.04 2 172P-00451| 2009 Surface_Seal $142,786, OF 523 5.995 2009 |Sub_Prevent $127,761
2017 Func_Overlay $697,070, OF 523 5.995 2009 |Deck_Prevent $255,523
OF 523 5.995/ 2009 |Struc_Prevent $0
0172P 6.04 9.28 2 172P-00604| 2008 Recon_Asphalt $0 OF 344 8.932| 2013 |Sub_Prevent $63,318
2016 Surface_Seal $226,298 OF 344 8.932| 2013 |Deck_Prevent $126,636
OF 344 8.932| 2013 |Struc_Prevent $0
0C 669 9.112| 2013 |Sub_Prevent $107,600
0C 669 9.112| 2013 |Struc_Prevent $0
0173P 0.00, 2.64 2 173P-00000| 2015 Struc_Overlay $970,643
0173P 2.64 3.62 2 173P-00264| 2016 Struc_Overlay $531,938 0173P-003000 2011 Safety_Improvement | $598,230 9
0173P 3.62 4.63 2 173P-00362| 2016 Struc_Overlay $583,178 0173P-004000 2011 Safety_Improvement | $598,230 10
0173P 4.63| 5.65 2 173P-00463| 2007 Func_Overlay $284,028
2013 Func_Overlay $319,861
0173P 5.65 6.94 2 173P-00565| 2008 Surface_Seal $131,350| 0E2113 5.675 2006 0173P-006000 2011 Safety_Improvement | $598,230 8
2014 Func_Overlay $408,960
0173P 6.94 9.01 2 173P-00694| 2016 Struc_Overlay $1,776,239 0E1909 7.593| 2006 0173P-007000 2016 Safety_Improvement | $647,543 7
0D 805 7.913| 2010 |Deck_Prevent $84,308
0D 805 7.913| 2010 |Struc_Prevent $0
0173P 9.01, 9.82 2 173P-00901| 2013 Struc_Overlay $577,775
0174P 0.00, 8.14 4 174P-00000| 2006 Func_Overlay $1,220,132
2012 Func_Overlay $1,374,067
0178P 0.00, 1.20 3 178P-00000| 2018 Recon_Asphalt | $5,485,023
0180P 0.00 1.05 3 180P-00000| 2018 Recon_Asphalt | $4,643,561 0C 347 0.09| 2012 |Struc_Replace_Struc $2,571,782
0C 347 0.09| 2018 Deck_Prevent $139,073
0C 347 0.09, 2018 Struc_Prevent $0
0181P 0.00 0.45 2 181P-00000| 2008 Surface_Seal $29,483
2014 Func_Overlay $91,796
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Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
0181P | 0.45 2.81 2 181P-00045 2008 Func_Overlay $537,691| 0E1229 0.559, 2006
2014 Func_Overlay $605,527

0181P | 2.81] 3.74 2 181P-00281 2016 Struc_Overlay $841,330
0181P | 3.74] 4.62 2 181P-00374 2016 Struc_Overlay $724,087 OF 48 4.206) 2006 0181P-004000 2016 Safety_Improvement | $660,494 5
0181P | 4.62] 6.90 2 181P-00462 2017 Recon_Asphalt | $8,964,595 0181P-005000 2017 Safety_Improvement | $700,922 5
0184P | 0.00/ 0.30 2 184P-00000 2016 Struc_Overlay $166,095
0184P | 0.30] 1.94 2 184P-00030 2015 Struc_Overlay $764,169
0186P | 0.00/ 1.50 2 186P-00086 2012 | Rehab_Concrete $355,123| 4F 415 0.639, 2012 | Sub_Prevent $26,472

4F 415 0.639) 2012 Deck_Prevent $52,944

4F 415 0.639) 2012 Struc_Prevent $0

4F 415 0.639, 2018 | Sub_Repair $105,456

4F 415 0.639, 2018 Deck_Repair $158,184

4F 415 0.639, 2018 Struc_Repair $0

4F 36 0.649, 2012 | Sub_Prevent $31,826

4F 36 0.649, 2012 Deck_Prevent $63,652

4F 36 0.649| 2012 |Struc_Prevent $0

2C 624 0.779, 2012 Sub_Prevent $151,997

2C 624 0.779) 2012 Struc_Prevent $0
0186P | 1.50| 2.24 2 186P-00150 2010 Struc_Overlay $307,699 0186P-002000 2016 Safety_Improvement | $660,494 7
0186P | 2.24| 2.95 2 186P-00224 2016 Struc_Overlay $953,146| 0D 775 2.927, 2011 Sub_Prevent $43,264

0D 775 2.927, 2011 Deck_Prevent $86,529

0D 775 2.927 2011 Struc_Prevent $0
0186P | 2.95/ 3.91 2 186P-00294 2012 Struc_Overlay $923,484| 0C 576 3.866, 2006 0186P-003000 2017 Safety_Improvement | $673,704 6
0186P | 3.91 4.36 2 186P-00391 2014 Struc_Overlay $404,852
0186P | 4.36| 5.55 2 186P-00436 2010 Struc_Overlay $993,372
0186P | 5.55| 6.60 2 186P-00555 2009 Surface_Seal $269,737

2015 Func_Overlay $839,827

0186P | 6.60| 7.60 2 186P-00660 2017 Struc_Overlay | $2,044,961 0186P-007000 2017 Safety_Improvement | $714,940 5
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Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
0186P 7.60/ 9.09 2 186P-00760 | 2014 Struc_Overlay $1,662,189
0186P 9.09| 11.92 2 186P-00909 | 2016 Struc_Overlay $2,565,569| OF 52 11.65/ 2012 |Deck_Replace $1,472,629
OF 52 11.65/ 2012 |Struc_Replace_Comp $0
0C 422 11.87) 2016 |Sub_Maj_Rehab $967,159
0C 422 11.87) 2016 |Struc_Rehab $0
0186P | 11.92| 1241 2 186P-01192| 2016 Struc_Overlay $475,487| 3C 423 12.07| 2012 |Struc_Replace_Struc $2,845,980
0189P 0.00, 0.66 3 189P-00000| 2015 Struc_Overlay $613,623| 0C 792 0 2010 |Sub_Prevent $118,402
0C 792 0 2010 |Deck_Prevent $236,805
0C 792 0| 2010 |Struc_Prevent $0
3C 793 0.26| 2010 | Sub_Prevent $66,515
3C 793 0.26] 2010 Deck_Prevent $133,029
3C 793 0.26) 2010 Struc_Prevent $0
0189P 0.66, 1.16 3 189P-00066 | 2012 Rehab_Concrete $351,364 0189P-001000| 2012 Safety_Improvement | $647,543 7
0189P 1.16| 152 3 189P-00116| 2018 Recon_Asphalt | $1,554,938 OF 84 1.368| 2013 |Struc_Replace_Struc | $13,569,366
0189P 152 351 3 189P-00152| 2011 Recon_Concrete |$10,979,830, OF 528 1.708/ 2011 |Sub_Prevent $101,984| 0189P-002000 | 2011 Safety_Improvement | $586,500 9
OF 528 1.708/ 2011 |Deck_Prevent $203,969| 0189P-003000 | 2011 Safety_Improvement | $598,230 9
OF 528 1.708/ 2011 |Struc_Prevent $0
0189P 351 750 3 189P-00351| 2010 Surface_Seal $424,403 0189P-004000| 2013 Safety_Improvement | $622,398 7
0189P-005000, 2013 Safety_Improvement | $660,494 6
0189P 7.50/ 852 3 189P-00750| 2007 Func_Overlay $287,291
2016 Func_Overlay $343,340
0189P 8.52| 9.07 3 189P-00852| 2015 Rehab_Concrete $339,863
0189P 9.07| 14.38 3 189P-00907 | 2013 Rehab_Concrete | $1,577,015 0189P-012000| 2013 Safety_Improvement | $330,247 5
0189P-014000, 2018 Safety_Improvement | $343,589 5
0189P | 14.38 14.65 3 189P-01438 | 2013 Rehab_Concrete $134,651
0189P | 14.65 17.03 3 189P-01465 | 2016 Recon_Asphalt | $5,710,438
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Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
0189P | 17.03| 19.76 3 189P-01703 2010 Struc_Overlay $755,599 0189P-018000 2010 Safety_Improvement | $305,097 8
0189P | 19.76| 25.19 3 189P-01976 2010 Struc_Overlay | $1,590,137
0189P | 25.19| 29.22 3 189P-02519 2010 Func_Overlay $884,305

2018 Func_Overlay $1,036,104
0190P | 0.00] 1.84 2 190P-00000 2009 Surface_Seal $229,961| OF 562 1.788/ 2009 |Sub_Prevent $60,449
2017 Func_Overlay $1,122,651| OF 562 1.788/ 2009 |Deck_Prevent $120,898
OF 562 1.788/ 2009 |Struc_Prevent $0
0190P 1.84 247 2 190P-00184 2011 Surface_Seal $203,014| OE 907 2.267, 2006
0190P 2.47 16.88 2 190P-00247 | 2016 Struc_Overlay | $3,621,520| OF 476 4.186 2016 | Sub_Prevent $38,842
OF 476 4.186 2016 | Deck_Prevent $77,685 0190P-006000| 2016 Safety_Improvement | $343,589 6
OF 476 4.186 2016 Struc_Prevent $0
0D 258 4.876, 2009 |Struc_Replace_Struc $236,108
0D 258 4.876) 2016 | Deck_Prevent $13,284
0D 258 4.876) 2016 Struc_Prevent $0
0190P | 16.88| 19.92 2 190P-01688 2010 Surface_Seal $109,737
0191P | 0.00| 11.99 4 191P-00000 2014 Struc_Overlay | $3,458,032
0191P | 11.99| 21.24 4 191P-01199 2006 Func_Overlay $2,025,862| 0C 616 20.643) 2007 Sup_Maj_Rehab $0
2012 Func_Overlay $2,281,450| 0C 616 20.643) 2007 |Sub_Maj_Rehab $0
0C 616 20.643) 2007 Deck_Maj_Rehab $0
0C 616 20.643) 2007 | Struc_Rehab $0
0191P | 21.24| 35.96 4 191P-02124 2010 Surface_Seal $927,165| OF 425 25.119, 2006
0191P | 35.96| 41.26 4 191P-03596 2010 Surface_Seal $261,148
0191P | 41.26| 47.54 4 191P-04126 2018 Struc_Overlay | $2,724,068
0191P | 47.54| 49.89 4 191P-04754 2010 Surface_Seal $126,193
2018 Func_Overlay $421,386
0191P | 49.89| 51.49 4 191P-04989 2011 Surface_Seal $206,661
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0191P | 51.49 51.59 4 191P-05149| 2013 Rehab_Concrete $51,149
0191P | 51.59 52.21 4 191P-05159| 2010 Surface_Seal $55,122
2018 Func_Overlay $216,545
0191P | 52.21| 53.75 4 191P-05221| 2010 Surface_Seal $64,849
2016 Func_Overlay $208,137
0191P | 53.75 60.60 4 191P-05375| 2011 Surface_Seal $514,866, 0V2017 54.845| 2006
0191P | 60.60/ 62.60 4 191P-06060| 2016 Struc_Overlay $556,117
0191P | 62.60 72.05 4 191P-06260| 2017 Struc_Overlay $4,040,133
0191P | 72.05 79.60 4 191P-07205| 2015 Struc_Overlay $3,093,248
0191P | 79.60 86.51 4 191P-07960| 2013 Struc_Overlay $2,588,123 0E2277 85.2] 2006
0191P | 86.51 89.62 4 191P-08651| 2009 Surface_Seal $139,183
2017 Func_Overlay $464,764
0191P | 89.62| 96.62 4 191P-08962| 2015 Struc_Overlay $2,269,865 0C 292 95.392| 2015 |Sub_Maj_Rehab $155,138
0C 292 95.392| 2015 |Struc_Rehab $0
0191P | 96.62) 99.66 4 191P-09662| 2011 Recon_Asphalt | $5,443,631
0191P | 99.66 104.06 4 191P-09966| 2010 Struc_Overlay $1,199,267 0V1697 | 103.334| 2006
0191P | 104.06 108.32 4 191P-10406| 2014 Struc_Overlay $1,319,943 0E2441 | 107.512| 2006
0191P |108.32/111.18 4 191P-10832| 2012 Struc_Overlay $859,772| 0V 173 | 108.911| 2006
0191P |111.18 111.76 4 191P-11118| 2008 Surface_Seal $47,169
2014 Func_Overlay $151,393
0191P |111.76| 115.00 4 191P-11176| 2006 Func_Overlay $576,840
2016 Func_Overlay $703,165
0191P | 115.00 124.59 4 191P-11500 2011 Surface_Seal $588,877
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Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
0191P | 124.59/127.36 4 191P-12459| 2010 Struc_Overlay $1,249,657| OE1037 | 125.408) 2010 |Culv_Repair $172,303
0D 590 | 125.877, 2006
0191P |127.36/129.23 4 191P-12736| 2006 Struc_Overlay $0| 0C 285 | 128.547, 2008 |Struc_Replace_Struc $0
0C 756 | 129.115 2006
0191P |129.23| 130.55 4 191P-12923| 2006 Struc_Overlay $0
0191P | 130.55|137.33 4 191P-13055| 2009 Surface_Seal $407,239) 0D 594 | 136.918 2018 |Sup_Maj_Rehab $413,530
2018 Func_Overlay $1,387,062| 0D 594 | 136.918 2018 |Struc_Rehab $0
0191P | 137.33|140.66 4 191P-13733| 2008 Func_Overlay $566,536
2016 Func_Overlay $663,788
0191P | 140.66| 145.66 4 191P-14066 | 2008 Surface_Seal $257,746) 0C 743 | 141.588) 2006
2017 Func_Overlay $877,887 0E2257 | 142.754| 2006
0C 444 | 143.683, 2006
0191P | 145.66| 151.66 4 191P-14566 | 2012 Mill_Overlay $2,350,924| OE2081 | 150.437| 2006
0191P |151.66| 157.19 4 191P-15166 | 2013 Mill_Overlay $2,322,615 OF 426 | 152.096) 2013 Sub_Prevent $19,365
OF 426 | 152.096/ 2013 |Deck_Prevent $38,729
OF 426 | 152.096/ 2013 |Struc_Prevent $0
0191P | 251.43|260.22 4 191P-15793 0D 668 254.43 2006
0D 669 | 260.105 2006
0191P | 260.22|269.23 3 191P-16675| 2017 Struc_Overlay $2,486,873
0191P | 269.23|276.26 3 191P-17576| 2018 Struc_Overlay $1,976,529
0191P | 276.26|282.22 3 191P-18278| 2015 Struc_Overlay $1,596,452
0191P |282.22|294.22 3 191P-18874| 2010 Struc_Overlay $2,657,667
0191P | 294.22294.85 3 191P-20075| 2008 Surface_Seal $30,739
2014 Func_Overlay $95,706
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Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
0191P | 352.61 353.11 3 191P-20153| 2013 Struc_Overlay $145,344
0191P | 353.11| 353.95 3 191P-20203| 2008 Surface_Seal $67,524
2017 Func_Overlay $189,640
0191P | 353.95 357.30 3 191P-20287| 2011 Surface_Seal $222,930| 0D 739 | 354.615 2016 |Sub_Prevent $13,817
0D 739 | 354.615 2016 |Deck_Prevent $27,633
0D 739 | 354.615| 2016 |Struc_Prevent $0
0191P | 357.30| 363.80 3 191P-20622| 2015 Struc_Overlay $1,737,653
0191P | 363.80  372.38 3 191P-21272| 2015 Struc_Overlay $2,562,487 0V1607 | 367.657| 2006
0191P | 372.38|378.30 3 191P-22130| 2011 Surface_Seal $263,928
2017 Func_Overlay $698,480
0191P | 378.30  387.46 3 191P-22723| 2010 Surface_Seal $398,789
2016 Func_Overlay $1,055,389
0191P | 387.46 396.38 3 191P-23638| 2010 Surface_Seal $350,259| 0C 372 | 393.739) 2006 |Sup_Maj_Rehab $0
2016 Func_Overlay $1,090,534, 0C 372 | 393.739) 2006 |Sub_Maj_Rehab $0
0C 372 | 393.739| 2006 |Deck_Maj_Rehab $0
0C 372 | 393.739| 2006 |Struc_Rehab $0
0191P | 396.38 404.17 3 191P-24530| 2009 Func_Overlay $870,396
2015 Func_Overlay $980,207
0193P 0.00/ 0.59 1 193P-00000| 2014 Struc_Overlay $421,547 0193P-000000 2014 Safety_Improvement | $660,494 6
0193P 0.59 2.18 1 193P-00059| 2012 Struc_Overlay $1,054,064
0193P 218 5.69 1 193P-00218| 2016 Struc_Overlay $2,613,010, OF 575 5.595 2011 |Sub_Prevent $58,399
OF 575 5.595| 2011 |Struc_Prevent $0
0195P 0.00, 177 2 195P-00000| 2015 Struc_Overlay $818,448
0195P 1.77, 257 2 195P-00177| 2015 Struc_Overlay $425,721
0196P 0.00| 17.00 2 196P-00000| 2012 Struc_Overlay $3,490,145
0196P | 17.00/ 24.00 2 196P-01700| 2012 Struc_Overlay $1,714,985
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Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
0196P | 24.00| 28.45 2 196P-02400 2010 Struc_Overlay | $1,000,216
0196P | 28.45 36.86 2 196P-02845 2010 Struc_Overlay | $1,834,436
0197P | 0.00] 1.09 3 197P-00000 2009 Mill_Overlay $292,349
0198P | 0.00] 2.94 3 198P-00000 2010 Struc_Overlay $578,382 OE 427 1.533] 2016 |Culv_Repair $182,849
0198P | 2.94] 3.40 3 198P-00294 2010 Struc_Overlay $140,094
0198P | 3.40| 4.54 3 198P-00340 2011 Recon_Asphalt | $3,385,509
0198P | 4.54| 6.42 3 198P-00454 2010 Struc_Overlay $821,496
0198P | 6.42] 7.11 3 198P-00642 2008 Func_Overlay $163,583 0198P-007000 2017 Safety_Improvement | $357,470 4
2017 Func_Overlay $195,497
0198P | 7.11| 10.45 3 198P-00711 2009 Func_Overlay $699,714
2017 Func_Overlay $819,826
0198P | 10.45/ 11.55 3 198P-01045 2009 Func_Overlay $189,016
2017 Func_Overlay $221,462
0198P | 11.55| 12.35 3 198P-01155 2010 Struc_Overlay $442,077 0D 447 11.554| 2010 |Deck_Prevent $34,440
0D 447 11.554| 2010 |Struc_Prevent $0
0198P | 12.35| 15.72 3 198P-01235 2017 Recon_Asphalt |$10,223,897
0199P | 0.00| 12.00 2 199P-00000 2011 Surface_Seal $533,798
2017 Func_Overlay $1,412,686
0199P | 12.00| 21.94 2 199P-01200 2011 Surface_Seal $357,433
2017 Func_Overlay $1,112,870
0200P | 0.00 1.57 1 200P-00000 2009 Struc_Overlay $296,752
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Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
0201P 0.00, 3.27 2 201P-00000| 2006 Recon_Asphalt $0 4C 769 0.259| 2009 |Sub_Prevent $115,655/ 0201P-000000 | 2018 Safety_Improvement | $343,589 4
2014 Surface_Seal $168,268, 4C 769 0.259| 2009 | Deck_Prevent $231,310
4C 769 0.259| 2009 |Struc_Prevent $0
2C 770 0.269] 2009 |Sub_Prevent $41,944
2C 770 0.269] 2009 |Deck_Prevent $83,889
2C 770 0.269] 2009 | Struc_Prevent $0
0E1272 1.438) 2006
0201P 327 6.24 2 201P-00327 | 2017 Struc_Overlay $2,670,806, 2C 371 4.196) 2011 |Deck_Replace $939,465
2C 371 4196, 2011 |Struc_Replace_Comp $0
2C 371 4196/ 2017 |Sup_Prevent $345,461
2C 371 4.196| 2017 |Deck_Prevent $103,638
2C 371 4.196| 2017 |Struc_Prevent $0
4C 371 4.216) 2011 |Deck_Replace $939,465
4C 371 4216, 2011 |Struc_Replace_Comp $0
4C 371 4.216| 2017 |Sup_Prevent $345,461
4C 371 4.216| 2017 |Deck_Prevent $103,638
4C 371 4.216| 2017 |Struc_Prevent $0
ov 737 5.495/ 2011 |Sub_Prevent $14,011
ov 737 5.495/ 2011 | Struc_Prevent $0
0201P 6.24| 871 2 201P-00624 | 2014 Struc_Overlay $2,069,962 0201P-007000| 2014 Safety_Improvement | $634,846 8
0201P-008000| 2014 Safety_Improvement | $610,195 10
0201P 8.71 10.84 2 201P-00871| 2010 Surface_Seal $267,370
0201P | 10.84| 13.07 2 201P-01084 | 2012 Rehab_Concrete | $2,239,008 0201P-013000| 2012 Safety_Improvement | $287,500 5
0201P | 13.07) 14.10 2 201P-01307 | 2006 Recon_Asphalt $0 0201P-014000| 2010 Safety_Improvement | $586,500 8
0201P | 14.10 16.52 2 201P-01410| 2008 Surface_Seal $304,899, 0C 709 14.168 2010 |Deck_Prevent $383,895/ 0201P-015000 | 2010 Safety_Improvement | $575,000 8
2016 Func_Overlay $1,488,489, 0C 709 14.168 2010 |Struc_Prevent $0 0201P-016000| 2010 Safety_Improvement | $586,500 7
0C 709 14.168| 2010 |Sub_Prevent $191,948
O0E1908 | 14.707 2006
2C 480 15.706) 2016 |Deck_Prevent $103,565
2C 480 15.706| 2016 |Sub_Prevent $51,783
2C 480 15.706) 2016 |Struc_Prevent $0
4C 480 15.717 2016 |Struc_Prevent $0
4C 480 15.717 2016 |Deck_Prevent $62,234
4C 480 15.717| 2016 |Sub_Prevent $31,117
4F 620W | 16.475] 2009 |Struc_Prevent $0
4F 620W | 16.475 2009 |Deck_Prevent $202,320
4F 620W | 16.475 2009 | Sub_Prevent $101,160
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Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
2F 620E | 16.476/ 2009 Sub_Prevent $103,576
2F 620E | 16.476/ 2009 |Struc_Prevent $0
2F 620E | 16.476] 2009 |Deck_Prevent $207,151
0201P | 16.52 17.12 2 201P-01652| 2009 Surface_Seal $95,572| 4F 621W | 16.836] 2017 |Deck_Prevent $215,205/ 0201P-017000 | 2017 Safety_Improvement | $660,494 4
2017 Func_Overlay $466,576| 4F 621W | 16.836| 2017 |Struc_Prevent $0
4F 621W | 16.836| 2017 | Sub_Prevent $107,602
2F 621E | 16.846| 2017 Sub_Prevent $103,573
2F 621E | 16.846| 2017 |Deck_Prevent $207,146
2F 621E | 16.846| 2017 |Struc_Prevent $0
2C 838 16.875 2009 |Deck_Prevent $401,041
2C 838 16.875 2009 |Sub_Prevent $200,520
2C 838 16.875 2009 |Struc_Prevent $0
2C 838 16.875 2017 |Struc_Repair $0
2C 838 16.875| 2017 |Deck_Repair $1,174,708
2C 839 16.996/ 2009 |Sub_Prevent $58,453
2C 839 16.996) 2009 |Struc_Prevent $0
2C 839 16.996/ 2009 |Deck_Prevent $116,905
2C 839 16.996| 2017 |Deck_Repair $342,432
2C 839 16.996) 2017 |Struc_Repair $0
0201P | 17.12| 18.03 2 201P-01712| 2007 Func_Overlay $669,077, 4C 841 17.266/ 2015 |Sub_Prevent $411,840
2015 Func_Overlay $783,931 4C 841 17.266) 2015 |Deck_Prevent $823,679
4C 841 17.266) 2015 |Struc_Prevent $0
4C 837 17.269| 2011 |Sub_Prevent $67,437
4C 837 17.269 2011 |Struc_Prevent $0
2C 845 17.356| 2015 |Sub_Prevent $749,468
2C 845 17.356) 2015 |Deck_Prevent $1,498,935
2C 845 17.356) 2015 |Struc_Prevent $0
2C 844 17.376| 2015 |Sub_Prevent $903,626
2C 844 17.376) 2015 |Deck_Prevent $1,807,253
2C 844 17.376) 2015 |Struc_Prevent $0
0202P 0.00, 1.96 2 202P-00000| 2016 Struc_Overlay $660,037, OF 595 1.209) 2006
OF 547 1.708/ 2016 |Sub_Prevent $60,591
OF 547 1.708/ 2016 |Struc_Prevent $0
0203P 0.00, 6.15 1 203P-00000| 2010 Struc_Overlay $3,899,262| OF 170 5.755| 2010 |Sub_Prevent $50,580 0203P-000000, 2015 Safety_Improvement | $660,494 6
OF 170 5.755| 2010 |Struc_Prevent $0
0203P-002000, 2010 Safety_Improvement | $598,230 8
0203P-003000, 2015 Safety_Improvement | $622,398 6
0203P-004000, 2015 Safety_Improvement | $647,543 6
0203P-005000, 2015 Safety_Improvement | $647,543 7
0204P 0.00, 1.07 1 204P-00000| 2014 Struc_Overlay $883,788
0204P 1.07| 223 1 204P-00107 | 2016 Struc_Overlay $754,483 0204P-002000| 2016 Safety_Improvement | $700,922 5
0204P 2.23| 541 1 204P-00223| 2013 Struc_Overlay $2,064,361 0C 286 2.867| 2013 Struc_Replace_Struc $2,011,076 0204P-003000 | 2018 Safety_Improvement | $673,704 6
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0204P-004000, 2018 Safety_Improvement | $687,178 6
0208P 0.00/ 10.19 3 208P-00000| 2013 Struc_Overlay $2,094,027, OE 902 9.315| 2006
0D 569 9.936/ 2018 |Sub_Prevent $15,603
0D 569 9.936| 2018 |Struc_Prevent $0
0209P 0.00, 5.35 2 209P-00000| 2009 Recon_Asphalt |$16,109,137 0209P-005000 2009 Safety_Improvement | $598,230 8
2017 Surface_Seal $452,986
0209P 5.35 6.69 2 209P-00535| 2017 Recon_Asphalt | $7,676,605 0E2381 6.374| 2006 0209P-006000 2011 Safety_Improvement | $598,230 9
0209P 6.69 7.35 2 209P-00669| 2013 Struc_Overlay $557,521| OF 244 6.694| 2006 0209P-007000 2013 Safety_Improvement | $598,230 9
0209P 7.35 7.86 2 209P-00735| 2015 Struc_Overlay $435,832| 0E2405 7.803| 2006
0209P 7.86, 8.84 2 209P-00786| 2008 Surface_Seal $101,738 0209P-008000 2017 Safety_Improvement | $647,543 6
2017 Func_Overlay $336,151
0209P 8.84 10.18 2 209P-00884| 2009 Surface_Seal $108,082
2017 Func_Overlay $350,108
0209P | 10.18 11.74 2 209P-01018| 2009 Struc_Overlay $958,867
0209P | 11.74| 1231 2 209P-01174| 2016 Struc_Overlay $569,934
0209P | 12.31 14.57 2 209P-01231| 2010 Struc_Overlay $666,682 0D 807 14.338) 2016 Struc_Replace_Struc $365,883
0210P 0.00 3.86 2 210P-00000| 2015 Struc_Overlay $1,509,073
0210P 3.86, 12.55 2 210P-00386| 2013 Struc_Overlay $2,887,036
0210P | 12.55 13.64 2 210P-01255| 2012 Struc_Overlay $302,880, OF 543 13.319| 2006
0211P 0.00| 18.92 4 211P-00000
0212P 0.00, 1.29 4 212P-00000| 2009 Struc_Overlay $507,846, 0D 416 0.709| 2009 Sup_Maj_Rehab $332,146| 0212P-000000 2012 Safety_Improvement | $305,097 6
0D 416 0.709| 2009 Sub_Maj_Rehab $189,798
0D 416 0.709| 2009 |Deck_Maj_Rehab $332,146
0D 416 0.709| 2009 |Struc_Rehab $0
0215N 0.00, 0.82 2 215N-00000| 2014 Rehab_Concrete | $1,136,346
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0215N | 0.82] 1.85 2 215N-00082| 2010 Struc_Overlay $289,191
0215N 1.85 3.67 2 215N-00185| 2011 Rehab_Concrete | $1,252,527 0215N-003000| 2017 Safety_Improvement | $673,704 4
0215N 3.67 7.20 2 215N-00367| 2014 | Rehab_Concrete | $2,352,894 0215N-007000| 2014 Safety_Improvement | $673,704 4
0215N 7.20 8.80 2 215N-00720| 2007 Joint_Repair $0
0215N 8.80| 10.58 2 215N-00880| 2007 Joint_Repair $0 0215N-009000| 2014 Safety_Improvement | $634,846 4
0215N-010000| 2010 Safety_Improvement | $586,500 7
0215N | 10.58 11.80 2 215N-01058| 2011 Recon_Concrete | $9,339,983 0215N-011000| 2009 Safety_Improvement | $575,000 7
0215N | 11.80 13.50 2 215N-01180| 2010 Recon_Concrete |$11,436,199 0215N-013000| 2016 Safety_Improvement | $660,494 4
0215N | 13.50 15.53 2 215N-01350| 2014 | Rehab_Concrete | $1,476,078 0215N-015000| 2014 Safety_Improvement | $660,494 4
0215N | 15.53| 17.59 2 215N-01553| 2009 Recon_Concrete | $8,884,511 0215N-017000| 2010 Safety_Improvement | $586,500 7
0215N | 17.59 19.52 2 215N-01758| 2013 Rehab_Concrete | $1,456,854 0215N-018000| 2016 Safety_Improvement | $660,494 4
0215N-019000| 2013 Safety_Improvement | $622,398 5
0215N | 19.52| 22.75 2 215N-01952| 2012 Rehab_Concrete | $5,065,269 0215N-020000| 2018 Safety_Improvement | $687,178 4
0215N-021000| 2012 Safety_Improvement | $610,195 6
0215N-022000| 2018 Safety_Improvement | $687,178 4
0215N | 22.75 26.96 2 215N-02275| 2012 Rehab_Concrete $786,468 0215N-023000| 2018 Safety_Improvement | $687,178 4
0215N | 26.96 28.82 1 215N-02696| 2011 Rehab_Concrete $382,127
0215P 0.00, 0.82 2 215P-00000| 2010 | Rehab_Concrete | $1,049,808
0215P 0.82, 1.85 2 215P-00082| 2010 Struc_Overlay $289,191
0215P 1.85| 3.67 2 215P-00185 | 2011 Rehab_Concrete | $1,252,527| 3F 163 2.607| 2016 |Sub_Prevent $64,654 0215P-003000, 2016 Safety_Improvement | $673,704 4
3F 163 2.607| 2016 |Deck_Prevent $129,309
3F 163 2.607| 2016 | Struc_Prevent $0
1F 163 2.655/ 2016 |Sub_Prevent $47,000
1F 163 2.655| 2016 |Deck_Prevent $94,000
1F 163 2.655| 2016 | Struc_Prevent $0
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0C 518 2.787| 2006
0215P 3.67 7.20 2 215P-00367 | 2013 Rehab_Concrete | $2,306,759| OF 458 5.725/ 2013 |Sub_Prevent $95,630 0215P-007000, 2018 Safety_Improvement | $687,178 4
OF 458 5.725/ 2013 |Deck_Prevent $191,260
OF 458 5.725/ 2013 |Struc_Prevent $0
0C 757 6.314] 2013 |Sub_Prevent $287,182
0C 757 6.314] 2013 |Deck_Prevent $574,364
0C 757 6.314] 2013 Struc_Prevent $0
4C 760 6.513] 2013 |Deck_Repair $178,352
4C 760 6.513] 2013 |Struc_Repair $0
2C 761 6.514| 2013 |Deck_Repair $201,348
2C 761 6.514] 2013 |Struc_Repair $0
0C 759 6.524| 2006
0215P 7.20 8.80 2 215P-00720| 2013 Rehab_Concrete | $1,211,247| 4C 736 7.733] 2006 |Sub_Prevent $0
4C 736 7.733] 2006 |Deck_Prevent $0
4C 736 7.733] 2006 | Struc_Prevent $0
4C 736 7.733] 2013 Sup_Repair $1,150,180
4C 736 7.733] 2013 |Deck_Repair $690,108
4C 736 7.733] 2013 |Struc_Repair $0
0215P 8.80| 10.58 2 215P-00880| 2016 Rehab_Concrete | $1,795,414| 4C 727 9.222| 2006 |Sub_Prevent $0/ 0215P-009000 | 2016 Safety_Improvement | $634,846 4
A4C 727 9.222| 2006 |Deck_Prevent $0/ 0215P-010000| 2010 Safety_Improvement | $586,500 7
4C 727 9.222| 2006 |Struc_Prevent $0
4C 727 9.222| 2016 Sub_Repair $582,775
4C 727 9.222| 2016 | Sup_Repair $1,456,938
A4C 727 9.222| 2016 |Deck_Repair $874,163
4C 727 9.222| 2016 |Struc_Repair $0
0215P | 10.58 11.80 2 215P-01058| 2010 Recon_Concrete | $9,156,846 0215P-011000| 2010 Safety_Improvement | $575,000 7
0215P | 11.80 13.50 2 215P-01180| 2010 Recon_Concrete |$11,436,199 2F 133 12.49| 2010 |Sub_Prevent $35,622| 0215P-013000 2016 Safety_Improvement | $660,494 4
2F 133 12.49| 2010 |Deck_Prevent $71,244
2F 133 12.49| 2010 |Struc_Prevent $0
2F 133 12.49| 2018 |Deck_Repair $212,857
2F 133 12.49| 2018 |Struc_Repair $0
2F 133 12.49| 2018 |Sub_Repair $141,905
4F 133 12,5/ 2010 |Deck_Prevent $71,244
4F 133 12,5/ 2010 |Sub_Prevent $35,622
4F 133 12.5| 2010 |Struc_Prevent $0
4F 133 12,5/ 2018 |Struc_Repair $0
4F 133 12,5/ 2018 |Deck_Repair $221,456
4F 133 12.5| 2018 |Sup_Repair $369,094
4F 133 12,5 2018 |Sub_Repair $147,637
2F 283 13.119| 2010 |Sub_Prevent $43,435
2F 283 13.119 2010 |Deck_Prevent $86,870
2F 283 13.119 2010 |Struc_Prevent $0
2F 283 13.119| 2018 | Sup_Repair $450,049
2F 283 13.119| 2018 |Deck_Repair $270,030
2F 283 13.119| 2018 | Sub_Repair $180,020
2F 283 13.119| 2018 |Struc_Repair $0
4F 283 13.189| 2010 |Sub_Prevent $43,435
4F 283 13.189 2010 |Struc_Prevent $0
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0215P | 13.50 15.53 2 215P-01350| 2014 | Rehab_Concrete | $1,476,078 4C 585 13.539| 2006 |Sub_Prevent $0 0215P-015000| 2014 Safety_Improvement | $660,494 4
4C 585 13.539 2006 |Deck_Prevent $0
4C 585 13.539 2006 |Struc_Prevent $0
4C 585 13.539| 2014 | Sup_Repair $713,660
4C 585 13.539| 2014 |Deck_Repair $428,196
4C 585 13.539| 2014 |Struc_Repair $0
4C 585 13.539| 2014 | Sub_Repair $285,464
2C 585 13.548 2006 |Struc_Prevent $0
2C 585 13.548 2006 |Deck_Prevent $0
2C 585 13.548| 2006 |Sub_Prevent $0
2C 585 13.548| 2014 | Sub_Repair $291,173
2C 585 13.548/ 2014 |Struc_Repair $0
2C 585 13.548| 2014 |Deck_Repair $436,760
2C 585 13.548| 2014 | Sup_Repair $727,934
1C 587 14.558 2006 |Struc_Prevent $0
1C 587 14.558| 2006 |Sub_Prevent $0
1C 587 14.558 2006 |Deck_Prevent $0
1C 587 14.558| 2014 | Sub_Repair $181,465
1C 587 14.558| 2014 | Sup_Repair $453,663
1C 587 14.558| 2014 |Deck_Repair $272,198
1C 587 14.558 2014 |Struc_Repair $0
3C 587 14.608 2006 |Deck_Prevent $0
3C 587 14.608| 2006 |Sub_Prevent $0
3C 587 14.608 2006 |Struc_Prevent $0
3C 587 14.608 2014 |Struc_Repair $0
3C 587 14.608| 2014 |Deck_Repair $272,198
3C 587 14.608| 2014 | Sup_Repair $453,663
3C 587 14.608| 2014 | Sub_Repair $181,465
0215P | 1553 17.59 2 215P-01553| 2009 Recon_Concrete | $8,884,511 1C 528 15.567 2006 |Struc_Prevent $0 0215P-017000 | 2009 Safety_Improvement | $586,500 7
1C 528 15.567| 2006 |Sub_Prevent $0
1C 528 15.567 2006 |Deck_Prevent $0
1C 528 15.567| 2014 | Sub_Repair $274,193
1C 528 15.567| 2014 | Sup_Repair $685,483
1C 528 15.567| 2014 |Deck_Repair $411,290
1C 528 15.567| 2014 |Struc_Repair $0
3C 528 15.617 2006 |Deck_Prevent $0
3C 528 15.617| 2006 |Sub_Prevent $0
3C 528 15.617 2006 |Struc_Prevent $0
3C 528 15.617| 2014 |Struc_Repair $0
3C 528 15.617| 2014 |Deck_Repair $279,789
3C 528 15.617| 2014 | Sup_Repair $466,315
3C 528 15.617| 2014 | Sub_Repair $186,526
1C 663 17.066) 2006 |Sup_Maj_Rehab $0
1C 663 17.066/ 2006 |Struc_Rehab $0
1C 663 17.066) 2006 |Sub_Maj_Rehab $0
1C 663 17.066| 2006 | Deck _Maj_Rehab $0
1C 663 17.066| 2014 |Deck_Repair $175,648
1C 663 17.066| 2014 | Sup_Repair $292,747
1C 663 17.066) 2014 |Struc_Repair $0
3C 663 17.116) 2007 Struc_Replace_Struc $0
1C 520 17.388 2006 |Sup_Maj_Rehab $0
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1C 520 17.388) 2006 |Struc_Rehab $0
1C 520 17.388) 2006 |Sub_Maj_Rehab $0
1C 520 17.388| 2006 | Deck _Maj_Rehab $0
1C 664 17.475 2006 |Sub_Maj_Rehab $0
1C 664 17.475| 2006 | Deck_Maj_Rehab $0
1C 664 17.475 2006 |Struc_Rehab $0
1C 664 17.475 2006 |Sup_Maj_Rehab $0

0215P | 17.59 19.52 2 215P-01758| 2009 Recon_Concrete |$12,750,704, 3C 520 17.625 2006 |Sup_Maj_Rehab $0/ 0215P-018000 | 2016 Safety_Improvement | $660,494 4
3C 520 17.625 2006 |Sub_Maj_Rehab $0  0215P-019000 | 2013 Safety_Improvement | $622,398 5
3C 520 17.625| 2006 | Deck Maj_Rehab $0
3C 520 17.625 2006 |Struc_Rehab $0
OE1833 | 18.574, 2006 |Sup_Maj_Rehab $0
OE1833 | 18.574, 2006 |Sub_Maj_Rehab $0
OE1833 | 18.574, 2006 |Deck_Maj_Rehab $0
OE1833 | 18.574, 2006 |Struc_Rehab $0

0215P | 19.52| 22.75 2 215P-01952| 2011 Rehab_Concrete | $4,965,950| 1C 617 19.554) 2007 |Struc_Prevent $0/ 0215P-020000 | 2018 Safety_Improvement | $687,178 4
3C 617 19.614) 2011 |Deck_Prevent $152,459| 0215P-021000 | 2011 Safety_Improvement | $622,398 6
3C 617 19.614) 2011 |Struc_Prevent $0 0215P-022000 | 2018 Safety_Improvement | $687,178 4
OF 477 20.103) 2018 |Sub_Prevent $153,208
OF 477 20.103, 2018 |Struc_Prevent $0
OF 477 20.103) 2018 |Deck_Prevent $306,415
0C 752 20.603 2006
OF 410 21.112) 2018 |Sub_Prevent $377,239
OF 410 21.112, 2018 |Struc_Prevent $0
OF 410 21.112) 2018 |Deck_Prevent $754,478
0C 460 21.114, 2018 |Struc_Prevent $0
0C 460 21.114, 2018 |Deck_Prevent $404,459
0C 460 21.114, 2018 |Sub_Prevent $202,229
3C 694 21.753) 2011 |Deck_Repair $179,155
3C 694 21.753) 2011 |Struc_Repair $0
1C 698 21.792) 2011 |Struc_Repair $0
1C 698 21.792) 2011 |Deck_Repair $159,827
1C 699 21.83] 2011 |Sub_Prevent $46,108
1C 699 21.83] 2011 Struc_Prevent $0
0C 688 21.862 2006
3C 695 21.892 2011 |Struc_Prevent $0
3C 695 21.892) 2011 |Deck_Prevent $89,337
3C 695 21.892) 2011 |Sub_Prevent $44,669
3C 695 21.892) 2018 |Struc_Repair $0
3C 695 21.892) 2018 |Deck_Repair $261,682
3C 695 21.892) 2018 |Sub_Repair $174,455
0C 689 21.972) 2018 |Sub_Prevent $152,707
0C 689 21.972] 2018 |Deck_Prevent $305,414
0C 689 21.972, 2018 |Struc_Prevent $0
1Cc701 22,211, 2011 |Struc_Repair $0
1Cc701 22,211, 2011 |Sub_Repair $114,980
1c701 22,211 2011 |Sup_Repair $287,449
1c701 22,211, 2011 |Deck_Repair $172,470
1C 700 22.262, 2011 |Struc_Prevent $0
1C 700 22.262) 2011 |Deck_Prevent $418,929
1C 700 22.262) 2011 |Sub_Prevent $209,464
1C 700 22.262) 2018 |Sup_Repair $2,086,078
1C 700 22.262) 2018 |Deck_Repair $1,251,647
1C 700 22.262) 2018 |Sub_Repair $834,431
1C 700 22.262] 2018 |Struc_Repair $0
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3C 703 22.301] 2011 |[Struc_Prevent $0
3C 703 22.301] 2011 |Deck_Prevent $96,020
3C 703 22.301, 2011 |Sub_Prevent $48,010
3C 703 22.301, 2018 |Sub_Repair $191,254
3C 703 22.301, 2018 |Struc_Repair $0
3C 703 22.301, 2018 |Deck_Repair $286,881
3C 703 22.301, 2018 |Sup_Repair $478,134
3C 697 22.321| 2011 |[Struc_Prevent $0
3C 697 22.321, 2011 |Sub_Prevent $56,367
0C 692 22.361, 2011 |Sub_Prevent $230,441
0C 692 22.361] 2011 |[Struc_Prevent $0

0215P | 22.75 26.96 2 215P-02275| 2012 Rehab_Concrete $786,468, 0C 693 22771, 2018 |Sub_Prevent $205,731| 0215P-023000 2018 Safety_Improvement | $687,178 4
0C 693 22.771 2018 |Deck_Prevent $411,462
0C 693 22.771] 2018 |[Struc_Prevent $0
OF 500 23.69 2018 |Sub_Prevent $108,643
OF 500 23.69| 2018 |Deck_Prevent $217,286
OF 500 23.69| 2018 |Struc_Prevent $0
1E1322 25.539| 2018 |Culv_Prevent $91,425
0E1324 26.718| 2006
2F 76 26.897| 2012 |Sub_Prevent $17,734
2F 76 26.897| 2012 |Struc_Prevent $0

0215P | 26.96 28.97 1 215P-02696| 2012 Rehab_Concrete $427,880| 4F 76 27.068, 2006
2F 125 28.377| 2009 |Deck_Prevent $124,599
2F 125 28.377| 2009 |Struc_Prevent $0
2C514 28.536| 2006
4F 126 28.566| 2006

0218P 0.00, 8.20 1 218P-00000| 2006 Func_Overlay $734,769| OF 8 5.695| 2008 |Struc_Prevent $0

2012 Func_Overlay $827,469
2018 Func_Overlay $931,864

0219P 0.00, 1.66 4 219P-00000| 2009 Mill_Overlay $715,632| OF 563 0.319) 2006

0222P 0.00, 2.04 3 222P-00000| 2010 Struc_Overlay $516,688

0222P 2.04, 3.36 3 222P-00204| 2011 Struc_Overlay $380,675

0224P 0.00/ 2.09 2 224P-00334| 2009 Recon_Asphalt | $2,918,976

2017 Surface_Seal $77,521
0224P 2.09, 4.03 2 224P-00542| 2018 Recon_Asphalt | $3,657,863
0224P 4.03| 5.34 2 224P-00736| 2009 Struc_Overlay $697,934
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0224P | 5.34] 8.70 2 224P-00867 2015 Struc_Overlay | $2,690,022 0224P-008000 2015 Safety_Improvement | $317,423 4
0224P | 8.70| 11.60 2 224P-01204 2016 Struc_Overlay | $1,642,820 0224P-009000 2016 Safety_Improvement | $323,772 4
0224P-010000, 2016 Safety_Improvement | $323,772 4
0225P | 0.00] 0.52 1 225P-00000 2018 Recon_Asphalt | $1,994,498 0C 595 0.519, 2018 Sub_Prevent $102,466
0C 595 0.519, 2018 Deck_Prevent $204,932
0C 595 0.519, 2018 Struc_Prevent $0
0226P | 0.00] 3.00 1 226P-00000 2008 Func_Overlay $412,116
2015 Func_Overlay $473,392
0227P | 0.00/ 0.70 1 227P-00000 2014 Struc_Overlay $418,417| 3C 521 0.299, 2014 Deck_Replace $1,283,527
3C 521 0.299 2014 | Struc_Replace_Comp $0
0228P | 0.00 1.64 4 228P-00000 2008 Surface_Seal $69,448 0D 665 0.039, 2006
2014 Func_Overlay $262,234
0232P | 0.00] 2.42 1 232P-00000 2013 Struc_Overlay | $1,686,883 0232P-000000 2013 Safety_Improvement | $622,398 9
0235P | 0.00] 3.08 1 235P-00000 2013 Struc_Overlay | $2,173,819
0235P-002000, 2017 Safety_Improvement | $673,704 6
0235P | 3.08) 4.87 1 235P-00308 2009 Struc_Overlay $556,646
0237P | 0.00] 4.81 1 237P-00000 2010 Struc_Overlay | $1,598,264| 0D 730 0.719) 2015 Sub_Prevent $12,446
0D 730 0.719) 2015 Deck_Prevent $24,892
0D 730 0.719) 2015 | Struc_Prevent $0
0238P | 0.00] 4.69 1 238P-00000
0D 610 4.156) 2015 Sub_Prevent $13,777
0D 610 4.156) 2015 |Deck_Prevent $27,554
0D 610 4.156) 2015 Struc_Prevent $0
0239P | 0.00] 1.05 1 239P-00000 2014 Struc_Overlay $722,056
0240P | 0.00] 1.22 1 240P-00000 2006 Func_Overlay $104,260| OF 24 0.129) 2018 Sup_Maj_Rehab $650,754
2012 Func_Overlay $117,414| OF 24 0.129) 2018 Struc_Rehab $0
2018 Func_Overlay $132,227
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0241P 0.00 0.39 3 241P-00000| 2010 Struc_Overlay $170,777
0243P 0.00 1.43 1 243P-00000| 2006 Func_Overlay $129,755
2013 Func_Overlay $149,047
0244P 0.00, 0.91 4 244P-00000| 2007 Func_Overlay $141,210, 0C 260 0.049| 2006
2014 Func_Overlay $162,206, OF 384 0.879| 2006
0248P 0.00, 0.79 2 248P-00000| 2010 Struc_Overlay $356,669 0248P-000000 2010 Safety_Improvement | $299,115 7
0248P 0.79, 3.13 2 248P-00079| 2010 Surface_Seal $184,083
2018 Func_Overlay $898,679
0248P 3.13 1451 2 248P-00312| 2011 Surface_Seal $1,142,948 0C 751 14.188| 2006
0256P 0.00/ 5.59 4 256P-00000| 2007 Func_Overlay $527,186, 0C 810 1.258, 2006
2016 Func_Overlay $630,036| 0D 375A 3.517| 2006
0257P 0.00| 13.85 4 257P-00000| 2007 Surface_Seal $552,785 0E2269 4.126| 2006
2013 Func_Overlay $1,774,199
0257P | 13.85 32.85 4 257P-01385| 2011 Surface_Seal $705,795
0257P | 32.85 45.61 4 257P-03284| 2007 Func_Overlay $996,946
2015 Func_Overlay $1,168,081
0257P | 45.61 60.82 4 257P-04561
0257P | 60.82| 69.15 4 257P-06082| 2010 Surface_Seal $358,948
0258P 0.00 2.03 4 258P-00000| 2006 Surface_Seal $83,118
2012 Func_Overlay $266,774
2018 Func_Overlay $300,431
0259P 0.00, 0.32 4 259P-00000| 2008 Surface_Seal $30,930
2014 Func_Overlay $116,789
0260P 0.00 4.18 4 260P-00000| 2011 Struc_Overlay $861,417
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0261P | 0.00] 6.99 4 261P-00000 2011 Func_Overlay $708,208
0261P | 9.63| 16.85 4 261P-00963 2009 Func_Overlay $729,679
2015 Func_Overlay $821,738
0261P | 16.85 18.58 4 261P-01685 2010 Surface_Seal $63,096
2016 Func_Overlay $202,511
0261P | 18.58| 23.09 4 261P-01858 2011 Struc_Overlay $966,267
0261P | 23.09| 32.63 4 261P-02309 2011 Surface_Seal $361,121
0262P | 0.00] 7.76 4 262P-00000 2011 Surface_Seal $298,551| 0C 440 1.778) 2006
2017 Func_Overlay $958,217| 0E1138 3.087, 2006
0262P | 7.76| 16.00 4 262P-00776 2011 Struc_Overlay | $1,737,224
0262P | 16.00| 22.61 4 262P-01600 2007 Func_Overlay $588,377| 0C 319 18.974| 2006 |Sup_Maj_Rehab $0
2014 Func_Overlay $675,860| 0OC 319 18.974| 2006 |Sub_Maj_Rehab $0
0C 319 18.974| 2006 |Deck_Maj_Rehab $0
0C 319 18.974| 2006 |Struc_Rehab $0
0V 949 22.6) 2006
0D 710 22.602] 2006 |Struc_Replace_Struc $0
0D 710 | 22.602] 2014 |Deck_Prevent $53,801
0D 710 | 22.602] 2014 |Struc_Prevent $0
0V1679 | 22.604| 2006
0264P | 0.00| 5.08 4 264P-00000 2016 Struc_Overlay | $1,447,039
0264P | 5.08| 15.41 4 264P-00508 2017 Struc_Overlay | $3,148,757
0265P | 0.00 0.37 3 265P-00000 2011 Surface_Seal $38,504| OF 674 0.309, 2017 Sub_Prevent $184,907 | 0265P-000000 | 2017 Safety_Improvement | $647,543 6
2017 Func_Overlay $119,884| OF 674 0.309, 2017 Deck_Prevent $369,814
OF 674 0.309, 2017 | Struc_Prevent $0
0265P | 0.37] 0.73 3 265P-00037 | 2016 Struc_Overlay $340,875| OF 673 0.439, 2016 | Sub_Prevent $293,182
OF 673 0.439, 2016 Deck_Prevent $586,364
OF 673 0.439) 2016 | Struc_Prevent $0
0265P | 0.73] 1.21 3 265P-00073 | 2016 Struc_Overlay $473,208 0265P-001000 2012 Safety_Improvement | $610,195 8
0265P | 1.21] 2.97 3 265P-00121 2011 Recon_Asphalt | $10,273,914 0265P-002000 2017 Safety_Improvement | $700,922 4
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2017 Surface_Seal $262,256
0265P 297 4.33 3 265P-00296 | 2014 Struc_Overlay $1,157,178| 4F 261 3.726/ 2009 | Deck_Prevent $57,673
4F 261 3.726] 2009 | Struc_Prevent $0
2F 261 3.936/ 2009 |Deck_Prevent $57,673
2F 261 3.936/ 2009 | Struc_Prevent $0
0266P 0.00, 2.79 2 266P-00000| 2015 Struc_Overlay $2,113,703| 0E1283 0.621| 2006 0266P-000000| 2015 Safety_Improvement | $610,195 8
OF 115 2.483| 2008 | Struc_Prevent $0
0E1286 2.484| 2006 0266P-002000| 2015 Safety_Improvement | $622,398 8
0266P 279 354 2 266P-00279| 2013 Struc_Overlay $591,279 0266P-003000| 2012 Safety_Improvement | $610,195 8
0266P 3.54| 4.42 2 266P-00354| 2010 Struc_Overlay $597,276| 0E1218 3.906/ 2006 0266P-004000| 2014 Safety_Improvement | $634,846 7
0266P 442 8.12 2 266P-00442| 2007 Mill_Overlay $0 OF 156 8.013| 2006 |Sup_Maj_Rehab $0
OF 156 8.013| 2006 |Sub_Maj_Rehab $0
OF 156 8.013| 2006 Deck_Maj_Rehab $0
OF 156 8.013] 2006 |Struc_Rehab $0
OF 156 8.013| 2012 Sub_Repair $330,677
OF 156 8.013| 2012 | Sup_Repair $826,692
OF 156 8.013] 2012 |Deck_Repair $496,015
OF 156 8.013] 2012 |Struc_Repair $0
0268P 0.00, 0.63 2 268P-00000| 2006 Func_Overlay $172,562
2012 Func_Overlay $194,333
2018 Func_Overlay $218,851| 0C 806 0.409| 2012 |Sub_Prevent $490,081
0C 806 0.409| 2012 |Deck_Prevent $980,163
0C 806 0.409| 2012 | Struc_Prevent $0
0269P 0.00, 0.46 2 269P-00000| 2009 Recon_Asphalt | $3,357,144) 4C 874 0.006/ 2006 |Sup_Maj_Rehab $0| 0269P-000000| 2017 Safety_Improvement | $714,940 4
2017 Surface_Seal $94,402) 4C 874 0.006/ 2006 |Sub_Maj_Rehab $0
4C 874 0.006/ 2006 Deck_Maj_Rehab $0
4C 874 0.006/ 2006 |Struc_Rehab $0
4F 641 0.048/ 2006 |Sub_Maj_Rehab $0
4F 641 0.048/ 2006 Deck_Maj_Rehab $0
4F 641 0.048/ 2006 |Struc_Rehab $0
4F 641 0.048/ 2006 |Sup_Maj_Rehab $0
4C 873 0.049| 2006 |Sub_Maj_Rehab $0
4C 873 0.049| 2006 Deck_Maj_Rehab $0
4C 873 0.049| 2006 |Sup_Maj_Rehab $0
4C 873 0.049| 2006 |Struc_Rehab $0
4C 873 0.049| 2017 |Struc_Repair $0
4C 873 0.049| 2017 |Deck_Repair $1,584,771
1C 870 0.093] 2006 |Struc_Rehab $0
1C 870 0.093| 2006 |Sup_Maj_Rehab $0
1C 870 0.093| 2006 |Sub_Maj_Rehab $0
1C 870 0.093| 2006 Deck_Maj_Rehab $0
2C 871 0.199| 2006 |Sup_Maj_Rehab $0
2C 871 0.199| 2006 |Sub_Maj_Rehab $0
2C 871 0.199] 2006 Deck Maj Rehab $0
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2C 871 0.199| 2006 |Struc_Rehab $0
2C 871 0.199| 2017 |Deck_Repair $2,043,551
2C 871 0.199| 2017 |Struc_Repair $0

0269P 0.46, 0.90 2 269P-00046 | 2009 Recon_Asphalt | $1,962,737 2F 640 0.499| 2006 |Sup_Maj_Rehab $0
2017 Surface_Seal $55,192| 2F 640 0.499| 2006 |Sub_Maj_Rehab $0
2F 640 0.499| 2006 Deck_Maj_Rehab $0
2F 640 0.499| 2006 |Struc_Rehab $0
0269P 0.90, 1.81 2 269P-00090| 2009 Recon_Asphalt | $5,340,501 0269P-000901| 2017 Safety_Improvement | $714,940 4
2017 Surface_Seal $150,174
0270P 0.00, 0.01 2 270P-00000| 2010 Surface_Seal $159,557
0270P 0.01, 0.75 2 270P-00001| 2018 Recon_Asphalt | $4,606,597 1F 656 0.17| 2009 Struc_Prevent $0
1F 656 0.17| 2009 Deck_Prevent $74,431
1F 656 0.17| 2009 | Sub_Prevent $37,215
1F 656 0.17| 2018 |Struc_Repair $0
1F 656 0.17| 2018 Deck_Repair $231,363
2C 400 0.599| 2018 |Struc_Repair $0
2C 400 0.599| 2018 |Deck_Repair $136,035
2C 400 0.599| 2018 Sup_Repair $226,725
2C 400 0.599| 2018 Sub_Repair $90,690
4C 400 0.6/ 2018 |Sub_Repair $87,989
4C 400 0.6/ 2018 |Sup_Repair $219,972
4C 400 0.6/ 2018 |Deck_Repair $131,983
4C 400 0.6/ 2018 |Struc_Repair $0
2C 402 0.606/ 2018 Sub_Repair $314,714
2C 402 0.606/ 2018 |Struc_Repair $0
2C 402 0.606/ 2018 Sup_Repair $786,786
2C 402 0.606/ 2018 |Deck_Repair $472,071
4C 402 0.607| 2011 Struc_Prevent $0
4C 402 0.607| 2011 Deck_Prevent $59,683
4C 402 0.607| 2011 |Sub_Prevent $29,841
4C 402 0.607| 2011 |Sup_Prevent $198,942
4C 402 0.607| 2018 Sub_Repair $116,546
4C 402 0.607| 2018 |Struc_Repair $0
4C 402 0.607 2018 |Deck_Repair $174,819
4C 402 0.607| 2018 Sup_Repair $291,365
0C 401 0.609) 2011 | Struc_Replace_Comp $0
0C 401 0.609| 2011 Deck_Replace $2,594,285
0271P 0.00, 5.58 4 271P-00000| 2015 Struc_Overlay $1,557,751, 0C 539 5.485/ 2015 |Sub_Prevent $56,270
0C 539 5.485/ 2015 |Deck_Prevent $112,541
0C 539 5.485/ 2015 |Struc_Prevent $0
0273P 0.00, 1.93 1 273P-00000| 2010 Struc_Overlay $350,885 0C 893 0.999/ 2006 |Sub_Prevent $0
0C 893 0.999| 2006 |Deck_Prevent $0
0C 893 0.999| 2006 | Struc_Prevent $0

Page 123




Long Range Preservation Plan (2009-2018)
(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
0273P | 1.93] 3.08 1 273P-00192 2012 Struc_Overlay | $1,663,836 0273P-002000 2018 Safety_Improvement | $687,178 7
0274P | 0.00] 1.25 4 274P-00000 2011 Mill_Overlay $655,247 0C 538 1.119| 2018 |Sub_Prevent $81,764

0C 538 1.119] 2018 |Deck_Prevent $163,528

0C 538 1.119] 2018 |Struc_Prevent $0
0275P | 0.00] 3.81 4 275P-00000 2010 Surface_Seal $114,713

2016 Func_Overlay $433,149

0276P | 0.00| 23.54 4 276P-00000 2012 Struc_Overlay | $6,159,951| OF 208 0.049, 2006

0C 524 4.836) 2006
0276P | 23.54| 34.83 4 276P-02354 2010 Surface_Seal $766,795 OE1630 | 24.649 2006
0276P | 35.05 48.64 4 276P-03505 2016 Struc_Overlay | $3,813,373| 0V1412 | 44.653 2006

0V1413 | 45.483] 2006

0V1414 | 47.313] 2006
0276P | 48.64| 52.63 4 276P-04864 2012 Struc_Overlay | $1,006,562
0276P | 52.63| 61.59 4 276P-05262 2015 Struc_Overlay | $2,414,513
0276P | 61.59| 66.57 4 276P-06159 2016 Struc_Overlay | $1,373,268
0276P | 66.57| 70.93 4 276P-06657 2016 Struc_Overlay | $1,191,679
0279P | 0.00| 15.18 4 279P-00000 2011 Surface_Seal $682,912| 0E1304 1.838) 2006

OE1287 | 15.167| 2006
0280P | 0.00/ 0.40 2 280P-00000 2018 Recon_Asphalt | $1,113,530 OF 113 0.109, 2006
0282P | 0.00/ 0.06 2 282P-00000 2010 Surface_Seal $53,036
0282P | 0.07] 1.03 2 282P-00007 | 2011 Recon_Asphalt | $2,513,992
0282P | 1.08] 1.63 2 282P-00108 | 2011 Recon_Asphalt | $2,346,393 0282P-001075 2015 Safety_Improvement | $323,772 4
0282P | 1.63] 2.96 2 282P-00163 2009 Recon_Asphalt | $2,661,230 0E1709 2.577, 2006

2017 Surface Seal $70,676
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Long Range Preservation Plan (2009-2018)

(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
0284P | 0.00/ 0.55 1 284P-00000 2007 Surface_Seal $124,802
0285P | 0.00 0.37 1 285P-00000 2009 Mill_Overlay $62,546
0286P | 0.00] 1.19 1 286P-00000 2006 Func_Overlay $133,179
2012 Func_Overlay $149,981
0287P | 0.00 0.77 2 287P-00000 2009 Mill_Overlay $310,498| 0E1032 0.739, 2006
0288P | 0.00 0.98 1 288P-00000 2009 Mill_Overlay $379,746
0289P | 0.00 0.87 4 289P-00000 2011 Recon_Asphalt | $2,909,527
0289P | 0.87] 1.68 4 289P-00087 | 2011 Recon_Asphalt | $2,064,825
0289P | 1.68] 1.89 4 289P-00168 2016 Recon_Asphalt | $1,043,645
0290P | 0.00] 1.17 4 290P-00000 2017 Recon_Asphalt | $4,378,866
0291P | 0.00 0.20 1 291P-00000 2009 Mill_Overlay $104,989
0292P | 0.00 0.17 2 292P-00000 2009 Mill_Overlay $478,145
0293P | 0.00] 0.04 2 293P-00000 2009 Mill_Overlay $335,070
0294P | 0.00 0.38 3 294P-00000 2009 Mill_Overlay $141,857
0295P | 0.00| 0.65 3 295P-00000 2011 Mill_Overlay $230,464
0296P | 0.00 1.50 3 296P-00000 2007 Surface_Seal $54,083
0298P | 0.00/ 1.00 1 298P-00000 2009 Mill_Overlay $310,498
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Long Range Preservation Plan (2009-2018)
(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID _MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
0299P | 0.00/ 1.03 2 299P-00000 2009 Mill_Overlay $549,403
0301P | 0.00] 2.04 3 301P-00000| 2009 Surface_Seal $59,591
0302P | 0.00] 3.60 2 302P-00000| 2009 Mill_Overlay $1,009,678 0C 191 0.19) 2008 | Sup_Maj_Rehab $0
0C 191 0.19) 2008 Sub_Maj_Rehab $0
0C 191 0.19) 2008 Deck_Maj_Rehab $0
0C 191 0.19) 2008 Struc_Rehab $0
0303P | 0.00] 1.28 4 303P-00000 2008 Surface_Seal $46,538
0304P | 0.00 0.26 1 304P-00000 2006 Surface_Seal $14,864
0306P | 0.00f 0.18 1 306P-00000 2009 Mill_Overlay $48,027
0310P | 0.00 0.34 4 310P-00000 2011 Mill_Overlay $101,364
0311P | 0.00] 3.91 3 311P-00000 2012 Mill_Overlay $1,007,675
0312P | 0.00] 0.58 1 312P-00000 2009 Mill_Overlay $112,807
0313P | 0.00] 7.14 4 313P-00000 2012 Struc_Overlay | $1,709,059
0313P | 7.14| 22.52 4 313P-00714| 2009 Surface_Seal $963,971
0314P | 0.00 0.76 3 314P-00000 2011 Mill_Overlay $241,887
0315P | 0.00/ 0.88 1 315P-00000 2018 Recon_Asphalt | $1,563,255
0315P | 0.88) 1.76 1 315P-00088 2010 Struc_Overlay $234,245
0316P | 0.00] 3.51 4 316P-00000 2011 Surface_Seal $94,213
2017 Func_Overlay $355,745
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Long Range Preservation Plan (2009-2018)

(By route and milepoint)

Road | From | To Region Section P_Year P_Treatment P_Cost B_ID B_MP| B_Year B_Treatment B_Cost S_Section S_Year S_Treatment S_Cost | S _Index | Mob_Tier
0317P 0.00 1.62 2 317P-00000| 2006 Func_Overlay $349,310
2012 Func_Overlay $393,380
2018 Func_Overlay $443,010
0318P 0.00 2.22 4 318P-00000| 2010 Surface_Seal $97,273
2016 Func_Overlay $312,205
0319P 0.00, 1.20 3 319P-00000| 2009 Recon_Asphalt $434,431| 0C 729 0.062| 2006
2017 Surface_Seal $11,537
0320P 0.00, 2.19 3 320P-00000| 2007 Surface_Seal $135,810
0491P 0.00| 17.02 4 491P-00000| 2008 Recon_Asphalt $0
2016 Surface_Seal $969,134
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Long Range Preservation Plan (2009-2018)
Pavement (sorted by year then region then section)

Road | From | To Region Section P_Year P_Treatment P _Cost

0013P | 17.53 19.89 1 013P-01752 2009 Surface_Seal $120,625
0015P | 313.93 315.73 1 015P-31393 2009 Func_Overlay $484,907
0015P |342.29 342.82 1 015P-34229 2009 Func_Overlay $126,193
0030P |102.63 109.00 1 030P-10263 2009 Struc_Overlay $1,706,795
0030P |117.33 131.97 1 030P-11733 2009 Struc_Overlay $3,337,985
0053P 0.95 1.67 1 053P-00095 2009 Recon_Asphalt | $1,565,808
0060P 0.00 0.77 1 060P-00000 2009 Surface_Seal $65,433
0079P 415 4.90 1 079P-00415 2009 Struc_Overlay $359,126
0084N 0.000 8.02 1 084N-00037| 2009 Surface_Seal $943,520
0084N | 41.06 41.89 1 084N-04106| 2009 Surface_Seal $174,317
0084N | 80.97 81.81 1 084N-04207| 2009 Struc_Overlay $255,169
0084P 0.000 8.02 1 084P-00037 2009 Surface_Seal $929,438
0084P | 87.53 92.32 1 084P-04856 2009 Func_Overlay $961,050
0089P |399.45| 403.44 1 089P-34009 2009 Struc_Overlay $464,029
0089P | 491.80 498.81 1 089P-40668 2009 Struc_Overlay $1,600,948
0093P 0.000 0.37 1 093P-00000 2009 Struc_Overlay $144,596
0101P 0.000 5.92 1 101P-00000 2009 Surface_Seal $279,259
0102P | 17.51 20.09 1 102P-01751 2009 Mill_Overlay $679,075
0103P 0.000 0.21 1 103P-00000 2009 Struc_Overlay $127,584
0104P 0.77 2.49 1 104P-00077 2009 Rehab_Concrete = $1,083,092
0104P 249  3.09 1 104P-00249 2009 Recon_Concrete | $1,159,858
0126P | 11.15 14.39 1 126P-01115 2009 Surface_Seal $363,113
0165P 0.000 4.93 1 165P-00000 2009 Func_Overlay $500,715
0200P 0.000 1.57 1 200P-00000, 2009 Struc_Overlay $296,752
0235P 3.08 4.87 1 235P-00308 2009 Struc_Overlay $556,646
0285P 0.000 0.37 1 285P-00000, 2009 Mill_Overlay $62,546
0288P 0.000 0.98 1 288P-00000 2009 Mill_Overlay $379,746
0291P 0.000 0.20 1 291P-00000 2009 Mill_Overlay $104,989
0298P 0.000 1.00 1 298P-00000 2009 Mill_Overlay $310,498
0306P 0.00 0.18 1 306P-00000, 2009 Mill_Overlay $48,027
0312P 0.000 0.58 1 312P-00000 2009 Mill_Overlay $112,807
0032P | 12.44 21.06 2 032P-01244| 2009 Struc_Overlay $2,466,631
0035P 0.000 9.01 2 035P-00000 2009 Struc_Overlay $2,117,806
0036P 6.41 13.92 2 036P-00641 2009 Surface_Seal $390,348
0048P 1.40 3.02 2 048P-00140 2009 Func_Overlay $382,044
0048P 3.02 4.73 2 048P-00302 2009 Surface_Seal $99,902
0048P | 10.11 11.66 2 048P-01011 2009 Surface_Seal $165,102
0073P 8.70 15.80 2 073P-00870 2009 Struc_Overlay $1,492,359
0080ON | 76.59 88.92 2 080N-07659| 2009 Struc_Overlay $4,225,405
0080ON | 128.72 135.87 2 080N-12598| 2009 Func_Overlay $3,131,444
0080P |128.34 135.49 2 080P-12598 2009 Func_Overlay $3,128,640
0089P | 380.57 383.77 2 089P-32827 | 2009 Mill_Overlay $3,417,603
0111P 9.10 10.59 2 111P-00910 2009 Mill_Overlay $717,050
0150P 0.00 0.41 2 150P-00000 2009 Surface_Seal $36,865
0172P 0.000 2.00 2 172P-00000 2009 Surface_Seal $146,786
0172P 451 6.04 2 172P-00451 2009 Surface_Seal $142,786
0186P 555 6.60 2 186P-00555 2009 Surface_Seal $269,737
0190P 0.000 1.84 2 190P-00000 2009 Surface_Seal $229,961
0201P | 16.52 17.12 2 201P-01652 4 2009 Surface_Seal $95,572
0209P 0.000 5.35 2 209P-00000 2009 Recon_Asphalt |$16,109,137
0209P 8.84 10.18 2 209P-00884 2009 Surface_Seal $108,082
0209P | 10.18 11.74 2 209P-01018 2009 Struc_Overlay $958,867
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Long Range Preservation Plan (2009-2018)
Pavement (sorted by year then region then section)

Road From To Region Section P_Year P_Treatment P _Cost
0215N | 15.53| 17.59 2 215N-01553 2009 Recon_Concrete | $8,884,511
0215P | 15,53 17.59 2 215P-01553 2009 Recon_Concrete | $8,884,511
0215P | 17.59| 19.52 2 215P-01758 2009 Recon_Concrete $12,750,704
0224P 0.000 2.09 2 224P-00334 2009 Recon_Asphalt | $2,918,976
0224P 4.03] 5.34 2 224P-007364 2009 Struc_Overlay $697,934
0269P 0.000 0.46 2 269P-00000 2009 Recon_Asphalt | $3,357,144
0269P 0.46/ 0.90 2 269P-00046 2009 Recon_Asphalt | $1,962,737
0269P 090 1.81 2 269P-00090 2009 Recon_Asphalt | $5,340,501
0282P 1.63 2.96 2 282P-001634 2009 Recon_Asphalt | $2,661,230
0287P 0.000 0.77 2 287P-00000 2009 Mill_Overlay $310,498
0292P 0.00 0.17 2 292P-00000 2009 Mill_Overlay $478,145
0293P 0.000 0.04 2 293P-00000 2009 Mill_Overlay $335,070
0299P 0.000 1.03 2 299P-00000 2009 Mill_Overlay $549,403
0302P 0.000 3.60 2 302P-00000 2009 Mill_Overlay $1,009,678
0015P | 210.47 223.31 3 015P-21047 2009 Rehab_Concrete | $2,804,312
0015P | 257.70 260.52 3 015P-25770 2009 Func_Overlay $855,749
0015P | 260.52 262.37 3 015P-26052 2009 Func_Overlay $644,657
0015P | 262.37|266.14 3 015P-26237 2009 Func_Overlay $1,089,678
0015P |283.16|285.09 3 015P-28316 2009 Recon_Concrete | $8,549,158
0035P | 27.47 28.34 3 035P-02747, 2009 Func_Overlay $94,219
0040P | 13.09 16.63 3 040P-01308 2009 Surface_Seal $411,301
0040P | 49.72 58.88 3 040P-04972, 2009 Surface_Seal $657,852
0040P | 68.47 86.13 3 040P-06847 2009 Surface_Seal $1,333,878
0040P |115.55 122.05 3 040P-11555 2009 Surface_Seal $376,991
0044P 5.94/ 14.03 3 044P-00594 2009 Func_Overlay $868,983
0045P | 13.99 20.98 3 045P-01399 2009 Surface_Seal $395,812
0074P 3.89 438 3 074P-00389 2009 Func_Overlay $60,603
0074P 438 5.01 3 074P-00438| 2009 Func_Overlay $160,140
0074P 5.01 5.69 3 074P-00501 2009 Func_Overlay $119,457
0077P 6.66  7.19 3 077P-00666| 2009 Surface_Seal $42,758
0078P 0.000 9.42 3 078P-00000 2009 Surface_Seal $488,701
0089P | 334.85 335.91 3 089P-29201| 2009 Recon_Concrete | $5,541,569
0113P 391 7.15 3 113P-00391 2009 Struc_Overlay $836,462
0114P 0.00 0.98 3 114P-00000| 2009 Struc_Overlay $499,781
0114P 0.98 4.87 3 114P-00098 2009 Struc_Overlay $1,171,139
0115P 0.77 231 3 115P-00077| 2009 Mill_Overlay $451,864
0115P 231 371 3 115P-00231 2009 Surface_Seal $61,617
0132P | 24.95 32.92 3 132P-02495| 2009 Surface_Seal $371,687
0147P 0.50 2.53 3 147P-00050 2009 Surface_Seal $181,926
0147P 6.92 11.14 3 147P-00692 2009 Func_Overlay $487,022
0149P 0.00 4.22 3 149P-00000 2009 Struc_Overlay $853,322
0191P | 396.38 404.17 3 191P-24530| 2009 Func_Overlay $870,396
0197P 0.00 1.09 3 197P-00000 2009 Mill_Overlay $292,349
0198P 7.11 10.45 3 198P-00711| 2009 Func_Overlay $699,714
0198P | 10.45 11.55 3 198P-01045 2009 Func_Overlay $189,016
0294P 0.00 0.38 3 294P-00000 2009 Mill_Overlay $141,857
0301P 0.000 2.04 3 301P-00000 2009 Surface_Seal $59,591
0319P 0.00 1.20 3 319P-00000 2009 Recon_Asphalt $434,431
0006P | 89.35 107.51 4 006P-08935 2009 Surface_Seal $778,050
0006P | 210.45 214.65 4 006P-19916 2009 Surface_Seal $250,993
0009P 0.000 4.94 4 009P-00000 2009 Surface_Seal $521,936
0010P 0.00 7.51 4 010P-00000 2009 Struc_Overlay $1,709,287
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Long Range Preservation Plan (2009-2018)
Pavement (sorted by year then region then section)

Road ' From To Region Section P_Year P_Treatment P _Cost

0014P | 12.32| 22.53 4 014P-01232 2009 Surface_Seal $398,476
0015P | 51.33| 61.48 4 015P-05133 2009 Surface_Seal $1,274,740
0015P | 82.73| 94.83 4 015P-08273 2009 Rehab_Concrete = $3,956,404
0018P | 12.89| 19.70 4 018P-01289 2009 Surface_Seal $389,884
0021P | 30.93| 39.92 4 021P-03093 2009 Surface_Seal $322,183
0021P | 39.92| 51.90 4 021P-03992 2009 Func_Overlay $1,213,031
0021P | 51.90 52.90 4 021P-05190 2009 Surface_Seal $39,865
0031P | 37.33 42.94 4 031P-03733 2009 Struc_Overlay $1,847,611
0031P | 4294 47.71 4 031P-04294 2009 Func_Overlay $915,772
0046P | 10.04| 17.07 4 046P-01004 2009 Func_Overlay $739,474
0050P | 92.86| 93.43 4 050P-00346 2009 Surface_Seal $49,487
0056P | 59.93| 61.39 4 056P-05993 2009 Mill_Overlay $982,400
0059P 0.00 10.99 4 059P-00000 2009 Surface_Seal $467,895
0070N | 204.29|214.33 4 070N-20429 2009 Func_Overlay $2,132,420
0070P | 17.19 31.71 4 070P-01718| 2009 Rehab_Concrete | $7,454,020
0070P |116.90| 140.37 4 070P-11690 2009 Surface_Seal $2,337,071
0070P |149.14| 156.36 4 070P-14914 2009 Surface_Seal $768,470
0070P |204.29/214.33 4 070P-20429 2009 Func_Overlay $2,132,420
0089P | 29.73 38.04 4 089P-02973 2009 Struc_Overlay $2,657,793
0089P | 90.09| 95.71 4 089P-09009 2009 Surface_Seal $294,862
0089P |242.21|247.28 4 089P-20789 2009 Surface_Seal $243,428
0089P | 262.70| 263.86 4 089P-22838 2009 Surface_Seal $69,901
0128P | 31.88| 40.10 4 128P-03188 2009 Struc_Overlay $1,531,442
0130P | 33.68| 42.30 4 130P-03368 2009 Surface_Seal $327,338
0157P 0.00 5.03 4 157P-00000 2009 Struc_Overlay $1,027,548
0191P | 86.51| 89.62 4 191P-08651 2009 Surface_Seal $139,183
0191P |130.55|137.33 4 191P-13055 2009 Surface_Seal $407,239
0212P 0.00 1.29 4 212P-00000 2009 Struc_Overlay $507,846
0219P 0.00 1.66 4 219P-00000 2009 Mill_Overlay $715,632
0261P 9.63 16.85 4 261P-00963 2009 Func_Overlay $729,679
0313P 7.14 2252 4 313P-00714 2009 Surface_Seal $963,971
0013P 5,50 8.20 1 013P-00550 2010 Mill_Overlay $1,026,454
0015P |315.73/319.16 1 015P-31573 2010 Surface_Seal $645,217
0015P | 373.36 376.84 1 015P-37336/ 2010 Func_Overlay $758,592
0015P |376.84|379.95 1 015P-37684 4 2010 Struc_Overlay $1,154,837
0016P 0.00 19.90 1 016P-00000, 2010 Struc_Overlay $4,329,193
0016P | 19.90 29.36 1 016P-01990 2010 Struc_Overlay $2,171,826
0026P 182 3.74 1 026P-00182 4 2010 Struc_Overlay $1,283,045
0030P | 90.62| 92.13 1 030P-090854 2010 Struc_Overlay $434,751
0030P | 92.13| 95.20 1 030P-09213 4 2010 Struc_Overlay $902,277
0030P | 95.20| 99.78 1 030P-09520 4 2010 Struc_Overlay $1,124,954
0030P |109.93/117.33 1 030P-11027 2010 Struc_Overlay $1,773,706
0030P |131.97|135.62 1 030P-13197 2010 Struc_Overlay $976,502
0037P 3.00 12.32 1 037P-00300, 2010 Struc_Overlay $2,169,898
0039P 7.76 14.05 1 039P-00776 4 2010 Struc_Overlay $1,911,554
0039P | 14.05 19.44 1 039P-014054 2010 Struc_Overlay $1,499,939
0039P | 19.44 33.11 1 039P-01944 2010 Struc_Overlay $3,478,971
0060P 0.77 6.11 1 060P-00077 2010 Surface_Seal $191,734
0060P 6.11 7.50 1 060P-00611 2010 Surface_Seal $57,356
0068P | 62.88| 64.56 1 068P-06307 2010 Struc_Overlay $431,859
0068P | 69.76/ 71.08 1 068P-06976 2010 Struc_Overlay $552,355
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Long Range Preservation Plan (2009-2018)
Pavement (sorted by year then region then section)

Road ' From To Region Section P_Year P_Treatment P _Cost

0082P 0.00 2.56 1 082P-00000 4 2010 Struc_Overlay $953,367
0084N | 15.81| 19.79 084N-01581 2010 Surface_Seal $555,927
0084P | 15.81| 19.79 084P-015814 2010 Surface_Seal $568,350
0084P | 81.04| 81.70 084P-04207 2010 Struc_Overlay $253,524
0089P |417.21|420.06 089P-35785 2010 Surface_Seal $261,692
0089P |420.06| 422.52 089P-360714 2010 Surface_Seal $210,111
0089P |422.52|433.56 089P-36316 4 2010 Surface_Seal $951,649
0089P 458.97 461.54 089P-37385 2010 Struc_Overlay $560,067
0089P |479.33|484.53 089P-39420 4 2010 Surface_Seal $316,182

0089P | 498.81 503.32 089P-41369| 2010 Struc_Overlay $1,237,738

0102P | 14.09 16.56 102P-01409 2010 Func_Overlay $496,357

0105P 0.00 0.70 105P-00000| 2010 Struc_Overlay $275,696

0106P 0.000 0.86 106P-00000 2010 Surface_Seal $173,708
0106P 0.86 5.19 106P-00086| 2010 Struc_Overlay $1,049,764
0107P 0.000 451 107P-00000 2010 Surface_Seal $206,632

0109P 0.00 111 109P-00000| 2010 Struc_Overlay $434,751

0109P 111 296 109P-00111 2010 Struc_Overlay $520,544

0134P  11.26 1241 134P-01126| 2010 Struc_Overlay $520,544

0142P 0.00) 17.32 142P-00000 2010 Surface_Seal $638,149

0158P 0.00 6.27 158P-00000| 2010 Struc_Overlay $859,862

0203P 0.00, 6.15 203P-00000 2010 Struc_Overlay $3,899,262

0237P 0.00 4.81 237P-00000, 2010 Struc_Overlay $1,598,264

0273P 0.00 1.93 273P-00000, 2010 Struc_Overlay $350,885

0315P 0.88 1.76 315P-00088| 2010 Struc_Overlay $234,245

0036P | 13.92 17.13 036P-01392| 2010 Func_Overlay $411,055
0036P | 38.97 48.30 036P-03897| 2010 Func_Overlay $1,015,074
0048P @ 11.66 12.69 048P-01166| 2010 Surface_Seal $118,139
0065P 3.09 8.39 065P-00308| 2010 Surface_Seal $197,395
0068P | 45.21 46.96 068P-04521| 2010 Surface_Seal $164,650

0073P 0.000 8.70 073P-00000, 2010 Struc_Overlay $2,135,966

0080P | 49.05 56.65 080P-04905| 2010 Struc_Overlay $3,154,016

0080P | 69.70 76.59 080P-06970 2010 Surface_Seal $1,009,365

0084P | 115.41 119.77 084P-07646| 2010 Struc_Overlay $1,508,614

0089P | 367.99 368.85 089P-31569 2010 Surface_Seal $89,669
0089P | 368.85 375.21 089P-31655| 2010 Surface_Seal $802,809
0089P | 375.21 376.89 089P-32291 2010 Surface_Seal $223,898
0138P 9.04 12.19 138P-00904| 2010 Struc_Overlay $1,053,813
0150P 041 6.10 150P-00041 2010 Surface_Seal $239,240
0150P | 39.05 48.97 150P-03905| 2010 Surface_Seal $432,472
0151P 2.02/ 4.58 151P-00202 2010 Surface_Seal $308,577

0152P 252 3.01 152P-00252| 2010 Struc_Overlay $376,527

0171P | 14.61 15.68 171P-01461 2010 Struc_Overlay $674,780

0172P 200 3.20 172P-00200| 2010 Struc_Overlay $575,491

0172P 3.200 4.01 172P-00320 2010 Surface_Seal $104,284

0172P 401 451 172P-00401| 2010 Surface_Seal $33,669

0186P 150 224 186P-00150 2010 Struc_Overlay $307,699

0186P 436 5.55 186P-00436| 2010 Struc_Overlay $993,372

0190P | 16.88 19.92 190P-01688 2010 Surface_Seal $109,737

0196P @ 24.00 28.45 196P-02400| 2010 Struc_Overlay $1,000,216

0196P | 28.45 36.86 196P-02845 2010 Struc_Overlay $1,834,436

0201P 8.71 10.84 201P-00871, 2010 Surface_Seal $267,370

NINNNNNNDNDNNNNDNDNNNNNDNNNNDNNDNDNDNNNDNN R R RPRPRPRPRERPR R RPRRPRPRRPRPRRPRPRPRPRPRERPRERPRRERERE

0209P | 12.31 14.57 209P-01231 2010 Struc_Overlay $666,682
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Pavement (sorted by year then region then section)

Road ' From To Region Section P_Year P_Treatment P _Cost

0215N 0.82 1.85 2 215N-00082 2010 Struc_Overlay $289,191
0215N | 11.80| 13.50 2 215N-01180 2010 Recon_Concrete $11,436,199
0215P 0.00 0.82 2 215P-00000 4 2010 Rehab_Concrete | $1,049,808
0215P 0.82 1.85 2 215P-00082 4 2010 Struc_Overlay $289,191
0215P | 10.58| 11.80 2 215P-01058 4 2010 Recon_Concrete | $9,156,846
0215P | 11.80| 13.50 2 215P-01180 2010 Recon_Concrete $11,436,199
0248P 0.00 0.79 2 248P-00000 4 2010 Struc_Overlay $356,669
0248P 0.79 3.13 2 248P-00079 2010 Surface_Seal $184,083
0266P 354 4.42 2 266P-00354 4 2010 Struc_Overlay $597,276
0270P 0.00 0.01 2 270P-00000 2010 Surface_Seal $159,557
0282P 0.00 0.06 2 282P-00000 4 2010 Surface_Seal $53,036
0006P |107.51/111.19 3 006P-10746 4 2010 Surface_Seal $173,369
0006P |111.19 115.18 3 006P-11119 2010 Surface_Seal $186,952
0006P |149.88|159.02 3 006P-14988 2010 Struc_Overlay $2,626,946
0006P |190.74|197.76 3 006P-17787 2010 Surface_Seal $441,291
0015P |230.62|239.70 3 015P-23062 4 2010 Surface_Seal $1,164,652
0015P | 252.99| 254.67 3 015P-25299 2010 Func_Overlay $325,366
0015P |268.42|272.28 3 015P-26842 2010 Func_Overlay $1,045,964
0015P |272.28|277.25 3 015P-27227 2010 Surface_Seal $830,801
0015P | 277.25/283.16 3 015P-27725 2010 Surface_Seal $1,279,595
0028P | 15.96/ 23.08 3 028P-01596 4 2010 Surface_Seal $372,780
0028P | 23.08/ 30.02 3 028P-02308 2010 Surface_Seal $369,669
0040P | 16.63 17.94 3 040P-01663 4 2010 Surface_Seal $151,730
0040P | 18.02| 27.82 3 040P-01802 4 2010 Surface_Seal $699,641
0040P | 86.13| 87.51 3 040P-08613 4 2010 Surface_Seal $54,253
0040P | 97.51| 98.00 3 040P-09751 4 2010 Surface_Seal $27,196
0040P | 98.00|105.70 3 040P-09800 2010 Surface_Seal $469,541
0040P 105.70 109.89 3 040P-10570, 2010 Surface_Seal $277,638
0040P | 122.05 130.84 3 040P-122054 2010 Surface_Seal $497,118
0040P |130.84|141.80 3 040P-13084 4 2010 Surface_Seal $778,715
0040P |141.80|146.31 3 040P-141804 2010 Surface_Seal $478,585
0040P | 157.07|159.10 3 040P-15707 | 2010 Surface_Seal $122,687
0040P |159.10| 162.09 3 040P-159104 2010 Surface_Seal $166,504
0041P 0.00 4.19 3 041P-00000 4 2010 Surface_Seal $389,823
0043P 7.92 10.55 3 043P-00792 2010 Struc_Overlay $587,058
0044P | 24.05| 27.96 3 044P-02405 2010 Surface_Seal $147,115
0045P | 37.97| 39.93 3 045P-03797 2010 Struc_Overlay $479,932
0051P 0.00 3.40 3 051P-00000 4 2010 Struc_Overlay $1,187,043
0052P 0.40 1.76 3 052P-00040 2010 Surface_Seal $140,326
0054P 0.00 1.26 3 054P-00000 4 2010 Surface_Seal $46,928
0068P 0.00 6.00 3 068P-00000 2010 Func_Overlay $591,799
0068P 6.00 11.02 3 068P-00600 2010 Surface_Seal $182,571
0073P | 36.45 38.55 3 073P-03645 2010 Struc_Overlay $545,559
0073P | 40.80| 41.20 3 073P-04080 4 2010 Struc_Overlay $318,833
0074P 0.00 1.75 3 074P-00000 2010 Struc_Overlay $825,631
0074P 1.75 3.89 3 074P-00175 2010 Surface_Seal $173,057
0089P | 297.04| 301.59 3 089P-26372 2010 Surface_Seal $255,773
0089P |301.86| 306.48 3 089P-26851 2010 Surface_Seal $262,901
0089P |324.19| 326.49 3 089P-28135 2010 Surface_Seal $100,888
0089P |340.54|345.23 3 089P-29770 2010 Surface_Seal $563,854
0092P 3.76  7.45 3 092P-00376 4 2010 Surface_Seal $244,405
0092P 8.26 14.49 3 092P-00826 4 2010 Surface Seal $200,658
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0114P 487 7.50 3 114P-00487 2010 Struc_Overlay $1,124,877
0114P 750 8.50 3 114P-00750 2010 Struc_Overlay $454,348
0114P 8.50 10.77 3 114P-00850 2010 Surface_Seal $197,940
0121P 0.00 11.00 3 121P-00000 2010 Struc_Overlay $2,641,531
0121P | 22.44| 31.45 3 121P-02244 2010 Struc_Overlay $1,288,511
0121P | 34.01| 37.71 3 121P-03401 2010 Struc_Overlay $996,910
0132P | 20.95 24.95 3 132P-02095 2010 Surface_Seal $181,139
0144pP 0.00 2.38 3 144P-00000 2010 Func_Overlay $176,490
0147P 0.00 0.50 3 147P-00000 2010 Struc_Overlay $100,417
0147P | 11.30 17.12 3 147P-01130 2010 Struc_Overlay $1,074,519
0147P | 17.12| 18.12 3 147P-01711 2010 Struc_Overlay $96,397
0164P 0.00 1.55 3 164P-00000 2010 Surface_Seal $78,446
0164P 267 274 3 164P-00267 2010 Struc_Overlay $2,333
0189P 351 7.50 3 189P-00351 2010 Surface_Seal $424,403
0189P | 17.03| 19.76 3 189P-01703 2010 Struc_Overlay $755,599
0189P | 19.76/ 25.19 3 189P-01976 2010 Struc_Overlay $1,590,137
0189P | 25.19| 29.22 3 189P-02519 2010 Func_Overlay $884,305
0191P |282.22|294.22 3 191P-18874 2010 Struc_Overlay $2,657,667
0191P | 378.30| 387.46 3 191P-22723 2010 Surface_Seal $398,789
0191P |387.46| 396.38 3 191P-23638 2010 Surface_Seal $350,259
0198P 0.00 2.94 3 198P-00000 2010 Struc_Overlay $578,382
0198P 294 3.40 3 198P-00294 2010 Struc_Overlay $140,094
0198P 454, 6.42 3 198P-00454 2010 Struc_Overlay $821,496
0198P | 11.55| 12.35 3 198P-01155 2010 Struc_Overlay $442,077
0222P 0.00 2.04 3 222P-00000 2010 Struc_Overlay $516,688
0241P 0.00 0.39 3 241P-00000 2010 Struc_Overlay $170,777
0010P | 10.36| 14.12 4 010P-01036' 2010 Surface_Seal $184,031
0010P  38.55 41.37 4 010P-03855| 2010 Surface_Seal $152,483
0010P | 65.02| 67.31 4 010P-06502 4 2010 Struc_Overlay $686,303
0012P  46.40 59.13 4 012P-04640, 2010 Struc_Overlay $2,539,625
0014P 0.00 0.60 4 014P-00000 4 2010 Surface_Seal $59,591
0014P 0.60 2.86 4 014P-00060 2010 Surface_Seal $85,355
0015P | 61.48 70.41 4 015P-06148 2010 Struc_Overlay $3,149,336
0015P 104.71 107.13 4 015P-10471, 2010 Struc_Overlay $772,973
0015P |112.68|120.38 4 015P-11268 4 2010 Rehab_Concrete | $2,137,386
0015P 138.87 144.14 4 015P-138864 2010 Func_Overlay $995,168
0015P |179.59|188.09 4 015P-17959 2010 Surface_Seal $790,005
0018P 4,23 12.89 4 018P-00423 4 2010 Surface_Seal $318,636
0024P 7.73 15.87 4 024P-00773 2010 Surface_Seal $473,222
0024P  15.87 22.55 4 024P-01587| 2010 Surface_Seal $313,145
0024P | 40.93| 51.75 4 024P-04093 4 2010 Surface_Seal $599,415
0024P  74.99 85.95 4 024P-07499 2010 Surface_Seal $327,750
0024P | 94.95|105.96 4 024P-09495 2010 Surface_Seal $454,761
0028P 0.00 751 4 028P-00000 4 2010 Surface_Seal $464,459
0031P 0.00 8.25 4 031P-00000 4 2010 Surface_Seal $285,043
0031P 18.61 31.76 4 031P-018614 2010 Surface_Seal $575,052
0050P | 90.17| 92.86 4 050P-00077 2010 Surface_Seal $125,491
0050P | 93.43/107.62 4 050P-00403 | 2010 Surface_Seal $579,609
0059P | 10.99 22.16 4 059P-01099 2010 Surface_Seal $521,596
0070N 17.19 31.71 4 070N-01718| 2010 Rehab_Concrete | $7,603,100
O070N | 149.14| 156.36 4 070N-14914 2010 Surface_Seal $783,840
0089P 107.77 116.10 4 089P-10777| 2010 Struc_Overlay $2,613,949
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0089P |130.42|131.97 4 089P-13042 4 2010 Surface_Seal $92,366
0089P | 141.31/146.29 4 089P-141314 2010 Surface_Seal $202,434
0089P | 156.73|158.26 4 089P-15673 4 2010 Surface_Seal $56,086
0089P | 158.26|158.89 4 089P-15826 4 2010 Surface_Seal $22,347
0089P | 168.55 173.54 4 089P-16855 2010 Struc_Overlay $1,400,825
0089P |173.54/179.02 4 089P-17354 4 2010 Struc_Overlay $1,431,058
0089P |237.28|239.37 4 089P-203414 2010 Struc_Overlay $408,154
0089P | 247.28| 255.67 4 089P-21296 4 2010 Struc_Overlay $1,693,083
0089P | 255.67|256.91 4 089P-22135 2010 Surface_Seal $87,634
0089P | 256.91|262.70 4 089P-22260 2010 Struc_Overlay $1,167,018
0089P | 278.00| 278.68 4 089P-24368 2010 Surface_Seal $49,075
0116P 0.00 2.53 4 116P-00000 2010 Surface_Seal $131,451
0116P 253 6.56 4 116P-00253 2010 Func_Overlay $532,815
0118P | 14.70 24.17 4 118P-01557 2010 Surface_Seal $402,239
0120P 0.00 1.94 4 120P-00000 2010 Struc_Overlay $592,579
0120P 294 391 4 120P-00294 2010 Surface_Seal $76,276
0122P 0.00 5.48 4 122P-00000 2010 Surface_Seal $194,547
0125P 0.00 9.92 4 125P-00000 2010 Surface_Seal $432,735
0128P | 40.10 41.54 4 128P-04010 2010 Struc_Overlay $282,181
0130P | 19.96 27.24 4 130P-01996 2010 Surface_Seal $236,260
0130P | 27.24| 33.68 4 130P-02724 2010 Surface_Seal $257,468
0133P 0.00 7.17 4 133P-00000 2010 Surface_Seal $385,063
0136P 0.00 3.06 4 136P-00000 2010 Surface_Seal $235,384
0137P 7.69 11.37 4 137P-00803 2010 Surface_Seal $125,316
0143P 0.00 3.21 4 143P-00000 2010 Surface_Seal $189,114
0143P | 27.39 3254 4 143P-02739 2010 Surface_Seal $167,848
0163P 0.00 19.22 4 163P-00000 2010 Struc_Overlay $4,262,942
0191P | 21.24| 35.96 4 191P-02124 2010 Surface_Seal $927,165
0191P | 35.96| 41.26 4 191P-03596 2010 Surface_Seal $261,148
0191P 4754 49.89 4 191P-04754 2010 Surface_Seal $126,193
0191P | 51.59| 52.21 4 191P-05159 2010 Surface_Seal $55,122
0191P 52.21 53.75 4 191P-05221 1 2010 Surface_Seal $64,849
0191P | 99.66|104.06 4 191P-09966 2010 Struc_Overlay $1,199,267
0191P 12459 127.36 4 191P-12459 2010 Struc_Overlay $1,249,657
0257P | 60.82| 69.15 4 257P-06082 4 2010 Surface_Seal $358,948
0261P 16.85 18.58 4 261P-01685 2010 Surface_Seal $63,096
0162P | 15.00) 23.57 4 262P-02198 2010 Struc_Overlay $2,096,198
0162P 23,57 31.85 4 262P-03119 2010 Surface_Seal $469,717
0275P 0.00 381 4 275P-00000 2010 Surface_Seal $114,713
0276P  23.54 34.83 4 276P-02354 4 2010 Surface_Seal $766,795
0318P 0.00 2.22 4 318P-00000 4 2010 Surface_Seal $97,273
0013P | 19.89| 32.88 1 013P-01989 2011 Surface_Seal $946,602
0015P | 322.27 324.84 1 015P-32227 2011 Rehab_Concrete | $1,432,551
0015P |346.08| 352.48 1 015P-34608 2011 Func_Overlay $1,487,354
0015P |379.95|381.93 1 015P-37995 2011 Rehab_Concrete $484,027
0015P |389.97|394.86 1 015P-38997 2011 Rehab_Concrete $417,792
0030P | 21.03| 40.92 1 030P-02103 2011 Surface_Seal $806,801
0039P 0.00 3.54 1 039P-00000 2011 Func_Overlay $475,714
0053P 1.67 1.96 1 053P-00167 2011 Recon_Asphalt | $1,139,676
0084P 8.02 15.81 1 084P-00802 2011 Rehab_Concrete | $2,257,096
0089P 461.54 470.44 1 089P-37642 2011 Struc_Overlay $3,681,289
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0091P | 10.44 17.24 1 091P-01044 2011 Surface_Seal $762,162
0091P | 17.24| 19.48 1 091P-01724 2011 Surface_Seal $263,064
0097P 3.09 5.36 1 097P-00309 2011 Struc_Overlay $1,063,877
0101P 5.92 21.77 1 101P-00592 2011 Struc_Overlay $3,525,935
0215N | 26.96/ 28.82 1 215N-02696 2011 Rehab_Concrete $382,127
0040P 4,02/ 6.09 2 040P-00402 2011 Rehab_Concrete = $2,156,044
0048P 8.61 10.11 2 048P-00861 2011 Surface_Seal $139,344
0068P | 35.99| 40.19 2 068P-03616 2011 Surface_Seal $201,119
0068P | 59.64| 60.99 2 068P-05964 2011 Rehab_Concrete $907,678
0068P | 60.99 62.88 2 068P-06098 2011 Struc_Overlay $1,246,761
0071P | 10.24| 12.16 2 071P-01024 2011 Surface_Seal $287,046
0080ON 0.00 9.99 2 080N-00000 2011 Func_Overlay $2,767,554
O080ON | 49.05| 56.65 2 080N-04905 2011 Mill_Overlay $4,567,912
0080ON | 146.65|154.78 2 080N-14391 2011 Func_Overlay $1,804,032
0080P | 62.16| 69.70 2 080P-06216 2011 Surface_Seal $1,228,612
0080P |146.27|154.40 2 080P-14391 2011 Func_Overlay $1,804,032
0089P |362.15362.71 2 089P-30985 2011 Struc_Overlay $952,278
0150P | 31.37| 36.95 2 150P-03137 2011 Struc_Overlay $1,596,798
0150P | 48.97 54.84 2 150P-04897 2011 Surface_Seal $316,481
0154P | 18.98 21.04 2 154P-01898 2011 Rehab_Concrete | $1,730,610
0171P 8.05 9.55 2 171P-00805 2011 Surface_Seal $170,951
0190P 1.84 2.47 2 190P-00184 2011 Surface_Seal $203,014
0199P 0.00 12.00 2 199P-00000 2011 Surface_Seal $533,798
0199P @ 12.00 21.94 2 199P-01200 2011 Surface_Seal $357,433
0215N 1.85 3.67 2 215N-00185 2011 Rehab_Concrete | $1,252,527
0215N | 10.58| 11.80 2 215N-01058 2011 Recon_Concrete = $9,339,983
0215P 1.85 3.67 2 215P-00185 2011 Rehab_Concrete | $1,252,527
0215P | 19.52| 22.75 2 215P-01952 2011 Rehab_Concrete | $4,965,950
0248P 3.13 1451 2 248P-00312 2011 Surface_Seal $1,142,948
0282P 0.07 1.03 2 282P-00007| 2011 Recon_Asphalt | $2,513,992
0282P 1.08 1.63 2 282P-00108 2011 Recon_Asphalt | $2,346,393
0006P | 115.18 132.14 3 006P-11518 2011 Surface_Seal $785,477
0006P |160.02|160.57 3 006P-16002 2011 Surface_Seal $951,282
0006P 173.42 178.71 3 006P-16056 2011 Surface_Seal $522,841
0015P | 239.70 242.04 3 015P-23970 2011 Func_Overlay $476,129
0015P 242.04 245.18 3 015P-24204 2011 Func_Overlay $637,204
0015P |245.18|247.96 3 015P-24518 2011 Func_Overlay $563,255
0015P 247.96 252.99 3 015P-24796, 2011 Func_Overlay $996,588
0015P |266.14|268.41 3 015P-26614 2011 Surface_Seal $483,272
0032P 0.00 7.70 3 032P-00000 2011 Mill_Overlay $3,425,121
0035P | 12.89| 27.47 3 035P-01289 2011 Func_Overlay $1,898,294
0036P 0.00 6.41 3 036P-00000 2011 Surface_Seal $269,287
0040P | 58.88| 68.47 3 040P-05888 2011 Surface_Seal $586,346
0041P 4,19 476 3 041P-00419| 2011 Rehab_Concrete $250,225
0043P 0.00 7.92 3 043P-00000 2011 Func_Overlay $791,078
0044P 0.00 5.94 3 044P-00000 2011 Surface_Seal $288,509
0044P | 14.03| 24.05 3 044P-01402 2011 Func_Overlay $1,119,886
0045P | 20.98| 25.99 3 045P-02098 2011 Mill_Overlay $1,839,866
0068P | 11.02| 14.67 3 068P-01102 2011 Surface_Seal $134,451
0073P | 31.10 34.55 3 073P-03110, 2011 Surface_Seal $254,412
0073P | 34.55| 36.45 3 073P-03455 2011 Surface_Seal $188,283
0073P | 38.55| 39.60 3 073P-03854 2011 Recon Asphalt | $2,337,409
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0073P | 39.60 40.80 3 073P-03960 2011 Recon_Asphalt | $3,453,689
0089P |334.47|334.85 3 089P-29163 2011 Recon_Asphalt | $1,093,888
0089P |338.13|339.60 3 089P-29529 2011 Rehab_Concrete $983,340
0115P 0.00 0.77 3 115P-00000 2011 Surface_Seal $45,219
0121P | 37.71] 40.19 3 121P-03771 2011 Surface_Seal $159,051
0132P 8.66 20.95 3 132P-00866 2011 Surface_Seal $667,836
0145P 0.00 0.50 3 145P-00000| 2011 Recon_Asphalt | $1,248,817
0189P 152 351 3 189P-00152 2011 Recon_Concrete $10,979,830
0191P | 353.95|357.30 3 191P-20287 2011 Surface_Seal $222,930
0191P |372.38/378.30 3 191P-22130 2011 Surface_Seal $263,928
0198P 3.40 454 3 198P-00340 2011 Recon_Asphalt | $3,385,509
0222P 2.04 3.36 3 222P-00204 2011 Struc_Overlay $380,675
0265P 0.00 0.37 3 265P-00000 2011 Surface_Seal $38,504
0265P 1.21 2.97 3 265P-00121 2011 Recon_Asphalt 1 $10,273,914
0295P 0.00 0.65 3 295P-00000 2011 Mill_Overlay $230,464
0314P 0.00 0.76 3 314P-00000 2011 Mill_Overlay $241,887
0006P |238.59|242.15 4 006P-22730 2011 Surface_Seal $402,239
0006P |246.10| 251.58 4 006P-23481 2011 Surface_Seal $373,845
0010P 7.51 10.36 4 010P-00751 2011 Struc_Overlay $637,325
0010P | 47.82| 48.62 4 010P-04782 2011 Surface_Seal $94,750
0015P | 98.97104.71 4 015P-09897 2011 Recon_Concrete $17,650,235
0015P |132.29/138.87 4 015P-13229 2011 Func_Overlay $1,240,087
0015P |144.14|159.38 4 015P-14414 2011 Func_Overlay $2,933,375
0015P | 188.09 194.14 4 015P-18809 2011 Recon_Concrete $16,556,146
0018P | 24.97| 40.29 4 018P-02496 2011 Surface_Seal $432,273
0021P 0.00 6.98 4 021P-00000 2011 Surface_Seal $312,852
0021P | 77.27| 83.75 4 021P-07726 2011 Surface_Seal $263,690
0021P | 83.75 89.51 4 021P-08375 2011 Surface_Seal $340,562
0024P | 22.55| 33.65 4 024P-02255 2011 Surface_Seal $581,383
0024P  69.79 74.99 4 024P-06979 2011 Struc_Overlay $1,069,061
0024P |120.08|136.59 4 024P-12008 2011 Surface_Seal $582,799
0024P |136.59|160.91 4 024P-13659 2011 Surface_Seal $1,208,504
0050P |107.62|119.72 4 050P-01822 2011 Surface_Seal $805,550
0056P 0.00 25.06 4 056P-00000 2011 Surface_Seal $1,081,396
0070N | 140.37 149.14 4 070N-14037 2011 Mill_Overlay $4,470,883
0089P | 63.72| 65.19 4 089P-06372 2011 Recon_Asphalt | $3,687,188
0089P | 158.89| 164.56 4 089P-15889 2011 Surface_Seal $250,282
0120P 1.94| 294 4 120P-00194| 2011 Rehab_Concrete $350,395
0124P 0.00 7.96 4 124P-00000 2011 Func_Overlay $815,204
0130P 5.32 6.52 4 130P-00532 2011 Surface_Seal $131,452
0148P 0.00 2.54 4 148P-00000 2011 Surface_Seal $70,812
0159P 0.00 8.01 4 159P-00000 2011 Surface_Seal $358,082
0191P | 49.89| 51.49 4 191P-04989 2011 Surface_Seal $206,661
0191P | 53.75| 60.60 4 191P-05375 2011 Surface_Seal $514,866
0191P | 96.62| 99.66 4 191P-09662 2011 Recon_Asphalt | $5,443,631
0191P | 115.00| 124.59 4 191P-11500| 2011 Surface_Seal $588,877
0257P | 13.85 32.85 4 257P-01385 2011 Surface_Seal $705,795
0260P 0.00 4.18 4 260P-00000 2011 Struc_Overlay $861,417
0261P 0.00 6.99 4 261P-00000 2011 Func_Overlay $708,208
0261P | 18.58| 23.09 4 261P-01858 2011 Struc_Overlay $966,267
0261P | 23.09 32.63 4 261P-02309 2011 Surface_Seal $361,121
0262P 0.00 7.76 4 262P-00000 2011 Surface Seal $298,551
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0262P 7.76 16.00 4 262P-00776 2011 Struc_Overlay $1,737,224
0274P 0.00 1.25 4 274P-00000 2011 Mill_Overlay $655,247
0279P 0.00 15.18 4 279P-00000 2011 Surface_Seal $682,912
0289P 0.00 0.87 4 289P-00000 2011 Recon_Asphalt | $2,909,527
0289P 0.87 1.68 4 289P-00087 2011 Recon_Asphalt | $2,064,825
0310P 0.00 0.34 4 310P-00000 2011 Mill_Overlay $101,364
0316P 0.00 351 4 316P-00000 2011 Surface_Seal $94,213
0013P 2.87 5.50 1 013P-00287 2012 Recon_Asphalt | $4,998,621
0015P |319.16| 322.27 1 015P-31916 2012 Rehab_Concrete $408,825
0015P |366.13|373.36 1 015P-36613 2012 Func_Overlay $1,635,518
0023P | 10.09 18.11 1 023P-01009 2012 Func_Overlay $772,190
0030P | 74.92| 90.62 1 030P-07492 2012 Func_Overlay $1,553,379
0038P 0.00 14.03 1 038P-00000 2012 Func_Overlay $1,403,397
0065P 8.40 13.43 1 065P-00840 2012 Func_Overlay $459,372
0066P 0.00 14.98 1 066P-00000 2012 Struc_Overlay $3,306,611
0081P 0.00 2.47 1 081P-00000 2012 Func_Overlay $255,397
0082P 256 3.13 1 082P-00256 2012 Func_Overlay $68,134
0089P 414.04 415.24 1 089P-35469 2012 Rehab_Concrete $667,805
0091P 4,13 10.44 1 091P-00413 2012 Surface_Seal $775,272
0134P 0.00 11.26 1 134P-00000 2012 Func_Overlay $1,190,852
0165P 493 6.70 1 165P-00492 2012 Func_Overlay $276,394
0167P 0.00 1.54 1 167P-00000 2012 Struc_Overlay $461,341
0168P 0.00 1.16 1 168P-00000 2012 Func_Overlay $133,698
0193P 059 2.18 1 193P-00059 2012 Struc_Overlay $1,054,064
0215P | 26.96| 28.97 1 215P-02696 2012 Rehab_Concrete $427,880
0218P 0.00 8.20 1 218P-00000 2012 Func_Overlay $827,469
0240P 0.00 1.22 1 240P-00000 2012 Func_Overlay $117,414
0273P 1.93 3.08 1 273P-00192 2012 Struc_Overlay $1,663,836
0286P 0.00 1.19 1 286P-00000 2012 Func_Overlay $149,981
0015P 285.93 288.88 2 015P-28653 2012 Rehab_Concrete | $1,024,920
0015P |288.88|294.26 2 015P-28888 2012 Rehab_Concrete | $2,739,472
0035P 9.01 12.89 2 035P-00901, 2012 Mill_Overlay $1,144,372
0036P | 29.49 38.97 2 036P-02949 2012 Struc_Overlay $2,127,183
0065P @ 21.73 28.25 2 065P-02173 2012 Struc_Overlay $1,813,672
0071P 240 4.94 2 071P-00240 2012 Recon_Asphalt | $8,572,190
O080ON | 88.92| 94.49 2 080N-08892 2012 Func_Overlay $1,363,965
OO80ON | 115.64|118.16 2 080N-11564 2012 Rehab_Concrete | $1,540,022
0080P | 88.92| 94.49 2 080P-08892 2012 Func_Overlay $1,363,965
0080P | 112.81 115.64 2 080P-11280 2012 Rehab_Concrete | $1,349,208
0080P |115.64|118.16 2 080P-11564 2012 Rehab_Concrete | $1,719,835
0080P | 124.42 127.04 2 080P-12206 2012 Rehab_Concrete | $1,555,613
0084N 112.06 115.24 2 084N-07328 2012 Mill_Overlay $2,705,956
0084N | 115.24|119.50 2 084N-07646 2012 Struc_Overlay $1,569,562
0154P 11.42 12.91 2 154P-01142| 2012 Rehab_Concrete $809,854
0154P | 1291 16.97 2 154P-01291 2012 Rehab_Concrete | $1,184,899
0154P  16.97 18.98 2 154P-01697| 2012 Rehab_Concrete | $1,584,196
0154P | 21.04 24.34 2 154P-02104 2012 Rehab_Concrete = $1,733,434
0171P 11.65 12.56 2 171P-01165| 2012 Recon_Asphalt | $3,015,584
0186P 0.00 1.50 2 186P-00086 2012 Rehab_Concrete $355,123
0186P 295 391 2 186P-00294| 2012 Struc_Overlay $923,484
0196P 0.00 17.00 2 196P-00000 2012 Struc_Overlay $3,490,145
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0196P | 17.00/ 24.00 2 196P-01700 2012 Struc_Overlay $1,714,985
0201P | 10.84| 13.07 2 201P-01084 2012 Rehab_Concrete | $2,239,008
0210P | 1255 13.64 2 210P-01255 2012 Struc_Overlay $302,880
0215N | 19.52| 22.75 2 215N-01952 2012 Rehab_Concrete | $5,065,269
0215N | 22.75| 26.96 2 215N-02275 2012 Rehab_Concrete $786,468
0215P | 22.75| 26.96 2 215P-02275 2012 Rehab_Concrete $786,468
0268P 0.00 0.63 2 268P-00000 2012 Func_Overlay $194,333
0317P 0.00 1.62 2 317P-00000 2012 Func_Overlay $393,380
0015P | 254.67|257.70 3 015P-25467 2012 Func_Overlay $733,544
0035P | 53.43| 61.91 3 035P-05343 2012 Struc_Overlay $1,853,387
0036P | 66.53| 67.58 3 036P-06653 2012 Func_Overlay $85,704
0040P | 169.15 175.14 3 040P-16915 2012 Surface_Seal $383,692
0045P | 25.99| 37.97 3 045P-02598 2012 Struc_Overlay $4,072,598
0087P | 20.93| 29.87 3 087P-02093 2012 Struc_Overlay $2,088,069
0089P | 335.91 337.34 3 089P-29307 2012 Rehab_Concrete $947,434
0089P |337.34|338.13 3 089P-29450 2012 Rehab_Concrete $519,692
0115P 6.21 8.27 3 115P-00621 2012 Mill_Overlay $616,491
0146P 0.00 5.31 3 146P-00000 2012 Recon_Asphalt |$10,817,808
0189P 0.66 1.16 3 189P-00066| 2012 Rehab_Concrete $351,364
0311P 0.00 3.91 3 311P-00000 2012 Mill_Overlay $1,007,675
0006P 0.00 45.99 4 006P-00000 2012 Func_Overlay $5,577,339
0006P |255.32|261.03 4 006P-24404 2012 Struc_Overlay $2,190,164
0010P | 37.34| 38.55 4 010P-03734 2012 Struc_Overlay $723,467
0012P | 13.64| 20.79 4 012P-01364 2012 Struc_Overlay $1,887,304
0012P | 38.07| 46.40 4 012P-03807 2012 Struc_Overlay $2,079,180
0012P | 70.41| 79.40 4 012P-07041 2012 Struc_Overlay $2,201,855
0015P | 19.48| 27.22 4 015P-01948 2012 Func_Overlay $1,699,996
0015P | 70.41| 82.73 4 015P-07040 2012 Func_Overlay $3,194,157
0020P 0.00 10.13 4 020P-00000 2012 Mill_Overlay $2,830,956
0021P 6.98 20.56 4 021P-00698 2012 Func_Overlay $1,870,893
0021P | 52.90 76.91 4 021P-05290 2012 Mill_Overlay $6,159,176
0024P | 33.65/ 40.93 4 024P-03365 2012 Func_Overlay $1,444,314
0025P 0.00 10.01 4 025P-00000 2012 Func_Overlay $1,212,614
0029P | 10.20| 17.52 4 029P-01020 2012 Struc_Overlay $1,520,328
0046P | 17.07| 21.62 4 046P-01707 2012 Struc_Overlay $1,069,472
0070N | 31.71| 37.46 4 070N-03171 2012 Rehab_Concrete | $3,276,797
0O070N | 49.44 57.04 4 070N-04944 2012 Func_Overlay $2,787,863
0070N | 57.04| 63.33 4 070N-05704 2012 Struc_Overlay $4,183,524
0070N | 156.36| 165.57 4 070N-15636 2012 Struc_Overlay $3,947,611
0070N | 214.33|221.33 4 070N-21433 2012 Struc_Overlay $3,114,052
0070N | 221.33/231.39 4 070N-22132 2012 Mill_Overlay $5,581,907
0070P | 31.71| 37.46 4 070P-03171, 2012 Rehab_Concrete | $3,276,797
0072P | 34.08| 35.50 4 072P-03408 2012 Func_Overlay $157,638
0089P | 46.10) 55.19 4 089P-04610 2012 Struc_Overlay $3,082,597
0089P | 95.71| 97.35 4 089P-09571 2012 Surface_Seal $469,554
0094P 0.00 0.96 4 094P-00000 2012 Func_Overlay $124,726
0128P 2.98 20.39 4 128P-00298 2012 Struc_Overlay $4,214,979
0128P | 20.39| 30.01 4 128P-02039 2012 Struc_Overlay $1,950,214
0128P | 30.01| 31.88 4 128P-03001 2012 Struc_Overlay $356,491
0174P 0.00 8.14 4 174P-00000 2012 Func_Overlay $1,374,067
0191P | 11.99 21.24 4 191P-01199 2012 Func_Overlay $2,281,450
0191P |108.32/111.18 4 191P-10832| 2012 Struc_Overlay $859,772
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0191P | 145.66| 151.66 4 191P-14566 2012 Mill_Overlay $2,350,924
0258P 0.00 2.03 4 258P-00000 2012 Func_Overlay $266,774
0276P 0.00 23.54 4 276P-00000 2012 Struc_Overlay $6,159,951
0276P | 48.64| 52.63 4 276P-04864 2012 Struc_Overlay $1,006,562
0313P 0.00 7.14 4 313P-00000 2012 Struc_Overlay $1,709,059
0013P 8.20 11.50 1 013P-00820 2013 Func_Overlay $397,751
0013P | 11.50| 17.53 1 013P-01150 2013 Struc_Overlay $1,945,696
0015P |352.48| 362.65 1 015P-35248 2013 Rehab_Concrete | $2,844,796
0015P |381.93|389.97 1 015P-38193 2013 Rehab_Concrete | $2,810,341
0015P |394.86| 400.59 1 015P-39486 2013 Rehab_Concrete | $2,354,467
0030P | 40.92| 58.86 1 030P-04092 2013 Func_Overlay $1,754,037
0038P | 14.03| 19.10 1 038P-01403 2013 Func_Overlay $551,169
0042P 0.00 7.39 1 042P-00000 2013 Func_Overlay $840,522
0084N 8.02 15.81 1 084N-00802 2013 Rehab_Concrete = $2,381,854
0097P 0.00 3.09 1 097P-00000 2013 Struc_Overlay $1,111,972
0108P 0.00 0.63 1 108P-00000 2013 Struc_Overlay $448,062
0108P 0.63 1.93 1 108P-00063 2013 Struc_Overlay $915,561
0126P 0.00 4.46 1 126P-00000 2013 Struc_Overlay $3,242,826
0204P 223 541 1 204P-00223 2013 Struc_Overlay $2,064,361
0232P 0.00 2.42 1 232P-00000 2013 Struc_Overlay $1,686,883
0235P 0.00 3.08 1 235P-00000 2013 Struc_Overlay $2,173,819
0243P 0.00 1.43 1 243P-00000 2013 Func_Overlay $149,047
0040P 0.00 4.02 2 040P-00000 2013 Rehab_Concrete | $2,348,901
0068P | 56.49 59.64 2 068P-05649 2013 Struc_Overlay $2,389,768
0071P | 15.72| 16.52 2 071P-01572 2013 Func_Overlay $166,968
0071P | 16.52| 18.28 2 071P-01652 2013 Func_Overlay $740,122
0071P | 18.28| 22.47 2 071P-01828 2013 Func_Overlay $2,591,936
O080ON | 19.98 29.97 2 080N-01998 2013 Struc_Overlay $3,946,529
O080ON | 112.81 115.64 2 080N-11280 2013 Rehab_Concrete | $1,183,859
0080ON | 122.85/123.71 2 080N-12011 2013 Rehab_Concrete $447,039
0080ON | 123.71/124.80 2 080N-12097 2013 Rehab_Concrete $376,361
0080P | 19.98| 29.97 2 080P-01998 2013 Struc_Overlay $3,946,529
0080P |118.16/119.59 2 080P-11816 2013 Rehab_Concrete $821,634
0080P |122.46|123.33 2 080P-12011 2013 Rehab_Concrete $472,660
0080P |123.33/124.42 2 080P-12097 2013 Rehab_Concrete $376,361
0138P | 12.19| 20.45 2 138P-01219 2013 Struc_Overlay $2,945,141
0150P 6.10 15.76 2 150P-00610 2013 Struc_Overlay $2,445,418
0154P 0.38 3.26 2 154P-00038 2013 Rehab_Concrete | $1,104,346
0173P 463 5.65 2 173P-00463 2013 Func_Overlay $319,861
0173P 9.01 9.82 2 173P-00901| 2013 Struc_Overlay $577,775
0209P 6.69 7.35 2 209P-00669 2013 Struc_Overlay $557,521
0210P 3.86 12.55 2 210P-00386 2013 Struc_Overlay $2,887,036
0215N | 17.59| 19.52 2 215N-01758 2013 Rehab_Concrete = $1,456,854
0215P 3.67 7.20 2 215P-00367 2013 Rehab_Concrete | $2,306,759
0215P 7.20 8.80 2 215P-00720 2013 Rehab_Concrete | $1,211,247
0266P 279 3.54 2 266P-00279| 2013 Struc_Overlay $591,279
0006P |139.74|140.98 3 006P-13974 2013 Struc_Overlay $387,441
0028P | 30.02| 38.98 3 028P-03002 2013 Struc_Overlay $2,767,808
0035P | 39.36| 44.88 3 035P-03936 2013 Struc_Overlay $1,339,246
0035P | 47.42| 53.43 3 035P-04742 2013 Struc_Overlay $1,432,163
0040P | 87.51| 97.51 3 040P-08751 2013 Surface_Seal $610,968
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0077P 5.69 6.66 3 077P-00569 2013 Struc_Overlay $208,942
0087P | 16.01| 20.93 3 087P-01600 2013 Mill_Overlay $1,383,060
0087P | 29.87| 38.11 3 087P-02987 2013 Struc_Overlay $1,813,047
0089P ' 326.49 327.74 3 089P-28365 2013 Struc_Overlay $770,156
0089P |327.74|328.71 3 089P-28489 2013 Struc_Overlay $580,456
0089P |328.71|333.37 3 089P-28587 2013 Struc_Overlay $3,496,442
0092P 0.00 3.76 3 092P-00000 2013 Struc_Overlay $1,595,235
0113P 0.00 3.91 3 113P-00000 2013 Struc_Overlay $1,335,891
0121P | 11.00 17.44 3 121P-01100 2013 Struc_Overlay $1,420,736
0121P | 17.44 22.44 3 121P-01744 2013 Struc_Overlay $1,186,056
0132P | 32.92| 34.23 3 132P-03292 2013 Struc_Overlay $598,184
0132P | 34.23| 41.88 3 132P-03423 2013 Struc_Overlay $2,533,261
0147P 253 6.92 3 147P-00253 2013 Struc_Overlay $1,006,360
0189P 9.07 14.38 3 189P-00907 2013 Rehab_Concrete | $1,577,015
0189P & 14.38 14.65 3 189P-01438| 2013 Rehab_Concrete $134,651
0191P |352.61|353.11 3 191P-20153 2013 Struc_Overlay $145,344
0208P 0.00 10.19 3 208P-00000 2013 Struc_Overlay $2,094,027
0006P |230.40| 231.56 4 006P-21912 2013 Struc_Overlay $459,873
0006P |251.58|255.32 4 006P-24029 2013 Struc_Overlay $1,922,013
0009P | 40.75 44.88 4 009P-04075 2013 Struc_Overlay $1,429,884
0010P | 46.60| 47.82 4 010P-04660 2013 Struc_Overlay $855,578
0012P | 20.79| 27.95 4 012P-02079 2013 Struc_Overlay $1,848,048
0014P 2.86 12.32 4 014P-00286 2013 Func_Overlay $1,241,462
0014P | 31.03| 41.00 4 014P-03103 2013 Struc_Overlay $2,118,625
0015P | 42.59| 51.33 4 015P-04259 2013 Struc_Overlay $3,838,336
0019P 0.00 4.55 4 019P-00000 2013 Struc_Overlay $2,203,113
0020P | 10.13| 20.61 4 020P-01013 2013 Mill_Overlay $2,856,189
0021P | 89.51| 90.57 4 021P-08951 2013 Func_Overlay $282,536
0024P | 56.50 61.33 4 024P-05650 2013 Struc_Overlay $1,304,756
0024P 105.96 115.76 4 024P-10596 2013 Struc_Overlay $2,445,530
0029P 0.00 10.20 4 029P-00000 2013 Func_Overlay $1,129,084
0029P | 17.52 21.74 4 029P-01752 2013 Func_Overlay $636,104
0055P 0.00 2.99 4 055P-00000 2013 Func_Overlay $821,634
0056P | 55.30| 59.93 4 056P-05530 2013 Struc_Overlay $3,134,623
0062P | 12.36| 26.76 4 062P-01236 2013 Func_Overlay $1,646,978
0062P | 38.53| 42.92 4 062P-03853 2013 Func_Overlay $562,777
0070N | 73.33| 80.31 4 070N-07333 2013 Struc_Overlay $4,741,324
0070N | 192.30|204.29 4 070N-19230 2013 Struc_Overlay $4,887,488
0070P | 73.33| 80.31 4 070P-07333 2013 Func_Overlay $2,803,565
0070P |192.30|204.29 4 070P-19230 2013 Struc_Overlay $4,887,488
0070P |214.33/221.33 4 070P-21433 2013 Struc_Overlay $3,176,333
0070P |221.33|231.67 4 070P-22132 2013 Struc_Overlay $4,850,057
0072P 0.00 6.98 4 072P-00000 2013 Mill_Overlay $1,732,545
0072P 6.98 21.62 4 072P-00698 2013 Func_Overlay $2,077,938
0072P | 21.62| 34.08 4 072P-02162 2013 Func_Overlay $1,752,820
0076P 0.00 2.43 4 076P-00000 2013 Func_Overlay $331,304
0089P 9.40 20.94 4 089P-00940 2013 Struc_Overlay $4,093,940
0089P | 20.94| 29.73 4 089P-02094 2013 Struc_Overlay $3,069,386
0089P | 38.04| 46.10 4 089P-03804 2013 Mill_Overlay $3,902,357
0089P | 104.07|104.11 4 089P-10407 2013 Func_Overlay $539,363
0089P |225.36|227.11 4 089P-19104 2013 Mill_Overlay $607,646
0095P | 35.19/ 40.85 4 095P-03519 2013 Struc_Overlay $1,696,900
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0095P | 115.36 121.14 4 095P-11536 = 2013 Struc_Overlay $1,465,177
0119P 458 8.78 4 119P-00458 2013 Struc_Overlay $1,242,374
0128P 0.00 2.98 4 128P-00000 2013 Struc_Overlay $695,157
0139P 0.00 1.42 4 139P-00000 2013 Func_Overlay $169,628
0143P 3.21 19.00 4 143P-00321 2013 Func_Overlay $1,892,408
0143P | 19.00) 27.39 4 143P-01900 2013 Struc_Overlay $1,969,968
0143P | 39.45 50.58 4 143P-03945 2013 Func_Overlay $1,282,899
0153P | 34.68 39.42 4 153P-03468 2013 Struc_Overlay $951,830
0191P | 51.49 51.59 4 191P-05149 2013 Rehab_Concrete $51,149
0191P | 79.60 86.51 4 191P-07960 2013 Struc_Overlay $2,588,123
0191P | 151.66|157.19 4 191P-15166 2013 Mill_Overlay $2,322,615
0257P 0.00 13.85 4 257P-00000 2013 Func_Overlay $1,774,199
0006P |197.76|202.13 3 006P-18489 % 2014 Surface_Seal $344,518
0006P | 45.99/ 70.09 4 006P-04599 2014 Func_Overlay $3,040,829
0070P | 57.04| 63.33 4 070P-05704 4 2014 Func_Overlay $2,573,675
0015P |312.32/313.93 1 015P-31298 2014 Func_Overlay $323,161
0015P | 335.84 339.15 1 015P-33584| 2014 Rehab_Concrete | $1,641,889
0015P |362.65|366.13 1 015P-36264 % 2014 Func_Overlay $659,222
0023P 0.00 10.09 1 023P-00000, 2014 Struc_Overlay $2,497,979
0039P | 43.82 67.74 1 039P-04382 4 2014 Func_Overlay $2,529,642
0065P | 13.43| 21.73 1 065P-01343 % 2014 Func_Overlay $842,174
0079P 0.00 2.24 1 079P-00000 4 2014 Struc_Overlay $1,926,177
0079P 2.24 3.00 1 079P-00224 2014 Surface_Seal $28,173
0084N | 87.63| 92.43 1 084N-04856 2014 Struc_Overlay $1,672,623
0089P |395.59|399.45 1 089P-33623 4 2014 Struc_Overlay $3,591,496
0089P |403.44| 405.96 1 089P-34408 2014 Struc_Overlay $5,073,171
0089P |416.31/417.21 1 089P-35696 4 2014 Struc_Overlay $614,582
0089P |470.44|479.33 1 089P-38532 8 2014 Struc_Overlay $2,141,124
0089P |484.53/491.80 1 089P-39941 4 2014 Surface_Seal $289,885
0090P 0.00 1.66 1 090P-00000 4 2014 Struc_Overlay $761,706
0091P 0.00 4.13 1 091P-00000 4 2014 Struc_Overlay $3,202,296
0091P | 32.68 35.26 1 091P-03268 % 2014 Surface_Seal $269,946
0091P | 35.26| 38.52 1 091P-035264 2014 Surface_Seal $150,767
0091P | 38.52| 45.59 1 091P-03852 8 2014 Surface_Seal $367,440
0108P 1.93 2.93 1 108P-00193 2014 Surface_Seal $70,470
0108P 293 3.93 1 108P-00293 2014 Surface_Seal $56,118
0110P 0.00 3.49 1 110P-00000 2014 Struc_Overlay $737,707
0126P | 14.39 21.54 1 126P-01439 2014 Struc_Overlay $2,812,052
0127P 0.00 251 1 127P-00000 2014 Func_Overlay $281,319
0158P 6.27 11.67 1 158P-00627 2014 Struc_Overlay $1,912,613
0193P 0.00 0.59 1 193P-00000 2014 Struc_Overlay $421,547
0204P 0.00 1.07 1 204P-00000 2014 Struc_Overlay $883,788
0227P 0.00 0.70 1 227P-00000 2014 Struc_Overlay $418,417
0239P 0.00 1.05 1 239P-00000 4 2014 Struc_Overlay $722,056
0036P | 17.13| 29.49 2 036P-01713 4 2014 Struc_Overlay $2,774,175
0036P | 55.93| 63.15 2 036P-05593 4 2014 Surface_Seal $547,267
0036P | 63.15| 66.52 2 036P-06315 2014 Surface_Seal $486,892
0068P | 46.96/ 48.47 2 068P-04696 4 2014 Func_Overlay $453,989
0068P | 48.47| 49.91 2 068P-04846 4 2014 Func_Overlay $476,236
0068P | 49.91| 54.47 2 068P-04991 4 2014 Surface_Seal $503,479
0068P | 54.47| 56.49 2 068P-05447 2014 Surface_Seal $229,518
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0071P 0.00 2.40 2 071P-00000 4 2014 Surface_Seal $204,892
0071P 8.22 10.24 2 071P-00822 2014 Struc_Overlay $1,220,817
0080ON | 29.97| 40.02 2 080N-02997 2014 Struc_Overlay $3,572,506
0080ON | 69.70| 76.59 2 080N-06970 2014 Struc_Overlay $2,712,926
O08ON | 98.12/101.80 2 080N-09812 2014 Rehab_Concrete | $2,433,096
0080ON | 101.80|102.53 2 080N-10180 2014 Struc_Overlay $813,878
O080ON | 118.16 119.65 2 080N-11816 2014 Rehab_Concrete $779,492
0080ON | 127.42/128.72 2 080N-12468 2014 Rehab_Concrete | $1,866,275
O0O80ON | 162.42|167.61 2 080N-15968 2014 Struc_Overlay $2,972,741
0080P | 29.97| 40.02 2 080P-02997 2014 Struc_Overlay $3,572,506
0080P | 98.12/101.80 2 080P-09812 4 2014 Rehab_Concrete | $1,982,523
0080P |101.80|102.53 2 080P-101804 2014 Struc_Overlay $813,878
0080P | 127.04 128.34 2 080P-12468 % 2014 Func_Overlay $1,308,381
0080P | 135.49 142.44 2 080P-13313 4 2014 Mill_Overlay $8,221,398
0080P |162.03|167.23 2 080P-15968 % 2014 Mill_Overlay $3,278,941
0086P 0.00 2.12 2 086P-00000 2014 Func_Overlay $393,624
0089P |362.71| 363.95 2 089P-310414 2014 Struc_Overlay $1,010,565
0089P |365.73|367.99 2 089P-31343 8 2014 Struc_Overlay $1,613,878
0089P | 376.89| 378.98 2 089P-32459 % 2014 Struc_Overlay $1,751,715
0089P | 378.98| 380.57 2 089P-32668 2014 Struc_Overlay $1,453,502
0112P 0.00 8.02 2 112P-00000 2014 Struc_Overlay $2,232,529
0150P | 15.76| 25.52 2 150P-01576 2014 Struc_Overlay $2,532,934
0151P 0.00 2.02 2 151P-00000 2014 Surface_Seal $158,839
0151P 458 5.56 2 151P-00458 2014 Struc_Overlay $1,028,199
0154P 6.78 11.42 2 154P-00678 2014 Rehab_Concrete | $2,829,961
0171P 3.53 5.84 2 171P-00353 2014 Surface_Seal $196,412
0171P 5.84 7.17 2 171P-00584 2014 Surface_Seal $117,912
0171P 9.55 10.76 2 171P-00955 2014 Struc_Overlay $1,014,217
0173P 5,65 6.94 2 173P-00565 2014 Func_Overlay $408,960
0181P 0.000 0.45 2 181P-00000 2014 Func_Overlay $91,796
0181P 0.45 281 2 181P-00045 2014 Func_Overlay $605,527
0186P 391 4.36 2 186P-00391 2014 Struc_Overlay $404,852
0186P 7.60 9.09 2 186P-00760 2014 Struc_Overlay $1,662,189
0201P 0.00 3.27 2 201P-00000 4 2014 Surface_Seal $168,268
0201P 6.24 8.71 2 201P-00624 2014 Struc_Overlay $2,069,962
0215N 0.00 0.82 2 215N-00000 2014 Rehab_Concrete | $1,136,346
0215N 3.67 7.20 2 215N-00367 4 2014 Rehab_Concrete = $2,352,894
0215N | 13.50| 15.53 2 215N-01350 2014 Rehab_Concrete | $1,476,078
0215P | 13.50| 15.53 2 215P-01350 2014 Rehab_Concrete | $1,476,078
0006P | 132.14 139.74 3 006P-13214| 2014 Struc_Overlay $2,013,951
0035P | 32.32| 39.36 3 035P-03232 2014 Struc_Overlay $2,075,910
0045P 0.00 5.00 3 045P-00000 4 2014 Func_Overlay $691,220
0045P 5.00 13.99 3 045P-00500 2014 Func_Overlay $1,203,742
0052P 0.00 0.40 3 052P-00000 4 2014 Surface_Seal $38,842
0052P 1.76 4.48 3 052P-00176 4 2014 Surface_Seal $230,452
0073P | 15.80 21.04 3 073P-015804 2014 Struc_Overlay $1,340,592
0073P | 21.04| 25.05 3 073P-02104 % 2014 Struc_Overlay $1,379,064
0077P 0.00 5.69 3 077P-00000 2014 Struc_Overlay $1,213,440
0087P 0.00 5.94 3 087P-000004 2014 Struc_Overlay $1,476,979
0087P 5.94 16.01 3 087P-00594 % 2014 Struc_Overlay $2,274,340
0089P | 339.60 340.54 3 089P-29676 4 2014 Func_Overlay $349,531
0089P | 345.23| 346.86 3 089P-30239 % 2014 Surface Seal $164,818
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0089P |346.86|347.12 3 089P-30402 % 2014 Surface_Seal $19,593
0115P 3.71 6.21 3 115P-00371 2014 Struc_Overlay $626,936
0147P | 11.14) 11.30 3 147P-01114 2014 Struc_Overlay $33,390
0156P 0.00 1.38 3 156P-00000 2014 Struc_Overlay $1,036,745
0191P | 294.22|294.85 3 191P-20075 2014 Func_Overlay $95,706
0265P 297 4.33 3 265P-00296 4 2014 Struc_Overlay $1,157,178
0006P |214.65|218.00 4 006P-20336 4 2014 Struc_Overlay $1,153,041
0006P |218.00|220.38 4 006P-206714 2014 Struc_Overlay $850,872
0006P |231.56|232.95 4 006P-22027 2014 Mill_Overlay $736,332
0006P |242.15/246.10 4 006P-230864 2014 Surface_Seal $208,307
0006P |261.03|262.27 4 006P-24974 2014 Struc_Overlay $686,403
0006P |291.97|300.36 4 006P-28068 % 2014 Struc_Overlay $3,098,047
0009P | 27.25| 32.56 4 009P-02725 2014 Struc_Overlay $1,777,014
0012P 7.23 13.64 4 012P-00723 4 2014 Struc_Overlay $1,990,463
0012P |110.78|123.17 4 012P-11078 4 2014 Struc_Overlay $3,171,495
0014P | 22.53| 31.03 4 014P-02253 4 2014 Struc_Overlay $1,858,828
0015P | 10.81| 19.48 4 015P-010814 2014 Surface_Seal $1,025,771
0017P 0.00 6.04 4 017P-000004 2014 Func_Overlay $919,710
0024P | 51.75/ 56.50 4 024P-05175 2014 Surface_Seal $227,658
0024P | 66.71| 69.79 4 024P-066714 2014 Func_Overlay $1,062,273
0034P 0.00 2.17 4 034P-000004 2014 Surface_Seal $211,570
0046P 0.00 10.04 4 046P-00000 2014 Struc_Overlay $2,378,079
0050P | 89.40| 90.17 4 050P-00000, 2014 Func_Overlay $337,389
0050P |149.13|158.53 4 050P-04971 4 2014 Func_Overlay $1,564,389
0056P | 45.69| 55.30 4 056P-04569 % 2014 Func_Overlay $1,584,216
0062P | 26.76/ 38.53 4 062P-02676 4 2014 Func_Overlay $1,382,361
0063P 0.00 2.64 4 063P-00000 2014 Struc_Overlay $774,512
0064P 0.00 2.02 4 064P-00000 2014 Func_Overlay $340,093
0070N | 90.28/116.90 4 070N-09028 2014 Func_Overlay $7,379,158
0070N 116.90 140.37 4 070N-11690| 2014 Func_Overlay $4,224,955
0070P | 37.46 49.44 4 070P-03746 4 2014 Rehab_Concrete | $6,414,267
0089P | 55.19| 63.72 4 089P-05519| 2014 Struc_Overlay $3,033,687
0089P | 80.28| 85.76 4 089P-08028 2014 Struc_Overlay $1,614,475
0089P | 85.76/ 90.09 4 089P-08576| 2014 Struc_Overlay $1,667,895
0089P |151.96| 156.73 4 089P-15196 4 2014 Struc_Overlay $1,224,307
0089P 227.11 230.52 4 089P-19279| 2014 Rehab_Concrete = $1,362,154
0089P |234.18|237.28 4 089P-19986 4 2014 Struc_Overlay $1,165,040
0089P |268.33|278.00 4 089P-23401| 2014 Struc_Overlay $3,174,408
0089P | 278.68|290.18 4 089P-24436 4 2014 Struc_Overlay $3,938,011
0099P 0.00 4.20 4 099P-00000 4 2014 Func_Overlay $1,078,132
0100P 0.00 16.93 4 100P-00000 2014 Func_Overlay $2,797,520
0117P 0.00 4.91 4 117P-00000 4 2014 Func_Overlay $794,811
0118P 0.00 14.70 4 118P-00000 2014 Struc_Overlay $3,690,745
0123P 0.00 11.42 4 123P-00000 4 2014 Func_Overlay $1,870,780
0128P | 41.54| 44.56 4 128P-04154 2014 Func_Overlay $410,923
0143P  32.54 39.45 4 143P-03254 4 2014 Func_Overlay $791,929
0153P | 39.42| 40.46 4 153P-03942 2014 Struc_Overlay $218,172
0155P 0.00 10.73 4 155P-00000 2014 Struc_Overlay $2,585,342
0191P 0.00 11.99 4 191P-00000 2014 Struc_Overlay $3,458,032
0191P 104.06 108.32 4 191P-10406 4 2014 Struc_Overlay $1,319,943
0191P |111.18/111.76 4 191P-11118 2014 Func_Overlay $151,393
0228P 0.00, 1.64 4 228P-00000| 2014 Func_Overlay $262,234
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0244P 0.00 0.91 4 244P-000004 2014 Func_Overlay $162,206
0259P 0.00 0.32 4 259P-000004 2014 Func_Overlay $116,789
0262P | 16.00] 22.61 4 262P-01600 4 2014 Func_Overlay $675,860
0006P | 89.35/107.51 4 006P-08935 2015 Func_Overlay $2,497,200
0070P | 49.44 57.04 4 070P-04944 2015 Func_Overlay $2,958,503
0026P 0.00 1.82 1 026P-00000 2015 Surface_Seal $237,378
0030P | 58.86| 74.92 1 030P-05886 2015 Struc_Overlay $3,580,311
0037P 0.00 3.00 1 037P-00000 2015 Func_Overlay $652,562
0039P | 33.11| 43.82 1 039P-03311 2015 Struc_Overlay $2,534,102
0061P 0.00 7.28 1 061P-00000 2015 Func_Overlay $731,233
0084N 0.00 8.02 1 084N-00037 2015 Func_Overlay $1,631,013
0084P 0.00 8.02 1 084P-00037 2015 Func_Overlay $1,606,670
0091P | 25.97| 27.20 1 091P-02597 2015 Struc_Overlay $895,078
0091P | 27.20) 28.23 1 091P-02720 2015 Struc_Overlay $735,432
0091P | 28.23| 32.68 1 091P-02822 2015 Struc_Overlay $3,080,089
0101P 0.00 5.92 1 101P-00000 2015 Func_Overlay $869,476
0104P 0.00 0.77 1 104P-00000 2015 Struc_Overlay $537,472
0165P 0.00 4.93 1 165P-00000 2015 Func_Overlay $563,886
0167P 154 11.06 1 167P-00154 2015 Struc_Overlay $4,000,710
0226P 0.00 3.00 1 226P-00000 2015 Func_Overlay $473,392
0015P |308.37|309.39 2 015P-30897 2015 Rehab_Concrete $913,563
0032P 7.70 12.44 2 032P-00770 2015 Func_Overlay $597,992
0036P 6.41 13.92 2 036P-00641 4 2015 Func_Overlay $1,033,049
0036P | 48.30 52.62 2 036P-04830 2015 Struc_Overlay $1,488,958
0036P | 52.62| 55.93 2 036P-05262 2015 Struc_Overlay $1,826,342
0048P 0.00 1.40 2 048P-00000 2015 Struc_Overlay $532,151
0058P 0.00 1.56 2 058P-00000 4 2015 Struc_Overlay $833,348
0068P | 42.45 45.21 2 068P-04245 2015 Surface_Seal $325,676
0071P 494 8.22 2 071P-00494 2015 Struc_Overlay $1,751,308
0071P | 12.16/ 15.72 2 071P-01216 2015 Struc_Overlay $2,510,688
O080ON | 40.02| 49.05 2 080N-04002 2015 Mill_Overlay $5,312,994
O080ON = 94.49 98.12 2 080N-09449 2015 Rehab_Concrete | $1,723,443
0080ON | 102.53 106.34 2 080N-10253 2015 Joint_Repair $443,911
0O080ON 135.87 142.82 2 080N-13313 2015 Struc_Overlay $6,711,486
0080P 0.00 9.99 2 080P-00000 4 2015 Struc_Overlay $5,058,828
0080P | 56.65 62.16 2 080P-05665 2015 Func_Overlay $1,525,086
0080P |122.03|122.46 2 080P-11967 2015 Rehab_Concrete $487,619
0111P 0.00 5.73 2 111P-00000 2015 Struc_Overlay $1,816,550
0112P 8.02 8.59 2 112P-00802 2015 Struc_Overlay $240,319
0138P 0.00 9.04 2 138P-00000 2015 Struc_Overlay $3,525,712
0140P 0.00 2.57 2 140P-00000 2015 Struc_Overlay $611,973
0150P 0.00 0.41 2 150P-00000 2015 Func_Overlay $114,778
0173P 0.00 2.64 2 173P-00000 2015 Struc_Overlay $970,643
0184P 0.30 194 2 184P-00030 2015 Struc_Overlay $764,169
0186P 5,55 6.60 2 186P-00555 2015 Func_Overlay $839,827
0195P 0.00 1.77 2 195P-00000 2015 Struc_Overlay $818,448
0195P 1.77 257 2 195P-00177 2015 Struc_Overlay $425,721
0201P 17.12 18.03 2 201P-01712 2015 Func_Overlay $783,931
0209P 735 7.86 2 209P-00735 2015 Struc_Overlay $435,832
0210P 0.00 3.86 2 210P-00000 4 2015 Struc_Overlay $1,509,073
0224P 5.34 8.70 2 224P-00867 2015 Struc_Overlay $2,690,022
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0266P 0.00 2.79 2 266P-00000 2015 Struc_Overlay $2,113,703
0035P | 44.88| 47.42 3 035P-04488 2015 Struc_Overlay $620,839
0044P 5.94 14.03 3 044P-00594 4 2015 Func_Overlay $978,616
0045P | 13.99/ 20.98 3 045P-01399 2015 Func_Overlay $1,047,510
0068P | 14.67| 17.55 3 068P-01467 2015 Struc_Overlay $628,204
0068P | 17.55| 28.68 3 068P-01755 2015 Struc_Overlay $2,639,713
0075P 0.00 2.05 3 075P-000004 2015 Struc_Overlay $800,185
0078P 0.00 9.42 3 078P-00000 2015 Func_Overlay $1,293,337
0115P 231 3.71 3 115P-00231 2015 Func_Overlay $163,068
0132P | 24.95 32.92 3 132P-02495 2015 Func_Overlay $983,663
0147P 0.50 2.53 3 147P-00050 2015 Func_Overlay $481,463
0147P 6.92 11.14 3 147P-00692 2015 Func_Overlay $548,466
0164P 155 2.67 3 164P-00154 2015 Struc_Overlay $440,365
0189P 0.00 0.66 3 189P-00000 2015 Struc_Overlay $613,623
0189P 8.52 9.07 3 189P-00852 2015 Rehab_Concrete $339,863
0191P | 276.26|282.22 3 191P-18278 2015 Struc_Overlay $1,596,452
0191P |357.30| 363.80 3 191P-20622 2015 Struc_Overlay $1,737,653
0191P |363.80| 372.38 3 191P-21272 2015 Struc_Overlay $2,562,487
0191P |396.38|404.17 3 191P-24530 2015 Func_Overlay $980,207
0006P |232.95/235.15 4 006P-22166 2015 Struc_Overlay $1,835,920
0006P |287.52|291.97 4 006P-27494 2015 Struc_Overlay $1,680,145
0008P 0.00 2.34 4 008P-00000 4 2015 Struc_Overlay $1,780,286
0009P | 10.79 11.35 4 009P-01079 2015 Struc_Overlay $388,770
0009P | 11.35 12.42 4 009P-01134 2015 Struc_Overlay $619,762
0009P | 12.42| 18.88 4 009P-01242 2015 Struc_Overlay $2,456,795
0009P | 32.56| 40.75 4 009P-03256 2015 Struc_Overlay $2,613,494
0010P | 27.34 37.34 4 010P-02734 2015 Struc_Overlay $4,272,687
0010P 53.82 65.02 4 010P-05382 2015 Struc_Overlay $3,700,615
0010P | 67.31| 68.89 4 010P-06731 2015 Struc_Overlay $934,650
0012P 0.00 7.23 4 012P-00000| 2015 Struc_Overlay $2,019,512
0012P | 27.95 38.07 4 012P-02795 2015 Struc_Overlay $2,931,909
0012P  79.40 83.44 4 012P-07940 2015 Struc_Overlay $1,025,890
0012P | 83.44| 87.65 4 012P-08344 2015 Struc_Overlay $1,466,511
0012P |101.86/110.78 4 012P-10186 2015 Func_Overlay $1,070,630
0014P | 12.32| 22.53 4 014P-01232 2015 Func_Overlay $1,278,933
0015P  27.22 34.48 4 015P-02722 2015 Func_Overlay $1,957,347
0015P |120.38|132.29 4 015P-12038 2015 Struc_Overlay $4,197,025
0018P 0.00 4.23 4 018P-00000 4 2015 Func_Overlay $1,481,334
0021P | 39.92| 51.90 4 021P-03992 2015 Func_Overlay $1,366,070
0022P 0.00 6.87 4 022P-00000 4 2015 Func_Overlay $887,918
0024P 0.00 7.73 4 024P-00000 4 2015 Func_Overlay $1,397,136
0024P | 61.33 66.71 4 024P-06133| 2015 Struc_Overlay $2,186,047
0024P | 115.76|120.08 4 024P-11576 2015 Struc_Overlay $1,196,130
0031P | 31.76| 37.33 4 031P-03176 2015 Struc_Overlay $1,602,258
0046P | 10.04| 17.07 4 046P-01004 2015 Func_Overlay $832,768
0056P | 25.06| 45.69 4 056P-02506 2015 Struc_Overlay $5,247,394
0057P 0.00 10.63 4 057P-00000, 2015 Struc_Overlay $3,727,475
0059P 0.00 10.99 4 059P-00000, 2015 Func_Overlay $1,501,739
O070N | 37.46 49.44 4 070N-03746 2015 Rehab_Concrete | $6,542,552
0070N | 165.57|177.36 4 070N-16557 2015 Func_Overlay $3,608,757
0070P |149.14| 156.36 4 070P-14914 2015 Func_Overlay $1,756,678
0070P | 156.36| 165.57 4 070P-15636 2015 Func_Overlay $2,477,114
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0089P 0.00 9.40 4 089P-00000 4 2015 Struc_Overlay $3,312,445
0089P | 76.63| 80.28 4 089P-07663 2015 Struc_Overlay $2,062,907
0089P |116.10| 125.00 4 089P-11610 2015 Func_Overlay $1,532,072
0089P | 125.00|130.42 4 089P-12500 2015 Struc_Overlay $2,006,527
0089P | 147.55|149.83 4 089P-14755 2015 Struc_Overlay $573,030
0089P |149.83|151.79 4 089P-14983 2015 Struc_Overlay $626,071
0089P | 164.56| 168.55 4 089P-16456 2015 Struc_Overlay $1,580,004
0089P | 179.02/184.10 4 089P-17902 2015 Struc_Overlay $1,986,132
0089P | 184.10 191.74 4 089P-18410 2015 Struc_Overlay $2,336,626
0089P |239.37|242.21 4 089P-20505 2015 Struc_Overlay $866,777
0089P |242.21|247.28 4 089P-20789 2015 Func_Overlay $781,296
0095P | 79.62| 95.55 4 095P-07962 2015 Struc_Overlay $4,673,252
0095P | 105.46|115.36 4 095P-10546 2015 Struc_Overlay $3,338,037
0117P 491 12.20 4 117P-00491 2015 Func_Overlay $1,006,491
0125P 9.92 21.87 4 125P-00992 2015 Func_Overlay $1,494,570
0130P | 33.68| 42.30 4 130P-03368 2015 Func_Overlay $1,050,611
0132P | 41.88| 47.09 4 132P-04188 2015 Struc_Overlay $1,735,779
0132P | 47.09| 55.96 4 132P-04709 2015 Struc_Overlay $2,970,853
0137P 0.00 7.69 4 137P-00000 2015 Struc_Overlay $1,928,640
0153P 0.00 10.80 4 153P-00000 2015 Struc_Overlay $2,628,148
0191P | 72.05/ 79.60 4 191P-07205 2015 Struc_Overlay $3,093,248
0191P | 89.62| 96.62 4 191P-08962 2015 Struc_Overlay $2,269,865
0257P | 32.85| 45.61 4 257P-03284 2015 Func_Overlay $1,168,081
0261P 9.63 16.85 4 261P-00963 4 2015 Func_Overlay $821,738
0271P 0.00 5.58 4 271P-000004 2015 Struc_Overlay $1,557,751
0276P | 52.63| 61.59 4 276P-05262 2015 Struc_Overlay $2,414,513
0060P 0.00 0.77 1 060P-00000 2016 Func_Overlay $207,801
0060P 0.77 6.11 1 060P-00077 2016 Func_Overlay $596,965
0060P 6.11 7.50 1 060P-00611 2016 Func_Overlay $178,579
0083P 0.00 14.00 1 083P-00000 2016 Struc_Overlay $4,398,801
0083P | 14.00| 17.46 1 083P-01400 2016 Struc_Overlay $1,076,903
0083P | 17.46/ 31.65 1 083P-01746 2016 Func_Overlay $1,719,926
0084P |103.07|112.23 1 084P-06410 2016 Rehab_Concrete | $2,728,279
0089P |408.26/411.53 1 089P-34891 2016 Func_Overlay $1,395,079
0089P |479.33|484.53 1 089P-39420 2016 Func_Overlay $836,771
0091P | 19.48 25.97 1 091P-01948 2016 Struc_Overlay $4,543,184
0102P 0.00 14.09 1 102P-00000 2016 Func_Overlay $1,463,885
0106P 5.19 9.42 1 106P-00519 2016 Recon_Asphalt |$12,775,393
0107P 0.00 451 1 107P-00000 2016 Func_Overlay $643,349
0165P 8.15 10.73 1 165P-00815 2016 Struc_Overlay $1,931,260
0193P 2.18 5.69 1 193P-00218 2016 Struc_Overlay $2,613,010
0204P 1.07 2.23 1 204P-00107 2016 Struc_Overlay $754,483
0036P | 38.97| 48.30 2 036P-03897 2016 Func_Overlay $1,143,139
0065P 3.09 8.39 2 065P-00308 2016 Func_Overlay $614,591
0068P | 40.19 42.45 2 068P-04019 2016 Struc_Overlay $1,107,299
0068P | 45.21| 46.96 2 068P-04521 2016 Func_Overlay $512,638
0080ON | 62.16| 69.70 2 080N-06216 2016 Struc_Overlay $4,253,332
0080P | 40.02| 49.05 2 080P-04002 2016 Struc_Overlay $4,585,522
0080P | 76.59| 88.92 2 080P-07659 2016 Func_Overlay $3,000,446
0080P | 94.49 98.12 2 080P-09449 2016 Rehab_Concrete | $1,274,041
0089P | 367.99| 368.85 2 089P-31569 2016 Func_Overlay $279,187
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0150P 0.41 6.10 2 150P-00041 2016 Func_Overlay $633,144
0150P | 36.95 39.05 2 150P-03694 2016 Struc_Overlay $680,663
0150P | 39.05| 48.97 2 150P-03905 2016 Func_Overlay $1,144,530
0152P 0.00 2.52 2 152P-00000 2016 Struc_Overlay $2,135,894
0154P 0.00 0.38 2 154P-00000| 2016 Rehab_Concrete $117,194
0171P 7.17 8.05 2 171P-00717 2016 Struc_Overlay $817,448
0171P | 10.76| 11.65 2 171P-01076 2016 Recon_Asphalt | $3,256,763
0172P 6.04 9.28 2 172P-00604 2016 Surface_Seal $226,298
0173P 264 3.62 2 173P-00264 2016 Struc_Overlay $531,938
0173P 3.62 4.63 2 173P-00362 2016 Struc_Overlay $583,178
0173P 6.94 9.01 2 173P-00694 2016 Struc_Overlay $1,776,239
0181P 281 3.74 2 181P-00281 2016 Struc_Overlay $841,330
0181P 3.74 4.62 2 181P-00374 2016 Struc_Overlay $724,087
0184P 0.00 0.30 2 184P-00000 2016 Struc_Overlay $166,095
0186P 224 295 2 186P-00224 2016 Struc_Overlay $953,146
0186P 9.09 11.92 2 186P-00909 2016 Struc_Overlay $2,565,569
0186P | 11.92| 12.41 2 186P-01192 2016 Struc_Overlay $475,487
0190P 2.47 16.88 2 190P-00247 2016 Struc_Overlay $3,621,520
0201P | 14.10 16.52 2 201P-01410 2016 Func_Overlay $1,488,489
0202P 0.00 1.96 2 202P-00000 2016 Struc_Overlay $660,037
0209P | 11.74) 12.31 2 209P-01174 2016 Struc_Overlay $569,934
0215P 8.80 10.58 2 215P-00880 2016 Rehab_Concrete = $1,795,414
0224P 8.70 11.60 2 224P-01204 2016 Struc_Overlay $1,642,820
0006P |140.98|149.88 3 006P-14098 2016 Struc_Overlay $2,721,188
0006P | 182.59 190.74 3 006P-16972 2016 Struc_Overlay $4,866,114
0040P | 16.63 17.94 3 040P-01663 2016 Func_Overlay $472,414
0040P | 35.08| 40.88 3 040P-03508 2016 Surface_Seal $424,860
0054P 0.00 1.26 3 054P-00000 2016 Func_Overlay $146,110
0068P 0.00 6.00 3 068P-00000 2016 Func_Overlay $666,462
0073P  25.05 31.10 3 073P-02505 2016 Struc_Overlay $2,172,543
0077P 6.66 7.19 3 077P-00666 2016 Func_Overlay $135,790
0077P 719 9.07 3 077P-00719 2016 Struc_Overlay $702,050
0089P |322.28|324.19 3 089P-27943 2016 Struc_Overlay $495,951
0089P |347.12|349.78 3 089P-30428 2016 Struc_Overlay $1,648,183
0089P |349.78| 353.00 3 089P-30694 2016 Struc_Overlay $2,097,822
0092P 745 7.71 3 092P-00745 2016 Recon_Asphalt $664,898
0092P 8.26 14.49 3 092P-00826 2016 Func_Overlay $624,749
0121P 31.45 34.01 3 121P-03145 2016 Func_Overlay $614,748
0132P | 20.95 24.95 3 132P-02095 2016 Func_Overlay $479,381
0144P 0.00 2.38 3 144P-00000 2016 Func_Overlay $198,756
0189P 750 8.52 3 189P-00750 2016 Func_Overlay $343,340
0189P | 14.65 17.03 3 189P-01465 2016 Recon_Asphalt | $5,710,438
0191P | 378.30| 387.46 3 191P-22723 2016 Func_Overlay $1,055,389
0191P | 387.46| 396.38 3 191P-23638 2016 Func_Overlay $1,090,534
0265P 0.37 0.73 3 265P-00037 2016 Struc_Overlay $340,875
0265P 073 1.21 3 265P-00073 2016 Struc_Overlay $473,208
0006P |220.38|230.40 4 006P-20909 2016 Struc_Overlay $4,891,559
0006P |235.15|238.59 4 006P-22386 2016 Struc_Overlay $2,088,276
0006P |278.21|286.91 4 006P-26623 2016 Struc_Overlay $4,107,321
0009P 8.87 10.79 4 009P-00887 2016 Struc_Overlay $2,082,601
0010P | 41.37| 46.60 4 010P-04136 2016 Struc_Overlay $2,179,071
0010P | 48.62| 53.82 4 010P-04862 2016 Struc_Overlay $3,802,024
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0012P | 87.65/101.86 4 012P-08765 2016 Struc_Overlay $3,223,208

0015P 107.13 112.68 015P-10713| 2016 Func_Overlay $2,089,105

0015P |159.38| 169.40 015P-15938 2016 Mill_Overlay $4,228,759

0018P | 19.70 24.97 018P-01970| 2016 Struc_Overlay $2,914,507

0018P | 40.29| 50.87 018P-04029 2016 Func_Overlay $1,251,633

0021P | 30.93 39.92 021P-03093| 2016 Func_Overlay $1,054,747

0021P | 76.91 77.27 021P-07690 2016 Func_Overlay $122,632

0021P | 90.57 96.36 021P-09057| 2016 Struc_Overlay $2,140,483

0024P | 15.87 22.55 024P-01587 2016 Func_Overlay $1,005,059

0024P | 74.99 85.95 024P-07499| 2016 Func_Overlay $1,237,570

0028P 0.00, 7.51 028P-00000 2016 Func_Overlay $1,490,709

0028P 7.51 15.96 028P-00751| 2016 Struc_Overlay $3,007,571

0031P 0.00, 8.25 031P-00000 2016 Func_Overlay $1,076,309

0050P | 93.43 107.62 050P-00403| 2016 Func_Overlay $1,860,293

0062P 0.00, 12.36 062P-00000 2016 Struc_Overlay $2,678,441

0070P | 165.57 177.36 070P-16557| 2016 Func_Overlay $3,680,932

0089P | 90.09| 95.71 089P-09009 2016 Func_Overlay $965,305

0089P | 131.97 141.31 089P-13197| 2016 Struc_Overlay $2,502,526

0089P | 141.31 146.29 089P-14131 2016 Func_Overlay $649,724

0089P | 146.29 147.55 089P-14629| 2016 Struc_Overlay $475,537

0089P | 263.86 268.33 089P-22954 2016 Struc_Overlay $1,521,945

0089P | 278.00 278.68 089P-24368 | 2016 Func_Overlay $157,509

0089P | 290.18 294.97 089P-25586| 2016 Struc_Overlay $1,476,922

0089P 294.97 297.04 089P-26065| 2016 Struc_Overlay $593,195

0095P 0.00 4.80 095P-00000, 2016 Struc_Overlay $1,556,367

0095P 480 21.63 095P-00480| 2016 Struc_Overlay $5,453,726

0095P | 21.63 26.29 095P-02163| 2016 Struc_Overlay $1,479,192

0095P | 26.29 35.19 095P-02629| 2016 Struc_Overlay $2,894,078

0095P | 40.85 47.30 095P-04085| 2016 Struc_Overlay $1,952,084

0095P | 95.55 105.46 095P-09554| 2016 Struc_Overlay $3,268,606

0096P 0.00 11.37 096P-00000| 2016 Struc_Overlay $3,132,414

0096P | 11.37 22.76 096P-01136, 2016 Func_Overlay $1,603,216

0116P 0.00 253 116P-00000| 2016 Func_Overlay $421,899
0120P 294 391 120P-00294 2016 Func_Overlay $288,016
0122P 0.00 5.48 122P-00000| 2016 Func_Overlay $624,410

0125P 0.000 9.92 125P-00000 2016 Func_Overlay $1,388,891

0130P 0.00 5.32 130P-00000| 2016 Func_Overlay $1,647,093

0130P 6.52) 19.96 130P-00652 2016 Struc_Overlay $4,748,558

0133P 0.00 7.17 133P-00000| 2016 Func_Overlay $1,235,882

0136P 0.000 3.06 136P-00000 2016 Func_Overlay $755,480

0137P 7.69 11.37 137P-00803| 2016 Func_Overlay $402,210

0143P | 27.39 32.54 143P-02739 2016 Func_Overlay $633,788

0160P 0.00 3.82 160P-00000| 2016 Struc_Overlay $1,878,313

0161P 0.000 3.08 161P-00000 2016 Func_Overlay $407,836

0162P 0.00 15.00 163P-04102| 2016 Struc_Overlay $4,346,792

0191P | 52.21 53.75 191P-05221 2016 Func_Overlay $208,137

0191P @ 60.60 62.60 191P-06060| 2016 Struc_Overlay $556,117

0191P ' 111.76 115.00 191P-11176 2016 Func_Overlay $703,165

0191P 137.33 140.66 191P-13733| 2016 Func_Overlay $663,788
0256P 0.000 5.59 256P-00000 2016 Func_Overlay $630,036
0261P @ 16.85 18.58 261P-01685, 2016 Func_Overlay $202,511
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0264P 0.000 5.08 264P-00000 2016 Struc_Overlay $1,447,039
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0275P 0.00 3.81 4 275P-00000 2016 Func_Overlay $433,149
0276P | 35.05 48.64 4 276P-03505 2016 Struc_Overlay $3,813,373
0276P | 61.59| 66.57 4 276P-06159 2016 Struc_Overlay $1,373,268
0276P | 66.57| 70.93 4 276P-06657 2016 Struc_Overlay $1,191,679
0289P 1.68 1.89 4 289P-00168 2016 Recon_Asphalt | $1,043,645
0318P 0.00 2.22 4 318P-00000 2016 Func_Overlay $312,205
0491P 0.00 17.02 4 491P-00000 2016 Surface_Seal $969,134
0006P | 83.12| 89.35 4 006P-08312 2017 Func_Overlay $1,094,124
0013P | 17.53| 19.89 1 013P-01752 2017 Func_Overlay $332,129
0015P |313.93|315.73 1 015P-31393 2017 Mill_Overlay $1,086,160
0053P 0.00 0.95 1 053P-00000 2017 Recon_Asphalt | $4,008,927
0053P 095 1.67 1 053P-00095 2017 Surface_Seal $41,584
0084N | 41.06| 41.89 1 084N-04106 2017 Func_Overlay $313,507
0084P | 15.81| 19.79 1 084P-01581 2017 Func_Overlay $1,002,126
0084P | 41.06| 42.01 1 084P-04106 2017 Func_Overlay $265,591
0089P |415.24/416.31 1 089P-35589 2017 Rehab_Concrete $819,553
0102P | 16.56| 17.51 1 102P-01656 2017 Func_Overlay $264,544
0108P 3.93 12.82 1 108P-00393 2017 Recon_Asphalt | $23,691,174
0165P 6.70 8.15 1 165P-00670 2017 Func_Overlay $596,734
0015P |309.39/311.85 2 015P-30999 2017 Struc_Overlay $1,211,496
0015P |311.85|312.32 2 015P-31245 2017 Struc_Overlay $715,315
0048P 140 3.02 2 048P-00140 2017 Func_Overlay $447,626
0048P 3.02 4.73 2 048P-00302 2017 Func_Overlay $487,715
0048P 8.61 10.11 2 048P-00861 2017 Func_Overlay $433,850
0048P | 10.11| 11.66 2 048P-01011 2017 Func_Overlay $534,814
0048P | 11.66/ 12.69 2 048P-01166 2017 Func_Overlay $375,183
O080ON | 56.65| 62.16 2 080N-05665 2017 Func_Overlay $1,586,700
O0O80ON | 142.82|144.96 2 080N-14009 2017 Mill_Overlay $2,263,924
OO80ON | 144.96| 146.65 2 080N-14222 2017 Struc_Overlay $628,946
O080ON 154.78 162.42 2 080N-15204 2017 Func_Overlay $1,896,784
O0O80ON | 167.61|178.57 2 080N-16488 2017 Struc_Overlay $5,213,166
0080ON 178.57 184.00 2 080N-17583 8 2017 Struc_Overlay $2,946,524
0080P | 144.57|146.27 2 080P-14222 2017 Struc_Overlay $628,946
0080P |154.40| 162.03 2 080P-15204 2017 Func_Overlay $1,896,784
0080P |167.23/178.19 2 080P-16488 2017 Struc_Overlay $4,916,742
0080P |178.19|183.62 2 080P-17583 2017 Struc_Overlay $2,946,524
0089P |368.85|375.21 2 089P-31655 2017 Func_Overlay $2,549,543
0089P | 375.21|376.89 2 089P-32291 2017 Func_Overlay $711,050
0151P 2.02 4,58 2 151P-00202 2017 Func_Overlay $979,971
0154P 3.26 6.78 2 154P-00326| 2017 Rehab_Concrete | $2,411,703
0171P | 12.56) 14.61 2 171P-01256 2017 Recon_Asphalt | $8,048,054
0172P 0.000 2.00 2 172P-00000| 2017 Func_Overlay $475,484
0172P 451 6.04 2 172P-00451 2017 Func_Overlay $697,070
0181P 462 6.90 2 181P-00462| 2017 Recon_Asphalt | $8,964,595
0186P 6.60 7.60 2 186P-00660 2017 Struc_Overlay $2,044,961
0190P 0.00 1.84 2 190P-00000| 2017 Func_Overlay $1,122,651
0199P 0.00 12.00 2 199P-00000 2017 Func_Overlay $1,412,686
0199P 12.00 21.94 2 199P-01200| 2017 Func_Overlay $1,112,870
0201P 3.27 6.24 2 201P-00327 2017 Struc_Overlay $2,670,806
0201P 16.52 17.12 2 201P-01652| 2017 Func_Overlay $466,576
0209P 0.00 5.35 2 209P-00000 2017 Surface_Seal $452,986
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0209P 5.35 6.69 2 209P-00535 2017 Recon_Asphalt | $7,676,605
0209P 7.86 8.84 2 209P-00786 2017 Func_Overlay $336,151
0209P 8.84 10.18 2 209P-00884 2017 Func_Overlay $350,108
0224P 0.00 2.09 2 224P-00334 2017 Surface_Seal $77,521
0269P 0.00 0.46 2 269P-00000 2017 Surface_Seal $94,402
0269P 0.46 0.90 2 269P-00046 2017 Surface_Seal $55,192
0269P 090 181 2 269P-00090 2017 Surface_Seal $150,174
0282P 1.63 2.96 2 282P-00163 2017 Surface_Seal $70,676
0015P |200.44|210.47 3 015P-20044 2017 Struc_Overlay $3,506,452
0015P |230.62|239.70 3 015P-23062 2017 Func_Overlay $2,053,537
0035P | 28.34| 32.32 3 035P-02834 2017 Struc_Overlay $1,099,083
0036P 0.00 6.41 3 036P-00000 2017 Func_Overlay $712,664
0040P 6.09 13.09 3 040P-00612 2017 Rehab_Concrete | $2,319,611
0040P | 58.88| 68.47 3 040P-05888 2017 Func_Overlay $1,551,754
0040P |109.89|115.55 3 040P-10989 2017 Struc_Overlay $3,133,657
0040P | 115.55/122.05 3 040P-11555 2017 Func_Overlay $1,472,350
0041P 0.00 4.19 3 041P-00000 2017 Func_Overlay $1,237,991
0043P 0.00 7.92 3 043P-00000 2017 Func_Overlay $890,883
0044P 0.00 5.94 3 044P-00000 2017 Func_Overlay $763,533
0044P | 14.03| 24.05 3 044P-01402 2017 Func_Overlay $1,261,174
0044P | 24.05| 27.96 3 044P-02405 2017 Func_Overlay $467,205
0052P 0.40 1.76 3 052P-00040 2017 Func_Overlay $445,645
0068P 6.00 11.02 3 068P-00600 2017 Func_Overlay $492,834
0068P | 11.02| 14.67 3 068P-01102 2017 Func_Overlay $355,823
0089P | 297.04| 301.59 3 089P-26372 2017 Func_Overlay $690,437
0092P 7.71 8.26 3 092P-00771 2017 Recon_Asphalt | $1,409,315
0115P 0.00 0.77 3 115P-00000 2017 Func_Overlay $140,791
0141P 0.00 6.61 3 141P-00000 2017 Struc_Overlay $1,596,449
0164P 0.00 1.55 3 164P-00000 2017 Func_Overlay $211,759
0191P 260.22 269.23 3 191P-16675| 2017 Struc_Overlay $2,486,873
0191P |353.11|353.95 3 191P-20203 2017 Func_Overlay $189,640
0191P 372.38 378.30 3 191P-22130| 2017 Func_Overlay $698,480
0198P 6.42 7.11 3 198P-00642 2017 Func_Overlay $195,497
0198P 7.11 10.45 3 198P-00711| 2017 Func_Overlay $819,826
0198P | 10.45 11.55 3 198P-01045 2017 Func_Overlay $221,462
0198P 12.35 15.72 3 198P-01235| 2017 Recon_Asphalt |$10,223,897
0265P 0.00 0.37 3 265P-00000 2017 Func_Overlay $119,884
0265P 1.21  2.97 3 265P-00121| 2017 Surface_Seal $262,256
0319P 0.00 1.20 3 319P-00000 2017 Surface_Seal $11,537
0006P 262.27 277.52 4 006P-25098 | 2017 Struc_Overlay $5,347,099
0009P 0.00 4.94 4 009P-00000 2017 Func_Overlay $2,548,047
0009P | 18.88| 27.25 4 009P-01888 2017 Struc_Overlay $4,168,630
0010P | 47.82| 48.62 4 010P-04782 2017 Func_Overlay $304,105
0011P 0.00 2.96 4 011P-00000| 2017 Func_Overlay $496,896
0015P | 34.48 42.59 4 015P-03448 2017 Func_Overlay $2,043,954
0015P 169.40 173.67 4 015P-16940 2017 Struc_Overlay $1,566,275
0018P | 24.97| 40.29 4 018P-02496 2017 Func_Overlay $1,387,406
0021P | 51.90) 52.90 4 021P-05190, 2017 Func_Overlay $133,118
0021P | 96.36|107.31 4 021P-09636 2017 Struc_Overlay $3,322,402
0031P 4294 47.71 4 031P-04294 2017 Mill_Overlay $2,541,252
0050P | 90.17| 92.86 4 050P-00077 2017 Func_Overlay $410,828
0070N 0.00 6.88 4 070N-00000 2017 Struc_Overlay $3,491,416
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0070N | 149.14| 156.36 4 070N-14914 2017 Func_Overlay $1,827,648
0070N | 181.94|192.30 4 070N-18194 2017 Struc_Overlay $5,151,459
0070P 0.00 6.88 4 070P-00000 2017 Struc_Overlay $3,491,416
0070P | 140.37 149.14 4 070P-14037 2017 Func_Overlay $2,536,118
0070P |181.94|192.30 4 070P-18194 2017 Struc_Overlay $5,151,459
0089P |230.52|234.18 4 089P-19620 2017 Struc_Overlay $1,427,359
0089P | 255.67|256.91 4 089P-22135 2017 Func_Overlay $286,891
0089P | 262.70| 263.86 4 089P-22838 2017 Func_Overlay $341,250
0095P | 47.30| 67.68 4 095P-04730 2017 Struc_Overlay $5,984,953
0116P 253 6.56 4 116P-00253 2017 Func_Overlay $612,037
0116P 6.56 7.05 4 116P-00656 2017 Func_Overlay $170,413
0118P | 14.70 24.17 4 118P-01557 2017 Func_Overlay $1,316,831
0119P 0.00 4.58 4 119P-00000 2017 Func_Overlay $747,828
0132P 0.00 8.66 4 132P-00000 2017 Struc_Overlay $2,463,439
0132P | 55.96/ 63.13 4 132P-05596 2017 Struc_Overlay $2,500,483
0143P 0.00 3.21 4 143P-00000 2017 Func_Overlay $619,111
0153P | 10.80| 23.97 4 153P-01080 2017 Struc_Overlay $3,557,401
0163P | 19.22| 41.41 4 163P-01922 2017 Struc_Overlay $6,320,666
0191P | 62.60| 72.05 4 191P-06260 2017 Struc_Overlay $4,040,133
0191P | 86.51| 89.62 4 191P-08651 2017 Func_Overlay $464,764
0191P | 140.66| 145.66 4 191P-14066 2017 Func_Overlay $877,887
0262P 0.00 7.76 4 262P-00000 2017 Func_Overlay $958,217
0264P 5.08 15.41 4 264P-00508 2017 Struc_Overlay $3,148,757
0290P 0.00 1.17 4 290P-00000 2017 Recon_Asphalt | $4,378,866
0316P 0.00 351 4 316P-00000 2017 Func_Overlay $355,745
0006P |111.19/115.18 3 006P-11119 2018 Func_Overlay $514,755
0013P 287 5.50 1 013P-00287 2018 Surface_Seal $127,597
0015P |315.73/319.16 1 015P-31573 2018 Func_Overlay $1,160,413
0023P | 10.09 18.11 1 023P-01009 2018 Func_Overlay $869,611
0038P 0.00 14.03 1 038P-00000 2018 Func_Overlay $1,580,454
0065P 8.40 13.43 1 065P-00840 2018 Func_Overlay $517,327
0068P | 64.56/ 69.76 1 068P-06456 2018 Recon_Asphalt |$25,705,151
0081P 0.00 2.47 1 081P-00000 2018 Func_Overlay $287,618
0082P 256 3.13 1 082P-00256 2018 Func_Overlay $76,730
0084N | 15.81| 19.79 1 084N-01581 2018 Func_Overlay $999,826
0084N | 19.79| 29.65 1 084N-01979 2018 Joint_Repair $350,385
0084N |103.18/112.06 1 084N-06410 2018 Rehab_Concrete | $2,737,057
0084P | 87.53| 92.32 1 084P-04856 2018 Mill_Overlay $2,195,745
0089P |383.77|389.53 1 089P-33146 2018 Func_Overlay $1,521,096
0089P |411.53/413.18 1 089P-35218 2018 Func_Overlay $558,829
0089P 413.18 414.04 1 089P-35382 2018 Func_Overlay $438,666
0102P | 14.09 16.56 1 102P-01409 2018 Func_Overlay $581,562
0134P 0.00 11.26 1 134P-00000 2018 Func_Overlay $1,341,093
0142P 0.00 17.32 1 142P-00000 2018 Func_Overlay $1,757,078
0165P 493 6.70 1 165P-00492 2018 Func_Overlay $311,265
0218P 0.00 8.20 1 218P-00000 2018 Func_Overlay $931,864
0225P 0.00 0.52 1 225P-00000 2018 Recon_Asphalt | $1,994,498
0240P 0.00 1.22 1 240P-00000 2018 Func_Overlay $132,227
0315P 0.00 0.88 1 315P-00000 2018 Recon_Asphalt | $1,563,255
0015P |294.26|296.25 2 015P-29426 2018 Joint_Repair $688,311
0015P | 296.25| 304.07 2 015P-29625 2018 Joint_Repair $2,774,594
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0015P |304.07|305.35 2 015P-30407 2018 Joint_Repair $1,248,366
0015P | 305.35|308.37 2 015P-30535 2018 Rehab_Concrete | $3,488,723
0048P 473 8.61 2 048P-00473 2018 Surface_Seal $434,379
0068P | 35.99/ 40.19 2 068P-03616 2018 Func_Overlay $542,904
0071P | 10.24| 12.16 2 071P-01024 2018 Func_Overlay $911,596
0080ON | 128.72|135.87 2 080N-12598 2018 Mill_Overlay $7,154,523
0080P |128.34|135.49 2 080P-12598 2018 Mill_Overlay $7,148,116
0080P |142.44|144.57 2 080P-14009 2018 Struc_Overlay $1,953,941
0084P |112.23/115.41 2 084P-07328 2018 Func_Overlay $1,766,313
0089P |363.95|365.73 2 089P-31165 2018 Recon_Asphalt |$11,759,837
0150P | 25.52| 31.37 2 150P-02552 2018 Struc_Overlay $2,247,596
0171P | 11.65 12.56 2 171P-01165 2018 Surface_Seal $76,977
0172P 3.20 4.01 2 172P-00320 2018 Func_Overlay $337,807
0172P 401 451 2 172P-00401 2018 Func_Overlay $109,063
0224P 2.09 4.03 2 224P-00542 2018 Recon_Asphalt | $3,657,863
0248P 0.79 3.13 2 248P-00079 2018 Func_Overlay $898,679
0268P 0.00 0.63 2 268P-00000 2018 Func_Overlay $218,851
0270P 0.01 0.75 2 270P-00001 2018 Recon_Asphalt | $4,606,597
0280P 0.00 0.40 2 280P-00000 2018 Recon_Asphalt | $1,113,530
0317P 0.00 1.62 2 317P-00000 2018 Func_Overlay $443,010
0006P |159.02|160.02 3 006P-15902 2018 Recon_Asphalt | $3,484,211
0015P |268.42|272.28 3 015P-26842 2018 Mill_Overlay $2,342,893
0015P |272.28|277.25 3 015P-27227 2018 Func_Overlay $1,494,182
0040P | 40.88| 49.72 3 040P-04088 2018 Struc_Overlay $4,190,536
0040P | 86.13| 87.51 3 040P-08613 2018 Func_Overlay $175,742
0040P | 97.51| 98.00 3 040P-09751 2018 Func_Overlay $74,882
0040P |162.09|169.15 3 040P-16209 2018 Struc_Overlay $2,648,357
0068P 28.68 32.84 3 068P-02868 2018 Surface_Seal $267,153
0068P | 32.84| 35.99 3 068P-03284 2018 Surface_Seal $188,248
0073P  31.10 34.55 3 073P-03110, 2018 Func_Overlay $686,761
0073P | 34.55| 36.45 3 073P-03455 2018 Func_Overlay $508,255
0074P 1.75 3.89 3 074P-00175 2018 Func_Overlay $560,581
0088P 0.00 16.95 3 088P-00000 2018 Recon_Asphalt |$27,627,801
0089P |306.84|312.78 3 089P-27349 2018 Surface_Seal $370,906
0089P |324.19|326.49 3 089P-28135 2018 Func_Overlay $394,020
0089P |333.37|334.47 3 089P-29052 2018 Recon_Asphalt | $5,630,568
0092P 3.76  7.45 3 092P-00376 2018 Func_Overlay $954,531
0092P 14.49 27.23 3 092P-01448, 2018 Recon_Asphalt |$16,603,772
0114P 8.50 10.77 3 114P-00850 2018 Func_Overlay $641,186
0121P 37.71 40.19 3 121P-03771| 2018 Func_Overlay $429,343
0178P 0.00 1.20 3 178P-00000 2018 Recon_Asphalt | $5,485,023
0180P 0.00 1.05 3 180P-00000 2018 Recon_Asphalt | $4,643,561
0189P 1.16, 1.52 3 189P-00116 2018 Recon_Asphalt | $1,554,938
0189P 25.19 29.22 3 189P-02519 2018 Func_Overlay $1,036,104
0191P |269.23|276.26 3 191P-17576 2018 Struc_Overlay $1,976,529
0010P 14.12 26.08 4 010P-01412 2018 Func_Overlay $2,534,167
0010P | 26.08 27.34 4 010P-02608 2018 Func_Overlay $331,256
0010P | 38.55| 41.37 4 010P-03855 2018 Func_Overlay $509,175
0012P | 59.13| 70.41 4 012P-05913 2018 Func_Overlay $1,612,386
0014P 0.00 0.60 4 014P-00000 2018 Func_Overlay $198,988
0014P 0.60 2.86 4 014P-00060 2018 Func_Overlay $285,021
0015P | 51.33| 61.48 4 015P-05133 2018 Func_Overlay $3,092,339
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0015P |173.67|179.59 4 015P-17367 2018 Struc_Overlay $2,213,970
0018P 423 12.89 4 018P-00423 2018 Func_Overlay $1,555,554
0021P | 20.56| 30.93 4 021P-02056 2018 Mill_Overlay $3,032,869
0024P | 85.95 94.95 4 024P-08595 2018 Struc_Overlay $2,385,774
0050P | 92.86| 93.43 4 050P-00346 2018 Func_Overlay $168,554
0O070N | 63.33| 73.33 4 070N-06333 2018 Surface_Seal $2,178,459
0070N | 204.29|214.33 4 070N-20429 2018 Mill_Overlay $5,059,402
0070P | 63.33| 73.33 4 070P-06333 2018 Surface_Seal $2,178,459
0070P |116.90| 140.37 4 070P-11690 2018 Func_Overlay $5,669,405
0070P |204.29/214.33 4 070P-20429 2018 Mill_Overlay $5,059,402
0089P | 65.19| 72.43 4 089P-06518 2018 Func_Overlay $1,568,492
0089P | 156.73|158.26 4 089P-15673 2018 Func_Overlay $187,283
0089P | 158.26|158.89 4 089P-15826 2018 Func_Overlay $87,789
0094P 0.00 0.96 4 094P-00000 2018 Func_Overlay $140,462
0095P | 67.68| 79.62 4 095P-06768 2018 Struc_Overlay $3,542,352
0122P 5.48 8.79 4 122P-00548 2018 Recon_Asphalt | $5,082,504
0191P | 41.26 47.54 4 191P-04126 2018 Struc_Overlay $2,724,068
0191P | 47.54| 49.89 4 191P-04754 2018 Func_Overlay $421,386
0191P | 51.59| 52.21 4 191P-05159 2018 Func_Overlay $216,545
0191P | 130.55/137.33 4 191P-13055 2018 Func_Overlay $1,387,062
0258P 0.00 2.03 4 258P-00000 2018 Func_Overlay $300,431
0030P 0.00 21.03 1 030P-00000 None $0
0084P | 19.79| 29.65 1 084P-01979 None $0
0238P 0.00 4.69 1 238P-00000 None $0
0032P | 21.06| 29.06 2 032P-02106 None $0
0065P 0.00 3.09 2 065P-00000 None $0
O080ON | 122.41|122.85 2 080N-11967 None $0
O080ON | 124.80|127.42 2 080N-12206 None $0
0080P | 102.53 106.34 2 080P-10253 None $0
0150P | 48.97 54.84 2 150P-04897 None $0
0006P | 70.09| 83.12 4 006P-07009 None $0
0031P 8.25 18.61 4 031P-00825 None $0
0050P |129.82|149.13 4 050P-03038 None $0
0070P 6.88 17.19 4 070P-00688 None $0
0070P | 90.28/116.90 4 070P-09028 None $0
0089P | 72.43| 76.63 4 089P-07243 None $0
0191P | 251.43|260.22 4 191P-15793 None $0
0211P 0.00 18.92 4 211P-00000 None $0
0257P | 45.61| 60.82 4 257P-04561 None $0
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Long Range Preservation Plan (2009-2018)
Bridge (by year then region then route)

Road Region B_ID B MP B _Year B_Treatment B_Cost
0015P 1 1D 719 | 335.847 2009 Deck_Prevent $84,300
0015P 1 1F 37 | 346.788 2009 Deck_Prevent $42,561
0015P 1 1F 74 | 349.426) 2009 Deck_Prevent $45,440
0015P 1 1F 87 | 348.247 2009 Deck_Prevent $42,664
0015P 1 1F 169 | 353.883 2009 Deck_Prevent $35,982
0015P 1 1F 172 344.89 2009 Deck_Prevent $82,758
0015P 1 1F 205 | 360.117 2009 Deck_Prevent $35,365
0015P 1 1F 235 357.639 2009 Deck_Prevent $40,505
0015P 1 3C 569 343.83) 2009 Deck_Prevent $57,673
0015P 1 3C 570 | 344.959 2009 Deck_Prevent $88,926
0015P 1 3D 620 | 316.123 2009 Deck_Prevent $102,188
0015P 1 3F 37 346.718 2009 Deck_Prevent $42,561
0015P 1 3F 74 | 349.366 2009 Deck_Prevent $45,440
0015P 1 3F 77 | 344.655 2009 Deck_Prevent $46,673
0015P 1 3F 87 | 348.177 2009 Deck_Prevent $42,664
0015P 1 3F 169 | 353.822| 2009 Deck_Prevent $35,982
0015P 1 3F 205 | 360.067 2009 Deck_Prevent $35,365
0015P 1 3F 235 | 357.569 2009 Deck_Prevent $40,505
0015P 1 1F 77 34451, 2009 Deck_Repair $121,397
0015P 1 1D 615 | 316.892) 2009 Deck_Replace $1,382,806
0015P 1 1D 620 | 316.233 2009 Deck_Replace $1,174,794
0015P 1 1F 66 | 338.499 2009 Deck_Replace $1,399,352
0015P 1 1F 80 | 338.195 2009 Deck_Replace $1,238,616
0015P 1 3F 66 | 338.405 2009 Deck_Replace $1,055,804
0015P 1 3F 80 | 337.845 2009 Deck_Replace $1,588,454
0015P 1 1C 569 | 344.034 2009 Sub_Prevent $28,837
0015P 1 1C 570 345.03) 2009 Sub_Prevent $32,229
0015P 1 1D 613 | 318.491 2009 Sub_Prevent $41,944
0015P 1 1D 719 | 335.847 2009 Sub_Prevent $42,150
0015P 1 1F 37 | 346.788 2009 Sub_Prevent $21,281
0015P 1 1F 74 | 349.426) 2009 Sub_Prevent $22,720
0015P 1 1F 87 | 348.247 2009 Sub_Prevent $21,332
0015P 1 1F 169 | 353.883 2009 Sub_Prevent $17,991
0015P 1 1F 205 | 360.117 2009 Sub_Prevent $17,682
0015P 1 1F 235 | 357.639 2009 Sub_Prevent $20,253
0015P 1 3C 569 343.83) 2009 Sub_Prevent $28,837
0015P 1 3C 570 | 344.959 2009 Sub_Prevent $44,463
0015P 1 3D 611 | 315.164 2009 Sub_Prevent $60,141
0015P 1 3D 620 | 316.123 2009 Sub_Prevent $51,094
0015P 1 3F 37 | 346.718 2009 Sub_Prevent $21,281
0015P 1 3F 74 | 349.366 2009 Sub_Prevent $22,720
0015P 1 3F 77 | 344.655 2009 Sub_Prevent $23,337
0015P 1 3F 87 | 348.177 2009 Sub_Prevent $21,332
0015P 1 3F 172 34481 2009 Sub_Prevent $41,379
0015P 1 3F 205 | 360.067 2009 Sub_Prevent $17,682
0015P 1 3F 235 | 357.569 2009 Sub_Prevent $20,253
0015P 1 1F 77 344.51| 2009 Sub_Repair $80,932
0084P 1 4F 93 88.52| 2009 Deck_Prevent $64,767
0084P 1 4F 94 91.358 2009 Deck_Prevent $76,796
0084P 1 4C 476 91.647 2009 Deck_Repair $465,962
0084P 1 2F 95 89.751 2009 Sub_Prevent $27,654
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Long Range Preservation Plan (2009-2018)
Bridge (by year then region then route)

Road Region B_ID B MP B _Year B_Treatment B_Cost
0084P 1 4F 94 91.358 2009 Sub_Prevent $38,398
0084P 1 4F 95 88.509 2009 Sub_Prevent $27,654
0089P 1 3C 336 384.031 2009 Struc_Replace_Struc | $2,454,632
0091P 1 1C 451 0.549 2009 Deck_Prevent $59,010
0091P 1 1C 451 0.549 2009 Sub_Prevent $29,505
0104P 1 0C 613 1.348 2009 Deck_Prevent $232,704
0104P 1 2C 615 1.988 2009 Deck_Prevent $295,049
0104P 1 4C 614 2.937 2009 Deck_Prevent $203,348
0104P 1 0C 613 1.348 2009 Sub_Prevent $116,352
0105P 1 0C 578 0.009 2009 Deck_Prevent $59,113
0105P 1 0C 578 0.009 2009 Sub_Prevent $29,556
0126P 1 0C 765 11.31 2009 Sub_Prevent $94,497
0215P 1 2F 125 28.377 2009 Deck_Prevent $124,599
0015P 2 1C 880N  308.409 2009 Deck_Prevent $659,289
0015P 2 1F 661N 308.569 2009 Deck_Prevent $210,448
0015P 2 1F 662N 308.869 2009 Deck_Prevent $105,478
0015P 2 3F 612 301.389 2009 Deck_Prevent $134,982
0015P 2 3F661S 308.469 2009 Deck_Prevent $207,519
0015P 2 1C 880N  308.409 2009 Sub_Prevent $329,644
0015P 2 1F 661N 308.569 2009 Sub_Prevent $105,224
0015P 2 1F 662N 308.869 2009 Sub_Prevent $52,739
0015P 2 3F661S 308.469 2009 Sub_Prevent $103,760
0015P 2 3F 662S 308.868 2009 Sub_Prevent $50,441
0071P 2 OF 106 0.899 2009 Sub_Prevent $15,986
0080P 2 2C 573 | 133,913 2009 Deck_Maj_Rehab $396,190
0080P 2 2F 81 | 168.235 2009 Deck Maj_Rehab $237,335
0080P 2 2C 421 127.268 2009 Deck_Prevent $60,141
0080P 2 2F 627 | 123.281 2009 Deck_Prevent $60,244
0080P 2 3C 696 115.715 2009 Deck_Prevent $162,534
0080P 2 4C 851 122.301 2009 Deck_Prevent $271,096
0080P 2 4C 852 122.3| 2009 Deck_Prevent $419,032
0080P 2 4C 853 122.441 2009 Deck_Prevent $316,702
0080P 2 4C 917 | 115.714 2009 Deck_Prevent $10,000
0080P 2 4F 652 | 122.751 2009 Deck_Prevent $66,412
0080P 2 3F 53 | 127.458| 2009 Struc_Replace_Struc | $1,195,063
0080P 2 2C573 | 133.913 2009 Sub_Maj_Rehab $226,394
0080P 2 2F 81 | 168.235| 2009 Sub_Maj_Rehab $135,620
0080P 2 2C 421 127.268 2009 Sub_Prevent $30,070
0080P 2 2C 500 @ 179.196 2009 Sub_Prevent $32,435
0080P 2 2F 627 | 123.281 2009 Sub_Prevent $30,122
0080P 2 2F 643 | 119.013, 2009 Sub_Prevent $33,669
0080P 2 3C 696 115.715 2009 Sub_Prevent $81,267
0080P 2 4C 851 | 122.301 2009 Sub_Prevent $135,548
0080P 2 4C 852 122.3 2009 Sub_Prevent $209,516
0080P 2 4C 853 | 122.441 2009 Sub_Prevent $158,351
0080P 2 4C 917 115.714 2009 Sub_Prevent $10,000
0080P 2 4D 725 | 167.855 2009 Sub_Prevent $52,739
0080P 2 4F 652 | 122.751 2009 Sub_Prevent $33,206
0080P 2 2F 81 | 168.235| 2009 Sup_Maj_Rehab $237,335
0154P 2 OF 607 1.785 2009 Deck _Repair $766,152
0172P 2 OF 523 5.995 2009 Deck Prevent $255,523
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Long Range Preservation Plan (2009-2018)
Bridge (by year then region then route)

Road Region B_ID B MP B _Year B_Treatment B_Cost
0172P 2 OF 523 5.995 2009 Sub_Prevent $127,761
0190P 2 OF 562 1.788| 2009 Deck_Prevent $120,898
0190P 2 0D 258 4876, 2009 Struc_Replace_Struc $236,108
0190P 2 OF 562 1.788| 2009 Sub_Prevent $60,449
0201P 2 2C 770 0.269 2009 Deck_Prevent $83,889
0201P 2 2C 838 16.875 2009 Deck_Prevent $401,041
0201P 2 2C 839 16.996 2009 Deck_Prevent $116,905
0201P 2 2F 620E = 16.476| 2009 Deck_Prevent $207,151
0201P 2 4C 769 0.259 2009 Deck_Prevent $231,310
0201P 2 4F 620W | 16.475 2009 Deck_Prevent $202,320
0201P 2 2C 770 0.269 2009 Sub_Prevent $41,944
0201P 2 2C 838 16.875 2009 Sub_Prevent $200,520
0201P 2 2C 839 16.996 2009 Sub_Prevent $58,453
0201P 2 2F 620E = 16.476| 2009 Sub_Prevent $103,576
0201P 2 4C 769 0.259 2009 Sub_Prevent $115,655
0201P 2 4F 620W | 16.475 2009 Sub_Prevent $101,160
0270P 2 1F 656 0.17, 2009 Deck_Prevent $74,431
0270P 2 1F 656 0.17, 2009 Sub_Prevent $37,215
0015P 3 1C 466 @ 258.336/ 2009 Deck_Prevent $88,607
0015P 3 1C 469 257.92| 2009 Deck_Prevent $111,257
0015P 3 1F 434 | 219.191| 2009 Deck_Prevent $39,271
0015P 3 1F 437 | 217.083| 2009 Deck_Prevent $33,000
0015P 3 1F 453 | 215.225| 2009 Deck_Prevent $28,682
0015P 3 1F 454 | 211.088| 2009 Deck_Prevent $27,860
0015P 3 3C 466 | 258.335| 2009 Deck_Prevent $88,607
0015P 3 3F 434 | 219.142 2009 Deck_Prevent $39,271
0015P 3 3F 437 | 217.014, 2009 Deck_Prevent $33,000
0015P 3 3F 453 | 215.145 2009 Deck_Prevent $28,682
0015P 3 3F 454 | 211.008 2009 Deck_Prevent $27,860
0015P 3 1C 466 @ 258.336/ 2009 Sub_Prevent $44,304
0015P 3 1C 469 257.92 2009 Sub_Prevent $55,629
0015P 3 1F 433 | 213.076/ 2009 Sub_Prevent $15,215
0015P 3 1F 434 219.191 2009 Sub_Prevent $19,636
0015P 3 1F 437 | 217.083| 2009 Sub_Prevent $16,500
0015P 3 1F 453 215.225 2009 Sub_Prevent $14,341
0015P 3 1F 454 | 211.088| 2009 Sub_Prevent $13,930
0015P 3 3C 466 | 258.335| 2009 Sub_Prevent $44,304
0015P 3 3C 469 257.8 2009 Sub_Prevent $55,629
0015P 3 3F 433 | 213.007, 2009 Sub_Prevent $15,215
0015P 3 3F 434 | 219.142 2009 Sub_Prevent $19,636
0015P 3 3F 437 217.014 2009 Sub_Prevent $16,500
0015P 3 3F 453 | 215.145 2009 Sub_Prevent $14,341
0015P 3 3F 454 | 211.008, 2009 Sub_Prevent $13,930
0052P 3 2F 488 4,146, 2009 Deck_Prevent $37,832
0052P 3 AF 487 4314 2009 Deck_Prevent $50,785
0052P 3 2F 488 4,146, 2009 Sub_Prevent $18,916
0052P 3 AF 487 4,314 2009 Sub_Prevent $25,393
0077P 3 OF 151 8.682 2009 Deck_Prevent $78,234
0077P 3 OF 151 8.682 2009 Sub_Prevent $39,117
0265P 3 2F 261 3.936 2009 Deck_Prevent $57,673
0265P 3 4F 261 3.726. 2009 Deck Prevent $57,673
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Long Range Preservation Plan (2009-2018)
Bridge (by year then region then route)

Road | Region B_ID B_MP | B_Year B_Treatment B_Cost
0006P 4 0D 808 | 223.808 2009 Deck_Prevent $138,889
0006P 4 0D 808 | 223.808 2009 Sub_Prevent $69,445
0012P 4 0D 245 17.306/ 2009 Sub_Prevent $10,743
0015P 4 1D 673 5.589 2009 Deck_Prevent $57,982
0015P 4 1F 181 6.121| 2009 Deck_Prevent $33,206
0015P 4 1D 673 5.589| 2009 Sub_Prevent $28,991
0015P 4 1F 181 6.121| 2009 Sub_Prevent $16,603
0070P 4 2F 367 56.67 2009 Deck_Prevent $46,468
0070P 4 2F 489 50.083, 2009 Deck_Prevent $94,786
0070P 4 2F 491 5454 2009 Deck_Prevent $38,757
0070P 4 4F 367 56.669 2009 Deck_Prevent $46,468
0070P 4 4F 489 50.082 2009 Deck_Prevent $94,786
0070P 4 4F 491 54.53| 2009 Deck_Prevent $38,449
0070P 4 2C 495 | 119.535 2009 Deck_Repair $398,368
0070P 4 2F 367 56.67| 2009 Sub_Prevent $23,234
0070P 4 2F 439 17.519 2009 Sub_Prevent $25,082
0070P 4 2F 445 25.746, 2009 Sub_Prevent $20,001
0070P 4 2F 489 50.083, 2009 Sub_Prevent $47,393
0070P 4 2F 491 54.54| 2009 Sub_Prevent $19,379
0070P 4 2F 508 31.671 2009 Sub_Prevent $31,499
0070P 4 4F 367 56.669 2009 Sub_Prevent $23,234
0070P 4 4F 439 17.518 2009 Sub_Prevent $23,959
0070P 4 4F 489 50.082, 2009 Sub_Prevent $47,393
0070P 4 4F 491 54.53| 2009 Sub_Prevent $19,224
0070P 4 4F 494 19.275 2009 Sub_Prevent $30,804
0070P 4 4F 496 21.844, 2009 Sub_Prevent $28,183
0070P 4 4F 508 31.67| 2009 Sub_Prevent $29,467
0070P 4 2C 495 | 119.535 2009 Sub_Repair $265,579
0070P 4 2C 495 | 119.535 2009 Sup_Repair $663,947
0212P 4 0D 416 0.709 2009 Deck_Maj_Rehab $332,146
0212P 4 0D 416 0.709, 2009 Sub_Maj_Rehab $189,798
0212P 4 0D 416 0.709 2009 Sup_Maj_Rehab $332,146
0015P 1 1C 462  377.853 2010 Deck_Prevent $45,719
0015P 1 1F 179  377.983 2010 Deck_Prevent $52,409
0015P 1 1F 184 | 379.052| 2010 Deck_Prevent $55,832
0015P 1 1F 316 @ 378.452 2010 Deck_Prevent $74,764
0015P 1 3C 462 | 377.773| 2010 Deck_Prevent $45,719
0015P 1 3F179 377.883 2010 Deck_Prevent $52,409
0015P 1 3F 316 @ 378.189 2010 Deck_Prevent $93,528
0015P 1 3F515 378.912 2010 Deck_Prevent $53,915
0015P 1 3F517 | 379.911 2010 Deck_Prevent $126,747
0015P 1 1F 2 | 374.166 2010 Struc_Replace_Struc | $2,468,317
0015P 1 3F 2 | 374116, 2010 Struc_Replace_Struc | $2,372,469
0015P 1 1C 462 377.853 2010 Sub_Prevent $22,860
0015P 1 1F179 @ 377.983 2010 Sub_Prevent $26,205
0015P 1 1F 184  379.052 2010 Sub_Prevent $27,916
0015P 1 1F 316 | 378.452| 2010 Sub_Prevent $37,382
0015P 1 3C462 377.773 2010 Sub_Prevent $22,860
0015P 1 3F179 | 377.883 2010 Sub_Prevent $26,205
0015P 1 3F316 378.189 2010 Sub_Prevent $46,764
0015P 1 3F 515 378,912 2010 Sub_Prevent $26,957
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Long Range Preservation Plan (2009-2018)
Bridge (by year then region then route)

Road Region B_ID B MP B _Year B_Treatment B_Cost
0015P 1 3F517  379.911 2010 Sub_Prevent $63,373
0016P 1 0D 427 10.151 2010 Sub_Prevent $10,000
0026P 1 2C 801 2.098 2010 Deck_Prevent $295,666
0026P 1 4C 801 2.102 2010 Deck_Prevent $315,096
0026P 1 2C 801 2.098 2010 Sub_Prevent $147,833
0026P 1 4C 801 2.102 2010 Sub_Prevent $157,548
0030P 1 OF 321 92.374 2010 Deck_Prevent $39,361
0030P 1 OF 322 93.684 2010 Deck_Prevent $167,603
0030P 1 OF 342 94.732, 2010 Deck_Prevent $51,661
0030P 1 OE 588A | 103.426/ 2010 Struc_Replace_Struc $204,478
0030P 1 OF 321 92.374 2010 Sub_Prevent $19,680
0030P 1 OF 342 94.732 2010 Sub_Prevent $25,830
0037P 1 0D 249 3.547 2010 Deck_Prevent $11,455
0037P 1 0D 249 3.547 2010 Sub_Prevent $10,000
0039P 1 OF 381 8.962 2010 Deck_Prevent $18,094
0039P 1 OF 598 13.329 2010 Deck_Prevent $34,278
0039P 1 0D 634 11.65 2010 Deck_Replace $540,122
0039P 1 OF 598 13.329 2010 Sub_Prevent $17,139
0068P 1 0C 512 63.928 2010 Deck_Prevent $111,450
0068P 1 0C 512 63.928 2010 Sub_Prevent $55,725
0084P 1 2F 245 15.857 2010 Deck_Prevent $36,329
0084P 1 2F 246 17.435 2010 Deck_Prevent $34,013
0084P 1 4F 246 17.135 2010 Deck_Prevent $34,013
0084P 1 2F 245 15.857 2010 Sub_Prevent $18,165
0084P 1 2F 246 17.435 2010 Sub_Prevent $17,006
0084P 1 4F 246 17.135 2010 Sub_Prevent $17,006
0089P 1 3F175 406.118 2010 Deck_Maj_Rehab $406,772
0089P 1 OF 680  484.035 2010 Deck_Prevent $10,000
0089P 1 3F175 406.118 2010 Sub_Maj_Rehab $232,441
0089P 1 OF 680  484.035 2010 Sub_Prevent $10,000
0089P 1 3F 175 @ 406.118 2010 Sup_Maj_Rehab $406,772
0105P 1 0C 596 0.07 2010 Deck_Prevent $130,552
0105P 1 0C 596 0.07 2010 Sub_Prevent $65,276
0106P 1 3C 330 0.149 2010 Struc_Replace_Struc | $1,147,124
0142P 1 0C 386 12.459 2010 Sub_Prevent $31,553
0203P 1 OF 170 5.755 2010 Sub_Prevent $50,580
0032P 2 0C 288 23.281| 2010 Deck_Maj_Rehab $166,379
0032P 2 0C 288 23.281 2010 Sub_Maj_Rehab $95,074
0032P 2 0C 288 23.281| 2010 Sup_Maj_Rehab $166,379
0048P 2 OF 571 11.72 2010 Deck_Prevent $107,386
0048P 2 OF 571 11.72, 2010 Sub_Prevent $53,693
0071P 2 OF 685 1.999 2010 Deck_Repair $10,000
0071P 2 OF 685 1.999| 2010 Sub_Repair $10,000
0071P 2 OF 685 1.999 2010 Sup_Repair $10,000
0080P 2 2F 298 | 139.678 2010 Deck_Maj_Rehab $589,667
0080P 2 4D 743 | 167.046 2010 Deck_Maj_Rehab $467,941
0080P 2 4F 298 | 139.218 2010 Deck_Maj_Rehab $589,667
0080P 2 2C 710 112.638 2010 Deck_Prevent $80,218
0080P 2 2D 652 | 188.318| 2010 Deck_Prevent $13,003
0080P 2 2F 86 « 142.096 2010 Deck_Prevent $111,152
0080P 2 2F 254 | 136.371 2010 Deck_Prevent $48,865

Page 5




Long Range Preservation Plan (2009-2018)

Bridge (by year then region then route)

Road Region B_ID B MP B _Year B_Treatment B_Cost
0080P 2 4C 710 112.637 2010 Deck_Prevent $80,218
0080P 2 4D 652 187.739 2010 Deck_Prevent $13,003
0080P 2 4F 86 @ 141.637 2010 Deck_Prevent $111,152
0080P 2 4F 254 | 135.901 2010 Deck_Prevent $48,865
0080P 2 2F 298 @ 139.678 2010 Sub_Maj_Rehab $336,952
0080P 2 4D 743 167.046 2010 Sub_Maj_Rehab $267,395
0080P 2 4F 298 | 139.218 2010 Sub_Maj_Rehab $336,952
0080P 2 2C 710 | 112.638 2010 Sub_Prevent $40,109
0080P 2 2D 654 | 191.766 2010 Sub_Prevent $11,658
0080P 2 2F 86  142.096 2010 Sub_Prevent $55,576
0080P 2 2F 254 | 136.371 2010 Sub_Prevent $24,433
0080P 2 4C 710 112.637 2010 Sub_Prevent $40,109
0080P 2 4F 86 @ 141.637 2010 Sub_Prevent $55,576
0080P 2 2F 298 | 139.678 2010 Sup_Maj_Rehab $589,667
0080P 2 4D 743 167.046 2010 Sup_Maj_Rehab $467,941
0080P 2 4F 298 | 139.218 2010 Sup_Maj_Rehab $589,667
0084P 2 2C 475 | 119.773 2010 Deck_Prevent $120,435
0084P 2 2F 201 @ 115947 2010 Sub_Prevent $25,376
0084P 2 4D 783 119.77 2010 Sub_Prevent $19,190
0084P 2 4F 201 | 114.428 2010 Sub_Prevent $25,376
0089P 2 0C 620 | 370.152| 2010 Deck_Prevent $353,175
0089P 2 0D 811 | 373.439 2010 Deck_Prevent $34,497
0089P 2 0C 620 | 370.152) 2010 Sub_Prevent $176,588
0089P 2 0D 811 | 373.439 2010 Sub_Prevent $17,248
0150P 2 0D 269 45,413 2010 Sub_Prevent $10,000
0151P 2 OF 580 2.967 2010 Deck _Replace $206,144
0151P 2 OF 579 2.657 2010 Sub_Prevent $10,000
0152P 2 OF 506 2.897 2010 Deck_Prevent $275,524
0152P 2 OF 506 2.897 2010 Sub_Prevent $137,762
0173P 2 0D 805 7.913 2010 Deck_Prevent $84,308
0201P 2 0C 709 14.168 2010 Deck_Prevent $383,895
0201P 2 0C 709 14.168 2010 Sub_Prevent $191,948
0215P 2 2F 133 12.49| 2010 Deck_Prevent $71,244
0215P 2 2F 283 13.119 2010 Deck_Prevent $86,870
0215P 2 4F 133 12,5/ 2010 Deck_Prevent $71,244
0215P 2 2F 133 12.49 2010 Sub_Prevent $35,622
0215P 2 2F 283 13.119 2010 Sub_Prevent $43,435
0215P 2 4F 133 125 2010 Sub_Prevent $35,622
0215P 2 4F 283 13.189, 2010 Sub_Prevent $43,435
0015P 3 1C 340 282.23 2010 Deck_Prevent $93,963
0015P 3 1C 470 253.474 2010 Deck_Prevent $44,926
0015P 3 1C 607 233.05 2010 Deck_Prevent $48,318
0015P 3 1C 608 @ 238.156 2010 Deck_Prevent $35,673
0015P 3 1C 610 @ 231.072 2010 Deck_Prevent $36,084
0015P 3 1F 13 | 271589 2010 Deck_Prevent $77,309
0015P 3 1F 14 271.08 2010 Deck_Prevent $90,879
0015P 3 1F 15 270.57| 2010 Deck_Prevent $73,094
0015P 3 3C 608 | 238.096/ 2010 Deck_Prevent $36,387
0015P 3 3C 610 | 230.992| 2010 Deck_Prevent $36,084
0015P 3 3F 15 270.48 2010 Deck_Prevent $73,094
0015P 3 3F 16 | 270.135| 2010 Deck Prevent $60,244
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Long Range Preservation Plan (2009-2018)
Bridge (by year then region then route)

Road Region B_ID B MP B _Year B_Treatment B_Cost
0015P 3 1C 340 282.23 2010 Sub_Prevent $46,982
0015P 3 1C 470 @ 253.474 2010 Sub_Prevent $22,463
0015P 3 1C 606 @ 235.068 2010 Sub_Prevent $17,631
0015P 3 1C 607 233.05 2010 Sub_Prevent $24,159
0015P 3 1C 608 @ 238.156 2010 Sub_Prevent $17,837
0015P 3 1C 610 @ 231.072 2010 Sub_Prevent $18,042
0015P 3 1F 13 | 271.589 2010 Sub_Prevent $38,655
0015P 3 3C 470 | 253.364) 2010 Sub_Prevent $22,463
0015P 3 3C 606 | 234.989 2010 Sub_Prevent $17,631
0015P 3 3C 607 | 232,981 2010 Sub_Prevent $24,159
0015P 3 3C 608 | 238.096/ 2010 Sub_Prevent $18,193
0015P 3 3C 610 | 230.992 2010 Sub_Prevent $18,042
0015P 3 3F 13 271.489 2010 Sub_Prevent $38,655
0015P 3 3F 15 270.48 2010 Sub_Prevent $36,547
0015P 3 3F 435 | 206.412 2010 Sub_Prevent $19,609
0040P 3 OF 62 86.94 2010 Deck_Prevent $31,767
0040P 3 2C 746 12.4 2010 Deck_Prevent $175,117
0040P 3 4C 746 1241 2010 Deck_Prevent $177,005
0040P 3 2C 746 12.4 2010 Sub_Prevent $87,559
0040P 3 4C 746 1241 2010 Sub_Prevent $88,502
0164P 3 4D 149 2.484 2010 Struc_Replace_Struc $586,171
0189P 3 0C 792 0/ 2010 Deck_Prevent $236,805
0189P 3 3C 793 0.26 2010 Deck_Prevent $133,029
0189P 3 0C 792 0/ 2010 Sub_Prevent $118,402
0189P 3 3C 793 0.26 2010 Sub_Prevent $66,515
0198P 3 0D 447 11.554 2010 Deck_Prevent $34,440
0015P 4 1D 555 19.444 2010 Deck_Prevent $33,451
0015P 4 1D 724 15.937 2010 Deck_Prevent $54,842
0015P 4 1D 738 12.02 2010 Deck_Prevent $45,440
0015P 4 1D 762 61.959 2010 Deck_Prevent $52,430
0015P 4 1F 347 | 181.841| 2010 Deck_Prevent $36,580
0015P 4 3C 643 | 185.069 2010 Deck_Prevent $33,050
0015P 4 3D 724 15.957 2010 Deck_Prevent $58,827
0015P 4 3D 738 12.08 2010 Deck_Prevent $46,348
0015P 4 3D 762 61.919| 2010 Deck_Replace $602,761
0015P 4 1D 699 @ 116.455 2010 Sub_Maj_Rehab $147,958
0015P 4 1C 643 185.159 2010 Sub_Prevent $15,883
0015P 4 1D 555 19.444 2010 Sub_Prevent $16,725
0015P 4 1D 724 15.937 2010 Sub_Prevent $27,421
0015P 4 1D 738 12.02 2010 Sub_Prevent $22,720
0015P 4 1F 347 | 181.841| 2010 Sub_Prevent $18,290
0015P 4 3C 643 | 185.069 2010 Sub_Prevent $16,525
0015P 4 3D 724 15.957 2010 Sub_Prevent $29,413
0015P 4 3D 738 12.08 2010 Sub_Prevent $23,174
0015P 4 1D 699 @ 116.455 2010 Sup_Maj_Rehab $258,927
0056P 4 0D 528 31.884 2010 Sub_Prevent $10,000
0143P 4 0C 537 0.099 2010 Deck_Prevent $99,578
0143P 4 0C 537 0.099 2010 Sub_Prevent $49,789
0163P 4 OF 455 41.4 2010 Deck_Maj_Rehab $910,803
0163P 4 OF 455 41.4 2010 Sub_Maj_Rehab $520,459
0163P 4 OF 455 41.4) 2010 Sup_Maj_Rehab $910,803
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Long Range Preservation Plan (2009-2018)
Bridge (by year then region then route)

Road Region B_ID B MP B _Year B_Treatment B_Cost
0191P 4 OE1037 125.408 2010 Culv_Repair $172,303
0015P 1 1C 764 | 391.062 2011 Deck_Prevent $225,253
0015P 1 1F 371 | 394.559 2011 Deck_Prevent $38,620
0015P 1 1F 481 | 390.672 2011 Deck_Prevent $84,572
0015P 1 1F 483 | 392.472 2011 Deck_Prevent $66,854
0015P 1 1F 514 | 380.171 2011 Deck_Prevent $78,441
0015P 1 1F 516 381.18 2011 Deck_Prevent $97,760
0015P 1 3C 764 | 391.282 2011 Deck_Prevent $224,398
0015P 1 3F 481 | 390.892) 2011 Deck_Prevent $86,264
0015P 1 3F 483 | 392.471 2011 Deck_Prevent $66,854
0015P 1 3F 514 | 380.361 2011 Deck_Prevent $64,017
0015P 1 3F 516 381.37 2011 Deck_Prevent $97,760
0015P 1 1C 764 | 391.062 2011 Sub_Prevent $112,627
0015P 1 1F 371 | 394559 2011 Sub_Prevent $19,310
0015P 1 1F 481 | 390.672 2011 Sub_Prevent $42,286
0015P 1 1F 483 | 392.472 2011 Sub_Prevent $33,427
0015P 1 1F 514 | 380.171 2011 Sub_Prevent $39,220
0015P 1 1F 516 381.18 2011 Sub_Prevent $48,880
0015P 1 3C 764 | 391.282 2011 Sub_Prevent $112,199
0015P 1 3F 481 | 390.892) 2011 Sub_Prevent $43,132
0015P 1 3F 483 | 392471 2011 Sub_Prevent $33,427
0015P 1 3F 514 | 380.361 2011 Sub_Prevent $32,008
0015P 1 3F 516 381.37 2011 Sub_Prevent $48,880
0026P 1 0C 647 0.219 2011 Deck_Prevent $168,245
0026P 1 0C 647 0.219 2011 Sub_Prevent $84,122
0039P 1 OF 238 2977 2011 Struc_Replace_Struc $887,992
0084P 1 2D 645 | 108.443 2011 Deck_Prevent $13,263
0084P 1 2D 646 12.02) 2011 Deck_Prevent $13,528
0084P 1 2D 647 14.488 2011 Deck_Prevent $13,799
0084P 1 2D 667 | 104.556 2011 Deck_Prevent $32,622
0084P 1 2D 676 100.47 2011 Deck_Prevent $32,622
0084P 1 2D 677 | 102.698 2011 Deck_Prevent $32,622
0084P 1 2D 731 | 110552 2011 Deck_Prevent $38,612
0084P 1 2D 754 83.324, 2011 Deck_Prevent $40,216
0084P 1 2F 30 98.771 2011 Deck_Prevent $59,576
0084P 1 2F 75 84.273, 2011 Deck_Prevent $74,336
0084P 1 2F 97 95.914, 2011 Deck_Prevent $29,965
0084P 1 2F 184 82.055 2011 Deck_Prevent $55,832
0084P 1 4D 646 11.73) 2011 Deck_Prevent $14,075
0084P 1 4D 647 14.208 2011 Deck_Prevent $14,075
0084P 1 4D 662 | 104.107 2011 Deck_Prevent $54,656
0084P 1 4D 667 | 102.792 2011 Deck_Prevent $32,622
0084P 1 4D 676 98.971 2011 Deck_Prevent $32,622
0084P 1 4D 677 | 103.048 2011 Deck_Prevent $32,622
0084P 1 4D 731 | 110.551 2011 Deck_Prevent $38,612
0084P 1 4D 754 81.895 2011 Deck_Prevent $40,216
0084P 1 4F 29 97.273, 2011 Deck_Prevent $53,479
0084P 1 4F 75 82.815 2011 Deck_Prevent $74,336
0084P 1 4F 97 94.405, 2011 Deck_Prevent $28,879
0084P 1 4F 121 108.102 2011 Deck_Prevent $63,640
0084P 1 4F 122 108.484 2011 Deck Prevent $80,432
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Long Range Preservation Plan (2009-2018)
Bridge (by year then region then route)

Road Region B_ID B MP B _Year B_Treatment B_Cost
0084P 1 4F 245 15,577 2011 Deck_Prevent $37,797
0084P 1 2C 476 93.156| 2011 Deck_Repair $468,275
0084P 1 2C 457 83.174 2011 Deck_Replace $1,193,472
0084P 1 2D 645 108.443 2011 Sub_Prevent $10,000
0084P 1 2D 646 12.02 2011 Sub_Prevent $10,000
0084P 1 2D 647 14,488 2011 Sub_Prevent $10,000
0084P 1 2D 667 @ 104.556 2011 Sub_Prevent $16,311
0084P 1 2D 676 100.47 2011 Sub_Prevent $16,311
0084P 1 2D 677 @ 102.698 2011 Sub_Prevent $16,311
0084P 1 2D 731 110,552 2011 Sub_Prevent $19,306
0084P 1 2D 751 94595 2011 Sub_Prevent $21,692
0084P 1 2D 754 83.324 2011 Sub_Prevent $20,108
0084P 1 2F 30 98.771 2011 Sub_Prevent $29,788
0084P 1 2F 75 84.273 2011 Sub_Prevent $37,168
0084P 1 2F 97 95.914 2011 Sub_Prevent $14,983
0084P 1 2F 121  109.593 2011 Sub_Prevent $30,996
0084P 1 2F 184 82.055 2011 Sub_Prevent $27,916
0084P 1 4D 646 11.73 2011 Sub_Prevent $10,000
0084P 1 4D 647 14.208 2011 Sub_Prevent $10,000
0084P 1 4D 661 104.666 2011 Sub_Prevent $26,792
0084P 1 4D 662 104.107 2011 Sub_Prevent $27,328
0084P 1 4D 667 102.792 2011 Sub_Prevent $16,311
0084P 1 4D 676 98.971 2011 Sub_Prevent $16,311
0084P 1 4D 677 103.048 2011 Sub_Prevent $16,311
0084P 1 4D 731 110.551 2011 Sub_Prevent $19,306
0084P 1 4D 751 93.066 2011 Sub_Prevent $21,692
0084P 1 4D 754 81.895 2011 Sub_Prevent $20,108
0084P 1 4F 75 82.815 2011 Sub_Prevent $37,168
0084P 1 4F 97 94.405 2011 Sub_Prevent $14,439
0084P 1 4F 121 | 108.102 2011 Sub_Prevent $31,820
0084P 1 4F 122 | 108.484| 2011 Sub_Prevent $40,216
0084P 1 4F 245 15,577 2011 Sub_Prevent $18,899
0084P 1 2C 476 93.156| 2011 Sub_Repair $312,183
0084P 1 2C 476 93.156 2011 Sup_Repair $780,458
0089P 1 OE1233 | 462.012| 2011 Culv_Repair $165,612
0090P 1 1F 168 1.348 2011 Struc_Replace_Struc | $1,793,685
0091P 1 0D 500 18.854) 2011 Deck_Prevent $39,838
0091P 1 0D 597 24.359 2011 Deck_Prevent $45,457
0091P 1 0D 500 18.854) 2011 Sub_Prevent $19,919
0091P 1 0D 597 24.359 2011 Sub_Prevent $22,729
0101P 1 0D 626 7.663 2011 Struc_Replace_Struc $238,558
0102P 1 0C 542 14.283 2011 Deck_Prevent $211,028
0102P 1 0C 542 14.283 2011 Sub_Prevent $105,514
0126P 1 0D 496A 6.175 2011 Deck_Prevent $37,435
0126P 1 0D 496B 6.944 2011 Deck_Prevent $37,435
0126P 1 OF 446 21.342 2011 Deck_Prevent $125,889
0126P 1 0D 496A 6.175 2011 Sub_Prevent $18,718
0126P 1 0D 496B 6.944 2011 Sub_Prevent $18,718
0126P 1 OF 446 21.342| 2011 Sub_Prevent $62,945
0193P 1 OF 575 5,595 2011 Sub_Prevent $58,399
0015P 2 1C 849 307.52| 2011 Deck Prevent $286,598
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Long Range Preservation Plan (2009-2018)
Bridge (by year then region then route)

Road Region B_ID B MP B _Year B_Treatment B_Cost
0015P 2 1C 875N 307.78 2011 Deck_Prevent $368,748
0015P 2 1F 633N 305.731 2011 Deck_Prevent $124,061
0015P 2 1F 634 305.741 2011 Deck_Prevent $102,041
0015P 2 1F 636N 306.591 2011 Deck_Prevent $229,645
0015P 2 1F 637N 306.751 2011 Deck_Prevent $215,358
0015P 2 1F 655N  306.302 2011 Deck_Prevent $161,791
0015P 2 1F 658N 307.09 2011 Deck_Prevent $184,345
0015P 2 1F 659 307.92 2011 Deck_Prevent $254,414
0015P 2 1F 660N 308.089 2011 Deck_Prevent $187,974
0015P 2 3C 842 307.811 2011 Deck_Prevent $694,799
0015P 2 3C868S 306.701 2011 Deck_Prevent $687,094
0015P 2 3C 875S  307.689 2011 Deck_Prevent $378,567
0015P 2 3C 880S 308.309 2011 Deck_Prevent $472,798
0015P 2 3F 633S  305.671 2011 Deck_Prevent $124,061
0015P 2 3F 635 305.67 2011 Deck_Prevent $92,421
0015P 2 3F636S 306.59 2011 Deck_Prevent $214,921
0015P 2 3F637S 306.75 2011 Deck_Prevent $323,599
0015P 2 3F 655S 306.301 2011 Deck_Prevent $157,645
0015P 2 3F 657 @ 306.221 2011 Deck_Prevent $129,716
0015P 2 3F 6585 306.88 2011 Deck_Prevent $193,102
0015P 2 3F660S 307.999 2011 Deck_Prevent $149,354
0015P 2 3F 665 305.73 2011 Deck_Prevent $82,465
0015P 2 1C 849 307.52 2011 Sub_Prevent $143,299
0015P 2 1C 875N 307.78 2011 Sub_Prevent $184,374
0015P 2 1F 633N 305.731 2011 Sub_Prevent $62,030
0015P 2 1F 634 305.741 2011 Sub_Prevent $51,020
0015P 2 1F 636N 306.591 2011 Sub_Prevent $114,822
0015P 2 1F 637N 306.751 2011 Sub_Prevent $107,679
0015P 2 1F 655N  306.302 2011 Sub_Prevent $80,895
0015P 2 1F 658N 307.09 2011 Sub_Prevent $92,173
0015P 2 1F 659 307.92| 2011 Sub_Prevent $127,207
0015P 2 1F 660N 308.089 2011 Sub_Prevent $93,987
0015P 2 3C 842 | 307.811| 2011 Sub_Prevent $347,399
0015P 2 3C 868S 306.701 2011 Sub_Prevent $343,547
0015P 2 3C 875S  307.689 2011 Sub_Prevent $189,283
0015P 2 3C 880S 308.309 2011 Sub_Prevent $236,399
0015P 2 3F 633S  305.671| 2011 Sub_Prevent $62,030
0015P 2 3F 635 305.67 2011 Sub_Prevent $46,211
0015P 2 3F636S  306.59] 2011 Sub_Prevent $107,461
0015P 2 3F637S 306.75 2011 Sub_Prevent $161,800
0015P 2 3F 655S  306.301| 2011 Sub_Prevent $78,823
0015P 2 3F 657 @ 306.221 2011 Sub_Prevent $64,858
0015P 2 3F658S 306.88) 2011 Sub_Prevent $96,551
0015P 2 3F660S 307.999 2011 Sub_Prevent $74,677
0015P 2 3F 665 305.73| 2011 Sub_Prevent $41,232
0040P 2 2F 463 4366 2011 Deck_Prevent $144,821
0040P 2 2F 540 4,616 2011 Deck_Prevent $46,056
0040P 2 4F 463 4,346 2011 Deck_Prevent $101,057
0040P 2 4F 540 4.626 2011 Deck_Prevent $46,056
0040P 2 2F 463 4366 2011 Sub_Prevent $72,411
0040P 2 2F 540 4,616 2011 Sub_Prevent $23,028
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Long Range Preservation Plan (2009-2018)
Bridge (by year then region then route)

Road Region B_ID B MP B _Year B_Treatment B_Cost
0040P 2 4F 463 4346 2011 Sub_Prevent $50,528
0040P 2 4F 540 4,626 2011 Sub_Prevent $23,028
0080P 2 2D 666 @ 156.065 2011 Deck_Prevent $18,504
0080P 2 2F 73 | 160.252 2011 Deck_Prevent $39,040
0080P 2 2F 165 69.483 2011 Deck_Prevent $41,173
0080P 2 2F 215 83.382 2011 Deck_Prevent $63,854
0080P 2 2F 216 88.438 2011 Deck_Prevent $89,417
0080P 2 4C 308 62.169 2011 Deck_Prevent $104,712
0080P 2 4F 183 | 145.014 2011 Deck_Prevent $35,617
0080P 2 4F 215 83.381 2011 Deck_Prevent $63,854
0080P 2 4F 216 88.408 2011 Deck_Prevent $89,417
0080P 2 4C 325 152.178 2011 Deck _Replace $1,118,156
0080P 2 2D 666 @ 156.065 2011 Sub_Prevent $10,000
0080P 2 2F 73 | 160.252 2011 Sub_Prevent $19,520
0080P 2 2F 165 69.483 2011 Sub_Prevent $20,587
0080P 2 2F 216 88.438 2011 Sub_Prevent $44,708
0080P 2 4D 666 155.515 2011 Sub_Prevent $10,000
0080P 2 4F 183 | 145.014 2011 Sub_Prevent $17,808
0080P 2 4F 216 88.408 2011 Sub_Prevent $44,708
0154P 2 OF 522 19.872 2011 Deck_Prevent $238,944
0154P 2 OF 522 19.872 2011 Sub_Prevent $119,472
0171P 2 0D 809 8.792 2011 Deck_Prevent $151,559
0171P 2 0D 809 8.792 2011 Sub_Prevent $75,780
0186P 2 0D 775 2927 2011 Deck_Prevent $86,529
0186P 2 0D 775 2927 2011 Sub_Prevent $43,264
0201P 2 2C 371 4,196 2011 Deck _Replace $939,465
0201P 2 4C 371 4216 2011 Deck_Replace $939,465
0201P 2 ov 737 5.495 2011 Sub_Prevent $14,011
0201P 2 4C 837 17.269 2011 Sub_Prevent $67,437
0215P 2 1C 700 22.262 2011 Deck_Prevent $418,929
0215P 2 3C 617 19.614 2011 Deck_Prevent $152,459
0215P 2 3C 695 21.892 2011 Deck_Prevent $89,337
0215P 2 3C 703 22.301| 2011 Deck_Prevent $96,020
0215P 2 1C 698 21.792 2011 Deck _Repair $159,827
0215P 2 1C 701 22.211 2011 Deck_Repair $172,470
0215P 2 3C 694 21.753 2011 Deck _Repair $179,155
0215P 2 0C 692 22.361| 2011 Sub_Prevent $230,441
0215P 2 1C 699 21.83 2011 Sub_Prevent $46,108
0215P 2 1C 700 22.262 2011 Sub_Prevent $209,464
0215P 2 3C 695 21.892 2011 Sub_Prevent $44,669
0215P 2 3C 697 22.321 2011 Sub_Prevent $56,367
0215P 2 3C 703 22.301 2011 Sub_Prevent $48,010
0215P 2 1C 701 22.211 2011 Sub_Repair $114,980
0215P 2 1C 701 22.211 2011 Sup_Repair $287,449
0270P 2 4C 402 0.607 2011 Deck_Prevent $59,683
0270P 2 0C 401 0.609 2011 Deck Replace $2,594,285
0270P 2 4C 402 0.607 2011 Sub_Prevent $29,841
0270P 2 4C 402 0.607 2011 Sup_Prevent $198,942
0006P 3 0C 623 | 174.643| 2011 Deck_Prevent $153,806
0006P 3 0C 679 190.58 2011 Deck_Prevent $147,923
0006P 3 2F 223 | 174.463 2011 Deck_ Prevent $70,935
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Long Range Preservation Plan (2009-2018)
Bridge (by year then region then route)

Road Region B_ID B MP B _Year B_Treatment B_Cost
0006P 3 2F 332 | 174.343 2011 Deck_Prevent $33,514
0006P 3 0C 623 | 174.643 2011 Sub_Prevent $76,903
0006P 3 0C 679 190.58/ 2011 Sub_Prevent $73,961
0006P 3 2F 223 | 174.463 2011 Sub_Prevent $35,468
0006P 3 2F 332 | 174.343 2011 Sub_Prevent $16,757
0015P 3 1C 609 | 241.283 2011 Deck_Prevent $36,911
0015P 3 1F 127 | 250.846/ 2011 Deck_Prevent $62,094
0015P 3 1F 128 | 244.721 2011 Deck_Prevent $52,430
0015P 3 1F 130 | 250.246/ 2011 Deck_Prevent $55,309
0015P 3 1F 197 242293 2011 Deck_Prevent $45,300
0015P 3 1F 406 | 206.881 2011 Deck_Prevent $116,188
0015P 3 1F 432 199.997 2011 Deck_Prevent $52,837
0015P 3 1F 435 | 206.462 2011 Deck_Prevent $40,002
0015P 3 1F 438 194.222 2011 Deck_Prevent $26,846
0015P 3 3C 609 | 241.214 2011 Deck_Prevent $36,911
0015P 3 3F 127 | 250.806 2011 Deck_Prevent $62,094
0015P 3 3F 128 | 244.651 2011 Deck_Prevent $52,430
0015P 3 3F 130 | 250.166 2011 Deck_Prevent $55,309
0015P 3 3F 197 | 242,353 2011 Deck_Prevent $45,300
0015P 3 3F 406 | 206.771 2011 Deck_Prevent $84,069
0015P 3 1F 129 | 249.817 2011 Deck_Replace $608,089
0015P 3 1C 357 | 266.693 2011 Struc_Replace_Struc | $2,760,459
0015P 3 1C 358 | 266.583 2011 Struc_Replace_Struc | $2,783,178
0015P 3 3C 357 | 266.633 2011 Struc_Replace_Struc | $2,760,459
0015P 3 3C 358 | 266.523 2011 Struc_Replace_Struc | $2,783,178
0015P 3 1C 356 | 267.742) 2011 Sub_Maj_Rehab $278,804
0015P 3 3C 356 | 267.662 2011 Sub_Maj_Rehab $278,804
0015P 3 1C 609 | 241.283 2011 Sub_Prevent $18,455
0015P 3 1F 128 | 244.721 2011 Sub_Prevent $26,215
0015P 3 1F 130 | 250.246/ 2011 Sub_Prevent $27,654
0015P 3 1F 197 | 242.293 2011 Sub_Prevent $22,650
0015P 3 1F 406 | 206.881 2011 Sub_Prevent $58,094
0015P 3 1F 432 | 199.997 2011 Sub_Prevent $26,419
0015P 3 1F 435 | 206.462 2011 Sub_Prevent $20,001
0015P 3 1F 438 | 194.222) 2011 Sub_Prevent $13,423
0015P 3 3C 609 | 241.214 2011 Sub_Prevent $18,455
0015P 3 3F 127 | 250.806, 2011 Sub_Prevent $31,047
0015P 3 3F 128 | 244651 2011 Sub_Prevent $26,215
0015P 3 3F 130 @ 250.166, 2011 Sub_Prevent $27,654
0015P 3 3F 197 | 242.353) 2011 Sub_Prevent $22,650
0015P 3 3F 406 | 206.771 2011 Sub_Prevent $42,034
0015P 3 3F 432 | 199.947 2011 Sub_Prevent $25,901
0041P 3 0C 717 4.636, 2011 Deck_Prevent $228,676
0114P 3 0C 199 1.698 2011 Struc_Replace_Struc $866,716
0121P 3 0D 246 38.502| 2011 Deck_Prevent $20,108
0121P 3 0D 246 38.502, 2011 Sub_Prevent $10,054
0145P 3 0C 344 0.08 2011 Sub_Maj_Rehab $522,500
0189P 3 OF 528 1.708 2011 Deck_Prevent $203,969
0189P 3 OF 528 1.708 2011 Sub_Prevent $101,984
0006P 4 2F 390 | 249.023 2011 Deck_Prevent $81,288
0006P 4 2F 427 251.19 2011 Deck_Prevent $37,748
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Long Range Preservation Plan (2009-2018)
Bridge (by year then region then route)

Road Region B_ID B MP B _Year B_Treatment B_Cost
0006P 4 4F 390 249.024 2011 Deck_Prevent $81,288
0006P 4 4F 427 251.2 2011 Deck_Prevent $37,748
0006P 4 2F 390 | 249.023 2011 Sub_Prevent $40,644
0006P 4 2F 427 251.19 2011 Sub_Prevent $18,874
0006P 4 4F 390 249.024 2011 Sub_Prevent $40,644
0006P 4 4F 427 251.2| 2011 Sub_Prevent $18,874
0015P 4 1D 632 42.175| 2011 Deck_Prevent $54,003
0015P 4 1D 633 40.257 2011 Deck_Prevent $54,003
0015P 4 1D 644 36.779, 2011 Deck_Prevent $12,645
0015P 4 1D 741 | 138.007 2011 Deck_Prevent $43,104
0015P 4 1D 767 110.55 2011 Deck_Prevent $48,627
0015P 4 1D 788 61.13| 2011 Deck_Prevent $33,451
0015P 4 1F 117 59.301, 2011 Deck_Prevent $91,128
0015P 4 1F 119 58.881 2011 Deck_Prevent $91,877
0015P 4 1F 120 59.954, 2011 Deck_Prevent $51,067
0015P 4 1F 132 | 111.889 2011 Deck_Prevent $54,549
0015P 4 1F 176 | 111.159 2011 Deck_Prevent $41,928
0015P 4 1F 180 109.92 2011 Deck_Prevent $30,055
0015P 4 1F 203 | 166.718 2011 Deck_Prevent $77,865
0015P 4 1F 258 | 151.087 2011 Deck_Prevent $84,497
0015P 4 1F 259 | 158.281 2011 Deck_Prevent $80,539
0015P 4 1F 287 | 157.734 2011 Deck_Prevent $78,828
0015P 4 1F 363N 103.086 2011 Deck_Prevent $34,227
0015P 4 1F 397 | 104.455 2011 Deck_Prevent $43,211
0015P 4 1P 4 | 146.521 2011 Deck_Prevent $57,222
0015P 4 3D 628 31.854, 2011 Deck_Prevent $17,434
0015P 4 3D 630 27.478, 2011 Deck_Prevent $56,100
0015P 4 3D 632 42.125| 2011 Deck_Prevent $55,083
0015P 4 3D 635 33.184, 2011 Deck_Prevent $27,809
0015P 4 3D 644 36.73| 2011 Deck_Prevent $13,156
0015P 4 3D 741 | 138.008 2011 Deck_Prevent $43,104
0015P 4 3D 767 110.42 2011 Deck_Prevent $50,591
0015P 4 3D 788 61.08| 2011 Deck_Prevent $34,802
0015P 4 3F 117 59.242, 2011 Deck_Prevent $70,466
0015P 4 3F 119 58.814, 2011 Deck_Prevent $91,877
0015P 4 3F 120 59.981 2011 Deck_Prevent $51,067
0015P 4 3F132 | 111.781 2011 Deck_Prevent $54,549
0015P 4 3F176 | 110.949 2011 Deck_Prevent $41,928
0015P 4 3F 181 57.003, 2011 Deck_Prevent $33,870
0015P 4 3F 203 | 166.429 2011 Deck_Prevent $77,865
0015P 4 3F 258 | 150.977 2011 Deck_Prevent $84,497
0015P 4 3F 259 | 158.211] 2011 Deck_Prevent $80,539
0015P 4 3F 287 | 157.735 2011 Deck_Prevent $78,828
0015P 4 3F 397 | 104.328 2011 Deck_Prevent $43,211
0015P 4 3F 438 | 194.132) 2011 Deck_Prevent $26,846
0015P 4 3P 4 146.431 2011 Deck_Prevent $57,222
0015P 4 1D 632 42.175| 2011 Sub_Prevent $27,002
0015P 4 1D 633 40.257| 2011 Sub_Prevent $27,002
0015P 4 1D 741 | 138.007 2011 Sub_Prevent $21,552
0015P 4 1D 788 61.13| 2011 Sub_Prevent $16,725
0015P 4 1F 117 59.301, 2011 Sub_Prevent $45,564
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Long Range Preservation Plan (2009-2018)
Bridge (by year then region then route)

Road Region B_ID B MP B _Year B_Treatment B_Cost
0015P 4 1F 119 58.881| 2011 Sub_Prevent $45,938
0015P 4 1F 120 59.954| 2011 Sub_Prevent $25,534
0015P 4 1F 176 | 111.159| 2011 Sub_Prevent $20,964
0015P 4 1F 180 109.92/ 2011 Sub_Prevent $15,028
0015P 4 1F 203 | 166.718| 2011 Sub_Prevent $38,933
0015P 4 1F 258 | 151.087| 2011 Sub_Prevent $42,248
0015P 4 1F 259 | 158.281| 2011 Sub_Prevent $40,270
0015P 4 1F 287 | 157.734| 2011 Sub_Prevent $39,414
0015P 4 1F 363N | 103.086| 2011 Sub_Prevent $17,113
0015P 4 1F 397 | 104.455| 2011 Sub_Prevent $21,606
0015P 4 3D 628 31.854| 2011 Sub_Prevent $10,000
0015P 4 3D 630 27.478| 2011 Sub_Prevent $28,050
0015P 4 3D 632 42.125 2011 Sub_Prevent $27,542
0015P 4 3D 633 40.217, 2011 Sub_Prevent $26,472
0015P 4 3D 635 33.184| 2011 Sub_Prevent $13,905
0015P 4 3D 644 36.73 2011 Sub_Prevent $10,000
0015P 4 3D 741 | 138.008| 2011 Sub_Prevent $21,552
0015P 4 3D 767 110.42 2011 Sub_Prevent $25,296
0015P 4 3D 788 61.08 2011 Sub_Prevent $17,401
0015P 4 3F 117 59.242| 2011 Sub_Prevent $35,233
0015P 4 3F 119 58.814| 2011 Sub_Prevent $45,938
0015P 4 3F 120 59.981| 2011 Sub_Prevent $25,534
0015P 4 3F132 | 111.781 2011 Sub_Prevent $27,274
0015P 4 3F176 | 110.949 2011 Sub_Prevent $20,964
0015P 4 3F 181 57.003| 2011 Sub_Prevent $16,935
0015P 4 3F 203 | 166.429 2011 Sub_Prevent $38,933
0015P 4 3F 258 | 150.977 2011 Sub_Prevent $42,248
0015P 4 3F259 | 158.211 2011 Sub_Prevent $40,270
0015P 4 3F 287 @ 157.735 2011 Sub_Prevent $39,414
0015P 4 3F 363S  102.886| 2011 Sub_Prevent $16,449
0015P 4 3F 397 @ 104.328 2011 Sub_Prevent $21,606
0015P 4 3F 438 | 194.132) 2011 Sub_Prevent $13,423
0015P 4 3P 4 | 146.431 2011 Sub_Prevent $28,611
0024P 4 0D 558 1.468 2011 Deck_Prevent $23,531
0024P 4 0D 558 1468 2011 Sub_Prevent $11,765
0031P 4 0D 803 44134, 2011 Deck_Prevent $12,575
0031P 4 OF 567 45,954 2011 Deck_Prevent $39,254
0031P 4 0D 803 44134, 2011 Sub_Prevent $10,000
0031P 4 OF 567 45954 2011 Sub_Prevent $19,627
0070P 4 OF 461 99.609| 2011 Deck_Prevent $44,403
0070P 4 2F 337 | 187.301 2011 Deck_Prevent $43,312
0070P 4 2F 339 | 186.734, 2011 Deck_Prevent $85,780
0070P 4 2F 365 @ 182.044 2011 Deck_Prevent $68,622
0070P 4 4C 543 0.126) 2011 Deck_Prevent $113,055
0070P 4 AF 284 | 222.677 2011 Deck_Prevent $74,443
0070P 4 4F 337 187.3| 2011 Deck_Prevent $43,312
0070P 4 4F 339 | 186.732 2011 Deck_Prevent $99,150
0070P 4 4F 365 | 182.043] 2011 Deck_Prevent $67,277
0070P 4 OF 461 99.609 2011 Sub_Prevent $22,201
0070P 4 2F 365 | 182.044 2011 Sub_Prevent $34,311
0070P 4 2F 403 13.486 2011 Sub_Prevent $19,199
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Long Range Preservation Plan (2009-2018)

Bridge (by year then region then route)

Road | Region B_ID B_MP | B_Year B_Treatment B_Cost
0070P 4 4C 685 1457 2011 Sub_Prevent $96,369
0070P 4 4F 556 @ 107.457 2011 Sub_Prevent $23,638
0070P 4 4F 558 108.157 2011 Sub_Prevent $27,547
0130P 4 0C 821 5.946 2011 Deck_Prevent $10,000
0130P 4 0D 546 2.857| 2011 Deck_Prevent $66,528
0130P 4 0C 821 5.946| 2011 Sub_Prevent $10,000
0130P 4 0D 546 2.857| 2011 Sub_Prevent $33,264
0160P 4 0C 572 3.824 2011 Deck_Prevent $120,542
0013P 1 0D 383 5.215| 2012 Sup_Maj_Rehab $51,645
0015P 1 OE1901 334.508 2012 Culv_Repair $179,264
0015P 1 3D 719 | 335.717 2012 Deck_Prevent $84,300
0015P 1 1D 708 § 331.611 2012 Deck_Replace $859,231
0015P 1 1F 63 | 334.108 2012 Deck_Replace $1,236,252
0015P 1 3D 747 | 334.618| 2012 Deck_Replace $712,677
0015P 1 3F 63 | 333.998 2012 Deck_Replace $1,236,252
0015P 1 1D 747 | 334.728 2012 Sub_Prevent $30,996
0081P 1 OF 510 0.919| 2012 Deck_Prevent $24,660
0081P 1 OF 510 0.919| 2012 Sub_Prevent $12,330
0084P 1 2D 618 20.393, 2012 Deck_Prevent $70,586
0084P 1 2D 619 26.678 2012 Deck_Prevent $65,565
0084P 1 4D 618 20.113, 2012 Deck_Prevent $70,586
0084P 1 4D 619 26.408 2012 Deck_Prevent $65,565
0084P 1 2D 618 20.393, 2012 Sub_Prevent $35,293
0084P 1 2D 619 26.678 2012 Sub_Prevent $32,783
0084P 1 4D 618 20.113, 2012 Sub_Prevent $35,293
0084P 1 4D 619 26.408 2012 Sub_Prevent $32,783
0091P 1 OF 578 5.715| 2012 Deck_Prevent $123,607
0091P 1 OF 578 5.715| 2012 Sub_Prevent $61,804
0134P 1 0D 804 10.851 2012 Deck_Prevent $24,066
0134P 1 0D 804 10.851 2012 Sub_Prevent $12,033
0015P 2 OE1201  301.806 2012 Culv_Repair $179,264
0015P 2 OE1200 @ 303.853 2012 Culv_Replace $896,319
0015P 2 1C 827 | 297.868 2012 Deck_Prevent $182,787
0015P 2 1C 829N | 298.527 2012 Deck_Prevent $461,696
0015P 2 1C 833 | 298.697 2012 Deck_Prevent $608,192
0015P 2 1C 850 | 304.662) 2012 Deck_Prevent $518,135
0015P 2 1C 861 @ 304.963 2012 Deck_Prevent $436,170
0015P 2 1F 56 | 292.522) 2012 Deck_Prevent $63,636
0015P 2 1F 610N 297.867 2012 Deck_Prevent $201,357
0015P 2 1F 611N 298.587 2012 Deck_Prevent $181,553
0015P 2 1F 613N 298.698 2012 Deck_Prevent $169,210
0015P 2 1F 615N 298.977 2012 Deck_Prevent $222,356
0015P 2 1F 616N 300.564 2012 Deck_Prevent $179,497
0015P 2 1F 617N 301.635 2012 Deck_Prevent $189,666
0015P 2 1F 618N 303.003 2012 Deck_Prevent $321,818
0015P 2 1F 619N 303.669 2012 Deck_Prevent $212,254
0015P 2 1F 622 | 304.693 2012 Deck_Prevent $154,207
0015P 2 1F 628 | 304.602 2012 Deck_Prevent $239,577
0015P 2 1F 629 | 304.647 2012 Deck_Prevent $266,984
0015P 2 1F 630N 305.172 2012 Deck_Prevent $158,566
0015P 2 1F 631 | 305.173 2012 Deck Prevent $122,585
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Long Range Preservation Plan (2009-2018)
Bridge (by year then region then route)

Road Region B_ID B MP B _Year B_Treatment B_Cost
0015P 2 1F 646N 297.163 2012 Deck_Prevent $122,131
0015P 2 1F 647N 296.819 2012 Deck_Prevent $123,934
0015P 2 1F 648N 297.168 2012 Deck_Prevent $190,484
0015P 2 1F 649N 301.135 2012 Deck_Prevent $97,048
0015P 2 1F 664 298.696 2012 Deck_Prevent $10,000
0015P 2 3C 828 297.768 2012 Deck_Prevent $176,104
0015P 2 3C 829S 298.388 2012 Deck_Prevent $522,659
0015P 2 3C 830 298.384 2012 Deck_Prevent $372,564
0015P 2 3C 834 298.768 2012 Deck_Prevent $71,054
0015P 2 3C 835 298.887 2012 Deck_Prevent $92,960
0015P 2 3C 859 304.911 2012 Deck_Prevent $284,872
0015P 2 3C 886 310.698 2012 Deck_Prevent $249,614
0015P 2 3F 56 @ 292.422 2012 Deck_Prevent $63,636
0015P 2 3F 610S 297.767 2012 Deck_Prevent $157,085
0015P 2 3F611S 298.701 2012 Deck_Prevent $183,506
0015P 2 3F613S 298.597 2012 Deck_Prevent $169,210
0015P 2 3F 614 301.433 2012 Deck_Prevent $129,389
0015P 2 3F615S 298.886 2012 Deck_Prevent $191,142
0015P 2 3F616S 300.176 2012 Deck_Prevent $187,413
0015P 2 3F617S 301.545 2012 Deck_Prevent $189,666
0015P 2 3F618S 303.047 2012 Deck_Prevent $397,422
0015P 2 3F619S 303.048 2012 Deck_Prevent $212,821
0015P 2 3F 630S 305.112 2012 Deck_Prevent $172,868
0015P 2 3F 632  305.111 2012 Deck_Prevent $66,434
0015P 2 3F 646S 297.162 2012 Deck_Prevent $121,904
0015P 2 3F 647S  296.729 2012 Deck_Prevent $123,934
0015P 2 3F 6485 297.069 2012 Deck_Prevent $205,321
0015P 2 3F649S 301.185 2012 Deck_Prevent $97,048
0015P 2 3F 653 | 304.901 2012 Deck_Prevent $44,734
0015P 2 3F 654 3049 2012 Deck_Prevent $103,860
0015P 2 3F 666 305.11| 2012 Deck_Prevent $49,519
0015P 2 3C832S  298.767 2012 Deck _Repair $345,800
0015P 2 3C 860S  304.902 2012 Deck_Repair $267,587
0015P 2 3C 862 304.903 2012 Deck _Repair $210,551
0015P 2 3F 616S  300.176| 2012 Deck_Repair $582,561
0015P 2 1C 390 310.305 2012 Struc_Replace_Struc | $2,042,557
0015P 2 1C 827 | 297.868 2012 Sub_Prevent $91,393
0015P 2 1C 829N  298.527 2012 Sub_Prevent $230,848
0015P 2 1C 833 | 298.697 2012 Sub_Prevent $304,096
0015P 2 1C 850 @ 304.662 2012 Sub_Prevent $259,068
0015P 2 1C 861 @ 304.963 2012 Sub_Prevent $218,085
0015P 2 1F 56 | 292,522 2012 Sub_Prevent $31,818
0015P 2 1F 610N 297.867| 2012 Sub_Prevent $100,679
0015P 2 1F 611N 298.587 2012 Sub_Prevent $90,776
0015P 2 1F 613N  298.698 2012 Sub_Prevent $84,605
0015P 2 1F 615N 298.977 2012 Sub_Prevent $111,178
0015P 2 1F 616N 300.564| 2012 Sub_Prevent $89,748
0015P 2 1F 617N 301.635 2012 Sub_Prevent $94,833
0015P 2 1F 618N  303.003| 2012 Sub_Prevent $160,909
0015P 2 1F 619N 303.669 2012 Sub_Prevent $106,127
0015P 2 1F 622 | 304.693| 2012 Sub_Prevent $77,103
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Long Range Preservation Plan (2009-2018)
Bridge (by year then region then route)

Road Region B_ID B MP B _Year B_Treatment B_Cost
0015P 2 1F 628 | 304.602| 2012 Sub_Prevent $119,789
0015P 2 1F 629 | 304.647| 2012 Sub_Prevent $133,492
0015P 2 1F 630N  305.172| 2012 Sub_Prevent $79,283
0015P 2 1F 631 | 305.173| 2012 Sub_Prevent $61,292
0015P 2 1F 646N 297.163| 2012 Sub_Prevent $61,065
0015P 2 1F 647N  296.819| 2012 Sub_Prevent $61,967
0015P 2 1F 648N  297.168| 2012 Sub_Prevent $95,242
0015P 2 1F 649N  301.135 2012 Sub_Prevent $48,524
0015P 2 1F 664 | 298.696| 2012 Sub_Prevent $10,000
0015P 2 3C 828 | 297.768| 2012 Sub_Prevent $88,052
0015P 2 3C 829S 298.388 2012 Sub_Prevent $261,329
0015P 2 3C 830 | 298.384| 2012 Sub_Prevent $186,282
0015P 2 3C 834 | 298.768| 2012 Sub_Prevent $35,527
0015P 2 3C 835 | 298.887| 2012 Sub_Prevent $46,480
0015P 2 3C 859 | 304.911| 2012 Sub_Prevent $142,436
0015P 2 3C 886 | 310.698| 2012 Sub_Prevent $124,807
0015P 2 3F 56 | 292.422| 2012 Sub_Prevent $31,818
0015P 2 3F 610S 297.767| 2012 Sub_Prevent $78,543
0015P 2 3F 611S  298.701| 2012 Sub_Prevent $91,753
0015P 2 3F 612 | 301.389 2012 Sub_Prevent $67,491
0015P 2 3F 613S  298.597| 2012 Sub_Prevent $84,605
0015P 2 3F 614 @ 301.433 2012 Sub_Prevent $64,695
0015P 2 3F 615S  298.886| 2012 Sub_Prevent $95,571
0015P 2 3F 616S  300.176| 2012 Sub_Prevent $93,706
0015P 2 3F617S  301.545 2012 Sub_Prevent $94,833
0015P 2 3F 618S  303.047| 2012 Sub_Prevent $198,711
0015P 2 3F 619S 303.048 2012 Sub_Prevent $106,411
0015P 2 3F 630S  305.112| 2012 Sub_Prevent $86,434
0015P 2 3F 632  305.111 2012 Sub_Prevent $33,217
0015P 2 3F 646S  297.162| 2012 Sub_Prevent $60,952
0015P 2 3F 647S  296.729 2012 Sub_Prevent $61,967
0015P 2 3F 648S  297.069| 2012 Sub_Prevent $102,660
0015P 2 3F 649S 301.185 2012 Sub_Prevent $48,524
0015P 2 3F 653 | 304.901 2012 Sub_Prevent $22,367
0015P 2 3F 654 3049 2012 Sub_Prevent $51,930
0015P 2 3F 666 305.11| 2012 Sub_Prevent $24,760
0015P 2 3F616S 300.176 2012 Sub_Repair $388,374
0015P 2 3C 834 | 298.768| 2012 Sup_Prevent $236,846
0015P 2 3C 835 | 298.887| 2012 Sup_Prevent $309,868
0071P 2 0D 410 3.886 2012 Deck_Prevent $20,193
0071P 2 0D 410 3.886 2012 Sub_Prevent $10,097
0080P 2 2F 51 | 127.008 2012 Deck _Replace $549,229
0080P 2 2F 47 125.07 2012 Struc_Replace_Struc | $3,403,969
0080P 2 4F 47 124.67, 2012 Struc_Replace_Struc | $3,450,207
0080P 2 OF 419 @ 116.585 2012 Sub_Prevent $130,007
0080P 2 2C 633 | 115.486| 2012 Sub_Prevent $112,520
0080P 2 2C 637 @ 115.746 2012 Sub_Prevent $177,015
0080P 2 3C 739 | 117.526| 2012 Sub_Prevent $108,883
0080P 2 4C 846 125.789 2012 Sub_Prevent $498,584
0154P 2 1C 628 22.435| 2012 Deck_Prevent $220,002
0154P 2 1C 737 21.656 2012 Deck Prevent $82,449
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Long Range Preservation Plan (2009-2018)
Bridge (by year then region then route)

Road | Region B_ID B_MP | B_Year B_Treatment B_Cost
0154P 2 3C 668 22.014, 2012 Deck_Prevent $131,600
0154P 2 3C 737 21.655 2012 Deck_Prevent $82,449
0154P 2 3C 738 21.765 2012 Deck_Prevent $75,356
0154P 2 1C 628 22.435 2012 Sub_Prevent $110,001
0154P 2 1C 668 22.015, 2012 Sub_Prevent $105,354
0154P 2 1C 737 21.656, 2012 Sub_Prevent $41,225
0154P 2 1C 738 21.766, 2012 Sub_Prevent $37,678
0154P 2 3C 625 22.434, 2012 Sub_Prevent $137,501
0154P 2 3C 668 22.014, 2012 Sub_Prevent $65,800
0154P 2 3C 737 21.655 2012 Sub_Prevent $41,225
0154P 2 3C 738 21.765 2012 Sub_Prevent $37,678
0186P 2 4F 36 0.649| 2012 Deck_Prevent $63,652
0186P 2 4F 415 0.639| 2012 Deck_Prevent $52,944
0186P 2 OF 52 11.65 2012 Deck_Replace $1,472,629
0186P 2 3C 423 12.07 2012 Struc_Replace_Struc | $2,845,980
0186P 2 2C 624 0.779 2012 Sub_Prevent $151,997
0186P 2 4F 36 0.649| 2012 Sub_Prevent $31,826
0186P 2 4F 415 0.639| 2012 Sub_Prevent $26,472
0215P 2 2F 76 26.897 2012 Sub_Prevent $17,734
0266P 2 OF 156 8.013 2012 Deck_Repair $496,015
0266P 2 OF 156 8.013| 2012 Sub_Repair $330,677
0266P 2 OF 156 8.013| 2012 Sup_Repair $826,692
0268P 2 0C 806 0.409 2012 Deck_Prevent $980,163
0268P 2 0C 806 0.409 2012 Sub_Prevent $490,081
0015P 3 1C 471 256.81, 2012 Deck_Prevent $44,926
0015P 3 1F 102 | 255.042 2012 Deck_Prevent $33,617
0015P 3 3F 90 | 257.101 2012 Deck_Prevent $46,262
0015P 3 3F 102 | 254.963 2012 Deck_Prevent $33,617
0015P 3 3F 103 | 255.392) 2012 Deck_Prevent $54,486
0015P 3 3C 471 | 256.731 2012 Deck_Replace $692,585
0015P 3 1C 471 256.81, 2012 Sub_Prevent $22,463
0015P 3 1F 102 | 255.042 2012 Sub_Prevent $16,809
0015P 3 1F 103 | 255.502) 2012 Sub_Prevent $27,243
0015P 3 1F 104 | 255.692 2012 Sub_Prevent $36,547
0015P 3 3F 90 | 257.101 2012 Sub_Prevent $23,131
0015P 3 3F 102 | 254.963 2012 Sub_Prevent $16,809
0015P 3 3F 103 | 255.392) 2012 Sub_Prevent $27,243
0015P 3 3F 104 | 255.582| 2012 Sub_Prevent $36,547
0035P 3 0D 561 58.842, 2012 Deck_Maj_Rehab $226,324
0035P 3 0D 561 58.842, 2012 Sub_Maj_Rehab $129,328
0035P 3 0D 561 58.842, 2012 Sup_Maj_Rehab $226,324
0045P 3 0C 745 32.883 2012 Deck_Prevent $291,058
0180P 3 0C 347 0.09, 2012 Struc_Replace_Struc | $2,571,782
0010P 4 OF 83 37.579 2012 Deck_Prevent $64,175
0015P 4 1D 680 23.73| 2012 Deck_Prevent $41,839
0015P 4 1F 260 76.797 2012 Deck_Prevent $46,206
0015P 4 1F 281 70.972, 2012 Deck_Prevent $66,515
0015P 4 3D 680 23.711, 2012 Deck_Prevent $41,839
0015P 4 3F 260 77.004, 2012 Deck_Prevent $46,206
0015P 4 1D 680 23.73| 2012 Sub_Prevent $20,920
0015P 4 1F 260 76.797 2012 Sub_Prevent $23,103
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Long Range Preservation Plan (2009-2018)
Bridge (by year then region then route)

Road Region B_ID B MP B _Year B_Treatment B_Cost
0015P 4 3D 680 23.711, 2012 Sub_Prevent $20,920
0015P 4 3F 260 77.004, 2012 Sub_Prevent $23,103
0015P 4 3F 281 70.973, 2012 Sub_Prevent $33,257
0070P 4 2F 173 | 147.589 2012 Deck_Prevent $98,187
0070P 4 2F 525 37.109 2012 Deck_Prevent $68,191
0070P 4 2F 525 37.109 2012 Sub_Prevent $34,096
0070P 4 4F 525 37.108 2012 Sub_Prevent $31,499
0015P 1 1C 665 | 352.683 2013 Deck_Prevent $64,253
0015P 1 1F 372 | 396.578 2013 Deck_Prevent $43,763
0015P 1 1F 373 398.996 2013 Deck_Prevent $47,130
0015P 1 1F 479 | 385.417 2013 Deck_Prevent $52,409
0015P 1 1F 517 382.19 2013 Deck_Prevent $80,533
0015P 1 1F 518 | 383.338 2013 Deck_Prevent $54,121
0015P 1 3C 665 | 352.633 2013 Deck_Prevent $64,253
0015P 1 3F 371 | 396.778 2013 Deck_Prevent $38,620
0015P 1 3F 372 | 396.787 2013 Deck_Prevent $41,239
0015P 1 3F 373 | 399.216 2013 Deck_Prevent $47,130
0015P 1 3F 479 | 385.606 2013 Deck_Prevent $51,758
0015P 1 3F 518 | 383.538 2013 Deck_Prevent $54,121
0015P 1 1C 665 | 352.683 2013 Sub_Prevent $32,126
0015P 1 1F 372 | 396.578 2013 Sub_Prevent $21,881
0015P 1 1F 373 | 398.996 2013 Sub_Prevent $23,565
0015P 1 1F 479 | 385.417 2013 Sub_Prevent $26,205
0015P 1 1F 517 382.19, 2013 Sub_Prevent $40,267
0015P 1 1F 518 | 383.338/ 2013 Sub_Prevent $27,060
0015P 1 3C 665 | 352.633 2013 Sub_Prevent $32,126
0015P 1 3F 169 | 353.822) 2013 Sub_Prevent $17,991
0015P 1 3F 371 | 396.778 2013 Sub_Prevent $19,310
0015P 1 3F 372 | 396.787 2013 Sub_Prevent $20,619
0015P 1 3F 373 | 399.216 2013 Sub_Prevent $23,565
0015P 1 3F 479 | 385.606 2013 Sub_Prevent $25,879
0015P 1 3F 518 | 383.538 2013 Sub_Prevent $27,060
0108P 1 OF 581 1.888 2013 Deck_Prevent $178,406
0108P 1 OF 171 0.919| 2013 Sub_Prevent $136,109
0108P 1 OF 581 1.888 2013 Sub_Prevent $89,203
0204P 1 0C 286 2.867| 2013 Struc_Replace_Struc | $2,011,076
0040P 2 0C 900 0.75 2013 Deck_Prevent $10,000
0040P 2 2C 754 3.957| 2013 Deck_Prevent $88,001
0040P 2 4C 754 3.947 2013 Deck_Prevent $88,001
0040P 2 4C 898 0.131 2013 Deck_Prevent $319,873
0040P 2 4C 899 0.133, 2013 Deck_Prevent $238,248
0040P 2 0C 900 0.75 2013 Sub_Prevent $10,000
0040P 2 2C 754 3.957 2013 Sub_Prevent $44,000
0040P 2 4C 754 3.947| 2013 Sub_Prevent $44,000
0040P 2 4C 898 0.131 2013 Sub_Prevent $159,936
0040P 2 4C 899 0.133 2013 Sub_Prevent $119,124
0068P 2 OF 33 59.111| 2013 Deck_Repair $479,307
0068P 2 OF 34 59.171 2013 Deck_Repair $388,714
0068P 2 0D 480 57.473| 2013 Sub_Prevent $52,142
0068P 2 OF 33 59.111, 2013 Sub_Repair $319,538
0068P 2 OF 34 59.171| 2013 Sub_Repair $259,142
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Long Range Preservation Plan (2009-2018)
Bridge (by year then region then route)

Road Region B_ID B MP B _Year B_Treatment B_Cost
0068P 2 OF 33 59.111| 2013 Sup_Repair $798,846
0068P 2 OF 34 59.171| 2013 Sup_Repair $647,856
0080P 2 2C 854 | 122.592| 2013 Deck_Prevent $115,087
0080P 2 2C 876 | 119.392| 2013 Deck_Prevent $244,720
0080P 2 2C 884 | 119.282| 2013 Deck_Prevent $610,289
0080P 2 2F 624 | 122.882) 2013 Deck_Prevent $129,168
0080P 2 2F 625 122.88 2013 Deck_Prevent $66,968
0080P 2 2F 626E 123.282| 2013 Deck_Prevent $103,812
0080P 2 2F 645 | 119.012) 2013 Deck_Prevent $41,202
0080P 2 2F 651E 122.752| 2013 Deck_Prevent $118,616
0080P 2 4F 626W | 123.28 2013 Deck_Prevent $191,511
0080P 2 4F 642 | 119.512] 2013 Deck_Prevent $233,018
0080P 2 4F 651W | 122.75 2013 Deck_Prevent $73,778
0080P 2 4C 855 122,59 2013 Deck _Repair $206,701
0080P 2 4C 856 | 122.594 2013 Deck_Repair $208,370
0080P 2 2F 43 | 123.741| 2013 Deck_Replace $761,134
0080P 2 0C 377 | 118.204| 2013 Sub_Prevent $158,512
0080P 2 OF 6 | 118.503 2013 Sub_Prevent $73,854
0080P 2 OF 7 | 118.673 2013 Sub_Prevent $48,612
0080P 2 2C 854 | 122.592| 2013 Sub_Prevent $57,543
0080P 2 2C 876 | 119.392| 2013 Sub_Prevent $122,360
0080P 2 2C 884 | 119.282| 2013 Sub_Prevent $305,145
0080P 2 2F 624 | 122.882 2013 Sub_Prevent $64,584
0080P 2 2F 625 122.88 2013 Sub_Prevent $33,484
0080P 2 2F 626E  123.282| 2013 Sub_Prevent $51,906
0080P 2 2F 645 | 119.012) 2013 Sub_Prevent $20,601
0080P 2 2F 651E 122.752| 2013 Sub_Prevent $59,308
0080P 2 4C 848 | 122.505 2013 Sub_Prevent $245,308
0080P 2 4F 626W | 123.28 2013 Sub_Prevent $95,756
0080P 2 4F 642 | 119.512] 2013 Sub_Prevent $116,509
0080P 2 4F 651W | 122.75 2013 Sub_Prevent $36,889
0089P 2 1D 672 | 381.442 2013 Struc_Replace_Struc | $2,003,579
0154P 2 OF 596 6.598 2013 Deck_Prevent $151,896
0154P 2 OF 596 6.598 2013 Sub_Prevent $75,948
0172P 2 OF 344 8.932 2013 Deck_Prevent $126,636
0172P 2 0C 669 9.112 2013 Sub_Prevent $107,600
0172P 2 OF 344 8.932 2013 Sub_Prevent $63,318
0215P 2 0C 757 6.314 2013 Deck_Prevent $574,364
0215P 2 OF 458 5.725 2013 Deck_Prevent $191,260
0215P 2 2C 761 6.514 2013 Deck _Repair $201,348
0215P 2 4C 736 7.733 2013 Deck_Repair $690,108
0215P 2 4C 760 6.513 2013 Deck_Repair $178,352
0215P 2 0C 757 6.314 2013 Sub_Prevent $287,182
0215P 2 OF 458 5.725 2013 Sub_Prevent $95,630
0215P 2 4C 736 7.733 2013 Sup_Repair $1,150,180
0006P 3 0D 833 | 179.944| 2013 Deck_Prevent $10,000
0006P 3 0D 833 | 179.944| 2013 Sub_Prevent $10,000
0040P 3 0D 560 96.876| 2013 Deck_Prevent $44,166
0040P 3 0D 560 96.876| 2013 Sub_Prevent $22,083
0087P 3 0C 259 19.563 2013 Deck _Maj_Rehab $77,073
0087P 3 0C 259 19.563 2013 Sub_Maj_Rehab $44,042
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Long Range Preservation Plan (2009-2018)
Bridge (by year then region then route)

Road Region B_ID B MP B _Year B_Treatment B_Cost
0087P 3 0C 259 19.563 2013 Sup_Maj_Rehab $77,073
0089P 3 3D 603 @ 329.417 2013 Struc_Replace_Struc $749,676
0089P 3 0D 22 | 330.126/ 2013 Sub_Prevent $17,006
0113P 3 OF 513 1.478 2013 Deck_Prevent $64,241
0113P 3 OF 513 1.478 2013 Sub_Prevent $32,121
0189P 3 OF 84 1.368 2013 Struc_Replace_Struc |$13,569,366
0006P 4 0C 672 | 230.874 2013 Deck_Prevent $224,933
0006P 4 OF 388 | 253.045 2013 Deck_Prevent $54,304
0006P 4 0C 672 | 230.874 2013 Sub_Prevent $112,466
0006P 4 OF 388 | 253.045 2013 Sub_Prevent $27,152
0006P 4 OF 389 | 253.852| 2013 Sub_Prevent $30,536
0006P 4 OF 465 | 252.608 2013 Sub_Prevent $30,911
0006P 4 OF 501 | 255.152| 2013 Sub_Prevent $34,975
0009P 4 OF 468 19.284) 2013 Deck_Prevent $30,602
0009P 4 OF 485 25.269 2013 Deck_Prevent $48,295
0009P 4 OF 468 19.284/ 2013 Sub_Prevent $15,301
0009P 4 OF 485 25.269 2013 Sub_Prevent $24,148
0014P 4 OF 553 6.914| 2013 Deck_Prevent $47,472
0014P 4 OF 553 6.914| 2013 Sub_Prevent $23,736
0015P 4 1D 753 51.178 2013 Deck_Prevent $43,746
0015P 4 3D 753 51.148 2013 Deck_Prevent $42,888
0015P 4 1D 753 51.178 2013 Sub_Prevent $21,873
0015P 4 3D 753 51.148 2013 Sub_Prevent $21,444
0019P 4 0C 229 2.647| 2013 Deck_Prevent $228,462
0019P 4 OF 417 3.726| 2013 Deck_Prevent $84,127
0019P 4 OF 418 3.737| 2013 Deck_Prevent $75,670
0019P 4 OF 420 4536 2013 Deck_Prevent $107,493
0019P 4 OF 417 3.726| 2013 Sub_Prevent $42,063
0019P 4 OF 418 3.737 2013 Sub_Prevent $37,835
0019P 4 OF 420 4536 2013 Sub_Prevent $53,746
0021P 4 0D 659 | 100.559| 2013 Deck_Prevent $26,484
0021P 4 0D 659 | 100.559 2013 Sub_Prevent $13,242
0029P 4 0D 742 2.357 2013 Deck_Maj_Rehab $51,382
0029P 4 0D 742 2.357| 2013 Sub_Maj_Rehab $29,361
0029P 4 0D 742 2.357 2013 Sup_Maj_Rehab $51,382
0055P 4 0C 682 0.569 2013 Deck_Prevent $343,656
0055P 4 OF 386 0.19, 2013 Deck_Prevent $92,839
0055P 4 0C 682 0.569 2013 Sub_Prevent $171,828
0055P 4 OF 386 0.19, 2013 Sub_Prevent $46,420
0070P 4 2F 186 | 214.238 2013 Deck_Prevent $79,342
0070P 4 2F 187 | 205.467 2013 Deck_Prevent $63,822
0070P 4 2F 222 73.88| 2013 Deck_Prevent $41,173
0070P 4 2F 270 | 208.553) 2013 Deck_Prevent $85,351
0070P 4 2F 271 | 206.175 2013 Deck_Prevent $49,853
0070P 4 2F 284 | 222.678 2013 Deck_Prevent $77,450
0070P 4 2F 326 226.95 2013 Deck_Prevent $64,097
0070P 4 4F 186 | 214.237| 2013 Deck_Prevent $79,342
0070P 4 4F 187 205.466 2013 Deck_Prevent $65,098
0070P 4 4F 222 73.869| 2013 Deck_Prevent $41,997
0070P 4 4F 270 208.552 2013 Deck_Prevent $85,351
0070P 4 4F 286 | 218.567| 2013 Deck_Prevent $74,223
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Long Range Preservation Plan (2009-2018)
Bridge (by year then region then route)

Road Region B_ID B MP B _Year B_Treatment B_Cost
0070P 4 4F 326  226.949 2013 Deck_Prevent $64,097
0070P 4 4F 331 | 230.104 2013 Deck_Prevent $58,644
0070P 4 2F 186 | 214.238 2013 Sub_Prevent $39,671
0070P 4 2F 187 | 205.467 2013 Sub_Prevent $31,911
0070P 4 2F 222 73.88) 2013 Sub_Prevent $20,587
0070P 4 2F 270 | 208.553| 2013 Sub_Prevent $42,676
0070P 4 2F 271 | 206.175 2013 Sub_Prevent $24,927
0070P 4 2F 284 | 222.678 2013 Sub_Prevent $38,725
0070P 4 2F 326 226.95 2013 Sub_Prevent $32,048
0070P 4 4F 186 214.237 2013 Sub_Prevent $39,671
0070P 4 4F 187 205.466 2013 Sub_Prevent $32,549
0070P 4 4F 222 73.869 2013 Sub_Prevent $20,998
0070P 4 4F 268 204.96, 2013 Sub_Prevent $30,216
0070P 4 4F 270 208.552 2013 Sub_Prevent $42,676
0070P 4 4F 286  218.567 2013 Sub_Prevent $37,112
0070P 4 4F 326  226.949 2013 Sub_Prevent $32,048
0070P 4 4F 331 230.104 2013 Sub_Prevent $29,322
0139P 4 0D 360 1.309 2013 Deck_Prevent $12,851
0139P 4 0D 360 1.309 2013 Sub_Prevent $10,000
0191P 4 OF 426 | 152.096/ 2013 Deck_Prevent $38,729
0191P 4 OF 426 | 152.096/ 2013 Sub_Prevent $19,365
0015P 1 OE1902 336.846 2014 Culv_Repair $179,264
0015P 1 0C 804 313.705 2014 Deck_Prevent $197,498
0015P 1 3F 66 @ 338.405 2014 Deck_Prevent $114,189
0015P 1 1C 334 365.613 2014 Deck_Repair $227,028
0015P 1 1D 719 335.847 2014 Deck_Repair $251,865
0015P 1 3F 85  342.311 2014 Struc_Replace_Struc | $1,608,360
0015P 1 0C 804 313.705 2014 Sub_Prevent $98,749
0015P 1 3F 66 « 338.405 2014 Sub_Prevent $57,094
0015P 1 1D 719 335.847 2014 Sub_Repair $167,910
0089P 1 OF 606 471505 2014 Deck_Prevent $56,961
0089P 1 OF 605 474232 2014 Deck_Repair $298,178
0089P 1 OF 678 475.041 2014 Deck_Repair $10,000
0089P 1 OF 606 471505 2014 Sub_Prevent $28,481
0091P 1 OF 166 3.906 2014 Deck_Prevent $32,271
0091P 1 OF 166 3.906 2014 Sub_Prevent $16,135
0108P 1 OF 582 2.058 2014 Deck_Prevent $196,803
0108P 1 OF 582 2.058 2014 Sub_Prevent $98,401
0227P 1 3C 521 0.299 2014 Deck_Replace $1,283,527
0015P 2 1F 609N 295.559 2014 Deck_Prevent $186,602
0015P 2 3F609S 295.46 2014 Deck_Prevent $188,758
0015P 2 1F 609N 295.559 2014 Sub_Prevent $93,301
0015P 2 3F609S 295.46 2014 Sub_Prevent $94,379
0036P 2 OF 416 56.543 2014 Deck_Prevent $170,919
0036P 2 0C 583 66.016 2014 Deck_Replace $1,686,550
0036P 2 OF 416 56.543 2014 Sub_Prevent $85,459
0071P 2 0D 758 0.17 2014 Deck_Prevent $10,000
0071P 2 0D 759 1.378 2014 Deck_Prevent $10,000
0071P 2 0D 758 0.17 2014 Sub_Prevent $10,000
0071P 2 0D 759 1.378 2014 Sub_Prevent $10,000
0080P 2 2F 190 163.469 2014 Deck Prevent $58,078
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Long Range Preservation Plan (2009-2018)
Bridge (by year then region then route)

Road Region B_ID B MP B _Year B_Treatment B_Cost
0080P 2 2F 214 76.397 2014 Deck_Prevent $55,832
0080P 2 4F 190 162.899 2014 Deck_Prevent $58,078
0080P 2 4F 214 76.396 2014 Deck_Prevent $59,249
0080P 2 2F 190 163.469 2014 Sub_Prevent $29,039
0080P 2 2F 214 76.397 2014 Sub_Prevent $27,916
0080P 2 4F 190 162.899 2014 Sub_Prevent $29,039
0080P 2 4F 214 76.396 2014 Sub_Prevent $29,625
0151P 2 OF 683 1.648 2014 Deck_Prevent $126,807
0151P 2 OF 683 1.648 2014 Sub_Prevent $63,404
0215P 2 1C 528 15567 2014 Deck_Repair $411,290
0215P 2 1C 587 14558 2014 Deck_Repair $272,198
0215P 2 1C 663 17.066 2014 Deck_Repair $175,648
0215P 2 2C 585 13.548 2014 Deck_Repair $436,760
0215P 2 3C 528 15.617 2014 Deck_Repair $279,789
0215P 2 3C 587 14.608 2014 Deck_Repair $272,198
0215P 2 4C 585 13.539 2014 Deck_Repair $428,196
0215P 2 1C 528 15567 2014 Sub_Repair $274,193
0215P 2 1C 587 14558 2014 Sub_Repair $181,465
0215P 2 2C 585 13.548 2014 Sub_Repair $291,173
0215P 2 3C 528 15.617 2014 Sub_Repair $186,526
0215P 2 3C 587 14.608 2014 Sub_Repair $181,465
0215P 2 4C 585 13539 2014 Sub_Repair $285,464
0215P 2 1C 528 15567 2014 Sup_Repair $685,483
0215P 2 1C 587 14558 2014 Sup_Repair $453,663
0215P 2 1C 663 17.066 2014 Sup_Repair $292,747
0215P 2 2C 585 13.548 2014 Sup_Repair $727,934
0215P 2 3C 528 15.617 2014 Sup_Repair $466,315
0215P 2 3C 587 14.608 2014 Sup_Repair $453,663
0215P 2 4C 585 13539 2014 Sup_Repair $713,660
0015P 3 1C 359 265.974 2014 Deck_Maj_Rehab $393,339
0015P 3 OF 675 264.814 2014 Deck_Prevent $188,077
0015P 3 OF 676 264.245 2014 Deck_Prevent $169,122
0015P 3 1C 346 277.065 2014 Deck_Repair $227,861
0015P 3 1C 352 273.128 2014 Deck_Repair $449,478
0015P 3 1C 353 272.688 2014 Deck_Repair $290,572
0015P 3 1C 360 265.694 2014 Deck_Repair $744,874
0015P 3 1C 363 265.669 2014 Deck_Repair $347,324
0015P 3 1C 714 222719 2014 Deck_Repair $198,349
0015P 3 1C 718 225.157 2014 Deck_Repair $164,865
0015P 3 1F 449 = 222.318 2014 Deck_Repair $262,763
0015P 3 2C 364 265.217 2014 Deck_Repair $306,514
0015P 3 3C 346 276.934 2014 Deck_Repair $227,861
0015P 3 3C 352 272.988 2014 Deck_Repair $449,478
0015P 3 3C 353 272.687 2014 Deck_Repair $290,572
0015P 3 3C 359 265.874 2014 Deck_Repair $162,028
0015P 3 3C 362 265.67 2014 Deck_Repair $194,660
0015P 3 3C 714 222.709 2014 Deck_Repair $198,349
0015P 3 3C 718 225.077 2014 Deck_Repair $164,865
0015P 3 3F 429 221.99 2014 Deck_Repair $134,503
0015P 3 3F 448 222317 2014 Deck_Repair $505,573
0015P 3 3C 363 265.668 2014 Struc_Replace_Struc | $2,563,738
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Long Range Preservation Plan (2009-2018)
Bridge (by year then region then route)

Road Region B_ID B MP B _Year B_Treatment B_Cost
0015P 3 OF 675 @ 264.814 2014 Sub_Prevent $94,039
0015P 3 OF 676 @ 264.245 2014 Sub_Prevent $84,561
0015P 3 1C 353  272.688 2014 Sub_Repair $193,715
0015P 3 2C 364 | 265.217| 2014 Sub_Repair $204,342
0015P 3 3C 353 | 272.687| 2014 Sub_Repair $193,715
0015P 3 1C 346 277.065 2014 Sup_Repair $379,768
0015P 3 1C 352 @ 273.128 2014 Sup_Repair $749,130
0015P 3 1C 353 272.688 2014 Sup_Repair $484,286
0015P 3 1C 360 @ 265.694 2014 Sup_Repair $1,241,457
0015P 3 1C 363 @ 265.669 2014 Sup_Repair $578,874
0015P 3 1C 714  222.719 2014 Sup_Repair $330,582
0015P 3 1C 718 @ 225.157 2014 Sup_Repair $274,776
0015P 3 2C 364 | 265.217| 2014 Sup_Repair $510,856
0015P 3 3C 346 | 276.934| 2014 Sup_Repair $379,768
0015P 3 3C 352 | 272.988| 2014 Sup_Repair $749,130
0015P 3 3C 353 | 272.687| 2014 Sup_Repair $484,286
0015P 3 3C 359 | 265.874| 2014 Sup_Repair $270,046
0015P 3 3C 362 265.67| 2014 Sup_Repair $324,434
0015P 3 3C 714 | 222.709| 2014 Sup_Repair $330,582
0015P 3 3C 718 | 225.077| 2014 Sup_Repair $274,776
0040P 3 0D 828 | 142.514| 2014 Deck_Prevent $30,533
0040P 3 OF 593 @ 153.675 2014 Deck_Prevent $55,844
0040P 3 0D 828 | 142.514| 2014 Sub_Prevent $15,266
0040P 3 OF 593  153.675 2014 Sub_Prevent $27,922
0052P 3 2C 728 4226, 2014 Deck_Repair $134,232
0052P 3 2C 728 4226 2014 Sub_Repair $89,488
0077P 3 OF 527 2.618 2014 Sub_Prevent $20,401
0006P 4 OF 256 = 299.949 2014 Deck_Prevent $90,059
0006P 4 0C 312 | 243.761 2014 Struc_Replace_Struc | $2,417,086
0006P 4 OF 256 = 299.949 2014 Sub_Prevent $45,029
0015P 4 3E1301 19.014 2014 Culv_Repair $182,849
0015P 4 1D 664 1.658| 2014 Deck_Prevent $37,911
0015P 4 1F 289 8.423 2014 Deck_Prevent $59,590
0015P 4 1F 291 4686 2014 Deck_Prevent $49,488
0015P 4 3F 291 4,715 2014 Deck_Prevent $49,488
0015P 4 3F 314 5.715 2014 Deck_Prevent $79,340
0015P 4 3F 315 1.738 2014 Deck_Prevent $71,459
0015P 4 1D 664 1.658| 2014 Sub_Prevent $18,955
0015P 4 1F 289 8.423 2014 Sub_Prevent $29,795
0015P 4 1F 291 4686 2014 Sub_Prevent $24,744
0015P 4 3F 291 4,715 2014 Sub_Prevent $24,744
0015P 4 3F 314 5.715 2014 Sub_Prevent $39,670
0015P 4 3F 315 1.738 2014 Sub_Prevent $35,729
0017P 4 OF 550 3.427 2014 Deck_Prevent $66,836
0017P 4 OF 589 0.649 2014 Deck_Prevent $77,280
0017P 4 OF 550 3.427 2014 Sub_Prevent $33,418
0017P 4 OF 589 0.649 2014 Sub_Prevent $38,640
0034P 4 OF 290 1.958| 2014 Deck_Prevent $232,740
0034P 4 OF 290 1.958 2014 Sub_Prevent $116,370
0050P 4 0C 731 | 158.356| 2014 Deck_Prevent $131,643
0050P 4 OF 554 | 158.352 2014 Deck_ Prevent $46,078

Page 24




Long Range Preservation Plan (2009-2018)
Bridge (by year then region then route)

Road Region B_ID B MP B _Year B_Treatment B_Cost
0050P 4 OP 14 | 158.355 2014 Deck_Prevent $101,486
0050P 4 0C 731 158.356 2014 Sub_Prevent $65,822
0050P 4 OF 554 = 158.352 2014 Sub_Prevent $23,039
0050P 4 OP 14 | 158.355 2014 Sub_Prevent $50,743
0070P 4 2F 234 63.154 2014 Deck_Prevent $39,574
0070P 4 2F 486 48.886 2014 Deck_Prevent $53,458
0070P 4 2F 532 40.233 2014 Deck_Prevent $64,258
0070P 4 2F 533 42,481 2014 Deck_Prevent $48,625
0070P 4 2F 537 39.786 2014 Deck_Prevent $62,205
0070P 4 4F 234 63.153 2014 Deck_Prevent $39,574
0070P 4 A4F 486 48.885 2014 Deck_Prevent $54,527
0070P 4 4F 532 40.232 2014 Deck_Prevent $65,543
0070P 4 4F 533 42.48 2014 Deck_Prevent $45,821
0070P 4 4F 535 38.718 2014 Deck_Prevent $44,957
0070P 4 4F 537 39.785 2014 Deck_Prevent $88,105
0070P 4 2F 234 63.154 2014 Sub_Prevent $19,787
0070P 4 2F 486 48.886 2014 Sub_Prevent $26,729
0070P 4 2F 490 49.285 2014 Sub_Prevent $84,336
0070P 4 2F 532 40.233 2014 Sub_Prevent $32,129
0070P 4 2F 533 42.481 2014 Sub_Prevent $24,313
0070P 4 2F 534 37.892 2014 Sub_Prevent $23,103
0070P 4 2F 535 38.717 2014 Sub_Prevent $21,606
0070P 4 2F 537 39.786 2014 Sub_Prevent $31,102
0070P 4 4F 234 63.153 2014 Sub_Prevent $19,787
0070P 4 AF 486 48.885 2014 Sub_Prevent $27,263
0070P 4 4F 490 49.284 2014 Sub_Prevent $84,978
0070P 4 4F 532 40.232 2014 Sub_Prevent $32,772
0070P 4 4F 533 42.48 2014 Sub_Prevent $22,910
0070P 4 4F 535 38.718 2014 Sub_Prevent $22,478
0070P 4 4F 537 39.785 2014 Sub_Prevent $44,052
0089P 4 OF 366 = 228.111 2014 Deck_Prevent $86,088
0089P 4 OF 366 = 228.111 2014 Sub_Prevent $43,044
0099P 4 0C 580 0.099 2014 Deck_Prevent $151,746
0099P 4 0C 580 0.099 2014 Sub_Prevent $75,873
0118P 4 OF 466 1.199 2014 Deck_Prevent $36,945
0118P 4 OF 466 1.199 2014 Sub_Prevent $18,472
0262P 4 0D 710 22.602 2014 Deck_Prevent $53,801
0026P 1 0C 453 0.409 2015 Deck_Prevent $299,044
0026P 1 0D 704 0.979 2015 Deck_Prevent $178,028
0026P 1 0C 453 0.409 2015 Sub_Prevent $149,522
0026P 1 0D 704 0.979 2015 Sub_Prevent $89,014
0030P 1 OF 572  103.475 2015 Deck_Prevent $67,034
0030P 1 OF 572 | 103.475 2015 Sub_Prevent $33,517
0061P 1 0D 548 6.474 2015 Deck_Prevent $18,388
0061P 1 0D 548 6.474 2015 Sub_Prevent $10,000
0084P 1 2F 279 6.424 2015 Deck_Prevent $64,695
0084P 1 4F 279 6.134 2015 Deck_Prevent $64,695
0084P 1 2F 279 6.424 2015 Sub_Prevent $32,347
0084P 1 4F 279 6.134 2015 Sub_Prevent $32,347
0101P 1 0D 368 0.989 2015 Deck_Replace $154,827
0109P 1 0C 483 0.149 2015 Deck Replace $2,287,708
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Long Range Preservation Plan (2009-2018)
Bridge (by year then region then route)

Road Region B_ID B MP B _Year B_Treatment B_Cost
0237P 1 0D 730 0.719 2015 Deck_Prevent $24,892
0237P 1 0D 730 0.719 2015 Sub_Prevent $12,446
0238P 1 0D 610 4,156 2015 Deck_Prevent $27,554
0238P 1 0D 610 4,156 2015 Sub_Prevent $13,777
0032P 2 OF 512 9.012 2015 Deck_Prevent $19,913
0032P 2 OF 512 9.012 2015 Sub_Prevent $10,000
0058P 2 4C 591 1.418 2015 Deck_Prevent $86,599
0058P 2 4C 591 1.418 2015 Sub_Prevent $43,300
0058P 2 4C 591 1.418 2015 Sup_Prevent $288,665
0071P 2 0E1227 13.429 2015 Culv_Prevent $91,425
0080P 2 2V1592 11.81 2015 Culv_Replace $896,319
0080P 2 2C 786 62.129 2015 Deck_Prevent $169,147
0080P 2 2F 361 0.029 2015 Deck_Prevent $47,627
0080P 2 4C 847 122.302 2015 Deck_Prevent $461,153
0080P 2 4F 165 69.503 2015 Deck_Prevent $42,837
0080P 2 4F 361 0.039 2015 Deck_Prevent $47,627
0080P 2 4F 623 | 122.442 2015 Deck_Prevent $140,405
0080P 2 4C 852 122.3 2015 Deck Repair $1,227,406
0080P 2 2C 786 62.129 2015 Sub_Prevent $84,573
0080P 2 2F 361 0.029 2015 Sub_Prevent $23,814
0080P 2 4C 847 122.302 2015 Sub_Prevent $230,577
0080P 2 4F 165 69.503 2015 Sub_Prevent $21,418
0080P 2 4F 361 0.039 2015 Sub_Prevent $23,814
0080P 2 4F 623 | 122.442 2015 Sub_Prevent $70,203
0171P 2 OF 54 15.577 2015 Deck_Repair $343,272
0171P 2 OF 54 15.577 2015 Sub_Repair $228,848
0171P 2 OF 54 15.577 2015 Sup_Repair $572,120
0201P 2 2C 844 17.376 2015 Deck_Prevent $1,807,253
0201P 2 2C 845 17.356 2015 Deck_Prevent $1,498,935
0201P 2 4C 841 17.266 2015 Deck_Prevent $823,679
0201P 2 2C 844 17.376 2015 Sub_Prevent $903,626
0201P 2 2C 845 17.356 2015 Sub_Prevent $749,468
0201P 2 4C 841 17.266 2015 Sub_Prevent $411,840
0015P 3 1C 342  281.241 2015 Deck Maj_Rehab $553,154
0015P 3 3C 345 | 277.724| 2015 Deck_Maj_Rehab $518,022
0015P 3 1C 345  277.824 2015 Deck_Prevent $87,063
0015P 3 1C 341 281591 2015 Deck_Repair $529,783
0015P 3 1C 343  279.912 2015 Deck _Repair $912,010
0015P 3 1C 783 | 279.613 2015 Deck_Repair $358,109
0015P 3 3C 340 | 282.081 2015 Deck _Repair $259,358
0015P 3 3C 341 | 281.421| 2015 Deck_Repair $529,783
0015P 3 3C 342 | 281.101 2015 Deck _Repair $227,861
0015P 3 3C 783 | 279.533| 2015 Deck_Repair $344,203
0015P 3 3C 343 | 279.843 2015 Struc_Replace_Struc | $5,133,117
0015P 3 1C 342 281.241 2015 Sub_Maj_Rehab $316,088
0015P 3 1C 345  277.824 2015 Sub_Prevent $43,531
0015P 3 1C 341 281591 2015 Sub_Repair $353,189
0015P 3 1C 343 | 279.912 2015 Sub_Repair $608,006
0015P 3 3C 340 | 282.081| 2015 Sub_Repair $172,905
0015P 3 1C 345  277.824 2015 Sup_Prevent $290,209
0015P 3 1C 341 281591 2015 Sup_Repair $882,971
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Long Range Preservation Plan (2009-2018)
Bridge (by year then region then route)

Road Region B_ID B MP B _Year B_Treatment B_Cost
0015P 3 1C 343  279.912 2015 Sup_Repair $1,520,016
0015P 3 3C 340 | 282.081 2015 Sup_Repair $432,263
0015P 3 3C 341 | 281.421 2015 Sup_Repair $882,971
0015P 3 3C 342 | 281.101 2015 Sup_Repair $379,768
0040P 3 OF 265 85.68 2015 Deck_Prevent $88,220
0040P 3 0C 560 81.351 2015 Deck Repair $1,978,897
0040P 3 OF 265 85.68 2015 Sub_Prevent $44,110
0075P 3 OF 110 0.129 2015 Deck_Prevent $82,781
0075P 3 0C 454 1.528 2015 Struc_Replace_Struc | $1,479,987
0075P 3 OF 110 0.129 2015 Sub_Prevent $41,391
0147P 3 OF 565 12.709 2015 Deck_Prevent $50,709
0147P 3 OF 565 12.709 2015 Sub_Prevent $25,355
0006P 4 OF 341 94.152 2015 Deck_Prevent $64,718
0006P 4 OF 341 94.152 2015 Sub_Prevent $32,359
0012P 4 OF 686 0.109 2015 Deck_Prevent $10,000
0012P 4 OF 686 0.109 2015 Sub_Prevent $10,000
0015P 4 1D 628 31.874 2015 Deck_Prevent $18,501
0015P 4 1D 630 27.487 2015 Deck_Prevent $60,725
0015P 4 1D 628 31.874 2015 Sub_Prevent $10,000
0015P 4 1D 630 27.487 2015 Sub_Prevent $30,362
0057P 4 OF 409 0/ 2015 Deck_Prevent $76,337
0057P 4 OF 413 6.144 2015 Deck_Prevent $52,190
0057P 4 OF 409 0/ 2015 Sub_Prevent $38,169
0070P 4 2C 630 | 162.835 2015 Deck_Prevent $262,952
0070P 4 2C 683 9.636 2015 Deck_Prevent $463,562
0070P 4 2C 684 11.325 2015 Deck_Prevent $546,920
0070P 4 2F 98 107.458 2015 Deck_Prevent $40,290
0070P 4 2F 174 | 157.195 2015 Deck_Prevent $86,831
0070P 4 2F 272 90.956 2015 Deck_Prevent $57,746
0070P 4 2F 349 | 163.586 2015 Deck_Prevent $38,057
0070P 4 2F 401 85.197| 2015 Deck_Prevent $40,635
0070P 4 2F 444 23.174 2015 Deck_Prevent $48,625
0070P 4 2F 447 | 161.748 2015 Deck_Prevent $47,558
0070P 4 2F 451 | 161.032 2015 Deck_Prevent $96,145
0070P 4 2F 452 | 160.306, 2015 Deck_Prevent $50,743
0070P 4 2F 493 18.394 2015 Deck_Prevent $59,971
0070P 4 2F 494 19.276 2015 Deck_Prevent $66,686
0070P 4 2F 495 20.43 2015 Deck_Prevent $53,719
0070P 4 2F 496 21.845 2015 Deck_Prevent $61,013
0070P 4 2F 498 18.057 2015 Deck_Prevent $41,910
0070P 4 4C 630 | 162.834, 2015 Deck_Prevent $262,952
0070P 4 4C 684 11.324 2015 Deck_Prevent $562,202
0070P 4 4F 174 | 157.194) 2015 Deck_Prevent $83,459
0070P 4 4F 272 90.954 2015 Deck_Prevent $57,077
0070P 4 4F 401 85.196/ 2015 Deck_Prevent $41,447
0070P 4 4F 402 7.824 2015 Deck_Prevent $51,404
0070P 4 AF 444 23.173| 2015 Deck_Prevent $77,525
0070P 4 4F 445 25.745 2015 Deck_Prevent $43,300
0070P 4 AF 447 | 161.747 2015 Deck_Prevent $47,218
0070P 4 4F 451 | 161.031 2015 Deck_Prevent $95,255
0070P 4 4F 452 | 160.305 2015 Deck_ Prevent $50,743
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Long Range Preservation Plan (2009-2018)
Bridge (by year then region then route)

Road | Region B_ID B_MP | B_Year B_Treatment B_Cost
0070P 4 4F 460 100.004 2015 Deck_Prevent $66,107
0070P 4 4F 493 18.393 2015 Deck_Prevent $59,971
0070P 4 4F 495 20.429 2015 Deck_Prevent $53,719
0070P 4 4F 498 18.056 2015 Deck_Prevent $41,910
0070P 4 2C 630 162.835 2015 Sub_Prevent $131,476
0070P 4 2C 683 9.636 2015 Sub_Prevent $231,781
0070P 4 2C 684 11.325 2015 Sub_Prevent $273,460
0070P 4 2F 98 | 107.458 2015 Sub_Prevent $20,145
0070P 4 2F 174  157.195 2015 Sub_Prevent $43,416
0070P 4 2F 272 90.956 2015 Sub_Prevent $28,873
0070P 4 2F 349 163.586 2015 Sub_Prevent $19,029
0070P 4 2F 401 85.197 2015 Sub_Prevent $20,317
0070P 4 2F 444 23.174 2015 Sub_Prevent $24,313
0070P 4 2F 447 | 161.748 2015 Sub_Prevent $23,779
0070P 4 2F 451  161.032 2015 Sub_Prevent $48,073
0070P 4 2F 452 | 160.306 2015 Sub_Prevent $25,372
0070P 4 2F 493 18.394 2015 Sub_Prevent $29,986
0070P 4 2F 494 19.276 2015 Sub_Prevent $33,343
0070P 4 2F 495 20.43 2015 Sub_Prevent $26,860
0070P 4 2F 496 21.845 2015 Sub_Prevent $30,507
0070P 4 2F 498 18.057 2015 Sub_Prevent $20,955
0070P 4 4C 630 @ 162.834 2015 Sub_Prevent $131,476
0070P 4 4C 684 11.324 2015 Sub_Prevent $281,101
0070P 4 4F 174  157.194 2015 Sub_Prevent $41,730
0070P 4 4F 272 90.954 2015 Sub_Prevent $28,538
0070P 4 4F 401 85.196 2015 Sub_Prevent $20,724
0070P 4 4F 402 7.824 2015 Sub_Prevent $25,702
0070P 4 4F 444 23.173 2015 Sub_Prevent $38,763
0070P 4 4F 445 25.745 2015 Sub_Prevent $21,650
0070P 4 4F 447  161.747 2015 Sub_Prevent $23,609
0070P 4 4F 451  161.031 2015 Sub_Prevent $47,627
0070P 4 4F 452  160.305 2015 Sub_Prevent $25,372
0070P 4 4F 460 | 100.004| 2015 Sub_Prevent $33,054
0070P 4 4F 493 18.393 2015 Sub_Prevent $29,986
0070P 4 4F 495 20.429 2015 Sub_Prevent $26,860
0070P 4 4F 498 18.056 2015 Sub_Prevent $20,955
0191P 4 0C 292 95.392| 2015 Sub_Maj_Rehab $155,138
0271P 4 0C 539 5.485 2015 Deck_Prevent $112,541
0271P 4 0C 539 5.485 2015 Sub_Prevent $56,270
0013P 1 OF 478 21.921 2016 Deck_Prevent $101,085
0013P 1 OF 478 21.921, 2016 Sub_Prevent $50,543
0015P 1 1F 195 | 328.663| 2016 Deck_Repair $324,748
0015P 1 3F 195 | 328.573 2016 Deck_Repair $324,748
0015P 1 1F 195 | 328.663 2016 Sub_Repair $216,499
0015P 1 3F 195 | 328.573 2016 Sub_Repair $216,499
0015P 1 1F 195 | 328.663 2016 Sup_Repair $541,247
0015P 1 3F 195 | 328.573 2016 Sup_Repair $541,247
0060P 1 0D 499 1.438 2016 Deck_Prevent $10,000
0060P 1 0D 499 1.438 2016 Sub_Prevent $10,000
0084P 1 4F 114 | 109.623 2016 Deck_Prevent $91,638
0084P 1 2D 661 | 106.175 2016 Deck Replace $640,910
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Long Range Preservation Plan (2009-2018)
Bridge (by year then region then route)

Road | Region B_ID B_MP | B_Year B_Treatment B_Cost
0084P 1 4F 114  109.623 2016 Sub_Prevent $45,819
0084P 1 4D 645 | 106.935 2016 Sup_Maj_Rehab $83,744
0089P 1 OF 679 | 481.077 2016 Deck_Maj_Rehab $10,000
0089P 1 0D 674 @ 461.033 2016 Deck_Prevent $47,118
0089P 1 0D 675 | 461.713 2016 Deck_Prevent $38,497
0089P 1 0D 707 @ 469.886 2016 Deck_Prevent $77,113
0089P 1 OF 680 | 484.035 2016 Deck_Repair $10,000
0089P 1 0D 674 | 461.033 2016 Sub_Prevent $23,559
0089P 1 0D 675 | 461.713 2016 Sub_Prevent $19,249
0089P 1 0D 707 | 469.886 2016 Sub_Prevent $38,556
0089P 1 OF 680 | 484.035 2016 Sup_Repair $10,000
0102P 1 0D 820 8.113 2016 Struc_Replace_Struc $145,490
0106P 1 0D 734 9.302| 2016 Struc_Replace_Struc $203,185
0107P 1 OF 330 4.106 2016 Sup_Maj_Rehab $3,455,160
0165P 1 OF 568 8.602| 2016 Deck_Prevent $66,287
0165P 1 OF 568 8.602| 2016 Sub_Prevent $33,143
0167P 1 0D 260 1.209 2016 Deck_Prevent $14,879
0167P 1 0D 260 1.209 2016 Sub_Prevent $10,000
0068P 2 OE1021 @ 46.571 2016 Culv_Repair $182,849
0154P 2 0C 819 0.085 2016 Deck_Prevent $262,461
0154P 2 0C 819 0.085 2016 Sub_Prevent $131,231
0186P 2 0C 422 11.87 2016 Sub_Maj_Rehab $967,159
0190P 2 0D 258 4.876 2016 Deck_Prevent $13,284
0190P 2 OF 476 4.186 2016 Deck_Prevent $77,685
0190P 2 OF 476 4.186 2016 Sub_Prevent $38,842
0201P 2 2C 480 15.706/ 2016 Deck_Prevent $103,565
0201P 2 4C 480 15.717, 2016 Deck_Prevent $62,234
0201P 2 2C 480 15.706/ 2016 Sub_Prevent $51,783
0201P 2 4C 480 15.717, 2016 Sub_Prevent $31,117
0202P 2 OF 547 1.708 2016 Sub_Prevent $60,591
0209P 2 0D 807 14.338 2016 Struc_Replace_Struc $365,883
0215P 2 1F 163 2.655| 2016 Deck_Prevent $94,000
0215P 2 3F 163 2.607 2016 Deck_Prevent $129,309
0215P 2 4C 727 9.222| 2016 Deck_Repair $874,163
0215P 2 1F 163 2.655 2016 Sub_Prevent $47,000
0215P 2 3F 163 2.607| 2016 Sub_Prevent $64,654
0215P 2 A4C 727 9.222 2016 Sub_Repair $582,775
0215P 2 4C 727 9.222| 2016 Sup_Repair $1,456,938
0006P 3 OF 263 | 187.133) 2016 Deck_Prevent $71,219
0006P 3 OF 263 | 187.133) 2016 Sub_Prevent $35,609
0015P 3 1F 312 | 283.909| 2016 Deck_Repair $391,764
0015P 3 3F 312 | 283.809 2016 Deck_Repair $391,764
0015P 3 1F 312 | 283.909| 2016 Sub_Repair $261,176
0015P 3 3F 312 | 283.809 2016 Sub_Repair $261,176
0191P 3 0D 739 | 354.615| 2016 Deck_Prevent $27,633
0191P 3 0D 739 | 354.615 2016 Sub_Prevent $13,817
0198P 3 OE 427 1.533| 2016 Culv_Repair $182,849
0265P 3 OF 673 0.439| 2016 Deck_Prevent $586,364
0265P 3 OF 673 0.439 2016 Sub_Prevent $293,182
0015P 4 3F 180 109.8) 2016 Deck_Prevent $31,895
0015P 4 3F 180 109.8/ 2016 Sub_Prevent $15,947
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Long Range Preservation Plan (2009-2018)
Bridge (by year then region then route)

Road | Region B_ID B_MP | B_Year B_Treatment B_Cost
0024P 4 0D 235 81.064, 2016 Deck_Prevent $25,934
0070P 4 2F 351 @ 166.859 2016 Deck_Prevent $40,728
0070P 4 2F 357 | 174.806) 2016 Deck_Prevent $55,163
0070P 4 4F 351 166.858 2016 Deck_Prevent $41,543
0070P 4 4F 357 174.805 2016 Deck_Prevent $55,163
0070P 4 2F 351 | 166.859 2016 Sub_Prevent $20,364
0070P 4 2F 357 | 174.806 2016 Sub_Prevent $27,582
0070P 4 4F 351 166.858 2016 Sub_Prevent $20,771
0070P 4 4F 357 174.805 2016 Sub_Prevent $27,582
0130P 4 3C 502 0.149| 2016 Deck_Repair $180,828
0130P 4 3C 502 0.149 2016 Sub_Repair $120,552
0130P 4 3C 502 0.149| 2016 Sup_Repair $301,381
0160P 4 0D 285 1.309 2016 Deck_Prevent $14,171
0160P 4 0D 285 1.309 2016 Sub_Prevent $10,000
0015P 1 1D 611 | 315.264 2017 Struc_Replace_Struc | $2,934,889
0053P 1 0C 655 0.999 2017 Struc_Replace_Struc |$30,252,727
0102P 1 0D 446 17.455 2017 Deck_Prevent $15,352
0015P 2 0C 493 | 311.866 2017 Deck_Prevent $908,808
0015P 2 1C 390 | 310.305 2017 Deck_Prevent $112,664
0015P 2 1F 207 288.144 2017 Struc_Replace_Struc | $2,244,422
0015P 2 0C 493 | 311.866 2017 Sub_Prevent $454,404
0015P 2 1C 390 | 310.305 2017 Sub_Prevent $56,332
0080P 2 0C 420 | 123.441 2017 Deck_Maj_Rehab $1,775,956
0080P 2 2F 44 | 124.041 2017 Deck_Prevent $75,162
0080P 2 2F 71 | 124191 2017 Deck_Prevent $110,944
0080P 2 2F 88 | 158.353 2017 Deck_Prevent $122,712
0080P 2 2F 183 | 145.473 2017 Deck_Prevent $37,797
0080P 2 4D 678 155.276 2017 Deck_Prevent $53,967
0080P 2 4F 43 | 123.351 2017 Deck_Prevent $77,571
0080P 2 4F 44 | 123.651 2017 Deck_Prevent $75,162
0080P 2 4F 71 | 123.811 2017 Deck_Prevent $98,535
0080P 2 4F 73 | 159.692 2017 Deck_Prevent $41,429
0080P 2 4F 88 | 157.753 2017 Deck_Prevent $122,712
0080P 2 0C 232 | 178.451 2017 Deck_Repair $442,543
0080P 2 4F 81 | 167.655 2017 Deck_Replace $477,098
0080P 2 2D 743 | 167.596 2017 Struc_Replace_Struc | $2,016,193
0080P 2 2F 44 | 124.041 2017 Sub_Prevent $37,581
0080P 2 2F 71 | 124191 2017 Sub_Prevent $55,472
0080P 2 2F 88 | 158.353 2017 Sub_Prevent $61,356
0080P 2 2F 183 | 145.473 2017 Sub_Prevent $18,899
0080P 2 4D 678 | 155.276 2017 Sub_Prevent $26,984
0080P 2 4F 43 | 123.351 2017 Sub_Prevent $38,786
0080P 2 4F 44 | 123.651 2017 Sub_Prevent $37,581
0080P 2 4F 71 | 123.811 2017 Sub_Prevent $49,267
0080P 2 4F 88 | 157.753 2017 Sub_Prevent $61,356
0080P 2 0C 232 | 178.451 2017 Sub_Repair $295,029
0080P 2 2F 20 | 155.335| 2017 Sup_Maj_Rehab $409,946
0080P 2 4F 20 | 154.816, 2017 Sup_Maj_Rehab $409,946
0151P 2 OF 663 2.157| 2017 Deck_Prevent $382,973
0151P 2 OF 663 2.157| 2017 Sub_Prevent $191,486
0201P 2 2C 371 4196, 2017 Deck_ Prevent $103,638
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Long Range Preservation Plan (2009-2018)

Bridge (by year then region then route)

Road Region B_ID B MP B _Year B_Treatment B_Cost
0201P 2 2F 621E  16.846 2017 Deck_Prevent $207,146
0201P 2 4C 371 4216 2017 Deck_Prevent $103,638
0201P 2 4F 621W  16.836 2017 Deck_Prevent $215,205
0201P 2 2C 838 16.875 2017 Deck_Repair $1,174,708
0201P 2 2C 839 16.996 2017 Deck_Repair $342,432
0201P 2 2F 621E  16.846 2017 Sub_Prevent $103,573
0201P 2 4F 621W  16.836 2017 Sub_Prevent $107,602
0201P 2 2C 371 4.196 2017 Sup_Prevent $345,461
0201P 2 4C 371 4.216 2017 Sup_Prevent $345,461
0269P 2 2C 871 0.199 2017 Deck_Repair $2,043,551
0269P 2 4C 873 0.049 2017 Deck_Repair $1,584,771
0015P 3 1C 610 @ 231.072, 2017 Deck_Repair $112,166
0015P 3 1C 610 | 231.072) 2017 Sub_Repair $74,777
0040P 3 0D 595 65.205 2017 Deck_Maj_Rehab $203,561
0040P 3 0C 321 | 121.651 2017 Deck_Repair $152,888
0040P 3 2C 746 12.4| 2017 Deck_Repair $533,668
0040P 3 0C 321 | 121.651 2017 Sub_Repair $101,926
0040P 3 0D 595 65.205 2017 Sup_Maj_Rehab $203,561
0265P 3 OF 674 0.309| 2017 Deck_Prevent $369,814
0265P 3 OF 674 0.309| 2017 Sub_Prevent $184,907
0006P 4 0C 237 85.278 2017 Deck_Prevent $18,675
0006P 4 0C 241 85.485 2017 Deck_Prevent $30,838
0006P 4 OF 297 88.108 2017 Deck_Prevent $123,313
0006P 4 OF 297 88.108 2017 Sub_Prevent $61,657
0009P 4 OF 672 0.617| 2017 Deck_Prevent $152,225
0009P 4 OF 672 0.617| 2017 Sub_Prevent $76,112
0070P 4 2F 193 1.344, 2017 Deck_Prevent $52,793
0070P 4 2F 362 | 182.322| 2017 Deck_Prevent $131,459
0070P 4 4F 173  147.588 2017 Deck_Prevent $102,502
0070P 4 4F 193 1.343 2017 Deck_Prevent $52,793
0070P 4 4F 349 146.819 2017 Deck_Prevent $39,595
0070P 4 4F 362 182.321 2017 Deck_Prevent $95,181
0070P 4 2F 193 1.344, 2017 Sub_Prevent $26,397
0070P 4 2F 362 | 182.322) 2017 Sub_Prevent $65,729
0070P 4 4F 173  147.588 2017 Sub_Prevent $51,251
0070P 4 4F 193 1.343 2017 Sub_Prevent $26,397
0070P 4 4F 349 146.819 2017 Sub_Prevent $19,797
0070P 4 4F 362 182.321 2017 Sub_Prevent $47,590
0095P 4 0C 491 53.676, 2017 Sub_Prevent $42,246
0119P 4 OF 467 2.088| 2017 Deck_Prevent $33,183
0119P 4 OF 467 2.088| 2017 Sub_Prevent $16,592
0130P 4 0C 821 5.946| 2017 Deck_Repair $10,000
0132P 4 0D 573 2.747| 2017 Deck_Prevent $34,501
0132P 4 0D 573 2.747) 2017 Sub_Prevent $17,250
0163P 4 OF 536 41.404| 2017 Deck_Prevent $135,688
0163P 4 0C 479 38.359 2017 Deck_Repair $197,690
0163P 4 0C 274 21.012, 2017 Deck_Replace $817,231
0163P 4 OF 536 41.404| 2017 Sub_Prevent $67,844
0163P 4 0C 479 38.359, 2017 Sup_Repair $329,483
0015P 1 OE1456 @ 344.26 2018 Culv_Repair $194,041
0015P 1 1D 615 | 316.892) 2018 Deck Prevent $149,555
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Long Range Preservation Plan (2009-2018)
Bridge (by year then region then route)

Road Region B_ID B MP B _Year B_Treatment B_Cost
0015P 1 1D 620 @ 316.233 2018 Deck_Prevent $127,058
0015P 1 3C 569 343.83 2018 Deck Repair $172,313
0015P 1 3D 620 @ 316.123 2018 Deck_Repair $317,644
0015P 1 3F 77 344.655 2018 Deck Repair $142,236
0015P 1 1D 615 @ 316.892 2018 Sub_Prevent $74,777
0015P 1 1D 620 @ 316.233 2018 Sub_Prevent $63,529
0015P 1 3C 569 343.83 2018 Sub_Repair $114,875
0015P 1 3D 620 @ 316.123 2018 Sub_Repair $211,763
0015P 1 3F 77 344.655 2018 Sub_Repair $94,824
0015P 1 3D 620 316.123 2018 Sup_Repair $529,407
0015P 1 3F 77 344.655 2018 Sup_Repair $237,060
0023P 1 0C 687 16.646 2018 Deck_Prevent $98,535
0023P 1 0C 687 16.646 2018 Sub_Prevent $49,267
0079P 1 2C 478 1.738 2018 Deck_Prevent $123,107
0079P 1 4C 478 1.739 2018 Deck_Prevent $123,107
0079P 1 2C 314 2.257 2018 Struc_Replace_Struc | $3,476,558
0079P 1 2C 478 1.738 2018 Sub_Prevent $61,553
0079P 1 4C 478 1.739 2018 Sub_Prevent $61,553
0081P 1 OF 509 1.055 2018 Deck_Prevent $37,094
0081P 1 OF 509 1.055 2018 Sub_Prevent $18,547
0084P 1 4C 476 91.647 2018 Deck_Maj_Rehab $1,325,345
0084P 1 2F 93 90.008 2018 Deck _Repair $209,610
0084P 1 4F 93 88.52 2018 Deck_Repair $201,324
0084P 1 2C 477 91.478 2018 Sup_Maj_Rehab $943,738
0084P 1 4C 476 91.647 2018 Sup_Maj_Rehab $1,325,345
0089P 1 3C 336  384.031 2018 Deck_Prevent $138,101
0089P 1 3C 336 384.031 2018 Sub_Prevent $69,050
0102P 1 OF 545 16.526 2018 Deck_Prevent $54,993
0102P 1 OF 545 16.526/ 2018 Sub_Prevent $27,496
0225P 1 0C 595 0.519 2018 Deck_Prevent $204,932
0225P 1 0C 595 0.519 2018 Sub_Prevent $102,466
0240P 1 OF 24 0.129 2018 Sup_Maj_Rehab $650,754
0015P 2 1C 827 H 297.868 2018 Deck_Repair $535,409
0015P 2 1C 829N  298.527 2018 Deck _Repair $1,435,151
0015P 2 1C 832N | 298.766, 2018 Deck_Repair $403,764
0015P 2 1C 833 | 298.697 2018 Deck_Repair $1,781,485
0015P 2 1C 836N | 299.446 2018 Deck_Repair $310,855
0015P 2 1C 850 @ 304.662 2018 Deck _Repair $1,610,590
0015P 2 1C 860N  304.962 2018 Deck_Repair $437,987
0015P 2 1C 868N 306.97 2018 Deck _Repair $1,902,989
0015P 2 1F 611N 298.587| 2018 Deck_Repair $564,346
0015P 2 1F 616N 300.564 2018 Deck_Repair $557,955
0015P 2 1F 618N 303.003 2018 Deck_Repair $961,504
0015P 2 1F 622 304.693 2018 Deck Repair $479,342
0015P 2 1F 629 | 304.647| 2018 Deck_Repair $782,035
0015P 2 1F 664 298.696 2018 Deck _Repair $10,000
0015P 2 3C 828 | 297.768| 2018 Deck_Repair $515,836
0015P 2 3C 829S 298.388 2018 Deck _Repair $1,624,651
0015P 2 3C 830 298.384 2018 Deck_Repair $1,113,121
0015P 2 3C 836S  299.356 2018 Deck_Repair $310,855
0015P 2 3C 842 | 307.811| 2018 Deck Repair $2,035,169
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Long Range Preservation Plan (2009-2018)
Bridge (by year then region then route)

Road Region B_ID B MP B _Year B_Treatment B_Cost
0015P 2 3C 859 | 304.911 2018 Deck_Repair $834,431
0015P 2 3C 878 307.75 2018 Deck_Repair $486,532
0015P 2 3C 880S | 308.309 2018 Deck_Repair $1,469,664
0015P 2 3F 610S  297.767| 2018 Deck_Repair $478,716
0015P 2 3F611S 298.701 2018 Deck_Repair $570,417
0015P 2 3F 612 | 301.389 2018 Deck_Repair $411,357
0015P 2 3F 618S 303.047 2018 Deck_Repair $1,211,138
0015P 2 3F 635 305.67 2018 Deck_Repair $281,653
0015P 2 3F 665 305.73) 2018 Deck_Repair $241,551
0015P 2 2C 554 | 301.805 2018 Struc_Replace_Struc | $1,669,067
0015P 2 1C 868N | 306.97 2018 Sub_Repair $1,268,660
0015P 2 1F 616N 300.564 2018 Sub_Repair $371,970
0015P 2 1F 618N 303.003 2018 Sub_Repair $641,003
0015P 2 1F 664 | 298.696 2018 Sub_Repair $10,000
0015P 2 3C 859 | 304.911 2018 Sub_Repair $556,288
0015P 2 3F 618S 303.047 2018 Sub_Repair $807,426
0015P 2 1F 622 | 304.693 2018 Sup_Repair $798,904
0015P 2 1F 664 | 298.696 2018 Sup_Repair $10,000
0071P 2 0C 726 10.82) 2018 Deck_Replace $5,025,836
0080P 2 2C 631 | 115506 2018 Deck_Maj_Rehab $1,092,951
0080P 2 4C 573 | 133.503 2018 Deck_Prevent $79,577
0080P 2 2C 573 | 133.913 2018 Deck_Repair $202,922
0080P 2 4C 424 | 128.817 2018 Struc_Replace_Struc | $1,424,947
0080P 2 2C 573 | 133.913 2018 Sub_Repair $135,281
0080P 2 4C 573 | 133.503 2018 Sup_Prevent $265,257
0084P 2 OF 292 | 115.028 2018 Sub_Prevent $65,063
0089P 2 OE1068 @ 365.605 2018 Culv_Repair $182,849
0089P 2 OE1070 364.776 2018 Culv_Repair $182,849
0186P 2 4F 415 0.639| 2018 Deck_Repair $158,184
0186P 2 4F 415 0.639| 2018 Sub_Repair $105,456
0215P 2 1E1322 25.539, 2018 Culv_Prevent $91,425
0215P 2 0C 460 21.114, 2018 Deck_Prevent $404,459
0215P 2 0C 689 21.972, 2018 Deck_Prevent $305,414
0215P 2 0C 693 22,771, 2018 Deck_Prevent $411,462
0215P 2 OF 410 21.112, 2018 Deck_Prevent $754,478
0215P 2 OF 477 20.103, 2018 Deck_Prevent $306,415
0215P 2 OF 500 23.69| 2018 Deck_Prevent $217,286
0215P 2 1C 700 22.262, 2018 Deck_Repair $1,251,647
0215P 2 2F 133 12.49 2018 Deck_Repair $212,857
0215P 2 2F 283 13.119 2018 Deck_Repair $270,030
0215P 2 3C 695 21.892, 2018 Deck_Repair $261,682
0215P 2 3C 703 22.301, 2018 Deck_Repair $286,881
0215P 2 4F 133 12,5/ 2018 Deck_Repair $221,456
0215P 2 0C 460 21.114, 2018 Sub_Prevent $202,229
0215P 2 0C 689 21.972, 2018 Sub_Prevent $152,707
0215P 2 0C 693 22.771, 2018 Sub_Prevent $205,731
0215P 2 OF 410 21.112, 2018 Sub_Prevent $377,239
0215P 2 OF 477 20.103, 2018 Sub_Prevent $153,208
0215P 2 OF 500 23.69| 2018 Sub_Prevent $108,643
0215P 2 1C 700 22.262, 2018 Sub_Repair $834,431
0215P 2 2F 133 12.49 2018 Sub_Repair $141,905
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Long Range Preservation Plan (2009-2018)
Bridge (by year then region then route)

Road Region B_ID B MP B _Year B_Treatment B_Cost
0215P 2 2F 283 13.119 2018 Sub_Repair $180,020
0215P 2 3C 695 21.892| 2018 Sub_Repair $174,455
0215P 2 3C 703 22.301| 2018 Sub_Repair $191,254
0215P 2 4F 133 12.5| 2018 Sub_Repair $147,637
0215P 2 1C 700 22.262| 2018 Sup_Repair $2,086,078
0215P 2 2F 283 13.119 2018 Sup_Repair $450,049
0215P 2 3C 703 22.301| 2018 Sup_Repair $478,134
0215P 2 4F 133 12.5| 2018 Sup_Repair $369,094
0270P 2 1F 656 0.17, 2018 Deck_Repair $231,363
0270P 2 2C 400 0.599 2018 Deck _Repair $136,035
0270P 2 2C 402 0.606, 2018 Deck_Repair $472,071
0270P 2 4C 400 0.6/ 2018 Deck _Repair $131,983
0270P 2 4C 402 0.607 2018 Deck_Repair $174,819
0270P 2 2C 400 0.599 2018 Sub_Repair $90,690
0270P 2 2C 402 0.606, 2018 Sub_Repair $314,714
0270P 2 4C 400 0.6/ 2018 Sub_Repair $87,989
0270P 2 4C 402 0.607 2018 Sub_Repair $116,546
0270P 2 2C 400 0.599 2018 Sup_Repair $226,725
0270P 2 2C 402 0.606, 2018 Sup_Repair $786,786
0270P 2 4C 400 0.6/ 2018 Sup_Repair $219,972
0270P 2 4C 402 0.607 2018 Sup_Repair $291,365
0006P 3 2F 223 | 174.463) 2018 Deck _Repair $211,935
0006P 3 2F 223 | 174.463) 2018 Sub_Repair $141,290
0015P 3 1F 13 | 271.589 2018 Deck _Repair $230,979
0015P 3 3F 15 270.48| 2018 Deck_Repair $227,208
0015P 3 1F 16 | 270.071, 2018 Struc_Replace_Struc =~ $1,591,124
0015P 3 1F 13 | 271.589 2018 Sub_Repair $153,986
0015P 3 3F 15 270.48| 2018 Sub_Repair $151,472
0015P 3 3F 15 270.48 2018 Sup_Repair $378,680
0073P 3 0C 235 36.83 2018 Struc_Replace_Struc $668,159
0087P 3 OF 369 19.464 2018 Deck_Prevent $34,893
0087P 3 OF 369 19.464 2018 Sub_Prevent $17,446
0180P 3 0C 347 0.09 2018 Deck_Prevent $139,073
0208P 3 0D 569 9.936 2018 Sub_Prevent $15,603
0010P 4 0D 462 16.146 2018 Deck_Prevent $41,095
0010P 4 0D 462 16.146/ 2018 Sub_Prevent $20,548
0014P 4 OF 542 0.621 2018 Deck_Prevent $73,938
0014P 4 0C 275 2.017 2018 Deck _Repair $49,144
0014P 4 OF 542 0.621 2018 Sub_Prevent $36,969
0014P 4 0C 275 2.017 2018 Sub_Repair $32,763
0015P 4 3F 120 59.981| 2018 Deck_Repair $155,626
0015P 4 3F 120 59.981| 2018 Sub_Repair $103,751
0064P 4 0P 15 0.07, 2018 Deck_Prevent $121,141
0064P 4 OP 15 0.07, 2018 Sub_Prevent $60,570
0070P 4 2F 240 @ 131.429 2018 Deck_Prevent $50,070
0070P 4 2F 268 | 204.961 2018 Deck_Prevent $93,646
0070P 4 4C 755 | 119.534 2018 Deck_Prevent $261,688
0070P 4 4F 240 | 131.428 2018 Deck_Prevent $40,753
0070P 4 2F 240 @ 131.429 2018 Sub_Prevent $25,035
0070P 4 2F 268 | 204.961 2018 Sub_Prevent $46,823
0070P 4 AC 755 | 119.534 2018 Sub_Prevent $130,844
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Long Range Preservation Plan (2009-2018)

Bridge (by year then region then route)

Road Region B_ID B MP B _Year B_Treatment B_Cost
0070P 4 4F 240 131.428 2018 Sub_Prevent $20,376
0089P 4 OF 484 67.125 2018 Deck_Prevent $58,568
0089P 4 OF 484 67.125 2018 Sub_Prevent $29,284
0128P 4 OF 269 44555 2018 Deck_Prevent $104,309
0128P 4 OF 329 28.856, 2018 Deck_Prevent $14,620
0128P 4 0C 734 29.945 2018 Sub_Prevent $143,502
0128P 4 OF 269 44.555| 2018 Sub_Prevent $52,155
0128P 4 OF 329 28.856, 2018 Sub_Prevent $10,000
0191P 4 0D 594 | 136.918 2018 Sup_Maj_Rehab $413,530
0274P 4 0C 538 1.119 2018 Deck_Prevent $163,528
0274P 4 0C 538 1.119 2018 Sub_Prevent $81,764
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Long Range Preservation Plan (2009-2018)
Safety (by year then region then section)

Road | From | To Region Section S _Section S Year S Treatment S Cost S Index
0015P | 335.84 339.15 1 015P-33584 0015P-336000| 2009 Safety_Improvement = $575,000 8
0015P | 294.26 296.25 2 015P-29426 0015P-296000| 2009 Safety_Improvement = $575,000 9
0015P 296.25 304.07 2 015P-29625 0015P-298000| 2009 Safety_Improvement = $575,000 8
0015P 296.25 304.07 2 015P-29625 0015P-301000| 2009 Safety_Improvement = $575,000 7
0015P 296.25 304.07 2 015P-29625 0015P-302000| 2009 Safety_Improvement = $575,000 6
0036P | 55.93 63.15 2 036P-05593  0036P-056000| 2009 Safety_Improvement = $287,500 7
0048P  10.11 11.66 2 048P-01011 0048P-010112| 2009 Safety_Improvement  $287,500 7
0048P | 10.11 11.66 2 048P-01011 0048P-011112| 2009 Safety_Improvement = $287,500 8
0080ON | 112.81 115.64 2 080N-11280 0080N-115000| 2009 Safety_Improvement  $287,500 6
0080N 128.72 135.87 2 080N-12598 0080N-134409| 2009 Safety_Improvement = $287,500 6
0080P ' 112.81 115.64 2 080P-11280 0080P-115000| 2009 Safety_Improvement = $287,500 6
0209P 0.00 5.35 2 209P-00000 0209P-005000| 2009 Safety_Improvement = $598,230 8
0215N | 10.58| 11.80 2 215N-01058 0215N-011000| 2009 Safety_Improvement = $575,000 7
0215P 15.53 17.59 2 215P-01553  0215P-017000| 2009 Safety_Improvement = $586,500 7
0015P | 262.37 266.14 3 015P-26237 0015P-266000| 2009 Safety_Improvement = $575,000 8
0015P | 268.42 272.28 3 015P-26842 0015P-271000| 2009 Safety_Improvement = $575,000 7
0015P 283.16 285.09 3 015P-28316 0015P-285000| 2009 Safety_Improvement  $287,500 5
0089P 297.04 301.59 3 089P-26372  0089P-297362| 2009 Safety_Improvement = $287,500 8
0089P 297.04 301.59 3 089P-26372 0089P-298362| 2009 Safety_Improvement = $287,500 8
0089P ' 301.86 306.48 3 089P-26851 0089P-304362| 2009 Safety_Improvement = $287,500 8
0089P 322.28 324.19 3 089P-27943 0089P-323276| 2009 Safety_Improvement  $287,500 9
0089P 324.19 326.49 3 089P-28135 0089P-325276| 2009 Safety_Improvement = $287,500 8
0089P 334.85 335.91 3 089P-29201 0089P-335276| 2009 Safety_Improvement  $287,500 9
0015P 120.38 132.29 4 015P-12038 0015P-125000| 2009 Safety_Improvement = $287,500 9
0089P | 278.68 290.18 4 089P-24436 0089P-286362| 2009 Safety_Improvement = $287,500 8
0089P 290.18 294.97 4 089P-25586  0089P-290362| 2009 Safety_Improvement = $287,500 8
0089P 290.18 294.97 4 089P-25586 0089P-292362| 2009 Safety_Improvement = $287,500 7
0089P 290.18 294.97 4 089P-25586  0089P-293362| 2009 Safety_Improvement = $287,500 7
0089P 290.18 294.97 4 089P-25586  0089P-294362| 2009 Safety_Improvement = $287,500 7
0089P |294.97 297.04 4 089P-26065  0089P-295362| 2009 Safety_Improvement = $287,500 8
0089P | 294.97 297.04 4 089P-26065  0089P-296362| 2009 Safety Improvement = $287,500 9
0203P 0.00 6.15 1 203P-00000 | 0203P-002000 2010 Safety_Improvement = $598,230 8
0015P | 288.88 294.26 2 015P-28888 0015P-290000| 2010 Safety_Improvement  $586,500 6
0015P | 288.88 294.26 2 015P-28888 | 0015P-292000 2010 Safety_Improvement = $575,000 8
0015P | 288.88 294.26 2 015P-28888 0015P-294000| 2010 Safety_Improvement  $586,500 6
OO80ON | 98.12 101.80 2 080N-09812 0080N-099000 2010 Safety_Improvement = $293,250 6
0080P | 98.12 101.80 2 080P-09812 0080P-099000| 2010 Safety_Improvement  $293,250 6
0080P | 122.46 123.33 2 080P-12011 0080P-123028| 2010 Safety_Improvement = $293,250 4
0201P | 13.07 14.10 2 201P-01307 0201P-014000| 2010 Safety_Improvement  $586,500 8
0201P | 14.10 16.52 2 201P-01410 0201P-015000| 2010 Safety_Improvement = $575,000 8
0201P 14.10 16.52 2 201P-01410 0201P-016000| 2010 Safety_Improvement = $586,500 7
0215N 8.80 10.58 2 215N-00880 0215N-010000| 2010 Safety_Improvement = $586,500 7
0215N 15.53 17.59 2 215N-01553 0215N-017000| 2010 Safety_Improvement = $586,500 7
0215P 8.80 10.58 2 215P-00880 0215P-010000| 2010 Safety_Improvement = $586,500 7
0215P | 10.58 11.80 2 215P-01058 0215P-011000| 2010 Safety_Improvement = $575,000 7
0248P 0.00 0.79 2 248P-00000 0248P-000000| 2010 Safety_Improvement = $299,115 7
0015P 268.42 272.28 3 015P-26842 0015P-269000| 2010 Safety_Improvement = $586,500 7
0015P | 268.42 272.28 3 015P-26842 0015P-270000| 2010 Safety_Improvement = $586,500 6
0015P | 272.28 277.25 3 015P-27227 0015P-273000| 2010 Safety_Improvement = $610,195 5
0015P |272.28 277.25 3 015P-27227 0015P-276000| 2010 Safety_Improvement = $610,195 5
0015P | 277.25 283.16 3 015P-27725 0015P-278000| 2010 Safety_Improvement = $598,230 6
0015P | 277.25 283.16 3 015P-27725 0015P-279000| 2010 Safety Improvement = $610,195 5
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0015P ' 277.25|283.16 3 015P-27725| 0015P-282000 2010 Safety Improvement = $610,195 5
0089P | 297.04|301.59 3 089P-26372 | 0089P-300362 2010 Safety_Improvement = $293,250 6
0089P 1 301.86|306.48 3 089P-26851 | 0089P-302362 2010 Safety Improvement = $293,250 7
0089P 301.86|306.48 3 089P-26851 | 0089P-303362 2010 Safety_Improvement = $293,250 6
0089P 306.84|312.78 3 089P-27349  0089P-311362 2010 Safety Improvement = $293,250 6
0089P 1 322.28|324.19 3 089P-27943 | 0089P-322276 2010 Safety_Improvement = $293,250 6
0089P | 340.54|345.23 3 089P-29770  0089P-343276 2010 Safety Improvement = $293,250 6
0089P 347.12|349.78 3 089P-30428  0089P-348276 2010 Safety_Improvement = $293,250 5
0089P | 349.78| 353.00 3 089P-30694 | 0089P-351276 2010 Safety Improvement = $293,250 7
0189P 17.03| 19.76 3 189P-01703 0189P-018000 2010 Safety _Improvement | $305,097 8
0015P @ 10.81| 19.48 4 015P-01081 | 0015P-013000 2010 Safety Improvement = $293,250 6
0015P | 27.22| 34.48 4 015P-02722 | 0015P-033000 2010 Safety_Improvement = $293,250 7
0015P | 27.22| 34.48 4 015P-02722 | 0015P-034000 2010 Safety Improvement = $293,250 8
0089P | 290.18| 294.97 4 089P-25586 | 0089P-291362 2010 Safety_Improvement = $293,250 7
0015P 1 312.32|313.93 1 015P-31298 | 0015P-313000 2011 Safety Improvement = $598,230 5
0015P 1 313.93|315.73 1 015P-31393 | 0015P-315000 2011 Safety_Improvement = $598,230 5
0026P 0.00, 1.82 1 026P-00000 | 0026P-001000 2011 Safety Improvement = $598,230 8
0091P @ 25.97| 27.20 1 091P-02597 | 0091P-027000 2011 Safety_Improvement = $598,230 9
0091P @ 27.20| 28.23 1 091P-02720 0091P-028000 2011 Safety Improvement = $598,230 9
0015P | 305.35|308.37 2 015P-30535 | 0015P-306000 2011 Safety_Improvement = $575,000 7
0015P | 305.35|308.37 2 015P-30535 | 0015P-307000 2011 Safety Improvement = $575,000 6
0015P | 305.35|308.37 2 015P-30535 | 0015P-308000 2011 Safety_Improvement = $598,230 5
0048P 8.61| 10.11 2 048P-00861 | 0048P-009000 2011 Safety Improvement = $622,398 8
0068P | 49.91| 54.47 2 068P-04991  0068P-051000 2011 Safety_Improvement = $586,500 8
0068P | 49.91| 54.47 2 068P-04991  0068P-052000 2011 Safety Improvement = $598,230 8
0068P | 49.91| 54.47 2 068P-04991  0068P-053000 2011 Safety_Improvement = $598,230 8
0171P 353 5.84 2 171P-00353 0171P-005000 2011 Safety Improvement = $598,230 10
0171P 5.84 7.17 2 171P-00584 0171P-006000 2011 Safety_Improvement = $598,230 9
0171P 5.84| 7.17 2 171P-00584 0171P-007000 2011 Safety Improvement = $610,195 7
0173P 2.64 3.62 2 173P-00264 0173P-003000 2011 Safety_Improvement = $598,230 9
0173P 3.62| 4.63 2 173P-00362 0173P-004000 2011 Safety Improvement = $598,230 10
0173P 5,65 6.94 2 173P-00565 0173P-006000 2011 Safety_Improvement = $598,230 8
0209P 5.35| 6.69 2 209P-00535 | 0209P-006000 2011 Safety Improvement = $598,230 9
0215P 19.52 22.75 2 215P-01952 0215P-021000 2011 Safety_Improvement = $622,398 6
0015P 262.37|266.14 3 015P-26237 | 0015P-263000 2011 Safety Improvement = $598,230 6
0015P 266.14 268.41 3 015P-26614  0015P-267000 2011 Safety_Improvement = $622,398 5
0089P | 297.04|301.59 3 089P-26372 | 0089P-299362 2011 Safety Improvement = $299,115 5
0089P 1 324.19| 326.49 3 089P-28135 | 0089P-326276 2011 Safety_Improvement = $299,115 6
0089P ' 345.23| 346.86 3 089P-30239 | 0089P-346276 2011 Safety Improvement = $299,115 5
0189P 152 351 3 189P-00152 0189P-002000 2011 Safety_Improvement = $586,500 9
0189P 152 351 3 189P-00152 0189P-003000 2011 Safety Improvement = $598,230 9
0089P 1 278.68|290.18 4 089P-24436 | 0089P-285362 2011 Safety_Improvement = $299,115 6
0089P 278.68|290.18 4 089P-24436 | 0089P-288362 2011 Safety Improvement = $299,115 6
0015P 319.16 322.27 1 015P-31916  0015P-322000 2012 Safety_Improvement = $634,846 4
0015P  329.85|335.84 1 015P-32985 | 0015P-330000 2012 Safety Improvement = $610,195 5
0091P @ 28.23| 32.68 1 091P-02822 | 0091P-029000 2012 Safety_Improvement = $610,195 9
0126P 4,46 11.15 1 126P-00446 0126P-005000 2012 Safety Improvement = $622,398 9
0126P 446 11.15 1 126P-00446 0126P-008000 2012 Safety_Improvement = $610,195 9
0015P | 285.93| 288.88 2 015P-28653 | 0015P-287000 2012 Safety Improvement = $610,195 5
0015P 1 285.93|288.88 2 015P-28653 | 0015P-288000 2012 Safety_Improvement = $610,195 5
0015P | 296.25| 304.07 2 015P-29625 | 0015P-299000 2012 Safety Improvement = $598,230 4
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0015P | 296.25| 304.07 2 015P-29625 | 0015P-300000 2012 Safety Improvement = $586,500 6
0015P | 296.25| 304.07 2 015P-29625 | 0015P-303000 2012 Safety_Improvement = $586,500 5
0015P | 296.25| 304.07 2 015P-29625 | 0015P-304000 2012 Safety Improvement = $586,500 5
0015P ' 304.07|305.35 2 015P-30407 | 0015P-305000 2012 Safety_Improvement = $586,500 5
0015P 1 309.39|311.85 2 015P-30999 | 0015P-310000 2012 Safety Improvement = $598,230 6
0080ON ' 115.64|118.16 2 080N-11564 0080N-116000 2012 Safety_Improvement = $299,115 4
O080ON ' 115.64|118.16 2 080N-11564 0080N-117000 2012 Safety Improvement = $299,115 4
O080ON | 124.80|127.42 2 080N-12206 0080N-125409 2012 Safety _Improvement | $305,097 4
0080P 1112.81|115.64 2 080P-11280 | 0080P-113000 2012 Safety Improvement | $305,097 5
0080P 115.64|118.16 2 080P-11564 | 0080P-116000 2012 Safety_Improvement = $299,115 4
0080P 1 115.64|118.16 2 080P-11564 | 0080P-117000 2012 Safety_Improvement = $299,115 4
0080P 1 124.42|127.04 2 080P-12206 | 0080P-126028 2012 Safety _Improvement | $305,097 4
0080P | 128.34|135.49 2 080P-12598 | 0080P-129028 2012 Safety Improvement | $311,199 4
0080P 1 128.34|135.49 2 080P-12598 | 0080P-133028 2012 Safety_Improvement = $299,115 5
0080P 1 128.34|135.49 2 080P-12598 | 0080P-134028 2012 Safety Improvement | $311,199 4
0080P 1 128.34|135.49 2 080P-12598 | 0080P-135028 2012 Safety_Improvement = $299,115 5
0152P 0.00| 2.52 2 152P-00000 0152P-002000 2012 Safety_Improvement = $610,195 7
0154P | 12.91| 16.97 2 154P-01291 0154P-016000 2012 Safety_Improvement = $634,846 6
0171P @ 10.76| 11.65 2 171P-01076 0171P-011000 2012 Safety Improvement = $610,195 8
0201P | 10.84| 13.07 2 201P-01084  0201P-013000 2012 Safety_Improvement = $287,500 5
0215N | 19.52| 22.75 2 215N-01952 0215N-021000 2012 Safety Improvement = $610,195 6
0266P 279 3.54 2 266P-00279  0266P-003000 2012 Safety_Improvement = $610,195 8
0015P | 223.31|230.62 3 015P-22330 | 0015P-228000 2012 Safety Improvement | $305,097 6
0015P | 257.70| 260.52 3 015P-25770 | 0015P-260000 2012 Safety_Improvement = $610,195 6
0089P 306.84|312.78 3 089P-27349  0089P-310362 2012 Safety Improvement | $305,097 5
0189P 0.66| 1.16 3 189P-00066 0189P-001000 2012 Safety_Improvement = $647,543 7
0265P 0.73] 1.21 3 265P-00073 | 0265P-001000 2012 Safety Improvement = $610,195 8
0015P @ 19.48 27.22 4 015P-01948 0015P-022000 2012 Safety_Improvement = $317,423 5
0018P 0.00| 4.23 4 018P-00000 | 0018P-002000 2012 Safety Improvement = $610,195 7
O0070N @ 49.44 57.04 4 070N-04944 0070N-052000 2012 Safety _Improvement = $317,423 6
0212P 0.00, 1.29 4 212P-00000 | 0212P-000000 2012 Safety Improvement | $305,097 6
0015P 1 329.85|335.84 1 015P-32985 | 0015P-333000 2013 Safety_Improvement = $622,398 5
0015P 346.08|352.48 1 015P-34608 | 0015P-352000 2013 Safety Improvement | $311,199 4
0015P 1 352.48|362.65 1 015P-35248 | 0015P-354000 2013 Safety _Improvement | $311,199 4
0015P | 352.48|362.65 1 015P-35248 | 0015P-355000 2013 Safety Improvement | $311,199 4
0015P 1 352.48| 362.65 1 015P-35248 | 0015P-357000 2013 Safety _Improvement | $311,199 4
0039P 0.00f 3.54 1 039P-00000 | 0039P-003000 2013 Safety Improvement | $311,199 8
0108P 0.00/ 0.63 1 108P-00000 0108P-000000 2013 Safety_Improvement = $622,398 8
0126P 0.00| 4.46 1 126P-00000 0126P-001000 2013 Safety Improvement = $622,398 9
0126P | 11.15| 14.39 1 126P-01115 0126P-012000 2013 Safety_Improvement | $311,199 5
0232P 0.00| 2.42 1 232P-00000 | 0232P-000000 2013 Safety Improvement = $622,398 9
0071P @ 16.52| 18.28 2 071P-01652 | 0071P-018000 2013 Safety_Improvement = $647,543 6
0071P | 18.28| 22.47 2 071P-01828  0071P-019000 2013 Safety Improvement = $647,543 6
OO80ON 1 112.81|115.64 2 0O80N-11280 0080N-113000 2013 Safety_Improvement | $305,097 5
0080ON | 122.85|123.71 2 080N-12011 0080N-123409 2013 Safety Improvement = $317,423 4
O0O80ON | 128.72|135.87 2 080N-12598 0080N-131409 2013 Safety_Improvement | $311,199 4
O080ON | 128.72| 135.87 2 080N-12598 0080N-132409 2013 Safety Improvement | $311,199 4
0089P 1 368.85|375.21 2 089P-31655 | 0089P-374150 2013 Safety_Improvement | $311,199 5
0209P 6.69 7.35 2 209P-00669 | 0209P-007000 2013 Safety Improvement = $598,230 9
0215N | 17.59| 19.52 2 215N-01758 0215N-019000 2013 Safety_Improvement $622,398 5
0215P | 17.59| 19.52 2 215P-01758 | 0215P-019000 2013 Safety Improvement = $622,398 5
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0089P | 297.04| 301.59 3 089P-26372 | 0089P-301362 2013 Safety Improvement | $311,199 5
0089P 1 324.19|326.49 3 089P-28135 | 0089P-324276 2013 Safety _Improvement | $311,199 5
0089P 1 326.49|327.74 3 089P-28365 | 0089P-327276 2013 Safety Improvement = $317,423 4
0089P | 333.37|334.47 3 089P-29052 | 0089P-334276 2013 Safety _Improvement | $311,199 5
0089P | 349.78| 353.00 3 089P-30694 | 0089P-350276 2013 Safety Improvement | $311,199 5
0189P 351 7.50 3 189P-00351 0189P-004000 2013 Safety_Improvement = $622,398 7
0189P 351 7.50 3 189P-00351 0189P-005000 2013 Safety Improvement = $660,494 6
0189P 9.07| 14.38 3 189P-00907 0189P-012000 2013 Safety_Improvement | $330,247 5
0015P | 51.33| 61.48 4 015P-05133 | 0015P-059000 2013 Safety Improvement | $311,199 5
0015P ' 315.73|319.16 1 015P-31573 | 0015P-316000 2014 Safety_Improvement = $634,846 4
0015P | 315.73|319.16 1 015P-31573 | 0015P-319000 2014 Safety_Improvement $634,846 4
0015P 1 322.27|324.84 1 015P-32227 | 0015P-324000 2014 Safety_Improvement $634,846 4
0015P 335.84|339.15 1 015P-33584 | 0015P-338000 2014 Safety Improvement = $647,543 4
0015P 335.84|339.15 1 015P-33584 | 0015P-339000 2014 Safety_Improvement = $622,398 5
0015P 1 362.65|366.13 1 015P-36264 | 0015P-364000 2014 Safety Improvement | $323,772 4
0039P 354 7.76 1 039P-00354 | 0039P-006000 2014 Safety_Improvement $634,846 8
0039P 7.76 14.05 1 039P-00776 | 0039P-009000 2014 Safety Improvement = $317,423 7
0193P 0.00/ 0.59 1 193P-00000 0193P-000000 2014 Safety_Improvement = $660,494 6
0015P | 288.88|294.26 2 015P-28888 | 0015P-291000 2014 Safety Improvement = $634,846 4
0015P 1 288.88|294.26 2 015P-28888 | 0015P-293000 2014 Safety_Improvement = $634,846 4
0015P 1 294.26| 296.25 2 015P-29426 | 0015P-295000 2014 Safety Improvement = $622,398 4
0015P 1 308.37|309.39 2 015P-30897 | 0015P-309000 2014 Safety_Improvement = $634,846 4
0068P | 46.96| 48.47 2 068P-04696 | 0068P-048000 2014 Safety Improvement = $622,398 8
0068P | 49.91| 54.47 2 068P-04991  0068P-050000 2014 Safety_Improvement = $647,543 6
0068P | 54.47| 56.49 2 068P-05447 | 0068P-055000 2014 Safety Improvement = $660,494 5
0071P 8.22) 10.24 2 071P-00822  0071P-009000 2014 Safety_Improvement = $634,846 8
0071P 8.22| 10.24 2 071P-00822  0071P-010000 2014 Safety Improvement = $660,494 6
0080P 135.49 142.44 2 080P-13313  0080P-136028 2014 Safety _Improvement | $311,199 4
0080P 1 135.49|142.44 2 080P-13313 | 0080P-137028 2014 Safety Improvement | $311,199 4
0080P 135.49 142.44 2 080P-13313  0080P-142028 2014 Safety_Improvement = $317,423 4
0171P 9.55 10.76 2 171P-00955 0171P-010000 2014 Safety Improvement = $610,195 8
0201P 6.24 8.71 2 201P-00624 | 0201P-007000 2014 Safety_Improvement $634,846 8
0201P 6.24 8.71 2 201P-00624 | 0201P-008000 2014 Safety Improvement = $610,195 10
0215N 3.67 7.20 2 215N-00367 0215N-007000 2014 Safety_Improvement = $673,704 4
0215N 8.80/ 10.58 2 215N-00880 0215N-009000 2014 Safety Improvement = $634,846 4
0215N | 13.50| 15.53 2 215N-01350 0215N-015000 2014 Safety_Improvement = $660,494 4
0215P @ 13.50| 15.53 2 215P-01350 | 0215P-015000 2014 Safety Improvement = $660,494 4
0266P 3.54| 4.42 2 266P-00354 | 0266P-004000 2014 Safety_Improvement $634,846 7
0015P 262.37|266.14 3 015P-26237 | 0015P-265000 2014 Safety Improvement = $622,398 5
0015P 1 268.42|272.28 3 015P-26842 | 0015P-272000 2014 Safety_Improvement $634,846 4
0015P ' 272.28|277.25 3 015P-27227 | 0015P-274000 2014 Safety Improvement = $647,543 4
0015P ' 272.28|277.25 3 015P-27227 | 0015P-277000 2014 Safety_Improvement = $647,543 4
0089P 1 301.86|306.48 3 089P-26851 | 0089P-306362 2014 Safety Improvement = $317,423 5
0009P 0.000 4.94 4 009P-00000 | 0009P-001000 2014 Safety_Improvement = $317,423 5
0015P @ 10.81| 19.48 4 015P-01081 | 0015P-015000 2014 Safety Improvement = $317,423 4
0015P | 34.48| 42.59 4 015P-03448 | 0015P-037000 2014 Safety_Improvement = $317,423 5
0015P | 34.48| 42.59 4 015P-03448 | 0015P-042000 2014 Safety Improvement = $317,423 5
0015P @ 51.33| 61.48 4 015P-05133 | 0015P-054000 2014 Safety_Improvement = $317,423 5
0015P | 98.97|104.71 4 015P-09897 | 0015P-102000 2014 Safety Improvement = $317,423 5
0034P 0.00| 2.17 4 034P-00000 | 0034P-001000 2014 Safety_Improvement = $660,494 6
0089P 278.68|290.18 4 089P-24436 | 0089P-289362 2014 Safety Improvement | $311,199 5
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0026P 0.00, 1.82 1 026P-00000 | 0026P-000000 2015 Safety Improvement = $634,846 7
0068P @ 64.56| 69.76 1 068P-06456 | 0068P-069000 2015 Safety_Improvement = $647,543 9
0091P @ 25.97| 27.20 1 091P-02597 | 0091P-026000 2015 Safety Improvement = $622,398 7
0104P 0.00| 0.77 1 104P-00000 0104P-000000 2015 Safety _Improvement | $336,852 5
0165P 0.00| 4.93 1 165P-00000 0165P-004000 2015 Safety Improvement | $336,852 8
0203P 0.00f 6.15 1 203P-00000 | 0203P-000000 2015 Safety_Improvement = $660,494 6
0203P 0.00, 6.15 1 203P-00000 | 0203P-003000 2015 Safety Improvement = $622,398 6
0203P 0.00f 6.15 1 203P-00000 | 0203P-004000 2015 Safety_Improvement = $647,543 6
0203P 0.00, 6.15 1 203P-00000 | 0203P-005000 2015 Safety Improvement = $647,543 7
0036P | 52.62| 55.93 2 036P-05262 | 0036P-055000 2015 Safety_Improvement = $647,543 7
0071P 494, 8.22 2 071P-00494 | 0071P-005000 2015 Safety_Improvement $673,704 6
0071P @ 10.24| 12.16 2 071P-01024  0071P-011000 2015 Safety_Improvement = $647,543 7
0071P @ 10.24| 12.16 2 071P-01024 | 0071P-012000 2015 Safety_Improvement $647,543 8
0071P | 12.16| 15.72 2 071P-01216  0071P-014000 2015 Safety_Improvement = $647,543 7
0071P | 12.16| 15.72 2 071P-01216  0071P-015000 2015 Safety Improvement = $673,704 6
O080ON | 94.49| 98.12 2 080N-09449 0080N-098000 2015 Safety_Improvement | $330,247 5
0O080ON | 135.87|142.82 2 080N-13313 0080N-136409 2015 Safety Improvement | $311,199 4
0080ON | 135.87|142.82 2 080N-13313 0080N-137409 2015 Safety_Improvement | $311,199 4
0080ON | 135.87|142.82 2 0O80N-13313 0080N-141409 2015 Safety Improvement = $317,423 4
0080P A 56.65| 62.16 2 080P-05665 | 0080P-060000 2015 Safety_Improvement | $330,247 6
0172P 3.200 4.01 2 172P-00320 0172P-004000 2015 Safety Improvement = $647,543 7
0224P 5.34/ 8.70 2 224P-00867 | 0224P-008000 2015 Safety_Improvement = $317,423 4
0266P 0.00, 2.79 2 266P-00000 | 0266P-000000 2015 Safety Improvement = $610,195 8
0266P 0.00| 2.79 2 266P-00000 | 0266P-002000 2015 Safety_Improvement = $622,398 8
0282P 1.08 1.63 2 282P-00108 | 0282P-001075 2015 Safety Improvement | $323,772 4
0015P | 223.31|230.62 3 015P-22330 | 0015P-225000 2015 Safety _Improvement | $323,772 5
0015P 1 239.70|242.04 3 015P-23970 | 0015P-241000 2015 Safety Improvement | $323,772 4
0015P ' 277.25|283.16 3 015P-27725  0015P-283000 2015 Safety_Improvement = $647,543 4
0089P 306.84|312.78 3 089P-27349 | 0089P-309362 2015 Safety Improvement | $323,772 6
0015P 27.22 34.48 4 015P-02722 0015P-028000 2015 Safety_Improvement = $317,423 5
0015P @ 82.73| 94.83 4 015P-08273 | 0015P-083000 2015 Safety Improvement | $323,772 5
0015P | 82.73| 94.83 4 015P-08273 | 0015P-088000 2015 Safety _Improvement | $323,772 5
0015P @ 82.73| 94.83 4 015P-08273 | 0015P-091000 2015 Safety Improvement | $323,772 5
0015P @ 82.73| 94.83 4 015P-08273 | 0015P-093000 2015 Safety _Improvement | $323,772 5
0015P 1 120.38|132.29 4 015P-12038 | 0015P-123000 2015 Safety Improvement | $323,772 5
0018P 0.00| 4.23 4 018P-00000 | 0018P-000000 2015 Safety_Improvement = $673,704 6
0070N | 37.46| 49.44 4 070N-03746 0070N-045000 2015 Safety Improvement | $336,852 5
0070P 6.88 17.19 4 070P-00688 | 0070P-015000 2015 Safety _Improvement | $323,772 8
0070P | 49.44| 57.04 4 070P-04944 | 0070P-052000 2015 Safety Improvement = $317,423 6
0015P 1 324.84|329.85 1 015P-32484 | 0015P-327000 2016 Safety_Improvement = $660,494 4
0015P | 329.85|335.84 1 015P-32985 | 0015P-331000 2016 Safety Improvement = $660,494 4
0015P 1 346.08|352.48 1 015P-34608 | 0015P-349000 2016 Safety_Improvement $660,494 5
0091P | 19.48| 25.97 1 091P-01948  0091P-025000 2016 Safety Improvement = $673,704 7
0102P 0.00| 14.09 1 102P-00000 0102P-014000 2016 Safety_Improvement | $343,589 5
0126P 0.00| 4.46 1 126P-00000 0126P-002000 2016 Safety Improvement = $660,494 7
0126P 4,46, 11.15 1 126P-00446 0126P-011000 2016 Safety_Improvement | $330,247 5
0204P 1.07 2.23 1 204P-00107 | 0204P-002000 2016 Safety Improvement | $700,922 5
0068P | 49.91| 54.47 2 068P-04991  0068P-054000 2016 Safety_Improvement = $660,494 5
0080P | 94.49| 98.12 2 080P-09449  0080P-096000 2016 Safety Improvement | $343,589 4
0080P | 94.49| 98.12 2 080P-09449  0080P-098000 2016 Safety_Improvement | $330,247 5
0154P | 12.91| 16.97 2 154P-01291 0154P-015000 2016 Safety Improvement = $660,494 5
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Long Range Preservation Plan (2009-2018)
Safety (by year then region then section)

Road | From To Region Section S _Section S Year S Treatment S Cost S Index
0154P @ 16.97| 18.98 2 154P-01697 0154P-018000 2016 Safety_Improvement $660,494 5
0171P 0.00 3.53 2 171P-00000 0171P-003000, 2016 Safety_Improvement = $660,494 7
0171P 7.17 8.05 2 171P-00717 0171P-008000 2016 Safety_Improvement $660,494 6
0173P 6.94 9.01 2 173P-00694 0173P-007000, 2016 Safety_Improvement = $647,543 7
0181P 3.74, 4.62 2 181P-00374 0181P-004000 2016 Safety_Improvement $660,494 5
0186P 150 224 2 186P-00150 0186P-002000, 2016 Safety_Improvement = $660,494 7
0190P 2.47 16.88 2 190P-00247 0190P-006000, 2016 Safety_Improvement = $343,589 6
0215N | 11.80 13.50 2 215N-01180 0215N-013000| 2016 Safety_Improvement = $660,494 4
0215N | 17.59| 19.52 2 215N-01758 0215N-018000| 2016 Safety_Improvement $660,494 4
0215P 1.85 3.67 2 215P-00185 0215P-003000| 2016 Safety_Improvement = $673,704 4
0215P 8.80 10.58 2 215P-00880 0215P-009000| 2016 Safety_Improvement $634,846 4
0215P | 11.80 13.50 2 215P-01180 0215P-013000| 2016 Safety_Improvement = $660,494 4
0215P | 17.59| 19.52 2 215P-01758 | 0215P-018000 2016 Safety_Improvement $660,494 4
0224P 8.70 11.60 2 224P-01204  0224P-009000| 2016 Safety_Improvement | $323,772 4
0224P 8.70 11.60 2 224P-01204 | 0224P-010000 2016 Safety_Improvement = $323,772 4
0015P 210.47 223.31 3 015P-21047 0015P-213000| 2016 Safety_Improvement | $330,247 5
0015P 260.52 262.37 3 015P-26052 0015P-262000| 2016 Safety_Improvement $660,494 4
0040P | 16.63 17.94 3 040P-01663  0040P-017000| 2016 Safety_Improvement | $330,247 4
0089P | 347.12 349.78 3 089P-30428 0089P-349276| 2016 Safety Improvement | $330,247 4
0082P 0.00 2.56 1 082P-00000 0082P-000000| 2017 Safety _Improvement = $336,852 6
0126P 11.15 14.39 1 126P-01115 0126P-013000, 2017 Safety_Improvement = $336,852 4
0165P 6.70 8.15 1 165P-00670 0165P-007000, 2017 Safety_Improvement | $330,247 5
0235P 0.00 3.08 1 235P-00000 0235P-002000| 2017 Safety_Improvement $673,704 6
0015P 311.85 312.32 2 015P-31245 0015P-312000| 2017 Safety_Improvement = $647,543 4
0036P | 55.93 63.15 2 036P-05593  0036P-063000| 2017 Safety_Improvement = $336,852 4
0036P 63.15 66.52 2 036P-06315 0036P-065000| 2017 Safety _Improvement | $336,852 4
0048P 11.66 12.69 2 048P-01166 0048P-012112| 2017 Safety_Improvement = $350,461 4
0068P | 54.47 56.49 2 068P-05447 0068P-056000| 2017 Safety_Improvement = $673,704 7
0080N | 56.65 62.16 2 080N-05665 0080N-060000| 2017 Safety_Improvement | $330,247 6
0080ON | 56.65 62.16 2 080N-05665 0080N-061000 2017 Safety _Improvement | $343,589 5
0080P 178.19 183.62 2 080P-17583  0080P-182028| 2017 Safety_Improvement = $343,589 4
0089P ' 368.85 375.21 2 089P-31655 | 0089P-373150 2017 Safety _Improvement | $343,589 4
0171P 3.53 5.84 2 171P-00353 0171P-004000, 2017 Safety_Improvement $673,704 6
0171P 1256 14.61 2 171P-01256 0171P-014000 2017 Safety_Improvement = $673,704 7
0181P 462 6.90 2 181P-00462 0181P-005000, 2017 Safety_Improvement = $700,922 5
0186P 295 3.91 2 186P-00294 0186P-003000 2017 Safety_Improvement = $673,704 6
0186P 6.60 7.60 2 186P-00660 0186P-007000, 2017 Safety_Improvement = $714,940 5
0201P | 16.52 17.12 2 201P-01652 | 0201P-017000 2017 Safety_Improvement = $660,494 4
0209P 7.86 8.84 2 209P-00786  0209P-008000| 2017 Safety_Improvement  $647,543 6
0215N 1.85/ 3.67 2 215N-00185 0215N-003000 2017 Safety_Improvement = $673,704 4
0269P 0.00 0.46 2 269P-00000 0269P-000000| 2017 Safety_Improvement = $714,940 4
0269P 090 181 2 269P-00090 | 0269P-000901 2017 Safety_Improvement = $714,940 4
0015P | 254.67 257.70 3 015P-25467 0015P-255000| 2017 Safety_Improvement $673,704 5
0041P 0.00 4.19 3 041P-00000 | 0041P-001000 2017 Safety _Improvement | $350,461 6
0052P 0.40 1.76 3 052P-00040 0052P-001000| 2017 Safety_Improvement = $700,922 5
0198P 6.42 7.11 3 198P-00642 0198P-007000 2017 Safety_Improvement = $357,470 4
0265P 0.00 0.37 3 265P-00000 0265P-000000| 2017 Safety_Improvement  $647,543 6
0265P 121 297 3 265P-00121 | 0265P-002000 2017 Safety_Improvement | $700,922 4
0009P 494  8.87 4 009P-00494 0009P-007000| 2017 Safety_Improvement = $336,852 4
0015P | 10.81 19.48 4 015P-01081 | 0015P-016000 2017 Safety_Improvement | $336,852 4
0015P 34.48 42.59 4 015P-03448 0015P-036000| 2017 Safety Improvement = $336,852 4
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Long Range Preservation Plan (2009-2018)
Safety (by year then region then section)

Road | From To Region Section S _Section S Year S Treatment S Cost S Index
0015P | 42.59| 51.33 4 015P-04259 | 0015P-050000 2017 Safety_Improvement = $336,852 4
0015P | 42.59| 51.33 4 015P-04259 | 0015P-051000 2017 Safety_Improvement | $336,852 4
0015P | 51.33| 61.48 4 015P-05133 | 0015P-055000 2017 Safety_Improvement = $336,852 4
0015P | 61.48| 70.41 4 015P-06148  0015P-069000 2017 Safety_Improvement | $336,852 4
0015P @ 82.73| 94.83 4 015P-08273 | 0015P-084000 2017 Safety Improvement | $336,852 4
0015P | 82.73| 94.83 4 015P-08273 | 0015P-086000 2017 Safety_Improvement | $336,852 4
0015P @ 82.73| 94.83 4 015P-08273 | 0015P-087000 2017 Safety Improvement | $336,852 4
0015P | 82.73| 94.83 4 015P-08273 | 0015P-090000 2017 Safety _Improvement = $336,852 4
0015P @ 94.83| 98.35 4 015P-09483 | 0015P-098000 2017 Safety Improvement | $336,852 4
0015P 104.71|107.13 4 015P-10471  0015P-106000 2017 Safety_Improvement | $336,852 4
0015P 104.71|107.13 4 015P-10471 0015P-107000 2017 Safety Improvement | $336,852 4
0070P | 37.46| 49.44 4 070P-03746 | 0070P-045000 2017 Safety _Improvement | $336,852 5
0015P 342.82|346.08 1 015P-34282 | 0015P-343000 2018 Safety Improvement = $660,494 4
0015P 1 342.82|346.08 1 015P-34282 | 0015P-344000 2018 Safety_Improvement = $673,704 4
0015P 1 342.82|346.08 1 015P-34282 | 0015P-345000 2018 Safety Improvement = $687,178 4
0015P | 381.93|389.97 1 015P-38193 | 0015P-385000 2018 Safety _Improvement | $343,589 4
0039P 7.76 14.05 1 039P-00776 | 0039P-014000 2018 Safety_Improvement = $343,589 5
0091P @ 10.44| 17.24 1 091P-01044  0091P-016000 2018 Safety _Improvement | $343,589 4
0102P @ 14.09| 16.56 1 102P-01409 0102P-015000 2018 Safety Improvement | $343,589 5
0102P @ 14.09| 16.56 1 102P-01409 0102P-016000 2018 Safety _Improvement | $330,247 6
0126P 0.00| 4.46 1 126P-00000 0126P-003000 2018 Safety Improvement = $687,178 6
0165P 493 6.70 1 165P-00492 0165P-005000 2018 Safety_Improvement | $343,589 5
0204P 223 541 1 204P-00223 | 0204P-003000 2018 Safety Improvement = $673,704 6
0204P 223 541 1 204P-00223 | 0204P-004000 2018 Safety_Improvement $687,178 6
0273P 1.93 3.08 1 273P-00192 | 0273P-002000 2018 Safety Improvement = $687,178 7
0048P 473 8.61 2 048P-00473 | 0048P-007000 2018 Safety_Improvement = $673,704 7
0048P 4,73 8.61 2 048P-00473 | 0048P-008000 2018 Safety Improvement = $660,494 7
0058P 0.00| 1.56 2 058P-00000 | 0058P-000000 2018 Safety _Improvement | $343,589 4
0068P | 48.47| 49.91 2 068P-04846  0068P-049000 2018 Safety Improvement = $687,178 5
0068P | 56.49| 59.64 2 068P-05649  0068P-058000 2018 Safety_Improvement $687,178 6
0068P @ 56.49| 59.64 2 068P-05649  0068P-059000 2018 Safety Improvement = $687,178 6
0071P 494, 8.22 2 071P-00494  0071P-007000 2018 Safety_Improvement $687,178 7
O080ON | 19.98| 29.97 2 080N-01998 0080N-025000 2018 Safety Improvement | $343,589 5
0080N | 69.70| 76.59 2 080N-06970 0080N-074000 2018 Safety _Improvement | $343,589 5
O080ON | 94.49| 98.12 2 080N-09449 0080N-096000 2018 Safety Improvement | $343,589 4
0080P | 19.98| 29.97 2 080P-01998 | 0080P-025000 2018 Safety_Improvement | $343,589 5
0080P A 56.65| 62.16 2 080P-05665 | 0080P-061000 2018 Safety Improvement | $343,589 5
0080P 1 162.03|167.23 2 080P-15968 | 0080P-165028 2018 Safety_Improvement | $343,589 4
0171P @ 11.65| 12.56 2 171P-01165 0171P-012000 2018 Safety Improvement = $714,940 5
0201P 0.00| 3.27 2 201P-00000 | 0201P-000000 2018 Safety _Improvement | $343,589 4
0215N | 19.52| 22.75 2 215N-01952 0215N-020000 2018 Safety Improvement = $687,178 4
0215N | 19.52| 22.75 2 215N-01952 0215N-022000 2018 Safety_Improvement $687,178 4
0215N | 22.75| 26.96 2 215N-02275 0215N-023000 2018 Safety Improvement = $687,178 4
0215P 3.67 7.20 2 215P-00367 | 0215P-007000 2018 Safety_Improvement = $687,178 4
0215P | 19.52| 22.75 2 215P-01952 | 0215P-020000 2018 Safety Improvement = $687,178 4
0215P | 19.52| 22.75 2 215P-01952 | 0215P-022000 2018 Safety_Improvement $687,178 4
0215P | 22.75| 26.96 2 215P-02275| 0215P-023000 2018 Safety Improvement = $687,178 4
0015P 1 194.14|200.44 3 015P-19459 | 0015P-195000 2018 Safety_Improvement | $343,589 4
0015P 194.14|200.44 3 015P-19459 | 0015P-198000 2018 Safety Improvement | $343,589 4
0068P | 32.84| 35.99 3 068P-03284 | 0068P-035000 2018 Safety_Improvement | $336,852 5
0156P 0.00/ 1.38 3 156P-00000 0156P-000000 2018 Safety Improvement $687,178 6
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Road | From | To Region Section S _Section S Year S Treatment S Cost S Index
0189P 9.07 14.38 3 189P-00907 0189P-014000, 2018 Safety_Improvement = $343,589 5
0089P | 278.68 290.18 4 089P-24436 0089P-284362| 2018 Safety_Improvement $343,589 4
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